= State of California ¢« State and Consumer Services Agency e+ Gray Davis, Governor
Es DEPARTMENT OF GENERAL SERVICES
= Executive Office

The Ziggurat « 707 Third Street, Third Floor « West Sacramento, CA 95605 « (916) 376-1700

May 13, 2002

The Honorable Steve Peace, Chair
Joint Legislative Budget Committee
State Capitol, Room 3060
Sacramento, CA 95814

Dear Senator Peace:

Attached is the Department of General Services’ (DGS) Quarterly Status Report of Major
Capital Outlay Projects as of March 31, 2002. The report delineates capital outlay workload for
the DGS. It includes projects with consulting architects and/or engineers managed by the
Project Management Branch (PMB) and projects currently being accomplished by the Real
Estate Services Division. The format of the PMB’s report includes original and current schedule
data, funding history, and a comment section.

If you need further information or assistance on this issue, please contact Margaret K. Hudson,
Chief, Project Management Branch, Real Estate Services Division, Department of General
Services at (916) 376-1718.

Very truly yours,

Clothilde V. Hewlett, Interim Director
Department of General Services

CVH:GH:ec
Attachment

cc: See attached distribution list

Dennis D. Dunne, Chief Deputy Director, Department of General Services

Kenn Kojima, Deputy Director, Real Estate Services Division, Department of
General Services

Deborah Hysen, Assistant Deputy Director, Real Estate Services Division, Department

of
General Services

Margaret K. Hudson, Chief, Project Management Branch, Real Estate Services Division,
Department of General Services

Jack Barr, Jr., Chief, Professional Services Branch, Real Estate Services Division,
Department of General Services
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The Honorable Steve Peace, Chair

Senate Budget & Fiscal Review Committee
State Capitol, Room 5019

Sacramento, CA 95814

Dear Senator Peace:

Attached is the Department of General Services’ (DGS) Quarterly Status Report of Major
Capital Outlay Projects as of March 31, 2002. The report delineates capital outlay workload for
the DGS. It includes projects with consulting architects and/or engineers managed by the
Project Management Branch (PMB) and projects currently being accomplished by the Real
Estate Services Division. The format of the PMB’s report includes original and current schedule
data, funding history, and a comment section.

If you need further information or assistance on this issue, please contact Margaret K. Hudson,
Chief, Project Management Branch, Real Estate Services Division, Department of General
Services at (916) 376-1718.

Very truly yours,

Clothilde V. Hewlett, Interim Director
Department of General Services

CVH:GH:ec
Attachment

cc: See attached distribution list

Dennis D. Dunne, Chief Deputy Director, Department of General Services

Kenn Kojima, Deputy Director, Real Estate Services Division, Department of
General Services

Deborah Hysen, Assistant Deputy Director, Real Estate Services Division, Department

of
General Services

Margaret K. Hudson, Chief, Project Management Branch, Real Estate Services Division,
Department of General Services

Jack Barr, Jr., Chief, Professional Services Branch, Real Estate Services Division,
Department of General Services
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= Executive Office
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The Honorable Jenny Oropeza, Chair
Assembly Budget Committee

State Capitol, Room 6026
Sacramento, CA 95814

Dear Assembly Member Oropeza:

Attached is the Department of General Services’ (DGS) Quarterly Status Report of Major
Capital Outlay Projects as of March 31, 2002. The report delineates capital outlay workload for
the DGS. It includes projects with consulting architects and/or engineers managed by the
Project Management Branch (PMB) and projects currently being accomplished by the Real
Estate Services Division. The format of the PMB’s report includes original and current schedule
data, funding history, and a comment section.

If you need further information or assistance on this issue, please contact Margaret K. Hudson,
Chief, Project Management Branch, Real Estate Services Division, Department of General
Services at (916) 376-1718.

Very truly yours,

Clothilde V. Hewlett, Interim Director
Department of General Services

CVH:GH:ec
Attachment

cc: See attached distribution list

Dennis D. Dunne, Chief Deputy Director, Department of General Services

Kenn Kojima, Deputy Director, Real Estate Services Division, Department of
General Services

Deborah Hysen, Assistant Deputy Director, Real Estate Services Division, Department

of
General Services

Margaret K. Hudson, Chief, Project Management Branch, Real Estate Services Division,
Department of General Services

Jack Barr, Jr., Chief, Professional Services Branch, Real Estate Services Division,
Department of General Services



= State of California ¢« State and Consumer Services Agency e+ Gray Davis, Governor
Es DEPARTMENT OF GENERAL SERVICES
= Executive Office

The Ziggurat « 707 Third Street, Third Floor « West Sacramento, CA 95605 « (916) 376-1700

Ms. Elizabeth G. Hill
Legislative Analyst

925 L Street, Suite 1000, B-29
Sacramento, CA 95814

Dear Ms. Hill:

Attached is the Department of General Services’ (DGS) Quarterly Status Report of Major
Capital Outlay Projects as of March 31, 2002. The report delineates capital outlay workload for
the DGS. It includes projects with consulting architects and/or engineers managed by the
Project Management Branch (PMB) and projects currently being accomplished by the Real
Estate Services Division. The format of the PMB’s report includes original and current schedule
data, funding history, and a comment section.

If you need further information or assistance on this issue, please contact Margaret K. Hudson,
Chief, Project Management Branch, Real Estate Services Division, Department of General
Services at (916) 376-1718.

Very truly yours,

Clothilde V. Hewlett, Interim Director
Department of General Services

CVH:GH:ec
Attachment

cc: See attached distribution list

Dennis D. Dunne, Chief Deputy Director, Department of General Services

Kenn Kojima, Deputy Director, Real Estate Services Division, Department of
General Services

Deborah Hysen, Assistant Deputy Director, Real Estate Services Division, Department

of
General Services

Margaret K. Hudson, Chief, Project Management Branch, Real Estate Services Division,
Department of General Services

Jack Barr, Jr., Chief, Professional Services Branch, Real Estate Services Division,
Department of General Services
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State of California
Department of General Services
Real Estate Services Division

QUARTERLY STATUS REPORT
OF
MAJOR CAPITAL OUTLAY PROJECTS

PREFACE:

This report presents a summary of major capital outlay projects managed by the
Department of General Services, Real Estate Services Division. Within the Real Estate
Services Division, project management of Capital Projects are assigned to two
Branches, depending on size and scope of the project. The Project Management
Branch manages the majority of the projects. The Professional Services Branch
manages some capital outlay projects. This report separates projects managed by the
Project Management Branch from those managed by the Professional Services Branch.
The Table of Contents shows the projects managed by each Branch. Projects managed
by both branches are organized by Agency Code in ascending order.

PREPARATION OF THE QUARTERLY REPORT:

This report is prepared jointly by the Project Management Branch and the Professional
Services Branch.

QUESTIONS:
Questions concerning any part of this report may be referred to:

Glenn Hezmalhalch, Capital Outlay Program Manager
Real Estate Services Division

Project Management Branch

1102 Q Street, Suite 5100

Sacramento, CA 95814

(916) 327-7482



QUARTERLY STATUS REPORT

OF

MAJOR CAPITAL OUTLAY
PROJECTS

Legend Prolog:

Due to the increase in the number of new projects starting each budget year, RESD in
concurrence with DOF is staggering the start of new projects. This required a change in the
definition of the start date for preliminary plans. The start date for Preliminary Plans now
coincides with the selection of the A&E services consultant. This will always occur after the
funds transfer approval.

This report also now identifies a Bidding Phase which shows a duration. The Contract Award
is the point in time RESD sends the announcement of Award and the contract to the contractor
for signature. This always occurs after certification of construction funds. There may be an
average of 30 days after contract award before actual physical work begins on the project.

The conclusion of the construction phase identified as Project Acceptance is that point in time
that the Department has occupied or received use of the project, the punch list work is
complete, and the project has been accepted by the Director of General Services which
releases final payment. The project will be dropped from this report at that time. Warranty work
and claims can occur after this phase.

LEGEND
Phase Start Definition Finish Definition
S = Study/Acquisition Funds Transfer Approval Study Complete and Reviewed
Acquisition close of escrow
P =Preliminary Plans Consultant Selection PWB Approval

Following Funds Transfer

W  =Working Drawings | Funds Transfer Approval 14D Approval To Bid

B =Bidding 14D Approval To Bid Contract Award

C = Construction Contract Award Project Acceptance
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s REAL ESTATE SERVICES DIVISION Page# 1

PROJECT INFORMATION 12-APR-02

CHANNEL ISLAND BOATING INSTRUCTION AND SAFETY CENTER

PROJECT LOCATION: OXNARD

DEPARTMENT: BOATING & WATERWAYS
PROJECT DIRECTOR: JONES, HAMPDEN S
PROJECT NUMBER: 111675

ESTIMATED PROJECT COST $4,861,000.00
CURRENT PHASE: PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0106/2001 3680-301-0516(4) 319,000.00 20063A 319,000.00
PRELIMINARY PLANS 0106/2001 3680-301-0516(4) 20063A (  60,000.00)
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 319,000.00 259,000.00 137,683.29
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 319,000.00 259,000.00 137,683.29
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 05-SEP-2001  14-JUN-2002 22-AUG-2001 14-JUN-2002 65.00%
WORKING DRAWINGS 15-JUL-2002 02-DEC-2002 15-JUL-2002  15-MAY-2003 .00%
BID PERIOD 02-DEC-2002 06-APR-2003 15-MAY-2003  24-JUL-2003 .00%
CONSTRUCTION 06-APR-2003  11-JUL-2004 24-JUL-2003  02-SEP-2004 .00%

Current Comments

Project Status CEQA document in process. Preliminary Plans are 65% complete.

Schedule Project is on schedule.

Budget Project is within budget. Returned $60,000 to Department of Boating & Waterways for environmental
documents.

Other information
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REAL ESTATE SERVICES DIVISION Page# 2
PROJECT INFORMATION 12-APR-02

HUMBOLDT BAY BOATING INSTRUCTION AND SAFETY CENTER

PROJECT LOCATION: EUREKA

DEPARTMENT: BOATING & WATERWAYS
PROJECT DIRECTOR: JONES, HAMPDEN S
PROJECT NUMBER: 111674

ESTIMATED PROJECT COST $4,067,000.00
CURRENT PHASE: PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0106/2001 3680-301-0516(1) 20064A (' 40,000.00)
PRELIMINARY PLANS 0106/2001 3680-301-0516(1) 245,000.00 20064A 245,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 245,000.00 205,000.00 96,981.00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 245,000.00 205,000.00 96,981.00
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 15-SEP-2001  06-JUN-2002 05-SEP-2001  12-JUL-2002 45.00%
WORKING DRAWINGS 09-JUL-2002 02-APR-2003 15-JUL-2002  20-MAY-2003 .00%
BID PERIOD 02-APR-2003  06-NOV-2003 20-MAY-2003  29-JUL-2003 .00%
CONSTRUCTION 06-NOV-2003 11-NOV-2004 29-JUL-2003  29-JUN-2004 .00%

Project Status
Schedule

Budget

Other information

Current Comments

Preliminary Plans are 45 percent complete.
Project is behind schedule. Time will be picked up during Working Drawings Phase.

Project is on budget. Returned $40,000 to Department of Boating and Waterways for environmental
documents.

none
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s PROJECT INFORMATION 12-APR-02

MILLERTON LAKE SRA, CROWS NEST AREA: BOAT LAUNCHING FACILITY

PROJECT LOCATION: MILLERTON LAKE, CROWS NEST AREA
DEPARTMENT: BOATING & WATERWAYS

PROJECT DIRECTOR: EKHOLM, IAN J

PROJECT NUMBER: 102778

ESTIMATED PROJECT COST $1,457,000.00
CURRENT PHASE: WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 3680-301-0516(2) 101,000.00 98212A 101,000.00
WORKING DRAWINGS 0050/1999 3680-301-0516(2) 90,000.00 99220A 90,000.00
CONSTRUCTION 0052/2000 3680-301-0516(2) 1,395,000.00 .00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 101,000.00 101,000.00 100,885.50

WORKING DRAWINGS 90,000.00 90,000.00 67,673.50

CONSTRUCTION 1,395,000.00 .00 .00

Project 1,586,000.00 191,000.00 168,559.00

Approved
Approved Revised

Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-SEP-1998  05-JAN-1999 12-SEP-1998 14-MAY-1999 100.00%
WORKING DRAWINGS 01-APR-1999  15-AUG-1999 11-AUG-1999 15-FEB-2000 11-AUG-1999 22-APR-2002 99.00%
BID PERIOD 15-OCT-1999 31-JUL-2000  15-JAN-2001 23-APR-2002 12-AUG-2002 .00%
CONSTRUCTION 14-DEC-1999  14-JUL-2000  01-APR-2001 30-SEP-2001  13-AUG-2002 12-AUG-2003 .00%

Current Comments

Project Status Working drawings are being revised to correspond to the permit requirements of the Army Corps of
Engineers.

Schedule The Army Corp of Engineers issued the required permit in April, so the project is no longer on hold.

Budget Project currently projected within budget.

Other information ~ The presence of bald eagles in the area prohibits any construction between November 1st and March
31st, and so the construction schedule must shift forward five months. The Army Corps of Engineers
appears willing to issue a permit after rejecting previous plans for this project.
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REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

Page# 4
12-APR-02

CAMARILLO SATELLITE RELOCATION/CONSTRUCTION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST
CURRENT PHASE:

CAMARILLO
CALIF CONSERYV CORPS
MYREN, RICHARD T

107755

$11,391,000.00
WORKING DRAWINGS

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 3340-301-0001(1) 77,000.00 00217A 77,000.00
PRELIMINARY PLANS 0052/2000 3340-301-0001(1) 449,000.00 00268A 449,000.00
WORKING DRAWINGS 0106/2001 3340-301-0660(1) 581,000.00 20057B 581,000.00
CONSTRUCTION 0106/2001 3340-301-0660(1) 10,284,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 526,000.00 526,000.00 487,753.57
WORKING DRAWINGS 581,000.00 581,000.00 362,833.96
CONSTRUCTION 10,284,000.00 .00 .00
Project 11,391,000.00 1,107,000.00 850,587.53
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-OCT-2000 08-JUN-2001 02-OCT-2000 08-JUN-2001 100.00%
WORKING DRAWINGS 02-JUL-2001  06-MAY-2002 02-JUL-2001  06-JUN-2002 68.00%
BID PERIOD 07-MAY-2002  03-OCT-2002 07-JUN-2002  03-NOV-2002 .00%
CONSTRUCTION 04-OCT-2002 23-FEB-2004 04-NOV-2002  23-MAR-2004 .00%

Project Status

Current Comments

Comments from CCC on the 65% working drawings were sent to PSB-DSS on Feb. 15. PSB-DSS has

requested, and been granted, (as of March 6), a one month extension of the schedule for submittal of
subsequent construction dcouments. This is owing to issues that have arisen concerning utility services.

These issues are currently being addressed and resolution is expected soon.

Schedule
Budget

Other information

Project is within budget.

There are no other significant project issues at this time.

Project schedule has been adjusted by the addition of one month. (See Project Status).




PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST
CURRENT PHASE:

Page# 5
12-APR-02

REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

DELTA SERVICE DISTRICT CENTER RELOCATION/CONSTRUCTION

SAN JOAQUIN

CALIF CONSERYV CORPS
MYREN, RICHARD T
107756

$13,475,000.00
STUDY/ACQUISITIONS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 106/2001 3340-301-0001 (3) 1,500,000.00 20071A 1,500,000.00
STUDY/ACQUISITIONS 0052/2000 3340-301-0001(4.6) 55,000.00 00218A 55,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 1,555,000.00 1,555,000.00 49,873.62
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 1,555,000.00 1,555,000.00 49,873.62
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 02-OCT-2000 08-JUN-2001  31-JUL-2001  30-NOV-2002 31-JUL-2001  28-FEB-2003 20.00%
PRELIMINARY PLANS 02-JUL-2001 08-JUN-2002 01-DEC-2002 30-NOV-2003 01-MAR-2003 28-FEB-2004 .00%
WORKING DRAWINGS 02-JUL-2002 06-MAY-2003 01-DEC-2003 27-OCT-2004 01-MAR-2004 27-JAN-2005 .00%
BID PERIOD 07-MAY-2003 02-OCT-2003 28-OCT-2004 27-MAR-2005 28-JAN-2005 27-JUN-2005 .00%
CONSTRUCTION 03-OCT-2003 21-FEB-2005 28-MAR-2005 19-AUG-2006 28-JUN-2005 19-NOV-2006 .00%

Project Status

Schedule

Budget

Other information

Current Comments

On Nov. 16, 2001 DOF informed PMB & CCC that project is on hold until further notice. On Jan. 16,
2002 DOF gave permission for the project to restart. The RESD acquisition team was notified of restart
on Jan. 17. A preliminary list of potential sites has been provided to CCC and they have indicated four
sites of particular interest. PSB-RESS is currently producing the researched list in preparation for site
visits by acquisition team. DOF continues to work at revising the funding source, potentially to lease-
revenue bond.

Approved Revised schedule has been extended, (see Project Status). Current schedule has been
extended due to a longer than anticipated real estate research period. (Dates for future phases are
unofficial projections).

Project is within budget.

There are no other significant project issues at this time.
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REAL ESTATE SERVICES DIVISION
s PROJECT INFORMATION 12-APR-02
FEASIBILITY STUDY - TAHOE CENTER
PROJECT LOCATION: LAKE TAHOE
DEPARTMENT: CALIF CONSERV CORPS
PROJECT DIRECTOR: JONES, HAMPDEN S
PROJECT NUMBER: 111846
ESTIMATED PROJECT COST $100,000.00
CURRENT PHASE: STUDY/ACQUISITIONS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0106/2001 3340-001-0001(1) 100,000.00 20094A 100,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 100,000.00 100,000.00 19,980.00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 100,000.00 100,000.00 19,980.00
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 17-OCT-2001  30-JUN-2002 17-OCT-2001 27-FEB-2002 100.00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS .00%
BID PERIOD .00%
CONSTRUCTION .00%
Current Comments
Project Status Draft study submitted to CCC January 24, 2002. Final document submitted February 27, 2002.
Schedule Project completed ahead of schedule.
Budget Project completed under budget.

Other information  This project will be deleted from the next report.
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PROJECT INFORMATION 12-APR-02
NAPA NURSERY OFFICE/CLASSROOM BUILDING
PROJECT LOCATION: NAPA
DEPARTMENT: CALIF CONSERV CORPS
PROJECT DIRECTOR: MYREN, RICHARD T
PROJECT NUMBER: 107757
ESTIMATED PROJECT COST $578,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 3340-301-0001(3) 35,000.00 00216A 35,000.00
WORKING DRAWINGS 0106/2001 3340-301-0001(4) 60,000.00 20017A 60,000.00
CONSTRUCTION 0106/2001 3340-301-0001(4) 483,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 35,000.00 35,000.00 29,331.82
WORKING DRAWINGS 60,000.00 60,000.00 31,412.83
CONSTRUCTION 483,000.00 .00 .00
Project 578,000.00 95,000.00 60,744.65
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-SEP-2000 08-JUN-2001 01-SEP-2000 08-JUN-2001 100.00%
WORKING DRAWINGS 02-JUL-2001 01-MAR-2002 02-JUL-2001  01-MAY-2002 98.00%
BID PERIOD 04-MAR-2002 30-MAY-2002 02-MAY-2002  30-JUL-2002 .00%
CONSTRUCTION 31-MAY-2002 30-MAY-2003 31-JUL-2002  30-JUL-2003 .00%

Project Status

Current Comments

PSB-DSS submitted 95% construction documents for review on Jan. 28, 2002. CCC, DSA-AC, Napa

State Hospital & PMB comments have been sent to PSB-DSS. SFM comments have yet to be received.
The longer than anticipated time for SFM comments will extend the schedule. The final degree of this
extension will be determined when SFM comments are received & reviewed for their impact on the
project. In the interim, an estimated schedule extension has been incorporated into the Current dates.

Schedule
Budget

Other information

Project is within budget.

There are no other significant project issues at this time.

Project schedule has been extended. (see Project Status).
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REAL ESTATE SERVICES DIVISION
s PROJECT INFORMATION 12-APR-02

PACIFIC BAYS RESIDENTIAL STUDY

PROJECT LOCATION: SAN FRANCISCO BAY AREA
DEPARTMENT: CALIF CONSERYV CORPS
PROJECT DIRECTOR: MYREN, RICHARD T
PROJECT NUMBER: 111663

ESTIMATED PROJECT COST $150,000.00
CURRENT PHASE: STUDY/ACQUISITIONS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0106/2001 3340-301-0001(1) 150,000.00 20072A 150,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 150,000.00 150,000.00 21,239.10
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 150,000.00 150,000.00 21,239.10

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 28-SEP-2001  29-MAR-2002 20-SEP-2001  10-MAY-2002 30.00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS .00%
BID PERIOD .00%
CONSTRUCTION .00%

Current Comments

Project Status PSB-RESS is preparing the study per the reiterated requirements of DOF. CCC is working on obtaining
clearances from the responsible parties for the teams tour of the potential sites on Mare Island.

Schedule Project schedule required extension owing to additional research time required by PSB-RESS.

Budget Project is within budget.

Other information ~ There are no other significant project issues at this time.
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PROJECT INFORMATION 12-APR-02
EL CAJON AREA OFFICE BUILDING ALTERATIONS

PROJECT LOCATION: EL CAJON

DEPARTMENT: CALIF HIGHWAY PATROL

PROJECT DIRECTOR: ROBERTS, LELAND J

PROJECT NUMBER: 106121

ESTIMATED PROJECT COST $1,466,000.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0050/1999 2720-301-0044 (5) 99191A ( 50,000.00)
STUDY/ACQUISITIONS 0050/1999 2720-301-0044 (5) 363,000.00 99191A 363,000.00
PRELIMINARY PLANS 0050/1999 2720-301-0044 (5) 99191A 50,000.00
WORKING DRAWINGS 0050/1999 2720-301-0044 (5) 83,000.00 00077A 83,000.00
WORKING DRAWINGS 0052/2000 2720-001-0044 18,821.00 00229A 18,821.00
CONSTRUCTION 0052/2000 2720-001-0044 284,000.00 01046A 284,000.00
CONSTRUCTION 0052/2000 2720-301-0044(5) 1,020,000.00 20010A 1,047,685.00
CONSTRUCTION 0106/2001 2720-001-0044 28,000.00 20196A 28,000.00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 363,000.00 313,000.00 288,936.50
PRELIMINARY PLANS 50,000.00 49,049.60
WORKING DRAWINGS 101,821.00 101,821.00 93,515.50
CONSTRUCTION 1,332,000.00 1,359,685.00 573,281.80
Project 1,796,821.00 1,824,506.00 1,004,783.40

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 01-JUL-1999  03-APR-2000 01-JUL-1999  03-APR-2000 100.00%
PRELIMINARY PLANS 04-APR-2000 15-NOV-2000 01-SEP-1999 11-MAY-2000 100.00%
WORKING DRAWINGS 13-MAY-2000 14-FEB-2001 13-MAY-2000 16-APR-2001 100.00%
BID PERIOD 14-FEB-2000  07-JUL-2001 17-APR-2001  10-SEP-2001 100.00%
CONSTRUCTION 07-JUL-2001 02-JUL-2002 24-SEP-2001 11-OCT-2002 50.00%

Project Status

inspection set for 4/18.

Schedule On schedule.

Budget Within budget.

Other information

Current Comments

Punchlist inspection for vehicle service bldg. held 3/20/02. Building was not complete. Follow up

Funding transfer for added costs associated with revised modular building layout is complete, Change

Order #3 negotiated to cover add'l costs. 18 days were added to schedule for time lost by trailer

reconfiguration.
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PROJECT INFORMATION 12-APR-02
MONTEREY AREA OFFICE-NEW CONSTRUCTION

PROJECT LOCATION: MONTEREY

DEPARTMENT: CALIF HIGHWAY PATROL

PROJECT DIRECTOR: ROBERTS, LELAND J

PROJECT NUMBER: 106122

ESTIMATED PROJECT COST $7,542,000.00

CURRENT PHASE: WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0050/1999 2720-301-0044(6) 1,188,000.00 01029A 1,188,000.00
STUDY/ACQUISITIONS 0050/1999 2720-301-0044(6) 132,000.00 99193A 132,000.00
PRELIMINARY PLANS 0324/1998 2720-001-0044 28,000.00 99111A 28,000.00
PRELIMINARY PLANS 0050/1999 2720-301-0044(6) 230,000.00 99276A 230,000.00
WORKING DRAWINGS 0106/2001 2720-301-0044(4.5) 305,000.00 020004A 305,000.00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 1,320,000.00 1,320,000.00 1,316,877.05
PRELIMINARY PLANS 258,000.00 258,000.00 230,498.50
WORKING DRAWINGS 305,000.00 305,000.00 138,867.00
CONSTRUCTION .00 .00 .00
Project 1,883,000.00 1,883,000.00 1,686,242.55

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 01-JUL-1999 01-JUN-2000 01-JUL-1999 01-DEC-2000 100.00%
PRELIMINARY PLANS 01-JUN-2000 12-JAN-2001  06-JAN-2000 01-AUG-2001 01-JUN-2000 13-JUL-2001 100.00%
WORKING DRAWINGS 19-JAN-2001 15-JUL-2001 14-JUL-2001  01-JUL-2002 14-JUL-2001  01-JUL-2002 95.00%
BID PERIOD 15-JUL-2001 02-NOV-2001 02-JUL-2002 08-OCT-2002 02-JUL-2002  08-OCT-2002 .00%
CONSTRUCTION 02-NOV-2001  14-NOV-2003 09-OCT-2002 31-MAR-2004 .00%

Project Status

Schedule
Budget

Other information

Project is within budget.

Current Comments

occur when construction on adjacent parcel is complete.

95% package is currently in review by CSFM, Access Compliance, and DSA Structural Safety.
Project is on schedule.

Utility easement acquisition is complete. Payment will be made when paving is complete, which will
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SOUTH SACRAMENTO AREA OFFICE- BUILDING ALTERATIONS

PROJECT LOCATION: SACRAMENTO

DEPARTMENT: CALIF HIGHWAY PATROL

PROJECT DIRECTOR: PETERS, KIM R

PROJECT NUMBER: 106119

ESTIMATED PROJECT COST $1,725,188.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 2720-301-0044(3) 82,000.00 99199A 82,000.00
WORKING DRAWINGS 0050/1999 2720-301-0044(3) 120,000.00 00055A 120,000.00
CONSTRUCTION 0052/2000 2720-001-0044 226,000.00 01045A 226,000.00
CONSTRUCTION 0052/2000 2720-301-00044 1,297,188.00 20075A 1,297,188.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 82,000.00 82,000.00 81,378.67
WORKING DRAWINGS 120,000.00 120,000.00 118,303.57
CONSTRUCTION 1,523,188.00 1,523,188.00 330,949.03
Project 1,725,188.00 1,725,188.00 530,631.27
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 01-JUL-1999  01-APR-2000 .00%
PRELIMINARY PLANS 03-MAY-2000 10-NOV-2000 01-AUG-1999  10-MAR-2000 100.00%
WORKING DRAWINGS 11-NOV-2000  15-MAR-2001 15-APR-2000  04-JUN-2001 100.00%
BID PERIOD 16-MAR-2001  15-JUL-2001 04-JUN-2001  25-OCT-2001 100.00%
CONSTRUCTION 16-JUL-2001  16-JUL-2002 05-NOV-2001 22-OCT-2002 20.00%

Project Status
Schedule

Current Comments

phases delayed finish of WD's, and start of construction.

Budget

Other information

Currently within budget.

Construction NTP was October 22, 2001. Construction of Auto Service Building in progress.
Completion date is scheduled for October 21, 2002. WD's phase decision to have two construction

Project includes $226,000 in support funds, to pay for support projects bid with capitol outlay project.
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PROJECT INFORMATION 12-APR-02
WILLIAMS AREA OFFICE REPLACE FACILITY
PROJECT LOCATION: WILLIAMS
DEPARTMENT: CALIF HIGHWAY PATROL
PROJECT DIRECTOR: PETERS, KIM R
PROJECT NUMBER: 107751
ESTIMATED PROJECT COST $3,904,000.00
CURRENT PHASE: PRELIMINARY PLANS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0052/2000 2720-301-0044(2) 657,000.00 00158A 130,000.00
PRELIMINARY PLANS 0052/2000 2720-301-0044(2) 161,000.00 O00158A 161,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 657,000.00 130,000.00 5,720.00
PRELIMINARY PLANS 161,000.00 161,000.00 109,152.76
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 818,000.00 291,000.00 114,872.76
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 01-JUL-2000  30-AUG-2001 01-JAN-2001  13-SEP-2002 65.00%
PRELIMINARY PLANS 15-JAN-2001  30-AUG-2001 01-JUL-2001  11-OCT-2002 60.00%
WORKING DRAWINGS 01-SEP-2001  30-JUN-2002 16-OCT-2002  20-FEB-2003 .00%
BID PERIOD 01-JUL-2002  25-SEP-2002 21-FEB-2003  04-JUL-2003 .00%
CONSTRUCTION 26-SEP-2002  30-OCT-2003 07-JUL-2003  29-OCT-2004 .00%

Project Status
Schedule

Budget

Other information

Current Comments

Project is within budget.

reapprpriated to 02/03. Construction will be reappropriated to 03/04.

Mineral rights issue has delayed completion of site acquisition.CEQA work is in progress.

Acquiring mineral rights is currently an issue with completing the site acquisition. WD's will be

Site Acquisition incomplete due to mineral rights issue. DOF has directed proceeding with PP's.
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WILLOWS AREA OFFICE-BUILDING ALTERATIONS

PROJECT LOCATION: WILLOWS

DEPARTMENT: CALIF HIGHWAY PATROL

PROJECT DIRECTOR: PETERS, KIM R

PROJECT NUMBER: 106150

ESTIMATED PROJECT COST $1,369,422.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 2720-301-0044 (2) 79,000.00 99198A 79,000.00
WORKING DRAWINGS 0050/1999 2720-301-0044 (2) 95,000.00 00001A 95,000.00
CONSTRUCTION 0052/2000 2720-301-0044 1,127,676.00 01020A 1,127,676.00
CONSTRUCTION 0052/2000 2720-001-0044 12,746.00 01069A 12,746.00
CONSTRUCTION 0052/2000 2720-301-0044(2) 55,000.00 20049A 55,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 79,000.00 79,000.00 80,465.36
WORKING DRAWINGS 95,000.00 95,000.00 86,961.58
CONSTRUCTION 1,195,422.00 1,195,422.00 1,043,366.00
Project 1,369,422.00 1,369,422.00 1,210,792.94
Approved
Approved Revised
Original Original Revised Complete Current Percentage

Phase Start Complete Start Date Date Start Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-NOV-1999  14-APR-2000 26-JUL-1999  17-JAN-2001 100.00%
WORKING DRAWINGS 17-APR-2000  13-OCT-2000 19-FEB-2000  13-OCT-2000 100.00%
BID PERIOD 13-OCT-2000 15-FEB-2001 13-OCT-2000 15-FEB-2001 100.00%
CONSTRUCTION 15-FEB-2001  30-MAR-2002 26-MAR-2001  25-JAN-2002 99.00%

Project Status

Schedule
Budget

Other information

Current Comments

Fire Marshal approval of Occupancy on December 17, 2001.

The project is complete except for CO #4 misc. items.

The project is within budget.

DMV will still need temporary office space when CHP office remodel is complete.
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PROJECT INFORMATION 12-APR-02
AEROSPACE MUSEUM REMODEL/RENOVATE

PROJECT LOCATION: EXPOSITION PARK, LOS ANGELES

DEPARTMENT: CALIF SCIENCE CENTER

PROJECT DIRECTOR: CHAMBERS II, JAMES C

PROJECT NUMBER: 103661

ESTIMATED PROJECT COST $1,242,000.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0052/2000 1100-001-0001 110,920.00 00243A 110,920.00
PRELIMINARY PLANS 0052/2000 1100-001-0001 27,520.00 00243A 27,520.00
PRELIMINARY PLANS 0052/2000 1100-001-0001 42,180.00 00282A 42,180.00
WORKING DRAWINGS 0052/2000 1100-001-0001 7,820.00 00282A 7,820.00
WORKING DRAWINGS 0052/2000 1100-001-0001 100,000.00 00294A 100,000.00
CONSTRUCTION 0324/1998 1100-001-0001 892,000.00 99060A 892,000.00
CONSTRUCTION 0052/2000 1100-001-0001 61,560.00 00243A 61,560.00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 110,920.00 110,920.00 110,916.50
PRELIMINARY PLANS 69,700.00 69,700.00 69,564.00
WORKING DRAWINGS 107,820.00 107,820.00 97,738.78
CONSTRUCTION 953,560.00 953,560.00 953,426.20
Project 1,242,000.00 1,242,000.00 1,231,645.48

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-AUG-1999 30-DEC-1999 15-MAR-2000 01-AUG-2000 100.00%
WORKING DRAWINGS 04-JAN-2000 19-APR-2000 02-AUG-2000 13-JAN-2001 100.00%
BID PERIOD 20-APR-2000  02-JUL-2000 14-JAN-2001  14-MAY-2001 100.00%
CONSTRUCTION 03-JUL-2000 29-DEC-2000 16-DEC-2000 20-APR-2001 07-JUN-2001 23-NOV-2001 100.00%

Project Status

Schedule

Budget

Other information

Current Comments

Project is within budget.

Construction and Punchlist completed. CSC has taken occupancy.

Facility re-open to pubic. This Project will be deleted from the next report.

Project is 100% complete pending Architect's formal letter of acceptance of Contractor's work and
Construction Service's closeout documents.
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AFRICAN AMERICAN MUSEUM RENOVATION(NON-FEMA)

PROJECT LOCATION: EXPOSITION PARK, LOS ANGELES

DEPARTMENT: CALIF SCIENCE CENTER

PROJECT DIRECTOR: AHMED, TAMER A

PROJECT NUMBER: 103663

ESTIMATED PROJECT COST $3,837,000.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 1100-301-0001 25,000.00 98272A 25,000.00
PRELIMINARY PLANS 0050/1999 1100-001-0001 87,000.00 99304A 87,000.00
WORKING DRAWINGS 0050/1999 1100-301-0001 (1) 38,000.00 99305A 38,000.00
WORKING DRAWINGS 0052/2000 1100-001-0001 108,000.00 01086A 108,000.00
CONSTRUCTION 106/2001 1100-001-0001 300,000.00 20092A 300,000.00
CONSTRUCTION 106/2001  1100-001-0001 1,940,000.00 20105A 1,940,000.00
CONSTRUCTION 0050/1999 1105-001-0001 35,000.00 00178A 35,000.00
CONSTRUCTION 0052/2000 1105-001-0001 472,600.00 00172A 472,600.00
CONSTRUCTION 0106/2001 1100-001-0001 10,000.00 20195A 10,000.00
CONSTRUCTION / -- 1,000,000.00 LACOUNTY! 1,000,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 112,000.00 112,000.00 79,163.05
WORKING DRAWINGS 146,000.00 146,000.00 175,708.52
CONSTRUCTION 3,757,600.00 3,757,600.00 746,602.80
Project 4,015,600.00 4,015,600.00 1,001,474.37
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 03-SEP-1999 31-DEC-1999 10-JAN-2000 01-FEB-2001 100.00%
WORKING DRAWINGS 18-FEB-2000  20-JUN-2000 12-AUG-2000 O01-DEC-2000 31-JAN-2001 01-APR-2001 100.00%
BID PERIOD 21-JUN-2000  03-SEP-2000 15-JUL-2001  31-OCT-2001 100.00%
CONSTRUCTION 04-SEP-2000 05-MAY-2001 21-NOV-2001 21-JUN-2002 26-NOV-2001 21-JUN-2002 20.00%

Project Status Under construction.

Schedule
Budget

Other information

Current Comments

On revised schedule, but delays on fire sprinkler system may push completion later.
Project is on revised budget.

Seven Special Repair and Minor Capital Outlay projects are combined in this project.
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CAL SCIENCE CENTER PARKING FACILITY
PROJECT LOCATION: LOS ANGELES
DEPARTMENT: CALIF SCIENCE CENTER
PROJECT DIRECTOR: SHANOFF, BURTON
PROJECT NUMBER: 103613
ESTIMATED PROJECT COST $27,550,000.00
CURRENT PHASE: BID PERIOD
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0324/1998 1100-301-0001(2) 30,000.00 98237A 30,000.00
STUDY/ACQUISITIONS 0324/1998 1100-301-0001(2) 5,000.00 99232A 5,000.00
PRELIMINARY PLANS 0324/1998 1100-301-0001(2) 47,289.00 01157A 47,289.00
PRELIMINARY PLANS 0324/1998 1100-301-0001(2) 299,955.00 99303A 299,955.00
PRELIMINARY PLANS 0324/1998 1100-301-0890(1) 670,769.00 FHWAGRAM 670,769.00
WORKING DRAWINGS 0324/1998 1100-301-0001(2) 292,433.00 01156A 292,433.00
WORKING DRAWINGS 0324/1998 1100-301-0890(1) 513,167.00 FHWAGRAM 513,167.00
CONSTRUCTION 0324/1998 1100-301-0890(1) 16,366,064.00 FHWAGRAN 16,366,064.00
CONSTRUCTION 0324/1998 1100-301-0001(2) 9,325,323.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 35,000.00 35,000.00 34,983.53
PRELIMINARY PLANS 1,018,013.00 1,018,013.00 798,729.01
WORKING DRAWINGS 805,600.00 805,600.00 614,825.72
CONSTRUCTION 25,691,387.00 16,366,064.00 .00
Project 27,550,000.00 18,224,677.00 1,448,538.26
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 16-NOV-1998 18-DEC-1998 16-NOV-1998 08-DEC-1999 100.00%
PRELIMINARY PLANS 01-SEP-1999 04-DEC-1999 10-MAR-2000 16-JUL-2001 10-MAR-2000 01-JUN-2001 100.00%
WORKING DRAWINGS 17-JAN-2000 14-JUL-2000 17-JUL-2001  21-DEC-2001 17-JUL-2001 01-APR-2002 100.00%
BID PERIOD 15-JUL-2000 29-SEP-2000 24-DEC-2001 15-APR-2002 02-APR-2002 15-AUG-2002 .00%
CONSTRUCTION 02-OCT-2000 30-NOV-2001 16-APR-2002 19-SEP-2003 16-AUG-2002 19-DEC-2003 .00%

Schedule

Project Status

Current Comments

$10M in State Cap Outlay, $17.55M in federal TEA-21 funds. A lawsuit was filed on the CEQA process

and the Court ruled in our favor on December 7, 2001. In July 2001, DOF and PWB authorized
proceeding into WD's, acknowledging the lawsuit. The WD's are complete and in Budget. DOF has
authorized the project to go out to bid and has DF-14D which will encumber the remaining appropriation.
DOF agreed to sign the DF-14D. However before the award, DOF wants to meet with the project team
to discuss augmentation issues due to the Federal component of the project. Awarding the project will

be subject to those discussions.

The project is at the end of the WD Phase. The Environmental process is complete for CEQA & NEPA.

The end of the WD phase has been delayed and the Out to Bid date has been delayed due to the
coordination and filing of Federal forms due to the Federal Funding component of this project. This
process has been completed.
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Budget The PP's estimate was over Budget; DOF authorized WD's and instructed project team to bring project

into budget during WD's. Presently within budget at 100% WD's.

Other information ~ All State monies have been appropriated; Federal monies for PP, WD & Constr., except for $1,241,478

are also available which will be available in Oct./ Nov. 2002. In the interim, the project team received an
ARF Loan for this difference in order to award the construction contract. Expenses over and above the

State's appropriation in PP's & WD's will be invoiced to the Federal Department of Transportation for
reimbursement.
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CALIFORNIA SCIENCE CTR.-PHASE I
PROJECT LOCATION: LOS ANGELES
DEPARTMENT: CALIF SCIENCE CENTER
PROJECT DIRECTOR: WHITAKER, SHELLEY A
PROJECT NUMBER: 107284
ESTIMATED PROJECT COST $110,000,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 106/2001 1100-301-0001 3,125,000.00 020001A 3,125,000.00
PRELIMINARY PLANS 0052/2000 1100-301-0001 3,100,000.00 00126A 3,100,000.00
WORKING DRAWINGS 0106/2001 1100-301-0001 2,138,000.00 20145A 2,138,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 6,225,000.00 6,225,000.00 5,323,645.74
WORKING DRAWINGS 2,138,000.00 2,138,000.00 15,930.00
CONSTRUCTION .00 .00 .00
Project 8,363,000.00 8,363,000.00 5,339,575.74
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 20-JUL-2000 10-JAN-2002 20-JUL-2000  10-JAN-2002 100.00%
WORKING DRAWINGS 11-JAN-2002  07-NOV-2002 11-JAN-2002  07-NOV-2002 10.00%
BID PERIOD 08-NOV-2002 18-FEB-2003 08-NOV-2002 18-FEB-2003 .00%
CONSTRUCTION 19-FEB-2003  30-JAN-2006 19-FEB-2003  30-JAN-2006 .00%

Project Status

Schedule
Budget

Other information

Current Comments

Project has begun Working Drawings.
The project is on schedule.

The project is on budget.

PWB approval of PP was granted at the Dec. 01 meeting.

Science Center is seeking various non-State funding sources for most of Construction and exhibitry

funding, in concert with the Science Center Foundation.
shown as "Expended"” in Preliminary Plans is artificially low.

Design team is behind on billing, so amount
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EXPOSITION PARK, PHASE Il SITEWORK
PROJECT LOCATION: EXPOSITION PARK, LOS ANGELES
DEPARTMENT: CALIF SCIENCE CENTER
PROJECT DIRECTOR: SHANOFF, BURTON
PROJECT NUMBER: 103662
ESTIMATED PROJECT COST $9,040,000.00
CURRENT PHASE: BID PERIOD
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS / -- 179,795.00 LACOUNTY! 179,795.00
PRELIMINARY PLANS 0050/1999 1100-001-0267 40,000.00 99295A 40,000.00
PRELIMINARY PLANS / -- 535,668.00 LACOUNTY! 535,668.00
WORKING DRAWINGS / -- 465,091.00 LACOUNTY! 465,091.00
CONSTRUCTION / -- 7,819,446.00 LACOUNTY! 7,819,446.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 179,795.00 179,795.00 130,894.83
PRELIMINARY PLANS 575,668.00 575,668.00 416,775.88
WORKING DRAWINGS 465,091.00 465,091.00 145,807.80
CONSTRUCTION 7,819,446.00 7,819,446.00 .00
Project 9,040,000.00 9,040,000.00 693,478.51
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 01-SEP-1999 01-FEB-2000 01-NOV-1999 01-APR-2000 15-JAN-2000 02-JAN-2001 100.00%
PRELIMINARY PLANS 17-OCT-2000 15-AUG-2001 17-OCT-2000 15-AUG-2001 100.00%
WORKING DRAWINGS 16-AUG-2001 21-DEC-2001 16-AUG-2001 01-APR-2002 100.00%
BID PERIOD 24-DEC-2001 15-APR-2002 02-APR-2002 15-AUG-2002 .00%
CONSTRUCTION 16-APR-2002  19-SEP-2003 16-AUG-2002 19-DEC-2003 .00%

Project Status

Current Comments

The A/E has completed the PP Phase and 100% of the WD Phase for BP2 & 95% for BP1. The project

scope has four Bid Packages (BP) two of which (BP 3 & 4) are still under review to better define the
scope. BP2 is planned to be coupled with Cal Science Center Parking Facility and bid together as they
are adjacent and coordination with two contractor's would be difficult.

Schedule

PP's delayed due to resolution of scope and fee. The schedule for BP2 has been modified to coincide

with the Cal. Science Ctr. Parking Facility project. The BP1 out to bid date has been delayed until the
Parking Structure and BP2 project have bid.

Budget

Other information

Project is within Budget.

Funding: $9M in L.A. County bond funding for the project on a reimbursable basis - ARF will be used for

interim funding, so even though funding doesn't appear in the figures, the phases are fully funded.
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PROJECT INFORMATION 12-APR-02
TECH/HEALTH HALL REMODEL

PROJECT LOCATION: LOS ANGELES

DEPARTMENT: CALIF SCIENCE CENTER

PROJECT DIRECTOR: CHAMBERS II, JAMES C

PROJECT NUMBER: 105661

ESTIMATED PROJECT COST $2,929,000.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0324/1998 1100-001-0001 30,000.00 99074A 30,000.00
STUDY/ACQUISITIONS 0050/1999 1100-301-0001 30,000.00 99208A 30,000.00
PRELIMINARY PLANS 0050/1999 1100-301-0001(2) 84,800.00 00025A 84,800.00
WORKING DRAWINGS 0052/2000 1100-301-0001 113,700.00 00177A 113,700.00
WORKING DRAWINGS 0052/2000 1100-001-0001(a) 8,600.00 01035A 8,600.00
CONSTRUCTION 0050/1999 1100-301-0001(2) 271,500.00 01077A 271,500.00
CONSTRUCTION 0052/2000 1100-301-0267 2,384,300.00 01076A 2,384,300.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 60,000.00 60,000.00 58,256.57
PRELIMINARY PLANS 84,800.00 84,800.00 83,803.60
WORKING DRAWINGS 122,300.00 122,300.00 130,595.20
CONSTRUCTION 2,655,800.00 2,655,800.00 2,577,737.04
Project 2,922,900.00 2,922,900.00 2,850,392.41
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 02-AUG-1999 09-MAR-2000 100.00%
PRELIMINARY PLANS 04-JAN-2000 19-APR-2000 10-MAR-2000 15-JUL-2000 100.00%
WORKING DRAWINGS 04-JAN-2000 19-APR-2000 17-JUL-2000 13-JAN-2001 100.00%
BID PERIOD 20-APR-2000  02-JUL-2000 14-MAR-2001 12-JUN-2001 100.00%
CONSTRUCTION 03-JUL-2000 29-DEC-2000 16-DEC-2000 30-APR-2001 13-JUN-2001 31-DEC-2001 100.00%

Project Status

Schedule

Project is 100% complete.

Current Comments

Completion of work was impacted by DWP's incorrect power hookup which severly damaged electrical

systems. Contractor is testing for and replacing damaged equipment. DWP will cover Contractor's cost.

Budget

agreed to pay for errors and omisions.
Final closure of project pending CS final close-out documentation.

Other information

Project being completed within contingency. HVAC A&E consultant design error discovered. A&E

California Science Center has moved in and is fully functioning. CS close-out pending final approval of

new security system by A&E, CS and CSC. This project will be deleted from the June report.
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TAHOE CONSERVANCY - NORTH TAHOE BEACH CENTER - REPLACE RECREATION

PROJECT LOCATION: NORTH TAHOE BEACH CENTER
DEPARTMENT: CALIF TAHOE CONSERVANCY
PROJECT DIRECTOR: THAMER HALLFORD, SARAH
PROJECT NUMBER: 109083

ESTIMATED PROJECT COST $1,426,000.00
CURRENT PHASE: PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3125-301-0001(1) 300,000.00 020002A 300,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 300,000.00 300,000.00 73,029.07
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 300,000.00 300,000.00 73,029.07

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-JUL-2001 03-MAR-2002 02-JUL-2001  06-MAY-2002 75.00%
WORKING DRAWINGS 03-MAR-2002  15-JUL-2002 06-MAY-2002 23-SEP-2002 .00%
BID PERIOD 15-JUL-2002 16-SEP-2002 23-SEP-2002  18-NOV-2002 .00%
CONSTRUCTION 16-SEP-2002  17-JUN-2003 15-MAY-2003 21-NOV-2003 .00%

Project Status

Schedule
Budget

Other information

Current Comments

Preliminary plans reviewed and approved by CTC. Agency determined that they would like to postpone

PWB due to funding clarification.
Project delayed 90 days.

Within budget.

At the agency's request this project has been up to delayed 90 days due to requested submittal of Neg.
Dec., which will impact the construction start as Tahoe has distinct construction time frames.

Construction will be delayed until Spring of 2003.
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UPPER TRUCKEE RIVER/COVE EAST RESTORATION

PROJECT LOCATION: SOUTH LAKE TAHOE, CALIFORNIA

DEPARTMENT: CALIF TAHOE CONSERVANCY

PROJECT DIRECTOR: EDEN, REGINALD G

PROJECT NUMBER: OPDMO0489

ESTIMATED PROJECT COST $12,381,399.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred

Phase Chapter Budget ltem Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0118/1991 3125-301-0164 53,000.00 93155A1 53,000.00
STUDY/ACQUISITIONS 0118/1991 3125-301-0164 30,000.00 93189A 30,000.00
STUDY/ACQUISITIONS 0587/1992 3125-301-0164 37,000.00 93155A2 37,000.00
STUDY/ACQUISITIONS 0587/1992 3125-301-0164 30,000.00 94050A 30,000.00
STUDY/ACQUISITIONS 0587/1992 3125-301-0262 41,960.00 94120A 41,960.00
STUDY/ACQUISITIONS 0587/1992 3125-301-0262 60,000.00 94127A 60,000.00
STUDY/ACQUISITIONS 0587/1992 3125-301-0164 250,000.00 94136A 250,000.00
STUDY/ACQUISITIONS 0055/1993 3125-301-0001 250,000.00 95089A 250,000.00
STUDY/ACQUISITIONS 0139/1994 3125-301-0001 65,750.00 96185A 65,750.00
STUDY/ACQUISITIONS 0139/1994 3125-301-0262 199,458.00 97039A1 199,458.00
STUDY/ACQUISITIONS 0303/1995 3125-301-0262 100,542.00 97039A2 100,542.00
STUDY/ACQUISITIONS 0162/1996 3125-301-0262 20,000.00 98111A 20,000.00
STUDY/ACQUISITIONS 0282/1997 3125-301-0262 280,000.00 10956A 280,000.00
STUDY/ACQUISITIONS 0324/1998 3125-301-0001 86,300.00 10956B 86,300.00
PRELIMINARY PLANS 0050/1999 3125-301-0001 (2) 210,000.00 5011508 210,000.00
PRELIMINARY PLANS 0050/1999 3125-301-0001(2) 866,389.00 51716 866,389.00
WORKING DRAWINGS 0282/1997 3125-301-0001 726,000.00 00110A 726,000.00
CONSTRUCTION 0282/1997 3125-301-0286 26,000.00 00111A1 26,000.00
CONSTRUCTION 0282/1997 3125-301-0001 711,279.00 00111A2 711,279.00
CONSTRUCTION 0282/1997 3125-301-0545 456,000.00 00111B1 456,000.00
CONSTRUCTION 0324/1998 3125-301-0001 309,796.00 00111A3 309,796.00
CONSTRUCTION 0324/1998 3125-301-0140 2,780,000.00 00111A4 2,780,000.00
CONSTRUCTION 0324/1998 3125-301-0286 105,000.00 00111A5 105,000.00
CONSTRUCTION 0050/1999 3125-301-0001 1,697,925.00 00111A6 1,697,925.00
CONSTRUCTION 0050/1999 3125-301-0140 1,780,000.00 00111A7 1,780,000.00
CONSTRUCTION 0050/1999 3125-301-0286 340,000.00 00111A8 340,000.00
CONSTRUCTION 0324/1999 3125-301-0443 869,000.00 00111B2 869,000.00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 1,504,010.00 1,504,010.00 3,331,810.81
PRELIMINARY PLANS 1,076,389.00 1,076,389.00 12,616.00
WORKING DRAWINGS 726,000.00 726,000.00 269,364.70
CONSTRUCTION 9,075,000.00 9,075,000.00 3,940,044.00
Project 12,381,399.00 12,381,399.00 7,553,835.51
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Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 15-MAY-1994  30-NOV-1994 15-MAY-1994  30-JUL-1999 100.00%
PRELIMINARY PLANS 30-JUL-1999 15-MAR-2000 30-JUL-1999  15-SEP-2000 100.00%
WORKING DRAWINGS 12-MAY-2000 15-JUL-2000 15-SEP-2000 15-JAN-2001 100.00%
BID PERIOD 15-SEP-2000  15-SEP-2000 05-FEB-2001 10-APR-2001 100.00%
CONSTRUCTION 15-NOV-2000 15-APR-2002 15-MAY-2001 15-OCT-2003 15-MAY-2001 15-OCT-2003 85.00%
Current Comments
Project Status Completed 2001 work schedule as planned. Shut down for 2001/02 winter. Will complete pedestrian

trails and continue with revegetation in summer of 2002 and complete revegetation in 2003.

Schedule On schedule
Budget On Budget

Other information None.
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AVENAL SP - RECEIVING AND RELEASE EXPANSION
PROJECT LOCATION: AVENAL, KINGS COUNTY
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: VESTAL, KATHRYN E
PROJECT NUMBER: 111664
ESTIMATED PROJECT COST $800,000.00
CURRENT PHASE: PRELIMINARY PLANS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0106/2001 5240-301-0001(28) 42,000.00 20065A 42,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 42,000.00 42,000.00 2,430.00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 42,000.00 42,000.00 2,430.00
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-OCT-2001  05-MAY-2002 01-OCT-2001  14-JUN-2002 2.00%
WORKING DRAWINGS 01-JUN-2001  01-NOV-2001 17-JUN-2002  30-NOV-2002 .00%
BID PERIOD 01-DEC-2002  01-MAR-2003 01-DEC-2002  01-MAR-2003 .00%
CONSTRUCTION 07-MAR-2003  07-MAR-2004 07-MAR-2003  07-MAR-2004 .00%

Project Status

Schedule

Budget

Other information

Current Comments

PMB and J.C. Chang & Associates made the initial site visit to verify design information previously
obtained from CDC. Changes will be necessary to the Fire Suppression system, electrical, and
structural drawings and specifications to meet the new building code requirements.

The project is on track for a June PWB submittal.

The FY 2001-2002 Governor's budget authorized P & W. Only preliminary plan funding has been
transferred. PMB recommends that CDC re-appropriate the working drawings in FY 2002-2003.

This project was originally bid as minor capital outlay by CDC and a complete set of plans was

developed by CDC's in-house A/E unit. All bids exceeded the minor cap funding limits. PMB's consultant

will use these plans as a benchmark to help expedite the design process.
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AVENAL STATE PRISON CCCMS
PROJECT LOCATION: AVENAL STATE PRISON
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: NELSON, MARILYN J
PROJECT NUMBER: OPDMOQO764
ESTIMATED PROJECT COST $989,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0282/1997 5240-303-0001(14) 47,000.00 97162A 47,000.00
WORKING DRAWINGS 0324/1998 5240-301-0001(30) 93,000.00 00042A 93,000.00
CONSTRUCTION 0052/2000 5240-301-0001(53) 590,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 39,136.00
PRELIMINARY PLANS 47,000.00 47,000.00 8,063.00
WORKING DRAWINGS 93,000.00 93,000.00 59,414.16
CONSTRUCTION 590,000.00 .00 .00
Project 730,000.00 140,000.00 106,613.16
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 04-DEC-1997 29-MAY-1998 01-FEB-1998 08-APR-1999 100.00%
WORKING DRAWINGS 21-SEP-1998  30-APR-1999 15-APR-2000 30-MAR-2001 100.00%
BID PERIOD 21-SEP-1998  30-APR-1999 .00%
CONSTRUCTION 19-JUL-1999 19-JUL-2000 .00%

Project Status

Schedule

Current Comments

for Construction will be developed if the project goes forward.

Budget

inspection travel and a revised construction cost estimate.

Other information

The final documents are complete. The project is to be resubmitted for a new construction appropriation.
The schedule is currently in a stagnate position until a decision is made by DOF and LAO. Schedules

The project budget currently exceeds the appropriation due to increases in the inspection costs,

Original schedule was delayed approximately one year due to funding issues. The project is currently

proposed to be built by IDL. On hold pending funding the 02/03 Budget.
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AVENAL STATE PRISON STORM DRAINAGE

PROJECT LOCATION: AVENAL STATE PRISON
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: MOORE, MICHAEL A
PROJECT NUMBER: OPDMO0783

ESTIMATED PROJECT COST $1,342,000.00
CURRENT PHASE: WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0282/1997 5240-001-0001(a) 80,000.00 98003A 80,000.00
PRELIMINARY PLANS 0050/1999 5240-001-0001(a) 124,000.00 99284A 124,000.00
WORKING DRAWINGS 0050/1999 5240-001-0001 111,000.00 0OO0081A 111,000.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS 80,000.00 80,000.00 79,865.30

PRELIMINARY PLANS 124,000.00 124,000.00 100,379.00

WORKING DRAWINGS 111,000.00 111,000.00 88,378.00

CONSTRUCTION .00 .00 .00

Project 315,000.00 315,000.00 268,622.30

Approved
Approved Revised

Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 29-JAN-1998  26-FEB-1999 20-OCT-1998 23-JUN-1999 100.00%
PRELIMINARY PLANS 27-FEB-1999  28-SEP-1999 02-NOV-1999 07-APR-2000 100.00%
WORKING DRAWINGS 29-SEP-1999  11-MAY-2000 20-JUN-2000 06-FEB-2001  20-JUN-2000 06-FEB-2001 100.00%
BID PERIOD 12-MAY-2000  25-JUL-2000 .00%
CONSTRUCTION 26-JUL-2000  10-DEC-2000 .00%

Current Comments

Project Status Working Drawings are complete.

Schedule Project is behind schedule. Funding for Working Drawings was received on 5/31/00, much later than
originally scheduled. Bid documents were completed on February 6, 2001.

Budget Project is within budget.

Other information  Client notified PMB on 9/17/01 that they will perform construction phase work in-house, using Inmate
Day Labor resources; no further involvement by PMB is needed. Project funding is through Special
Repair funds. This project is now closed and will not be shown in the next report.
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CCl TEHACHAPI NEW POTABLE WATER SOURCE PHASE |

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST
CURRENT PHASE:

$1,217,000.00

BID PERIOD

Funds Transferred

CALIFORNIA CORRECTIONAL INSTITUTION, TEHACHAPI
CORRECTIONS

WEHSELS, DENNIS D

103649

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 5240-301-0001(2.3) 187,000.00 98156A 187,000.00
WORKING DRAWINGS 0324/1998 5240-301-0001(2.3) 109,000.00 O00019A 43,000.00
WORKING DRAWINGS 0324/1998 5240-301-0001(2.3) 99007A 66,000.00
CONSTRUCTION 0324/1998 5240-301-0001(2.3) 921,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 . .00
PRELIMINARY PLANS 187,000.00 187,000.00 185,990.00
WORKING DRAWINGS 109,000.00 109,000.00 93,698.45
CONSTRUCTION 921,000.00 .00
Project 1,217,000.00 296,000.00 279,688.45
Approved
Original Original Revised Current Percentage
Phase Start Complete Start Date Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-SEP-1998  15-OCT-1998 15-JAN-1999 100.00%
WORKING DRAWINGS 14-DEC-1998 12-FEB-1999  18-JAN-1999  16-NOV-2001 15-JAN-2002 100.00%
BID PERIOD 14-DEC-1998  12-FEB-1999  16-NOV-2001 15-MAY-2002 50.00%
CONSTRUCTION 14-MAY-1999  14-NOV-1999 16-FEB-2002 16-AUG-2002 16-MAY-2002 01-FEB-2003 .00%
Current Comments
Project Status Mandatory pre-bid walk through held on March 13, 2002. Bids are scheduled to be opened on April 3,
2002.
Schedule Project has been delayed in obtaining DHS approval to construct groundwater production wells.
Budget Project is within budget.

Other information ~ PWB approved combining this project with Phase Il of the New Potable Water Source (W.O.# 106118).
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CCl TEHACHAPI WASTEWATER TREATMENT PLANT RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

CALIFORNIA CORRECTIONAL INSTITUTION, TEHACHAPI

CORRECTIONS
WEHSELS, DENNIS D

103650

ESTIMATED PROJECT COST
CURRENT PHASE:

$11,081,000.00
WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 5240-301-0001(2.2) 336,000.00 98155A 336,000.00
WORKING DRAWINGS 0324/1998 5240-301-0001(2.2) 12,000.00 20018A 12,000.00
WORKING DRAWINGS 0324/1998 5240-301-0001(2.2) 472,000.00 99088A 472,000.00
CONSTRUCTION 0050/1999 5240-301-0001(2) 10,261,000.00 00085A 10,261,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 336,000.00 336,000.00 333,433.63
WORKING DRAWINGS 484,000.00 484,000.00 452,040.30
CONSTRUCTION 10,261,000.00 10,261,000.00 .00
Project 11,081,000.00 11,081,000.00 785,473.93
Approved
Approved Revised

Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-SEP-1998 30-NOV-1998 16-NOV-1999 14-JUL-2000 100.00%
WORKING DRAWINGS 18-JAN-1999  14-MAY-1999 01-AUG-2000 16-NOV-2001 01-AUG-2000 17-APR-2002 95.00%
BID PERIOD 18-JAN-1999  14-MAY-1999 19-NOV-2001 19-FEB-2002 18-APR-2002 10-JUL-2002 .00%
CONSTRUCTION 14-OCT-2000 13-APR-2002 16-FEB-2002 16-AUG-2003 11-JUL-2002  11-JAN-2003 .00%

Project Status
Schedule

Budget

Other information

Current Comments

In process of backchecking corrections to final bid specifications before issuing bid advertisement.

Project has been delayed because of value engineering to reduce construction cost and design changes
to address DHS concerns about wasterwater treatment plant being adjacent to groundwater production

wells.

Project exceeds construction appropriation. Per discussion with DOF, they have requested we bid the

project and determine if an augmentation is required.
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CCWF CHOWCHILLA CCCMS
PROJECT LOCATION: CCWF CHOWCHILLA
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: NELSON, MARILYN J
PROJECT NUMBER: OPDMOQ758
ESTIMATED PROJECT COST $856,000.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0282/1997 5240-303-0001(19) 54,000.00 97167A 54,000.00
WORKING DRAWINGS 0324/1998 5240-301-0001(36) 109,000.00 99323A 109,000.00
CONSTRUCTION 0052/2000 5240-301-0001 728,400.00 20136A 728,400.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 26,374.00
PRELIMINARY PLANS 54,000.00 54,000.00 19,005.50
WORKING DRAWINGS 109,000.00 109,000.00 54,429.52
CONSTRUCTION 728,400.00 728,400.00 4,125.42
Project 891,400.00 891,400.00 103,934.44
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 12-NOV-1998 03-MAR-1999 01-FEB-1998 08-APR-1999 100.00%
WORKING DRAWINGS 26-MAR-1999  01-JUL-1999 08-DEC-1999 30-MAR-2001 100.00%
BID PERIOD 01-MAY-1999  18-JUL-1999 02-APR-2001  25-JUL-2001 02-APR-2001  31-DEC-2001 100.00%
CONSTRUCTION 23-0OCT-1999 22-JUN-2000 22-JAN-2002  23-JAN-2003 1.00%

Project Status

Current Comments

Prevention Plan and the schedule.

Schedule
Budget

Other information

The project is on schedule.

combined with OPDM 0759

This project is currently within the project budget as augmented.

The underground utilities are being installed. The contractor has provided the Storm Water Pollution

Original schedule was delayed approximately one year due to funding issues. This project was
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CCWF CHOWCHILLA RCSE & EOP
PROJECT LOCATION: CCWF CHOWCHILLA
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: NELSON, MARILYN J
PROJECT NUMBER: OPDMOQ759
ESTIMATED PROJECT COST $1,595,400.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0282/1997 5240-303-0001(18) 106,000.00 97166A 106,000.00
WORKING DRAWINGS 0324/1998 5240-301-0001 (35) 213,000.00 99322A 213,000.00
CONSTRUCTION 0052/2000 5240-301-0001 1,325,600.00 20137A 1,325,600.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 67,396.00
PRELIMINARY PLANS 106,000.00 106,000.00 20,097.19
WORKING DRAWINGS 213,000.00 213,000.00 102,539.40
CONSTRUCTION 1,325,600.00 1,325,600.00 500.00
Project 1,644,600.00 1,644,600.00 190,532.59
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 04-DEC-1997 29-MAY-1998 01-FEB-1998 08-APR-1999 100.00%
WORKING DRAWINGS 21-SEP-1998  30-APR-1999 13-NOV-1999 30-MAR-2001 100.00%
BID PERIOD 01-MAY-1999  18-JUL-1999 02-APR-2001  25-JUL-2001 02-APR-2001  31-DEC-2001 100.00%
CONSTRUCTION 19-JUL-1999 19-JUL-2000 22-JAN-2002  22-JAN-2003 1.00%

Project Status

Schedule

Budget

Other information

Current Comments

The undereground utilities are being installed. The contractor has provided the Storm Water Pollution

Prevention Plan and the schedule.
The project is on schedule.

This project is currently within budget as augmented.

Original schedule was delayed approximately one year due to funding issues. This project was

combined with OPDM 0758.
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CDC GALT PP

PROJECT LOCATION: RICHARD A. MCGEE CTC, GALT

DEPARTMENT: CORRECTIONS

PROJECT DIRECTOR: CHAMBERS I, JAMES C

PROJECT NUMBER: 111458

ESTIMATED PROJECT COST $6,621,000.00

CURRENT PHASE: PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 5240-001-0001(a) 406,000.00 20027A 406,000.00
WORKING DRAWINGS 0052/2000 5240-001-0001(a) 397,000.00 .00
CONSTRUCTION 0052/2000 5240-001-0001(a) 5,818,000.00 .00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 406,000.00 406,000.00 100,626.50
WORKING DRAWINGS 397,000.00 .00 .00
CONSTRUCTION 5,818,000.00 .00 .00
Project 6,621,000.00 406,000.00 100,626.50

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 21-AUG-2001 15-SEP-2002 21-AUG-2001 15-SEP-2002 5.00%
WORKING DRAWINGS 15-SEP-2002  20-SEP-2003 15-SEP-2002  20-SEP-2003 .00%
BID PERIOD 20-SEP-2003  17-FEB-2004 20-SEP-2003  17-FEB-2004 .00%
CONSTRUCTION 17-FEB-2004  03-MAY-2005 17-FEB-2004  03-MAY-2005 .00%

Project Status

Current Comments

Work has begun on the Preliminary Plans.

Schedule Project on schedule.
Budget On budget.
Other information None.
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CIM CHINO ENERGY RETROFIT
PROJECT LOCATION: CHINO
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: SHANOFF, BURTON
PROJECT NUMBER: 104173
ESTIMATED PROJECT COST $1,701,000.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 1686/1955 8850-801-0660 121,590.00 99031B 121,590.00
WORKING DRAWINGS 1686/1955 8850-801-0660 91,630.00 99031B 91,630.00
CONSTRUCTION 1686/1955 8850-801-0660 1,440,305.00 00281B 947,925.00
CONSTRUCTION 1686/1955 8850-801-0660 99031B 139,580.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 121,590.00 121,590.00 107,947.03
WORKING DRAWINGS 91,630.00 91,630.00 99,573.16
CONSTRUCTION 1,440,305.00 1,087,505.00 958,732.77
Project 1,653,525.00 1,300,725.00 1,166,252.96
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 30-JUL-1999  11-FEB-2000 30-JUL-1999  18-FEB-2000 100.00%
WORKING DRAWINGS 21-FEB-2000  25-MAY-2000 19-FEB-2000  15-SEP-2000 100.00%
BID PERIOD 26-MAY-2000  29-AUG-2000 20-SEP-2000  10-JAN-2001 100.00%
CONSTRUCTION 30-AUG-2000 28-AUG-2001 08-FEB-2001  01-JUL-2002 98.00%

Project Status

Schedule

Budget

Other information

Current Comments

Bids were received on 11/15/2000. The project was awarded to the lowest bidder and the contract was
executed. Contract execution was delayed as the contractor needed to revise his insurance submittal.

The contractor has not been able to complete the project within the specified contract time due to delays
beyond his control. According to the contractor, the delay will not cause a change order and there are
no damages to the CIM. The schedule to finish off the work is contingent on CIM and CDC to
accomplish their portion of the Ethernet modifications.

Although the construction contigency is near depleted, there are bid savings and project bond funds
remaining that can cover the costs. The costs of the additional work has been determined and a request
to DOF for authorization beyond the 7% contingency has been approved.

In order to complete the Energy Management System, there needs to be ethernet connections made to
the Institution's system. There has been a significant delay in getting this authorized and accomplished
by CIM and CDC. The work scope is presently been identified and in the process of being priced. DOF
agreed that the costs can be covered through Agency Retained funds associated with this project.
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CIM CHINO PCE CONTAMINATION CLEAN-UP

PROJECT LOCATION: CIM CHINO

DEPARTMENT: CORRECTIONS

PROJECT DIRECTOR: EDEN, REGINALD G

PROJECT NUMBER: OPDMO0428

ESTIMATED PROJECT COST $7,227,195.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0055/1993 5240-302-0746(7) 706,000.00 92193B 706,000.00
STUDY/ACQUISITIONS 0055/1993 5240-001-0751 82,000.00 93072B 82,000.00
STUDY/ACQUISITIONS 0139/1994 5240-001-0751 100,000.00 94102B 100,000.00
STUDY/ACQUISITIONS 0303/1995 5240-301-0724(1) 1,784,000.00 95028B 1,784,000.00
STUDY/ACQUISITIONS 0303/1995 5240-001-0001 335,000.00 95091A 335,000.00
STUDY/ACQUISITIONS 0162/1996 5240-001-0001(A) 55,000.00 97060A 55,000.00
PRELIMINARY PLANS 0282/1997 5240-301-0001(11) 792,000.00 97109A 792,000.00
PRELIMINARY PLANS 0324/1998 5240-001-00019(A) 10,000.00 98106A 10,000.00
WORKING DRAWINGS 0282/1997 5240-301-0001 132,000.00 98133A 132,000.00
WORKING DRAWINGS 0324/1998 5240-001-0001(A) 37,200.00 99003A 37,200.00
WORKING DRAWINGS 0324/1998 5240-001-0001(A) 320,000.00 99108A 320,000.00
WORKING DRAWINGS 0050/1999 5240-001-0001 96,000.00 00053A 96,000.00
WORKING DRAWINGS 0052/2000 5280-001-0001 138,000.00 00261A 138,000.00
WORKING DRAWINGS 0052/2000 5240-001-0001(A) 23,607.00 01133A 23,607.00
CONSTRUCTION 0324/1998 5240-301-0001 2,639,995.00 00208A 2,639,995.00
CONSTRUCTION 0106/2001 0010-001-0001 (2) 326,000.00 20113A 326,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 3,062,000.00 3,062,000.00 3,747,597.68
PRELIMINARY PLANS 802,000.00 802,000.00 62,790.70
WORKING DRAWINGS 746,807.00 746,807.00 558,736.06
CONSTRUCTION 2,965,995.00 2,965,995.00 1,319,583.16
Project 7,576,802.00 7,576,802.00 5,688,707.60
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 16-JUL-1993 16-AUG-1994 16-JUL-1993  15-SEP-1998 100.00%
PRELIMINARY PLANS 15-FEB-1997  15-OCT-1997 15-SEP-1997  01-JUL-1998 100.00%
WORKING DRAWINGS 15-APR-1997  15-DEC-1997 11-JUL-1998  15-AUG-1999 100.00%
BID PERIOD 01-JAN-1998  01-FEB-1998 15-AUG-1999 18-OCT-2000 100.00%
CONSTRUCTION 15-MAR-1998 15-NOV-1998 15-JUL-2000 15-NOV-2001 16-OCT-2000 15-JUL-2002 95.00%

Project Status

Current Comments

treatment plant which is being constructed by IDL.

All RESD work completed except installing and commissioning new pumps and tying in to new water
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Final closure to water plant will be delayed until July of 2002 - the anticipated date IDL will complete
their work. Contractor will then complete installation and commissioning at no additional cost.

Schedule Rescheduled to accommodate IDL delays with completion of new water treatment plant.
Budget No Budget Changes.

Other information None.
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CIM CHINO REPLACE LOCKING DEVICES
PROJECT LOCATION: CIM CHINO
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: ROBERTS, LELAND J
PROJECT NUMBER: OPDMO0514
ESTIMATED PROJECT COST $2,024,110.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0055/1993 5240-302-0746(01) 87,500.00 93189B 72,582.71
PRELIMINARY PLANS 0055/1993 5240-302-0746(01) 93189B 7,417.29
PRELIMINARY PLANS 0055/1993 5240-302-0746(01) 93189B ( 7,417.29)
WORKING DRAWINGS 0324/1998 5240-301-0001(12) 129,000.00 98173A 129,000.00
CONSTRUCTION 0324/1998 5240-301-0001(12) 2,395,000.00 00060A 1,750,110.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 87,500.00 72,582.71 79,921.71
WORKING DRAWINGS 129,000.00 129,000.00 118,993.15
CONSTRUCTION 2,395,000.00 1,750,110.00 201,123.97
Project 2,611,500.00 1,951,692.71 400,038.83
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-AUG-1994 13-JAN-1995 01-FEB-1995 23-OCT-1995 100.00%
WORKING DRAWINGS 16-JAN-1995 11-MAY-1995 15-JUL-1998  03-JUN-1999 12-AUG-1998 14-JAN-2000 100.00%
BID PERIOD 12-MAY-1995 04-OCT-1995 02-APR-1999 14-OCT-1999 15-JAN-2000 08-MAY-2000 100.00%
CONSTRUCTION 05-OCT-1995 20-DEC-1996 05-JUN-2000 17-OCT-2001 09-MAY-2000 06-FEB-2003 26.00%

Schedule

Other information

Project Status

Current Comments

Meeting to discuss work progress and schedule problems held on site on Feb. 7. Work plan revised to

allow for some work to occur offsite (cell doors will be removed and brought to local business for
stripping and some fabrication). This will shorten work time at each tier. Contractor is finalizing work on
the project schedule based on this latest work plan revision.

Proposed work plan reduces per tier duration to 16 work days, not including Sat. and Sun. The new plan

is to begin on April 1, after completion of Tier #4 (of 18 total). Work now projected to be complete in Feb.

2003.
Budget

for add'l guarding and management fees.

None.

Augmentation will be sought to cover costs associated with extended schedule. Application will be made
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CIM CHINO TB/HIV CONTROLS
PROJECT LOCATION: CIM CHINO
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: GREENLEAF, WILLIAM D
PROJECT NUMBER: 106113
ESTIMATED PROJECT COST $1,107,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 5240-301-0001(12) 60,000.00 99225A 60,000.00
WORKING DRAWINGS 0050/1999 5240-301-0001(12) 80,000.00 00082A 80,000.00
CONSTRUCTION 0052/2000 5240-301-0001(13) 967,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 60,000.00 60,000.00 59,920.00
WORKING DRAWINGS 80,000.00 80,000.00 26,951.22
CONSTRUCTION 967,000.00 .00 .00
Project 1,107,000.00 140,000.00 86,871.22
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-SEP-1999  18-FEB-2000 17-SEP-1999  18-APR-2000 100.00%
WORKING DRAWINGS 17-MAR-2000 08-SEP-2000 22-MAY-2000 27-MAY-2002 100.00%
BID PERIOD 08-SEP-2000  05-FEB-2001 27-MAY-2002 22-OCT-2002 .00%
CONSTRUCTION 05-FEB-2001  06-NOV-2001 22-0OCT-2002 20-MAY-2003 .00%

Project Status

Schedule

Current Comments

Working Drawings 100% complete, obtaining CDC and DOF approval to bid.
Project is on current schedule. Project was delayed for CDC to complete another project in the same

building, SFM required re-design of cell doors, and for CDC to obtain Medical approval.

Budget

Other information

Project is on budget.

There are no other significant project issues at this time.
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CMC SAN LUIS OBISPO - POTABLE WATER TREATMENT FACILITY UPGRADE

PROJECT LOCATION: SAN LUIS OBISPO
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: WEHSELS, DENNIS D
PROJECT NUMBER: 111667

ESTIMATED PROJECT COST $212,000.00
CURRENT PHASE: STUDY/ACQUISITIONS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0052/2000 8940-301-0001 55,000.00 52094 55,000.00
STUDY/ACQUISITIONS 0106/2001 5240-301-0001(15) 102,000.00 20147A 102,000.00
STUDY/ACQUISITIONS / -- 55,000.00 MEM111901 55,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 212,000.00 212,000.00 42,480.00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 212,000.00 212,000.00 42,480.00
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 01-FEB-2002  01-MAY-2002 01-MAR-2002 01-JUN-2002 10.00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS .00%
BID PERIOD .00%
CONSTRUCTION .00%

Project Status

Schedule
Budget

Other information

Current Comments

Project is just starting. An information gathering meeting was held at CMC/CSLO on March 7, 2002.

Project is on schedule.

Project is within budget.

This is a combined study for the California Men's Colony and Camp San Luis Obispo. CMC's portion of
the study is funded from capital outlay. CSLO's portion is funded from capital outlay advanced planning

and federal funds.
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CMC SAN LUIS OBISPO CENTRAL KITCHEN REPLACEMENT

PROJECT LOCATION: CMC SAN LUIS OBISPO
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: NELSON, MARILYN J
PROJECT NUMBER: 103538

ESTIMATED PROJECT COST $7,830,000.00
CURRENT PHASE: WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 5240-301-0001(18) 273,000.00 98200A 273,000.00
PRELIMINARY PLANS 0324/1998 5240-301-0001(18) 98200A ( 9,304.00)
WORKING DRAWINGS 0324/1998 5240-301-0001(18) 258,000.00 00094A 258,000.00
WORKING DRAWINGS 0324/1998 5240-301-0001(18) 98200A 9,304.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 273,000.00 263,696.00 265,496.43
WORKING DRAWINGS 258,000.00 267,304.00 227,480.22
CONSTRUCTION .00 .00 .00
Project 531,000.00 531,000.00 492,976.65
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 06-OCT-1998 11-APR-1999 06-OCT-1998 09-JUN-2000 100.00%
WORKING DRAWINGS 10-JUN-2000 20-JAN-2001  10-JUN-2000 15-NOV-2001 10-JUN-2000 16-NOV-2001 100.00%
BID PERIOD 21-JAN-2001  20-MAY-2001 .00%
CONSTRUCTION 21-MAY-2001 20-MAR-2002 .00%

Current Comments

Project Status Funds for the construction phase of this project have been reverted. Working Drawings are finalized.

Schedule CDC is to resubmit for a new construction appropriation in the 2002/2003 budget. The new
appropriation is to include the additional funds necessary to complete this project. Schedules for
Contruction will be developed if the project goes forward.

Budget Project was approximately 8-10% over budget at 50% Working Drawings. Department of Finance (DOF)
was notified of probable deficit. CDC will resubmit for a new appropriation based upon the new
estimate.

Other information  This project is currently proposed to be built by IDL. On hold pending funding in the 02/03 Budget.
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CMC SAN LUIS OBISPO
CORRECTIONS
WEHSELS, DENNIS D

106153

$27,681,000.00
BID PERIOD

Funds Transferred

Page # 39
12-APR-02

CMC SAN LUIS OBISPO WASTEWATER UPGRADE

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 5240-301-0001(16.1) 950,000.00 99203A 950,000.00
WORKING DRAWINGS 0052/2000 5240-301-0001 1,104,000.00 00139A 1,104,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 950,000.00 950,000.00 939,890.13
WORKING DRAWINGS 1,104,000.00 1,104,000.00 880,156.28
CONSTRUCTION .00 .00 .00
Project 2,054,000.00 2,054,000.00 1,820,046.41
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 16-AUG-1999 13-APR-2000 16-AUG-1999 14-JUL-2000 100.00%
WORKING DRAWINGS 01-AUG-2000 15-APR-2001 01-AUG-2000 09-APR-2002 95.00%
BID PERIOD 04-DEC-2001 04-MAR-2002 10-APR-2002  26-JUN-2002 .00%
CONSTRUCTION 05-MAR-2002 05-MAR-2004 27-JUN-2002  27-JUN-2004 .00%
Current Comments
Project Status Backcheck documents have been submitted to SFM for final approval. Front end specifications are

being finalized for review. Consultant is making final corrections to working drawings based upon
PMB/Client review and comments.

Schedule Project has slipped due to delay by environmental regulatory agencies approving construction permits.

Budget Project is within budget.

Other information ~ Trunk sewer line replacement portion of project crosses Chorro Creek which is regulated by
environmental agencies due to the presence of federal endangered habitat including the California Red-
Legged Frog and California Steelhead.
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CMC-SAN LUIS OBISPO WASTE TREATMENT OUTFALL
PROJECT LOCATION: CMC SAN LUIS OBISPO
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: WEHSELS, DENNIS D
PROJECT NUMBER: 107827
ESTIMATED PROJECT COST $876,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 5240-001-0001 152,000.00 00105A 152,000.00
WORKING DRAWINGS 0052/2000 5240-001-0001(A) 110,000.00 01098A 110,000.00
CONSTRUCTION 0052/2000 5240-001-0001(A) 614,000.00 01098A 614,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 152,000.00 152,000.00 133,623.79
WORKING DRAWINGS 110,000.00 110,000.00 51,236.40
CONSTRUCTION 614,000.00 614,000.00 .00
Project 876,000.00 876,000.00 184,860.19
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-JUL-2000 15-JAN-2001 01-JUL-2000  15-JUN-2001 100.00%
WORKING DRAWINGS 16-JAN-2001  13-APR-2001 18-JUN-2001 29-APR-2002 90.00%
BID PERIOD 16-APR-2001  16-JUL-2001 30-APR-2002  15-JUL-2002 .00%
CONSTRUCTION 17-JUL-2001 15-NOV-2001 16-JUL-2002  15-NOV-2002 .00%

Project Status

Current Comments

consultant to discuss comments on working drawings.

Schedule
Budget

Other information

Project is within budget.

Project requires work to be done within the Chorro Creek streambed which is regulated by

90% Working Drawings received from consultant for review and comment on 2/13/02. 3/26/02 met with

Project is being delayed pending issuance of construction permits by environmental regulatory agencies.

environmental agencies because of federally endangered habitat including the California Red-Legged
Frog and the California Steelhead.
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CMF VACAVILLE FOOD SERVICE STUDY

PROJECT LOCATION: CMF VACAVILLE
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: BRENNING, DOUGLAS L
PROJECT NUMBER: 107604

ESTIMATED PROJECT COST $100,000.00
CURRENT PHASE: STUDY/ACQUISITIONS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0050/1999 5240-001-0001(a) 100,000.00 00107A 100,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 100,000.00 100,000.00 99,365.58
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 100,000.00 100,000.00 99,365.58

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 15-SEP-2000 13-APR-2001 12-MAR-2001 04-DEC-2001 12-MAR-2001 15-JAN-2002 100.00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS .00%
BID PERIOD .00%
CONSTRUCTION .00%

Current Comments

Project Status 03/15/02 - Final study is complete and submitted by A/E on Jan. 15, 2002, submitted to client agency.
Project is complete.

Schedule Project is 45 days behind schedule due to delays in Agency review. Schedule was extended due to
inserting an Agency review cycle not previously scheduled, and waiting for approval of alternatives by
the institution.

Budget Project is on Budget.

Other information ~ No significant project issues at this time. This project will be deleted from the next report.
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CMF VACAVILLE TB/HIV CONTROLS

PROJECT LOCATION: CMF VACAVILLE
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: GREENLEAF, WILLIAM D
PROJECT NUMBER: 106114

ESTIMATED PROJECT COST $612,000.00
CURRENT PHASE: CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 5240-301-0001(13) 32,000.00 99224A 32,000.00
WORKING DRAWINGS 0052/1999 5240-301-0001(13) 37,000.00 00179A 37,000.00
CONSTRUCTION 0052/2000 5240-301-0001(16) 543,000.00 01034A 543,000.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 32,000.00 32,000.00 31,976.50

WORKING DRAWINGS 37,000.00 37,000.00 18,368.79

CONSTRUCTION 543,000.00 543,000.00 142,449.00

Project 612,000.00 612,000.00 192,794.29

Approved
Approved Revised

Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-SEP-1999  18-FEB-2000 04-OCT-1999 14-JUL-2000 100.00%
WORKING DRAWINGS 17-MAR-2000 08-SEP-2000 02-AUG-2000 21-MAY-2001 100.00%
BID PERIOD 08-SEP-2000  05-FEB-2001 21-MAY-2001 23-AUG-2001 100.00%
CONSTRUCTION 05-FEB-2001  09-JUL-2001 23-AUG-2001  25-JUN-2002 35.00%

Current Comments

Project Status Construction in progress, 35% complete.

Schedule Project is on current schedule. Working Drawings delayed for CDC medical approval, and project
delayed while CDC negotiated with IDL the construction before letting PMB proceed.

Budget Project is on budget.

Other information ~ There are no other significant project issues at this time.
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CRC - NORCO, POTABLE WATER SYSTEM IMPROVEMENTS
PROJECT LOCATION: NORCO
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: HILL, GORDEN S
PROJECT NUMBER: 111707
ESTIMATED PROJECT COST $1,845,000.00
CURRENT PHASE: PRELIMINARY PLANS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0106/2001 5240-301-0001(24) 98,000.00 20069A 98,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 98,000.00 98,000.00 9,536.00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 98,000.00 98,000.00 9,536.00
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 22-AUG-2001 10-MAY-2002 22-AUG-2001 10-MAY-2002 90.00%
WORKING DRAWINGS 13-MAY-2002 20-NOV-2002 13-MAY-2002 20-NOV-2002 .00%

BID PERIOD
CONSTRUCTION

.00%
.00%

Current Comments

Project Status AJ/E fees negotiated. A/E contract is approved.
Schedule Project is on schedule
Budget Project is within budget.

Other information ~ We are anticipating that IDL will handle construction.
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CRC NORCO - PATTON STATE HOSPITAL DOUBLE PERIMETER FENCE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST

CURRENT PHASE:

PATTON STATE HOSPITAL
CORRECTIONS

ALLEN,
102743

DONNA S

$10,916,000.00
PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0324/1998 5240-301-0001(27.2) 346,000.00 98203A 346,000.00
STUDY/ACQUISITIONS 0324/1998 5240-301-0001(27.2) 98203A ( 132,000.00)
PRELIMINARY PLANS 0324/1998 5240-301-0001(27.2) 427,000.00 98203A 427,000.00
PRELIMINARY PLANS 0324/1998 5240-301-0001(27.2) 98203A 132,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 346,000.00 214,000.00 206,086.58
PRELIMINARY PLANS 427,000.00 559,000.00 109,162.62
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 773,000.00 773,000.00 315,249.20
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 16-OCT-1998 11-MAR-1999 16-OCT-1998 31-JAN-2001 100.00%
PRELIMINARY PLANS 12-MAR-1999 05-FEB-2000 01-FEB-2001 11-JAN-2002 01-FEB-2001 09-AUG-2002 20.00%
WORKING DRAWINGS 06-APR-2000 23-AUG-2000 10-AUG-2002 06-FEB-2003 .00%
BID PERIOD 24-AUG-2000 29-OCT-2000 15-AUG-2003 22-NOV-2003 .00%
CONSTRUCTION 30-OCT-2000 25-OCT-2002 17-DEC-2003 18-DEC-2005 .00%

Project Status
processing.

Schedule

Budget

Current Comments

requested at conclusion of Preliminary Plans.

Other information

CEQA and Preliminary Plans scheduled to be completed August, 2002.

Future phases not funded. Schedule is dependent on receipt of funding.

Project is in Preliminary Plan Phase. The revised contract for the EIR has gone to contracts for

Total project cost exceeds augmentation limit of original appropriation basis; a new appropriation will be
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REAL ESTATE SERVICES DIVISION

Page # 45

PROJECT INFORMATION 12-APR-02
CRC NORCO REPLACE MEN'S DORMITORIES
PROJECT LOCATION: CRC NORCO
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: AHMED, TAMER A
PROJECT NUMBER: 103541
ESTIMATED PROJECT COST $63,000,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 5240-301-0001 1,033,000.00 98210A 983,000.00
PRELIMINARY PLANS 0324/1998 5240-301-0001 98210A ( 484,704.00)
WORKING DRAWINGS 0324/1998 5240-301-0001 494,000.00 00226A 494,000.00
WORKING DRAWINGS 0324/1998 5240-301-0001 79,000.00 20016A 79,000.00
WORKING DRAWINGS 0324/1998 5240-301-0001 98210A 484,704.00
WORKING DRAWINGS 0052/2000 5240-301-0001(32) 119,000.00 01036A 119,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 1,033,000.00 498,296.00 503,859.61
WORKING DRAWINGS 692,000.00 1,176,704.00 375,685.91
CONSTRUCTION .00 .00 .00
Project 1,725,000.00 1,675,000.00 879,545.52
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 06-OCT-1998 11-APR-1999 06-OCT-1998  08-SEP-2000 100.00%
WORKING DRAWINGS 10-JUN-2000  20-JAN-2002  08-SEP-2000 01-APR-2002 08-SEP-2000 31-MAR-2002 100.00%
BID PERIOD 21-JAN-2001  20-MAY-2001 .00%
CONSTRUCTION 21-MAY-2001  20-MAR-2002 .00%

Project Status

Schedule

Budget

Other information

Current Comments

Extra services to design construction sallyport is complete. DSA approval of plans have been obtained

along with SFM.

DOF approved Phase 0 & 1Working Drawings. Phase Il Design starting April 2002. Construction of
Phase 0 & 1 by IDL starting in July 2002.

Project is on budget. Funds have been transferred for Phase Il Working Drawings.

Phase 0 & 1 to be constructed by IDL. DSA review of Access Compliance issues led to review of visitor

facilities never approved before by DSA. Minor modifications will have to be addressed during
construction of Phase 0 & 1. Cost of modifications in visitor facilities is approximately $2,800, which was

approved by DOF.



REAL ESTATE SERVICES DIVISION

Page # 46

s PROJECT INFORMATION 12-APR-02
CSP CORCORAN REPAIR FIRE ALARM & SPRINKLER SYSTEM

PROJECT LOCATION: CSP CORCORAN

DEPARTMENT: CORRECTIONS

PROJECT DIRECTOR: OATES, ROBERT E

PROJECT NUMBER: 103646

ESTIMATED PROJECT COST $150,000.00

CURRENT PHASE: PRELIMINARY PLANS

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 5240-001-0001(a) 80,000.00 98233A 80,000.00
PRELIMINARY PLANS 0050/1999 5240-001-0001(a) 70,000.00 99243A 70,000.00
PRELIMINARY PLANS 0106/2001 5240-001-0001(1) 64,000.00 20117A 64,000.00
WORKING DRAWINGS 0106/2001 5240-001-0001(1) 185,000.00 20117A 185,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 214,000.00 214,000.00 55,470.29
WORKING DRAWINGS 185,000.00 185,000.00 .00
CONSTRUCTION .00 .00 .00
Project 399,000.00 399,000.00 55,470.29
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 03-AUG-1999 01-DEC-1999 03-DEC-2001  30-MAY-2002 50.00%
WORKING DRAWINGS 03-DEC-2001  22-APR-2002 31-MAY-2002  19-SEP-2002 .00%

BID PERIOD
CONSTRUCTION

.00%
.00%

Project Status

Current Comments

Preliminary Plan funds forward to ARF account November 19, 2001, contract augmentation complete

December 3, 2001. Kick off meeting for Preliminary Plans was held at Corcaoran State Prison on
December 19, 2001

Schedule

Budget
special repairs.

Other information

The Preliminary Phase of the project is on schedule.

Potential concern with the funding for this project. As proposed the project would be funded through
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REAL ESTATE SERVICES DIVISION

Page # 47

PROJECT INFORMATION 12-APR-02
CSP IMPERIAL RECYCLING AND SALVAGE PROGRAM
PROJECT LOCATION: CSP IMPERIAL
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: GREENLEAF, WILLIAM D
PROJECT NUMBER: 107792
ESTIMATED PROJECT COST $410,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 5240-301-0001 32,000.00 00221A 32,000.00
WORKING DRAWINGS 0052/2000 5240-301-0001(40) 47,000.00 20163A 47,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 32,000.00 32,000.00 34,348.99
WORKING DRAWINGS 47,000.00 47,000.00 2,880.00
CONSTRUCTION .00 .00 .00
Project 79,000.00 79,000.00 37,228.99
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-SEP-2000 11-MAY-2001 03-NOV-2000 14-DEC-2001 100.00%
WORKING DRAWINGS 08-JUN-2001  04-MAR-2002 04-JAN-2002  17-MAY-2002 90.00%
BID PERIOD 04-MAR-2002  20-AUG-2002 17-MAY-2002 04-NOV-2002 .00%
CONSTRUCTION 20-AUG-2002 21-JAN-2003 04-NOV-2002 07-APR-2003 .00%
Current Comments
Project Status Working drawings 90% complete.
Schedule Project is on current schedule. Project was delayed by CDC to relocate the project.
Budget Project is on budget.

Other information ~ Construction does not have funding appropriation. PMB has been advised to stop at completion of

working drawings.
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REAL ESTATE SERVICES DIVISION

Page # 48

PROJECT INFORMATION 12-APR-02
CSP SACRAMENTO FIRE ALARM SYSTEM REPLACEMENT

PROJECT LOCATION: CSP - SACRAMENTO

DEPARTMENT: CORRECTIONS

PROJECT DIRECTOR: VESTAL, KATHRYN E

PROJECT NUMBER: OPDMO0724

ESTIMATED PROJECT COST $1,527,045.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0162/1996 5240-001-0001(a) 100,000.00 97044A 100,000.00
STUDY/ACQUISITIONS 0162/1996 5240-001-0001(a) 97044A ( 33,000.00)
STUDY/ACQUISITIONS 0282/1997 5240-001-0001(a) 20,000.00 97137A 20,000.00
WORKING DRAWINGS 0162/1996 5240-001-0001(a) 97044A 33,000.00
WORKING DRAWINGS 0050/1999 5240-001-0001 33,000.00 0O0005A 33,000.00
WORKING DRAWINGS 0050/1999 5240-001-0001(a) 126,000.00 99253A 126,000.00
WORKING DRAWINGS 0052/2000 5240-001-0001 12,000.00 00245A 12,000.00
CONSTRUCTION 0052/2000 5240-001-0001(a) 1,848,000.00 01031A 1,848,000.00
CONSTRUCTION 0052/2000 5240-001-0001(a) 01031A ( 865,935.44)
CONSTRUCTION 0052/2000 5240-001-0001(a) 01031A 865,935.44
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 120,000.00 87,000.00 86,980.50
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS 171,000.00 204,000.00 186,500.06
CONSTRUCTION 1,848,000.00 1,848,000.00 119,326.73
Project 2,139,000.00 2,139,000.00 392,807.29
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 07-SEP-1997  05-JAN-1998 14-OCT-1997 15-MAR-1999 100.00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS 01-JAN-2000 01-OCT-2000 25-MAY-2000 15-JUN-2001 100.00%
BID PERIOD 20-MAY-2000  20-MAY-2000 01-JUL-2001  10-OCT-2001 100.00%
CONSTRUCTION 21-MAY-2000 31-MAR-2001 01-NOV-2001 19-OCT-2002 25.00%

Project Status

Schedule

Budget

Other information

Current Comments

Fire alarm shop drawings for Facility A were reviewed by the SFM and changes were made which will
require a redesign and additional costs. Existing site conditions within the fire alarm control panels,
lighting relays, conduits, pull boxes, door controls etc), will lead to several COs.

The project is currently 25 days behind schedule due to numerous unforseen site conditions. The
contractor has been granted two time entensions to compensate for the additional labor.

The project is on budget for the current scope of work. Several large change orders will be necessary
due to changes initiated by the SFM as well as required cleaning of the ducting in the housing units. Bid
savings exist to fund this additional work.
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PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST

CURRENT PHASE:

REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

CSP SACRAMENTO

CORRECTIONS

BRENNING, DOUGLAS L

107793

$1,289,000.00

WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item

Page # 49
12-APR-02

CSP SACRAMENTO FIRING RANGE MODIFICATIONS

Appropriation($) Document Transferred($)

PRELIMINARY PLANS 0052/2000 5240-301-0001 108,000.00 00223A 108,000.00
WORKING DRAWINGS 0052/2000 5240-301-0001(65) 94,000.00 01104A 94,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 108,000.00 108,000.00 100,210.00
WORKING DRAWINGS 94,000.00 94,000.00 56,821.35
CONSTRUCTION .00 .00 .00
Project 202,000.00 202,000.00 157,031.35
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 03-AUG-2000 10-NOV-2000 01-JAN-2001  15-JUL-2001  01-JAN-2001  08-JUN-2001 100.00%
WORKING DRAWINGS 10-NOV-2000  30-MAR-2001  15-JUL-2001  16-NOV-2001  15-JUN-2001  29-APR-2002 95.00%
BID PERIOD 02-APR-2001  19-JUL-2001 30-APR-2002  28-AUG-2002 .00%
CONSTRUCTION 15-JAN-2002  15-JUL-2002 29-AUG-2002 16-DEC-2002 .00%
Current Comments
Project Status 03/15/02- A/E amendment for Bid Alternate was approved on Dec. 25, 2001. Preparation of Bid
Alternate package and DOF approval to proceed to bid anticipated for April 29, 2002.
Schedule Project schedule has been revised to include Bid Alternate strategy, approximately 5 months delay as a
result.
Budget Project is on budget.

Other information A Bid Alternate to address major earthen embankment failure has to be prepared and included in bid
documents. A/E Contract amendment to include this work was approved. DOF, CDC and DGS
agreement to proceed with Bid Alternate occurred November 2001.
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CSP SACTO - REPRESA

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST
CURRENT PHASE:

Page # 50
12-APR-02

REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

- PSYCHIATRIC SERVICES UNIT/ENHANCED OUTPATIENT CARE PHASE I

CALIFORNIA STATE PRISON-SACRAMENTO, REPRESSA
CORRECTIONS

NELSON, MARILYN J

111672

$15,694,000.00
PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0106/2001 5240-301-0001 822,000.00 20070A 822,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 822,000.00 822,000.00 11,762.10
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 822,000.00 822,000.00 11,762.10

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 31-OCT-2001 18-OCT-2002 31-0CT-2001 18-OCT-2002 5.00%
WORKING DRAWINGS 01-JUN-2002  15-NOV-2003 01-JUN-2003 15-NOV-2003 .00%
BID PERIOD 15-DEC-2003 15-MAR-2004 15-DEC-2003 15-MAR-2004 .00%
CONSTRUCTION 15-APR-2004  15-NOV-2005 15-APR-2004  15-NOV-2005 .00%

Project Status

Schedule
Budget

Other information

Current Comments

The contract was sent to the Architect on March 7, 2002.
The project remains on schedule.

The project remains within the budget.
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REAL ESTATE SERVICES DIVISION

Page# 51

PROJECT INFORMATION 12-APR-02
CSP SOLANO CCCMS
PROJECT LOCATION: CSP SOLANO
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: LEWIS, GARY O
PROJECT NUMBER: OPDMOQO769
ESTIMATED PROJECT COST $770,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0282/1997 5240-303-0001(7) 47,000.00 97157A 47,000.00
WORKING DRAWINGS 0324/1998 5240-301-0001(16) 94,000.00 00051A 94,000.00
CONSTRUCTION 0052/2000 5240-301-0001(48) 629,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 47,000.00 47,000.00 39,627.50
WORKING DRAWINGS 94,000.00 94,000.00 74,153.00
CONSTRUCTION 629,000.00 .00 .00
Project 770,000.00 141,000.00 113,780.50
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 18-AUG-1997 30-JAN-1998 04-DEC-1997  14-JAN-2000 100.00%
WORKING DRAWINGS 01-DEC-1998 01-JUN-1999 04-APR-2000 30-JUN-2001 04-APR-2000 30-JUN-2001 100.00%
BID PERIOD 01-AUG-2000 29-NOV-2000 .00%
CONSTRUCTION 30-NOV-2000 30-NOV-2001 .00%

Project Status

Schedule

Budget

Other information

Current Comments

PPs were approved on 1/14/2000. The working drawing phase is 100% complete. All final construction
documents have been turned over to the Department of Corrections for construction by CDC's Inmate

Day Labor unit.

Project was behind the original schedule due to time required to site the project prior to starting PPs, A/E
contracting difficulties, increased design review time, and the time required to value engineer the project.

Project is on budget for the Working Drawings phase. The construction phase was reappropriated in the
2001/2002 budget (Ch. 106, 5240-409(48)). The Department of Corrections to process form C22B to
transfer furnding for construction phase.

Construction administration and construction support to be performed by CDC's Architectural and
Engineering unit. There are no other significant project issues at this time. Project will be deleted from

next report.
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PROJECT INFORMATION 12-APR-02
CTC CIW FRONTERA-PHASE I

PROJECT LOCATION: CIW FRONTERA

DEPARTMENT: CORRECTIONS

PROJECT DIRECTOR: VESTAL, KATHRYN E

PROJECT NUMBER: 102742

ESTIMATED PROJECT COST $12,201,900.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 5240-301-0001(23) 399,000.00 98196A 399,000.00
WORKING DRAWINGS 0050/1999 5240-490-0001(23) 704,000.00 99280A 704,000.00
CONSTRUCTION 0052/2000 5240-301-0001(29) 12,974,000.00 20036A 10,686,900.00
CONSTRUCTION 0052/2000 5240-301-0001(29) 20080A 192,000.00
CONSTRUCTION 0052/2000 5240-301-0001(29) 20114A 21,900.00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 399,000.00 399,000.00 398,907.20
WORKING DRAWINGS 704,000.00 704,000.00 652,818.17
CONSTRUCTION 12,974,000.00 10,900,800.00 2,014,131.40
Project 14,077,000.00 12,003,800.00 3,065,856.77

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 17-SEP-1998 24-MAY-1999 17-SEP-1998 08-OCT-1999 100.00%
WORKING DRAWINGS 14-JUL-1999 28-DEC-1999 11-OCT-1999 10-APR-2001 100.00%
BID PERIOD 14-MAR-2000 14-MAR-2000 11-APR-2001 24-AUG-2001 11-APR-2001 24-AUG-2001 100.00%
CONSTRUCTION 16-MAY-2000 07-JAN-2002  17-SEP-2001 09-MAY-2003 17-SEP-2001 09-MAY-2003 20.00%

Project Status

Schedule

Budget

Other information

Current Comments

Critical path activities include the masonry starter courses, concrete slab foundations, rigid electric home
runs, SOG rebar, and installation of waste piping for floors/sinks/drains. Required inspections for
masonry and concrete are being performed by the certified testing consultant and coordinated through
the on-site PSB-CSS inspector.

Based on the contractor's official progress schedule, they are nearly six weeks behind schedule due to:
incomplete/late submittals, late mobilization, lack of security clearances, and a SWN issued by the State
for interior/exterior footings. A time extension will be issued to address the SWN, but the contractor has
been instructed to submit a plan of correction to recover the rest of the delay.

Construction funds appropriated in the amount of $12,974,000 in July 2000 budget. Bid Savings in the
amount of $2,067,100 were reverted at the request of the Department of Finance.

Three infrastructure problems will lead to COs and necessitate additional design work which may have
cost implications. Unforeseen site conditions on the size of the waterline, gas line, and sewer manholes
will drive other COs.
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REAL ESTATE SERVICES DIVISION Page# 53

PROJECT INFORMATION 12-APR-02
CTC SAN QUENTIN-PHASE I

PROJECT LOCATION: CTC SAN QUENTIN

DEPARTMENT: CORRECTIONS

PROJECT DIRECTOR: VESTAL, KATHRYN E

PROJECT NUMBER: 102741

ESTIMATED PROJECT COST $19,846,750.00

CURRENT PHASE: PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 5240-301-0001(20) 101,000.00 00156A 101,000.00
PRELIMINARY PLANS 0324/1998 5240-301-0001(20) 47,000.00 20041A 47,000.00
PRELIMINARY PLANS 0324/1998 5240-301-0001(20) 483,000.00 98199A 483,000.00
PRELIMINARY PLANS 0324/1998 5240-301-0001(20) 51,000.00 99281A 51,000.00
WORKING DRAWINGS 0324/1998 5240-301-0001(20) 796,000.00 .00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 682,000.00 682,000.00 592,422.19
WORKING DRAWINGS 796,000.00 .00 .00
CONSTRUCTION .00 .00 .00
Project 1,478,000.00 682,000.00 592,422.19

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 17-SEP-1998 24-MAY-1999 17-SEP-1998 12-JAN-2001  17-SEP-1998 31-DEC-2002 99.00%
WORKING DRAWINGS 14-JUL-1999 28-DEC-1999 17-SEP-1998 12-JAN-2001 .00%
BID PERIOD 14-MAR-2000 14-MAR-2000 .00%
CONSTRUCTION 16-MAY-2000 07-JAN-2002 .00%

Project Status

Schedule

Budget

Other information

Current Comments

A meeting was held in March 2002 with all team stakeholders to assess the impacts of additional
requirements and protocol being imposed by the RWQCB and DTSC for site mandatory site cleanup,
abatement, remediation, and mitigation of the human health risk caused by groundwater contamination.
Additional site studies will be needed to determine the best approach and cost for remediation. At a
minimum, DGS/CDC will be required to participate in the RWQCB's Clean-up & Abatement Program.

The schedule is on hold indefinitely until CDC/PMB determines how to proceed with the project.
Addtional funds will be required in order for CDC to build at the current site, which may not be available
until FY 2002-2003. CEQA and PWB are also on hold until the above matters are resolved.

Working drawings were reappropriated in FY 2001-2002 and currrently are slated for re-appropriation in
FY 2002-2003. The 100% PP estimate was submitted by HMC, but will need revision to incorporate the
required mitigation measures.
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REAL ESTATE SERVICES DIVISION

Page# 54

PROJECT INFORMATION 12-APR-02
CTF SOLEDAD BOILER REPLACEMENT
PROJECT LOCATION: CTF SOLEDAD
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: MOORE, MICHAEL A
PROJECT NUMBER: OPDMO0804
ESTIMATED PROJECT COST $6,294,000.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0282/1997 5240-001-0001(a) 68,000.00 98049A 68,000.00
PRELIMINARY PLANS 0050/1999 5240-001-0001(a) 99282A 177,000.00
WORKING DRAWINGS 0050/1999 5240-001-0001(a) 448,000.00 99282A 448,000.00
WORKING DRAWINGS 0050/1999 5240-001-0001(a) 99282A ( 177,000.00)
CONSTRUCTION 0052/2000 5240-001-0001(a) 1,464,000.00 01022A1 1,464,000.00
CONSTRUCTION 0052/2000 5240-005-0001 560,000.00 01022A2 560,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 68,000.00 68,000.00 61,966.50
PRELIMINARY PLANS 177,000.00 129,879.05
WORKING DRAWINGS 448,000.00 271,000.00 187,269.89
CONSTRUCTION 2,024,000.00 2,024,000.00 304,937.50
Project 2,540,000.00 2,540,000.00 684,052.94
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 29-JUL-1998  19-FEB-1999 19-JUN-1998  28-MAY-1999 100.00%
PRELIMINARY PLANS 20-FEB-1999  20-DEC-1999 29-OCT-1999 26-APR-2000 100.00%
WORKING DRAWINGS 21-DEC-1999  16-JUN-2000 27-APR-2000  26-APR-2001 100.00%
BID PERIOD 17-JUN-2000  13-OCT-2000 27-APR-2001 16-OCT-2001 27-APR-2001 16-OCT-2001 100.00%
CONSTRUCTION 13-OCT-2000 30-OCT-2001 17-OCT-2001 22-AUG-2002 17-OCT-2001 22-AUG-2002 45.00%

Project Status

fabricating new boiler.

Schedule

Current Comments

Contractor for phase 1(Central Facility Boiler #1) has installed boiler footings and slab. Factory is

Project is currently behind schedule due to client requested revisions due to budget constaints.

Schedule shown is for 1st phase of the work. Client will schedule other phases as funds become

available.
Budget

Other information

Phase 1 of project is within budget.

Due to delays in funding for construction, only funding for Phase 1 (Central Facility Boiler #1)

construction has been identified by client. Project is utilizing Special Repair funds. Funds for Phase 2
(South Facilty), and Phase 3 (Central Facility Boilers 2, 3, 4) need to be identified by client.
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DVI TRACY - INFIRMARY HEATING, VENTILATION AND AIR CONDITIONING

REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

PROJECT LOCATION: TRACY
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: BURGOYNE, DANIEL E
PROJECT NUMBER: 111670

ESTIMATED PROJECT COST
CURRENT PHASE:

$1,186,000.00
PRELIMINARY PLANS

Funds Transferred

Page # 55
12-APR-02

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0106/2001 5240-301-0001(7) 69,000.00 20151A 69,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 69,000.00 69,000.00 6,893.25
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 69,000.00 69,000.00 6,893.25

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 15-NOV-2001 11-SEP-2002 26-MAR-2001 06-JUN-2002 5.00%
WORKING DRAWINGS 11-SEP-2002  16-OCT-2003 11-SEP-2002 16-OCT-2003 .00%
BID PERIOD 08-JUN-2003  16-OCT-2003 01-AUG-2003 01-DEC-2003 .00%
CONSTRUCTION 18-OCT-2003  28-MAY-2004 01-DEC-2003 01-OCT-2004 .00%

Current Comments

Project Status

Schedule

Preliminary plans have begun and are underway.

Anticipate completing Preliminary Plan Phase ahead of original schedule.
Budget Within current budget

Other information ~ Considering combining work with SPS71001 seismic project in same building for construction phase.
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Page # 56

PROJECT INFORMATION 12-APR-02
DVI TRACY SOIL AND GROUNDWATER CONTAMINATION
PROJECT LOCATION: DVI TRACY
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: ARNOLD, ANDRE D
PROJECT NUMBER: OPDMO0305
ESTIMATED PROJECT COST $945,701.33
CURRENT PHASE: PRELIMINARY PLANS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0118/1991 5240-001-0751 56,063.84 PCU0573 56,063.84
PRELIMINARY PLANS 0587/1992 5240-001-0747(21) 172,932.49 92149B 172,932.49
PRELIMINARY PLANS 0055/1993 5240-001-0751 22,000.00 93125B 22,000.00
PRELIMINARY PLANS 0303/1995 5240-001-0001(A) 5,705.00 95068A 5,705.00
WORKING DRAWINGS 0303/1995 5240-001-0001(A) 66,295.00 95068A 66,295.00
WORKING DRAWINGS 0303/1995 5240-001-0001(A) 298,705.00 96074A 298,705.00
WORKING DRAWINGS 0106/2001 5240-001-0001(A) 14,000.00 20111A 14,000.00
CONSTRUCTION 0052/2000 5240-001-0001 310,000.00 01016A 310,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 56,063.84 56,063.84 120,825.06
PRELIMINARY PLANS 200,637.49 200,637.49 78,320.87
WORKING DRAWINGS 379,000.00 379,000.00 384,144.68
CONSTRUCTION 310,000.00 310,000.00 .00
Project 945,701.33 945,701.33 583,290.61
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 10-MAY-1992 05-SEP-1991  10-MAY-1992 100.00%
PRELIMINARY PLANS 25-MAY-1993 01-DEC-1995 25-MAY-1993 26-DEC-1996 100.00%
WORKING DRAWINGS 31-MAR-1999 01-JUN-1999 01-JAN-2002 01-MAR-2002 01-JUL-2002  15-AUG-2002 70.00%
BID PERIOD 01-JUN-1999  30-SEP-1999 15-MAR-2002 01-JUN-2002 18-AUG-2002 30-SEP-2002 .00%
CONSTRUCTION 01-JUN-1999  30-SEP-1999 02-DEC-2002 21-MAR-2003 .00%

Project Status

Schedule

Budget

Other information

Current Comments

The CVRWQCB required Groundwater Monitoring Report for the new WDR permit had been issued to
board staff in January 2002. In March 2002 the Project Director was informed that the approval for the
WDR Permit was no longer scheduled for the April 24, 2002 agenda due to CVRQCB staff delay. Next
agenda date that the staff expects to submit for is June 2002.

Update of bid documents and all work on hold pending execution of requested contracts for work to be
performed by the engineers.

No updates to report.

Due to lack of executed contracts project is on hold.
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PROJECT INFORMATION 12-APR-02

FSP FOLSOM DENTAL CLINIC RENOVATION

PROJECT LOCATION: FSP FOLSOM
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: OATES, ROBERT E
PROJECT NUMBER: 103529

ESTIMATED PROJECT COST $736,000.00
CURRENT PHASE: CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 5240-301-0001(4) 61,000.00 98208A 61,000.00
WORKING DRAWINGS 0324/1998 5240-301-0001(4) 69,000.00 99134A 69,000.00
CONSTRUCTION 0052/2000 5240-301-0001(5) 615,000.00 01113A 626,396.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 61,000.00 61,000.00 60,894.00

WORKING DRAWINGS 69,000.00 69,000.00 69,512.85

CONSTRUCTION 615,000.00 626,396.00 368,095.00

Project 745,000.00 756,396.00 498,501.85

Approved
Approved Revised

Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 22-SEP-1998 10-MAR-1999 22-SEP-1998  11-JUN-1999 100.00%
WORKING DRAWINGS 12-MAY-1999 25-AUG-1999 10-JUL-1999  15-DEC-2000 100.00%
BID PERIOD 18-JAN-2000  18-JAN-2000 15-DEC-2000 28-MAY-2001 100.00%
CONSTRUCTION 21-MAR-2000 16-OCT-2000 29-MAY-2001 20-APR-2002 29-MAY-2001 30-APR-2002 85.00%

Current Comments

Project Status Project is in construction. Demolition and ashestos/lead abate phase complete, build out in progress:
floors have been preped; metal studs with plywood backing and drywall installed, ductwork installed,
plumbing and electrical work in progress.

Schedule This project is on schedule.
Budget The project is on budget.

Other information
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PROJECT INFORMATION 12-APR-02
FSP FOLSOM CONSTRUCT PRETREATMENT SYSTEM
PROJECT LOCATION: FSP FOLSOM
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: GREENLEAF, WILLIAM D
PROJECT NUMBER: 107786
ESTIMATED PROJECT COST $1,113,000.00
CURRENT PHASE: BID PERIOD
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 5240-301-0001 52,000.00 00231A 52,000.00
WORKING DRAWINGS 0052/2000 5240-301-0001(4) 83,000.00 01028A 83,000.00
CONSTRUCTION 0106/2001 5240-301-0001(8) 955,000.00 20101A 955,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 52,000.00 52,000.00 50,619.00
WORKING DRAWINGS 83,000.00 83,000.00 61,145.80
CONSTRUCTION 955,000.00 955,000.00 .00
Project 1,090,000.00 1,090,000.00 111,764.80
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-SEP-2000 23-FEB-2001 17-OCT-2000 16-APR-2001 100.00%
WORKING DRAWINGS 23-MAR-2001  10-OCT-2001 07-MAY-2001  20-NOV-2001 100.00%
BID PERIOD 10-OCT-2001  07-MAR-2002 20-NOV-2001  17-APR-2002 95.00%
CONSTRUCTION 07-MAR-2002  11-JUL-2002 17-APR-2002  19-NOV-2002 .00%
Current Comments
Project Status Project bid January 29, 2002 under budget. Contract for construction being issued.
Schedule Project on current schedule.
Budget Project is on budget.

Other information ~ There are no other significant project issues at this time.
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PROJECT INFORMATION 12-APR-02
FSP FOLSOM GANG SHOWER #1

PROJECT LOCATION: FSP FOLSOM

DEPARTMENT: CORRECTIONS

PROJECT DIRECTOR: OATES, ROBERT E

PROJECT NUMBER: 103530

ESTIMATED PROJECT COST $851,000.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 5240-301-0001(9) 31,000.00 98204A 31,000.00
PRELIMINARY PLANS 0324/1998 5240-301-0001(9) 99130A 200.00
WORKING DRAWINGS 0324/1998 5240-301-0001(9) 99130A 200.00)
WORKING DRAWINGS 0324/1998 5240-301-0001(9) 44,000.00 99130A 44,000.00
CONSTRUCTION 0050/1999 5240-301-0001(20) 233,000.00 00030A 233,000.00
CONSTRUCTION 0050/1999 5240-301-0001(20) 00030A ( 24,217.00)
CONSTRUCTION 0052/2000 5240-301-0001(10) 789,000.00 01060A 713,898.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 31,000.00 31,200.00 31,200.00
WORKING DRAWINGS 44,000.00 43,800.00 41,677.67
CONSTRUCTION 1,022,000.00 922,681.00 358,387.24
Project 1,097,000.00 997,681.00 431,264.91
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 22-SEP-1998 09-APR-1999 22-SEP-1998 11-JUN-1999 100.00%
WORKING DRAWINGS 16-JUN-1999  29-OCT-1999 12-JUL-1999  01-JUN-2000 100.00%
BID PERIOD 18-JAN-2000 18-JAN-2000 02-AUG-2000 28-MAY-2001 100.00%
CONSTRUCTION 16-MAY-2000 17-MAY-2001 29-MAY-2001 30-MAR-2002 29-MAY-2001 30-APR-2002 95.00%

Project Status

Schedule
Budget

Other information

Current Comments

Construction in progress. All below grade work complete, thick set for tile work complete, ductwork and
fans complete. Shower to cell conversion in progress.

This project is on schedule

The project is on budget.
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s PROJECT INFORMATION 12-APR-02
FSP FOLSOM RENOVATE BRANCH CIRCUIT #1

PROJECT LOCATION: FSP FOLSOM

DEPARTMENT: CORRECTIONS

PROJECT DIRECTOR: OATES, ROBERT E

PROJECT NUMBER: 102735

ESTIMATED PROJECT COST $2,363,000.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 5240-301-0001(5) 86,000.00 98205A 86,000.00
WORKING DRAWINGS 0324/1998 5240-301-0001(5) 95,000.00 99131A 95,000.00
WORKING DRAWINGS 0324/1998 5240-301-0001 4,000.00 99314A 4,000.00
CONSTRUCTION 0052/2000 5240-301-0001(6) 2,309,000.00 01058A 1,642,884.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 86,000.00 86,000.00 85,871.01
WORKING DRAWINGS 99,000.00 99,000.00 95,082.79
CONSTRUCTION 2,309,000.00 1,642,884.00 1,189,742.79
Project 2,494,000.00 1,827,884.00 1,370,696.59
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 17-SEP-1998  12-MAY-1999 17-SEP-1998 11-JUN-1999 17-SEP-1998  11-JUN-1999 100.00%
WORKING DRAWINGS 14-JUL-1999  29-DEC-1999  10-JUL-1999  01-JUL-2000  10-JUL-1999  01-JUL-2000 100.00%
BID PERIOD 14-MAR-2000 14-MAR-2000 01-JUL-2000  05-DEC-2000 01-JUL-2000  28-MAY-2001 100.00%
CONSTRUCTION 16-MAY-2000 15-MAY-2001 29-MAY-2001 30-MAY-2002 29-MAY-2001  30-MAY-2002 80.00%

Current Comments

Project Status

Schedule
Budget

Other information

Project is in Construction Phase. Installation of new work in progress. Branch circuit conduit, wiring and
panel boards and non-cell lighting complete. Cell conversions underway with completion scheduled for

April 2002.
This project is on schedule.

The project is on budget.
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PROJECT INFORMATION 12-APR-02
FSP FOLSOM RENOVATE BRANCH CIRCUIT #2

PROJECT LOCATION: FSP FOLSOM

DEPARTMENT: CORRECTIONS

PROJECT DIRECTOR: OATES, ROBERT E

PROJECT NUMBER: 102739

ESTIMATED PROJECT COST $740,400.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 5240-301-0001(7) 43,000.00 98206A 43,000.00
WORKING DRAWINGS 0324/1998 5240-301-0001(7) 67,000.00 99132A 67,000.00
CONSTRUCTION 0052/2000 5240-301-0001(8) 1,243,000.00 01059A 1,060,200.00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 43,000.00 43,000.00 42,941.00
WORKING DRAWINGS 67,000.00 67,000.00 66,626.50
CONSTRUCTION 1,243,000.00 1,060,200.00 198,393.00
Project 1,353,000.00 1,170,200.00 307,960.50

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 24-SEP-1998 07-APR-1999 24-SEP-1998  11-JUN-1999 100.00%
WORKING DRAWINGS 16-JUN-1999  29-OCT-1999 10-JUL-1999  01-JUL-2000 10-JUL-1999  01-JUL-2000 100.00%
BID PERIOD 18-JAN-2000  18-JAN-2000  01-JUL-2000 08-DEC-2000 01-JUL-2000  28-MAY-2001 100.00%
CONSTRUCTION 21-MAR-2000 18-SEP-2000 29-MAY-2001 30-DEC-2002 29-MAY-2001 30-DEC-2002 15.00%

Project Status

Schedule
Budget

Other information

This project is on schedule

The project is on budget.

Current Comments

Project is in Construction Phase. Submittals have been approved, and materials delivered. Work is
underway with completion anticipated by the end of May 2002.
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PROJECT INFORMATION 12-APR-02
FSP FOLSOM RENOVATE BRANCH CIRCUIT #3

PROJECT LOCATION: FSP FOLSOM

DEPARTMENT: CORRECTIONS

PROJECT DIRECTOR: OATES, ROBERT E

PROJECT NUMBER: 102740

ESTIMATED PROJECT COST $920,400.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 5240-301-0001(8) 54,000.00 98207A 54,000.00
WORKING DRAWINGS 0324/1998 5240-301-0001(8) 84,000.00 99133A 84,000.00
CONSTRUCTION 0052/2000 5240-301-0001(9) 1,145,487.00 01063A 1,145,487.00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 54,000.00 54,000.00 53,799.00
WORKING DRAWINGS 84,000.00 84,000.00 83,975.00
CONSTRUCTION 1,145,487.00 1,145,487.00 391,048.00
Project 1,283,487.00 1,283,487.00 528,822.00

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 24-SEP-1998 09-APR-1999 24-SEP-1998  11-JUN-1999 100.00%
WORKING DRAWINGS 16-JUN-1999  29-OCT-1999 10-JUL-1999  01-JUL-2000 10-JUL-1999  01-JUL-2000 100.00%
BID PERIOD 18-JAN-2000  18-JAN-2000  01-JUL-2000 11-OCT-2000 01-JUL-2000 28-MAY-2001 100.00%
CONSTRUCTION 21-MAR-2000 16-OCT-2000 29-MAY-2001 30-DEC-2002 29-MAY-2001 30-DEC-2002 2.00%

Project Status

8, 2002.
Schedule This project is on schedule
Budget The project is on budget.

Other information

Current Comments

This project is in construction phase. Submittals have been approved with a Milestone start date of April
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PROJECT INFORMATION 12-APR-02
FSP FOLSOM RENOVATE H&V

PROJECT LOCATION: FSP FOLSOM

DEPARTMENT: CORRECTIONS

PROJECT DIRECTOR: OATES, ROBERT E

PROJECT NUMBER: 102738

ESTIMATED PROJECT COST $1,745,000.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 5240-301-0001(6) 62,000.00 98209A 62,000.00
WORKING DRAWINGS 0324/1998 5240-301-0001(6) 72,000.00 99135A 72,000.00
CONSTRUCTION 0052/2000 5240-301-0001(7) 1,637,000.00 01062A 1,226,144.00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 62,000.00 62,000.00 61,921.00
WORKING DRAWINGS 72,000.00 72,000.00 70,894.71
CONSTRUCTION 1,637,000.00 1,226,144.00 564,538.00
Project 1,771,000.00 1,360,144.00 697,353.71

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 17-SEP-1998 09-APR-1999 17-SEP-1998 11-JUN-1999 17-SEP-1998 11-JUN-1999 100.00%
WORKING DRAWINGS 14-JUL-1999 29-DEC-1999 10-JUL-1999  01-JUL-2000 10-JUL-1999  01-JUL-2000 100.00%
BID PERIOD 14-MAR-2000 14-MAR-2000 01-JUL-2000 05-DEC-2000 01-JUL-2000 28-MAY-2001 100.00%
CONSTRUCTION 16-MAY-2000 15-MAY-2001 29-MAY-2001 29-JUL-2002  29-MAY-2001 29-JUL-2002 40.00%

Project Status

Current Comments

Project is in Construction Phase. Submittals have been approved and equipment is on site. Demolition

of existing ductwork and equipment complete, installation of new ductwork and equipment underway.

Schedule
Budget

Other information

The project is on schedule.

The project is on budget.
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REAL ESTATE SERVICES DIVISION
s PROJECT INFORMATION 12-APR-02
FSP FOLSOM UNDERGROUND UTILITIES STUDY
PROJECT LOCATION: FSP FOLSOM
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: DAY, BRIAN G
PROJECT NUMBER: 105598
ESTIMATED PROJECT COST $237,397.00
CURRENT PHASE: STUDY/ACQUISITIONS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0050/1999 5240-001-0001(a) 200,000.00 00038A 200,000.00
STUDY/ACQUISITIONS 0106/2001  5240-001-0001(A) 37,397.00 20059A 37,397.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 237,397.00 237,397.00 199,892.30
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 237,397.00 237,397.00 199,892.30
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 04-APR-1999 31-DEC-1999 08-JAN-2001  31-JAN-2002  08-JAN-2001  05-APR-2002 99.00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS .00%
BID PERIOD .00%
CONSTRUCTION .00%
Current Comments
Project Status Final reports have been distributed to Corrections. No comments from Agency were generated. Agency

will be determining the funding source for preliminary plan phase. An estimate will be provided for
Agency's review. Additional investigation is completing of Godwin's tunnel for possible increase in

capacity and structural integrity.
Schedule Schedule has been adjusted to account for added scope.

Budget Project has increased funding for added investigation.

Other information None




s REAL ESTATE SERVICES DIVISION

GAS PIPE AGGREGATION/RESIDENTIAL SPACE HEATING REQUIREMENTS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST
CURRENT PHASE:

PROJECT INFORMATION

SAN QUENTIN
CORRECTIONS

VESTAL, KATHRYN E

102745

$811,950.00

WORKING DRAWINGS

Funds Transferred

Page # 65
12-APR-02

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 1686/1955 8850-890-0660229 98276B ( 58,948.00)
PRELIMINARY PLANS 1686/1955 8850-890-0660229 95,000.00 98276B 95,000.00
PRELIMINARY PLANS 1686/1955 8850-801-0660229 25,000.00 99071B 25,000.00
PRELIMINARY PLANS 1686/1955 8850-801-0660229 99071B 2,201.00)
WORKING DRAWINGS 1686/1955 8850-890-0660229 98276B 58,948.00
WORKING DRAWINGS 1686/1955 8850-890-0660229 98276B ( 23,000.00)
WORKING DRAWINGS 1686/1955 8850-801-0660229 99071B 2,201.00
CONSTRUCTION 1686/1955 8850-890-0660229 98276B 23,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 120,000.00 58,851.00 58,851.00
WORKING DRAWINGS 38,149.00 33,787.43
CONSTRUCTION 23,000.00 .00
Project 120,000.00 120,000.00 92,638.43
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 100.00%
PRELIMINARY PLANS 06-OCT-1998 04-FEB-1999 06-OCT-1998 10-DEC-1999 100.00%
WORKING DRAWINGS 21-MAY-1999 03-OCT-1999 10-DEC-1999 12-JAN-2001 100.00%
BID PERIOD 21-MAY-1999 03-OCT-1999 .00%
CONSTRUCTION 10-DEC-1999 15-NOV-2000 .00%
Current Comments
Project Status Project has been on hold and will have to be re-bid due to shortage of funds. Scope changes have been
resolved with CDC and the bid package is being developed.
Schedule A new schedule has been developed for the re-bid and construction process. No advertising date has
been set.
Budget Project was over budget for the entire scope. CDC has elected to eliminate the water valve portion of the

scope in order to proceed with the project.

Other information
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PROJECT INFORMATION 12-APR-02
ISP BLYTHE CTC-PHASE I
PROJECT LOCATION: ISP BLYTHE
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: ARREOLA, ALONZO
PROJECT NUMBER: 103553
ESTIMATED PROJECT COST $2,704,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 5240-301-0001(43) 108,000.00 98197A 108,000.00
WORKING DRAWINGS 0324/1998 5240-301-0001(43) 168,000.00 99102A 168,000.00
CONSTRUCTION 0052/2000 5240-301-0001(64) 2,428,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 108,000.00 108,000.00 107,876.68
WORKING DRAWINGS 168,000.00 168,000.00 127,023.36
CONSTRUCTION 2,428,000.00 .00 .00
Project 2,704,000.00 276,000.00 234,900.04
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 22-SEP-1998 21-APR-1999 22-SEP-1998 14-MAY-1999 22-SEP-1998 14-MAY-1999 100.00%
WORKING DRAWINGS 16-JUN-1999  29-OCT-1999 17-MAY-1999 16-JAN-2001  17-MAY-1999 06-JUN-2001 100.00%
BID PERIOD 18-JAN-2000 01-AUG-2002 29-NOV-2002 01-AUG-2002 29-NOV-2002 .00%
CONSTRUCTION 21-MAR-2000 15-DEC-2000 02-DEC-2002 26-NOV-2003 02-DEC-2002 26-NOV-2003 .00%

Project Status

Schedule
year delay.

Budget

Other information None.

Project is currently over budget.

Current Comments

Awaiting for construction budget re-appropriation so the project may be re-bid.

Advertising for bids cannot take place until a new appropriation is in effect in 2002. Approximately a one
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PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ISP BLYTHE EROSION CONTROL AND STORM WATER RUN OFF REPAIR

ESTIMATED PROJECT COST
CURRENT PHASE:

REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

ISP BLYTHE
CORRECTIONS
DAY, BRIAN G

OPDMO0817

$2,350,000.00
PRELIMINARY PLANS

Funds Transferred

Page # 67
12-APR-02

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0282/1997 5240-001-0001(a) 80,000.00 98098A 80,000.00
PRELIMINARY PLANS 0052/2000 5240-001-0001(a) 164,000.00 00286A 164,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 80,000.00 80,000.00 79,235.00
PRELIMINARY PLANS 164,000.00 164,000.00 43,884.00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 244,000.00 244,000.00 123,119.00
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 01-OCT-1998 12-MAY-1999 29-0OCT-1998 16-OCT-2000 100.00%
PRELIMINARY PLANS 29-JAN-2001  14-SEP-2001 17-DEC-2001 14-JUN-2002 15-DEC-2001 14-JUN-2002 55.00%
WORKING DRAWINGS 25-JUN-2002  27-NOV-2002 29-JUL-2002  13-DEC-2002 29-JUL-2002  13-DEC-2002 .00%
BID PERIOD 02-DEC-2002 30-APR-2003 16-DEC-2002 14-APR-2003 16-DEC-2002 14-APR-2003 .00%
CONSTRUCTION 03-JUN-2003  30-SEP-2004 15-APR-2003 18-NOV-2004 15-APR-2003 18-NOV-2004 .00%

Project Status

Current Comments

Environmental Services representative conducted onsite review with various agency representatives to

establish oversight on endangered species (Desert Tortoise) habitat. No work shall take place outside
mitigation fence. Agreements with US Fish and Wildlife and Dept. of Fish and Game are concluding.
Preliminary Design continues.

Schedule

for biologist for site specific species and mitigation measures.

Budget

Other information None.

Project is within budget.

Project schedule maybe effected by E.I.R. process, Environmental Services Section will be contracting
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PROJECT INFORMATION 12-APR-02
NEW POTABLE WATER SOURCE PHASE I
PROJECT LOCATION: CCI TEHACHAPI
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: WEHSELS, DENNIS D
PROJECT NUMBER: 106118
ESTIMATED PROJECT COST $1,607,000.00
CURRENT PHASE: BID PERIOD
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 5240-301-0001(3) 133,000.00 99236A 133,000.00
WORKING DRAWINGS 0052/2000 5240-301-0001 (2) 105,000.00 00287A 105,000.00
CONSTRUCTION 0052/2000 5240-301-0001(2) 1,369,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 133,000.00 133,000.00 132,855.37
WORKING DRAWINGS 105,000.00 105,000.00 77,236.00
CONSTRUCTION 1,369,000.00 .00 .00
Project 1,607,000.00 238,000.00 210,091.37
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 16-NOV-1999 13-APR-2000 16-NOV-1999  14-JUL-2000 100.00%
WORKING DRAWINGS 01-AUG-2000 15-JAN-2001  01-AUG-2000 16-NOV-2001 01-AUG-2000 15-JAN-2002 100.00%
BID PERIOD 15-JAN-2001  16-MAY-2001 16-NOV-2001 16-FEB-2002 13-FEB-2002 15-MAY-2002 50.00%
CONSTRUCTION 17-MAY-2001 16-JAN-2002  16-FEB-2002 16-AUG-2002 16-MAY-2002 01-FEB-2003 .00%

Project Status
2002

Schedule
Budget

Other information

Project is within budget.

Current Comments

Mandatory pre-bid walk through held on March 13, 2002. Bids are scheduled to be opened on April 3,

Project has been delayed in obtaining DHS approval to construct groundwater production wells.

PWB approved combining this project with Phase Il of the New Potable Water Source (W.O.# 103649)
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PROJECT INFORMATION 12-APR-02
SCC JAMESTOWN EFFLUENT DISPOSAL PIPE LINE

PROJECT LOCATION: JAMESTOWN

DEPARTMENT: CORRECTIONS

PROJECT DIRECTOR: OATES, ROBERT E

PROJECT NUMBER: 102744

ESTIMATED PROJECT COST $10,077,000.00

CURRENT PHASE: PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 5240-301-0001(29) 592,000.00 98201A 592,000.00
PRELIMINARY PLANS 0050/1999 5240-301-0001(24) 350,000.00 99192A 350,000.00
PRELIMINARY PLANS 0052/2000 5240-301-0001 364,000.00 00144A 364,000.00
WORKING DRAWINGS 1344/2000 5240-301-0001(35) 380,000.00 .00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 1,306,000.00 1,306,000.00 1,103,402.78
WORKING DRAWINGS 380,000.00 .00 .00
CONSTRUCTION .00 .00 .00
Project 1,686,000.00 1,306,000.00 1,103,402.78

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-JUL-1998  11-DEC-1998 01-JUL-1998  24-JUL-2001  01-JUL-1998  17-MAY-2002 97.00%
WORKING DRAWINGS 01-JUL-1999  18-JAN-2000  18-MAY-2002 27-NOV-2002 18-MAY-2002 27-NOV-2002 .00%
BID PERIOD 18-JAN-2000 01-DEC-2002 01-MAR-2003 01-DEC-2002 01-MAR-2003 .00%
CONSTRUCTION 01-MAR-2000 31-JUL-2001  02-MAR-2003 15-JUL-2004  02-MAR-2003  15-JUL-2004 .00%

Project Status

Current Comments

Negotiations for the Reservoir site in progress. The Final Environmental Impact Report (FEIR) was

certified May 24, 2001. Meeting held with DOF on March 27, 2001 to discuss approval of Preliminary
Plans. Temporary permit to dispose of effluent approved by RWQCB September 15, 2000. Waiting for
Aquisitions to complete their work. Aquisitions offers went out to the four property owners on December

7, 2001and again on March 15, 2002. PMB awaiting responses from property owners.

Schedule

procurement of additional funding.

Budget

The future schedule will be impacted due to current issues with pipeline alignment, reservoir siting and

Project in the preliminary phase of this project is over budget. Additional funding for Preliminary Phase

approved for fiscal year 00/01. Funding for Working Drawings is included in the fiscal budget for 01/02.

Other information
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PROJECT INFORMATION 12-APR-02
WSP WASCO PRESCREENING FACILITY

PROJECT LOCATION: WSP WASCO

DEPARTMENT: CORRECTIONS

PROJECT DIRECTOR: GREENLEAF, WILLIAM D

PROJECT NUMBER: 107789

ESTIMATED PROJECT COST $1,196,000.00

CURRENT PHASE: WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 5240-301-0001(38) 59,000.00 00232A 59,000.00
WORKING DRAWINGS 0052/2000 5240-301-0001(38) 89,000.00 01068A 89,000.00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 59,000.00 59,000.00 57,183.00
WORKING DRAWINGS 89,000.00 89,000.00 43,559.19
CONSTRUCTION .00 .00 .00
Project 148,000.00 148,000.00 100,742.19

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 03-AUG-2000 13-APR-2001 03-NOV-2000 11-MAY-2001 100.00%
WORKING DRAWINGS 11-MAY-2001  04-FEB-2002 23-MAY-2001  27-MAY-2002 95.00%
BID PERIOD 04-FEB-2002  02-JUL-2002 27-MAY-2002 22-OCT-2002 .00%
CONSTRUCTION 02-JUL-2002  03-MAR-2003 22-OCT-2002 26-MAY-2003 .00%

Project Status
Schedule

Budget

Other information

Current Comments

Working Drawings 95% complete.

Project on current schedule. Project delayed by CDC review and requested bar screen change.

Project is on budget.

Construction does not have funding. CDC advised PMB to stop the project upon completion of the

working drawings.
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WSP WASCO RCSE

PROJECT LOCATION: WASCO STATE PRISON - RCSE
DEPARTMENT: CORRECTIONS

PROJECT DIRECTOR: LEWIS, GARY O

PROJECT NUMBER: OPDMO0757

ESTIMATED PROJECT COST $1,225,000.00
CURRENT PHASE: WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0282/1997 5240-303-0001(20) 72,000.00 97168A 72,000.00
WORKING DRAWINGS 0324/1998 5240-301-0001(37) 144,000.00 00043A 144,000.00
CONSTRUCTION 0052/2000 5240-301-0001(59) 1,009,000.00 .00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 72,000.00 72,000.00 67,936.38

WORKING DRAWINGS 144,000.00 144,000.00 103,738.01

CONSTRUCTION 1,009,000.00 .00 .00

Project 1,225,000.00 216,000.00 171,674.39

Approved
Approved Revised

Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 03-JUL-2000 30-MAY-2002 03-JUL-2000  21-NOV-2000 100.00%
WORKING DRAWINGS 30-JUN-2002  28-FEB-2003 14-FEB-2001  29-MAR-2002 100.00%
BID PERIOD 01-APR-2002  01-APR-2003 .00%
CONSTRUCTION 31-AUG-2002  30-APR-2004 .00%

Current Comments

Project Status The Form 22 has been approved for the Working Drawing Phase only. The 100% construction
documents were approved by the Division of the State Architect, Office of Regulation Services in
December 2001 and the California State Fire Marshal in March 2002.

Schedule Original schedule was delayed due to funding issues. Working Drawings are approximately 100%
complete.
Budget The project is on budget for the Working Drawing phase. The construction phase was reappropriated in

Ch.106 of the 2001/2002 budget (5240-490 (59)). The Department of Corrections to process form C22B
to transfer funds for construction phase.

Other information ~ The Department of Corrections notified DGS on Dec. 5, 2001 that CDC's Inmate Day Labor unit will be
utilized for construction of this project. Construction administration and construction support to be
performed by CDC's Architectural & Engineering unit. This project will be deleted from the next report.
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ADA COMPLIANCE PORTERVILLE

PROJECT LOCATION: PORTERVILLE
DEPARTMENT: DEVELOPMENTAL SERVICES
PROJECT DIRECTOR: HANSEN, DONALD R
PROJECT NUMBER: 108410

ESTIMATED PROJECT COST $4,118,000.00
CURRENT PHASE: PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 4300-003-0001 461,948.00 00266A 461,948.00
WORKING DRAWINGS 0052/2000 4300-003-0001 264,900.00 00266A 264,900.00
CONSTRUCTION 0052/2000 4300-003-0001 3,391,152.00 00266A 3,391,152.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 461,948.00 461,948.00 375,691.00
WORKING DRAWINGS 264,900.00 264,900.00 2,880.00
CONSTRUCTION 3,391,152.00 3,391,152.00 .00
Project 4,118,000.00 4,118,000.00 378,571.00
Approved
Approved Revised

Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-OCT-2000 15-MAR-2001 05-DEC-2000 15-OCT-2001 05-DEC-2000 15-APR-2002 97.00%
WORKING DRAWINGS 15-MAR-2001 15-AUG-2001 16-OCT-2001 15-MAR-2002 01-JUN-2002 01-OCT-2002 .00%
BID PERIOD 15-AUG-2001 15-DEC-2001 16-MAR-2002 16-JUN-2002 03-JAN-2003  01-MAY-2004 .00%
CONSTRUCTION 15-DEC-2001 15-FEB-2003  17-JUN-2002 17-JUN-2003 17-JUN-2002  17-JUN-2003 .00%

Current Comments

Project Status A/E firm has completed the ADA Survey of Porterville. Draft Plan prepared and submitted to DDS for
review. Awaiting feedback from DDS on Plan.

Schedule The project is behind the original schedule due to the time required to complete the ADA Survey.

Budget The project is over budget. Draft plan will bring project in on budget with input from DDS.

Other information  This is a Special Repair/Support Funds Project.
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PROJECT INFORMATION 12-APR-02
AGNEWS DEV CTR FLS UPGRADES
PROJECT LOCATION: SAN JOSE
DEPARTMENT: DEVELOPMENTAL SERVICES
PROJECT DIRECTOR: GREENLEAF, WILLIAM D
PROJECT NUMBER: 106111
ESTIMATED PROJECT COST $5,484,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 4300-301-0001(1) 117,000.00 99223A 117,000.00
WORKING DRAWINGS 0106/2001 4300-301-0001(1) 206,000.00 20011A 206,000.00
CONSTRUCTION 0050/2001 4300-301-0001(1) 5,161,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 117,000.00 117,000.00 116,563.00
WORKING DRAWINGS 206,000.00 206,000.00 132,615.64
CONSTRUCTION 5,161,000.00 .00 .00
Project 5,484,000.00 323,000.00 249,178.64
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-NOV-1999 12-MAY-2000 19-OCT-1999 10-AUG-2001 100.00%
WORKING DRAWINGS 18-MAY-2000 01-JAN-2001 03-SEP-2001 18-MAR-2002 03-SEP-2001 07-MAY-2002 95.00%
BID PERIOD 01-JAN-2001  01-APR-2001 18-MAR-2002 24-JUN-2002 07-MAY-2002 22-AUG-2002 .00%
CONSTRUCTION 01-APR-2001 01-APR-2002 24-JUN-2002 12-AUG-2004 22-AUG-2002 10-OCT-2002 .00%

Project Status

Schedule
Budget

Other information
budget.

Working Drawings near completion.

Current Comments

Project is on current schedule, was delayed 60 days to add a peer review.

Estimate prepared at completion of Working Drawings is 4.7% over budget.

Original funding reverted, and new funding for Working Drawings and Construction in 2001-2002
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PROJECT INFORMATION 12-APR-02
Agnews, ADA Project
PROJECT LOCATION: AGNEWS DEVELOPMENTAL CENTER, SAN JOSE
DEPARTMENT: DEVELOPMENTAL SERVICES
PROJECT DIRECTOR: GREENLEAF, WILLIAM D
PROJECT NUMBER: 112854
ESTIMATED PROJECT COST $1,000,000.00
CURRENT PHASE:
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project .00 .00 .00
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS .00%
BID PERIOD .00%
CONSTRUCTION .00%
Current Comments
Project Status This is a new project to bring Building 54 first floor path of travel into compliance with current Access
Compliance codes.
Schedule Being Prepared
Budget Being Prepared

Other information  Funding is part of a larger amount DDS has provided PMB. The funding requires construction to
commence prior to June 2003 or the three year funding may revert.
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CHILLED WATER SYSTEM UPGRADE - FAIRVIEW

PROJECT LOCATION: FAIRVIEW DEVELOPMENTAL CENTER
DEPARTMENT: DEVELOPMENTAL SERVICES
PROJECT DIRECTOR: TJEN A LOOI, ROY K

PROJECT NUMBER: 109279

ESTIMATED PROJECT COST $4,200,000.00
CURRENT PHASE: BID PERIOD

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
CONSTRUCTION 0052/2000 4300-003-0001 500,000.00 00266A 500,000.00
CONSTRUCTION 0052/2000 4300-003-0001 1,883,000.00 00266A 1,883,000.00
CONSTRUCTION 0052/2000 4300-003-0001 2,152,000.00 00266A 2,152,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 8,642.00
PRELIMINARY PLANS .00 .00 1,845.00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION 4,535,000.00 4,535,000.00 .00
Project 4,535,000.00 4,535,000.00 10,487.00
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 16-MAR-2001  16-OCT-2001 .00%
PRELIMINARY PLANS 17-OCT-2001  08-JAN-2002 .00%
WORKING DRAWINGS 09-JAN-2002  02-APR-2002 .00%
BID PERIOD 03-APR-2002  25-JUN-2002 01-SEP-2001  30-APR-2002 90.00%
CONSTRUCTION 26-JUN-2002  24-DEC-2002 01-MAY-2002 24-DEC-2002 .00%

Current Comments

Project Status Design/Build proposals were received and three firms interviewed. Clark Desing/Build was selected and
contract is being prepared by EMD for approval.

Schedule Project is on schedule.

Budget Project is within budget.

Other information  This project will follow a design/build process. The Bid Period reflects the period that proposals were
prepared to contract approval. The Construction Phase reflects the start of the Design/Build project to
completion.



)

REAL ESTATE SERVICES DIVISION

Page# 76

PROJECT INFORMATION 12-APR-02
CHILLED WATER SYSTEM UPGRADE - LANTERMAN

PROJECT LOCATION: LANTERMAN DEVELOPMENTAL CENTER

DEPARTMENT: DEVELOPMENTAL SERVICES

PROJECT DIRECTOR: TJEN A LOOI, ROY K

PROJECT NUMBER: 109277

ESTIMATED PROJECT COST $5,800,000.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0052/2000 4300-003-0001 140,000.00 00266A 140,000.00
CONSTRUCTION 0052/2000 4300-003-0001 1,663,000.00 00266A 1,663,000.00
CONSTRUCTION 0052/2000 4300-003-0001 4,800,000.00 00266A 4,800,000.00
CONSTRUCTION 0052/2000 4300-003-0001 00266A ( 2,152,000.00)
CONSTRUCTION 0052/2000 4300-003-0001 00266A ( 500,000.00)
CONSTRUCTION 0052/2000 4300-003-0001 00266A 2,152,000.00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 140,000.00 140,000.00 163,554.50
PRELIMINARY PLANS .00 .00 6,795.80
WORKING DRAWINGS .00 .00 41,130.00
CONSTRUCTION 6,463,000.00 5,963,000.00 256,886.65
Project 6,603,000.00 6,103,000.00 468,366.95

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 10-NOV-2000  01-JUN-2001 10-NOV-2000 01-JUN-2001 100.00%
PRELIMINARY PLANS 04-JUN-2001  07-SEP-2001 .00%
WORKING DRAWINGS 10-SEP-2001  30-NOV-2001 .00%
BID PERIOD 03-DEC-2001  22-FEB-2002 01-AUG-2001 20-FEB-2002 100.00%
CONSTRUCTION 25-FEB-2002  23-AUG-2002 20-FEB-2002  20-NOV-2002 10.00%

Project Status

Current Comments

Notice to proceed has been issued. Start Date was Feb 20, 2002 and Completion Date is Nov 20, 2002.

Preliminary design plans have been submitted and reviewed. Physical construction to commence in

April.
Schedule
Budget

Other information

The project is within budget.

The project is two months behind schedule. DOF took more than two months to approve the contract.

This project will follow a design/build process. The Bid Period reflects the period that proposals were

prepared to contract approval. The Consrtuction Phase reflects the start of the Design/Build project to
completion.
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PROJECT INFORMATION 12-APR-02
CHILLED WATER SYSTEM UPGRADE - PORTERVILLE
PROJECT LOCATION: PORTERVILLE DEVELOPMENTAL CENTER
DEPARTMENT: DEVELOPMENTAL SERVICES
PROJECT DIRECTOR: TJEN A LOOI, ROY K
PROJECT NUMBER: 109280
ESTIMATED PROJECT COST $2,608,000.00
CURRENT PHASE: BID PERIOD
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
CONSTRUCTION 0052/2000 4300-003-0001 2,608,000.00 00266A 2,608,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 2,418.00
PRELIMINARY PLANS .00 .00 61.50
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION 2,608,000.00 2,608,000.00 .00
Project 2,608,000.00 2,608,000.00 2,479.50
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 16-MAR-2001  16-OCT-2001 .00%
PRELIMINARY PLANS 17-OCT-2001 12-MAR-2002 .00%
WORKING DRAWINGS 13-MAR-2002 06-AUG-2002 .00%
BID PERIOD 07-AUG-2002 29-OCT-2002 15-SEP-2001  30-JUL-2002 40.00%
CONSTRUCTION 30-OCT-2002 01-JUL-2003 01-AUG-2002 01-JUL-2003 .00%

Project Status

Schedule

Budget

Current Comments

Scope of work is developed and finalized. Selection of design/build firm in progress.
Project is on schedule.

Project is within budget.

Other information

This project will follow a design/build process. The Bid Period reflects the period that proposals were
prepared to contract approval. The Construction Phase reflects the start of the Design/Build project to
completion.
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PROJECT INFORMATION 12-APR-02
CHILLED WATER SYSTEM UPGRADE - AGNEWS
PROJECT LOCATION: AGNEWS DEVELOPMENTAL CENTER
DEPARTMENT: DEVELOPMENTAL SERVICES
PROJECT DIRECTOR: TJEN A LOOI, ROY K
PROJECT NUMBER: 109281
ESTIMATED PROJECT COST $2,027,000.00
CURRENT PHASE: BID PERIOD
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
CONSTRUCTION 0052/2000 4300-003-0001 2,207,000.00 00266A 2,207,000.00
CONSTRUCTION 0052/2000 4300-003-0001 00266A ( 180,000.00)
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 2,512.50
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION 2,207,000.00 2,027,000.00 .00
Project 2,207,000.00 2,027,000.00 2,512.50
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 16-MAR-2001  16-OCT-2001 .00%
PRELIMINARY PLANS 17-OCT-2001  12-MAR-2002 .00%
WORKING DRAWINGS 13-MAR-2002  06-AUG-2002 .00%
BID PERIOD 07-AUG-2002  29-OCT-2002 15-SEP-2001  30-JUL-2002 40.00%
CONSTRUCTION 30-OCT-2002  01-JUL-2003 01-AUG-2002  01-JUL-2003 .00%

Project Status
Schedule

Budget

Other information

Current Comments

Scope of work is developed and finalized. Selection of design/build firm in progress.
Project is on schedule.

Project is within budget.

This project will follow a design/build process. The Bid Period reflects the period that proposals were

prepared to contract approval. The Construction Phase reflects the start of the Design/Build project to

completion.
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CHILLED WATER SYSTEM UPGRADE - SONOMA
PROJECT LOCATION: SONOMA DEVELOPMENTAL CENTER
DEPARTMENT: DEVELOPMENTAL SERVICES
PROJECT DIRECTOR: TJEN A LOOI, ROY K
PROJECT NUMBER: 109278
ESTIMATED PROJECT COST $4,070,000.00
CURRENT PHASE: BID PERIOD
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
CONSTRUCTION 0052/2000 4300-003-0001 4,070,000.00 00266A 4,070,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 1,188.00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION 4,070,000.00 4,070,000.00 .00
Project 4,070,000.00 4,070,000.00 1,188.00
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 16-MAR-2001  16-OCT-2001 .00%
PRELIMINARY PLANS 17-OCT-2001 12-MAR-2001 .00%
WORKING DRAWINGS 13-MAR-2002 06-AUG-2002 .00%
BID PERIOD 07-AUG-2002 29-OCT-2002 15-SEP-2001  30-JUL-2002 40.00%
CONSTRUCTION 30-OCT-2002 01-JUL-2003 01-AUG-2002 01-JUL-2003 .00%

Project Status

Schedule

Budget

Current Comments

Scope of work is developed and finalized. Site meeting with design/build firms in May.
Project is on schedule.

Project is within budget.

Other information

This project will follow a design/build process. The Bid Period reflects the period that proposals were
prepared to contract approval. The Construction Phase reflects the start of the Design/Build project to
completion.
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PROJECT INFORMATION 12-APR-02
LANTERMAN DEV CTR SECURITY IMPROVEMENTS

PROJECT LOCATION: LANTERMAN DEVELOPMENTAL CENTER, POMONA

DEPARTMENT: DEVELOPMENTAL SERVICES

PROJECT DIRECTOR: JONES, HAMPDEN S

PROJECT NUMBER: OPDMOQ787

ESTIMATED PROJECT COST $3,780,000.00

CURRENT PHASE: WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 4300-301-0001(1.6) 248,000.00 98170A 248,000.00
WORKING DRAWINGS 0324/1998 4300-301-0001(1.6) 100,000.00 00225A 100,000.00
WORKING DRAWINGS 0324/1998 4300-301-0001(1.6) 260,000.00 99037A 260,000.00
WORKING DRAWINGS 0052/2000 4370-003-0001 160,000.00 00274A 160,000.00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 248,000.00 248,000.00 246,999.72
WORKING DRAWINGS 520,000.00 520,000.00 275,727.77
CONSTRUCTION .00 .00 .00
Project 768,000.00 768,000.00 522,727.49

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-JUL-1998  01-NOV-1998 01-JUL-1998  12-MAR-1999 100.00%
WORKING DRAWINGS 02-NOV-1998  30-JAN-1999  31-OCT-2000 30-MAR-2002 31-OCT-2000 01-SEP-2002 50.00%
BID PERIOD 31-JAN-1999  15-APR-1999 .00%
CONSTRUCTION 16-APR-1999  30-SEP-1999 .00%

Schedule

Project Status

Current Comments

C Phase funding expired June 30, 2001. New construction appropriation is in Governor's proposed

budget. LAO's Budget Analysis withheld recommendation on its inclusion pending response from DDS
on several issues, particularly why the EIR process has not been initiated. Completion of working
drawings and EIR can be accomplished within current appropriation for WD Phase.

This project is behind schedule. Project is on hold pending authorization from DDS to continue with

working drawings and proceed with EIR. Current completion dates will be adjusted upon receipt of DDS'

notice to proceed.
Budget

Other information

Project is within budget.
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Lanterman DC ACE Project

PROJECT LOCATION: LANTERMAN DEVELOPMENTAL CENTER, POMONA
DEPARTMENT: DEVELOPMENTAL SERVICES

PROJECT DIRECTOR: JONES, HAMPDEN S

PROJECT NUMBER: 112066

ESTIMATED PROJECT COST $2,000,000.00
CURRENT PHASE: WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Pr()ject .00 .00 .00
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 01-DEC-2001  01-AUG-2003 2.00%
PRELIMINARY PLANS 01-DEC-2001 01-FEB-2002 19-DEC-2001  01-FEB-2002 100.00%
WORKING DRAWINGS 01-DEC-2001  01-FEB-2002 02-FEB-2002  01-SEP-2002 65.00%
BID PERIOD 01-OCT-2002  15-NOV-2002 01-OCT-2002  15-NOV-2002 .00%
CONSTRUCTION 30-NOV-2002 01-AUG-2003 30-NOV-2002 01-AUG-2003 .00%
Current Comments
Project Status 65% working drawings complete. 90% submittal expected April 15, 2002. Submit to DSA AC and SFM
at next stage. Continue to finalize Construction Agreement and billing processes.
Schedule On schedule.
Budget Project funded by ACE.

Other information ~ Project is being funded and constructed by the Alameda Corridor East Construction Authority (ACE), a
joint powers authority established by the San Gabriel Valley Council of Governments. PMB is providing

consulting management to DDS only.
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PORTERVILLE DEV CTR AIR CONDITION MAIN KITCHEN

PROJECT LOCATION: PORTERVILLE DEVELOPMENTAL CENTER
DEPARTMENT: DEVELOPMENTAL SERVICES

PROJECT DIRECTOR: GREENLEAF, WILLIAM D

PROJECT NUMBER: 103555

ESTIMATED PROJECT COST $1,144,000.00
CURRENT PHASE: BID PERIOD

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 4300-301-0001(1) 62,000.00 98227A 62,000.00
WORKING DRAWINGS 0324/1998 4300-301-0001(1) 82,000.00 00152A 82,000.00
CONSTRUCTION 0324/1998 4300-301-0001(1) 1,000,000.00 .00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 62,000.00 62,000.00 60,856.00

WORKING DRAWINGS 82,000.00 82,000.00 67,811.26

CONSTRUCTION 1,000,000.00 .00 990.00

Project 1,144,000.00 144,000.00 129,657.26

Approved
Approved Revised

Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-AUG-1998 01-DEC-1998 12-JAN-1999  09-JUN-1999 100.00%
WORKING DRAWINGS 04-JAN-1999  01-MAY-1999 07-JUL-1999  16-APR-2001 100.00%
BID PERIOD 01-AUG-1999 01-OCT-1999 16-APR-2001 08-MAY-2002 16-APR-2001 08-MAY-2002 85.00%
CONSTRUCTION 30-AUG-1999 31-MAY-2000 08-MAY-2002 02-JAN-2003  08-MAY-2002 02-JAN-2003 .00%

Current Comments

Project Status Project bid 10-JUL-2001 33% over budget. Re-bid 26-Feb-2002 26% over budget. PMB working with
DDS for direction with DOF.
Schedule Schedule reflects a revised design period, and a re-bid period. Due to above Project Status additional

delay is anticipated.
Budget Project is over budget.

Other information ~ There are no other significant project issues at this time.
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SONOMA ADA COMPLIANCE

PROJECT LOCATION: SONOMA

DEPARTMENT: DEVELOPMENTAL SERVICES
PROJECT DIRECTOR: HANSEN, DONALD R
PROJECT NUMBER: 108411

ESTIMATED PROJECT COST $3,447,000.00
CURRENT PHASE: PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 4300-003-0001 159,488.00 00266A 159,488.00
WORKING DRAWINGS 0052/2000 4300-003-0001 235,584.00 00266A 235,584.00
CONSTRUCTION 0052/2000 4300-003-0001 3,051,928.00 00266A 3,051,928.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 159,488.00 159,488.00 196,411.00
WORKING DRAWINGS 235,584.00 235,584.00 .00
CONSTRUCTION 3,051,928.00 3,051,928.00 .00
Project 3,447,000.00 3,447,000.00 196,411.00
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 15-FEB-2001  15-JUN-2001  15-OCT-2001 15-FEB-2002 15-DEC-2001 15-APR-2002 50.00%
WORKING DRAWINGS 15-JUN-2001  15-NOV-2001 16-FEB-2002 16-APR-2002 01-AUG-2002 02-JAN-2003 .00%
BID PERIOD 15-NOV-2001 15-MAR-2002 17-APR-2002  17-JUL-2002 03-JAN-2003  01-MAR-2003 .00%
CONSTRUCTION 15-MAR-2002  15-MAY-2003  18-JUL-2002  18-JUL-2003  02-MAR-2003 02-MAR-2004 .00%

Current Comments

Project Status Contract executed with Design contractor on December 18, 2001. Survey work in progress
Schedule Project is on Schedule.
Budget The project is funded for preliminary plan phase only.

Other information ~ This is a Special Repair/Support Funds Project.
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FREMONT CALIFORNIA SCHOOL FOR THE BLIND
PROJECT LOCATION: FREMONT
DEPARTMENT: EDUCATION
PROJECT DIRECTOR: BROOKS, JAMES R
PROJECT NUMBER: 106131
ESTIMATED PROJECT COST $2,060,380.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 6110-301-0001(1) 95,000.00 11229 95,000.00
WORKING DRAWINGS 0050/1999 6110-301-0001(1) 146,000.00 99338A 146,000.00
CONSTRUCTION 0052/2000 6110-301-0001(1) 1,868,000.00 01012A 1,799,380.00
CONSTRUCTION 0052/2000 6110-301-0001(1) 20126A 20,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 1,971.00
PRELIMINARY PLANS 95,000.00 95,000.00 93,021.35
WORKING DRAWINGS 146,000.00 146,000.00 117,069.81
CONSTRUCTION 1,868,000.00 1,819,380.00 1,740,725.12
Project 2,109,000.00 2,060,380.00 1,952,787.28
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-JUL-1999  14-JAN-2000 02-JUL-1999  31-JAN-2000 100.00%
WORKING DRAWINGS 15-JAN-2000  11-OCT-2000 31-JAN-2000  17-NOV-2000 100.00%
BID PERIOD 12-OCT-2000 08-JAN-2001 17-NOV-2000 09-FEB-2001 100.00%
CONSTRUCTION 09-JAN-2001  30-NOV-2001 09-FEB-2001  15-FEB-2002 100.00%
Current Comments
Project Status Construction is 100% complete.
Schedule
Budget

Other information This project will be deleted from next report.
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FREMONT CALIFORNIA SCHOOL FOR THE BLIND, YOUNG CHILDREN'S HOUSING

FREMONT
EDUCATION
BROWN, DIANNA C
107824

$438,000.00
BID PERIOD

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 6110-301-0001(2) 32,000.00 00206A 32,000.00
WORKING DRAWINGS 0052/2000 6110-301-0001(2) 55,000.00 01013A 55,000.00
CONSTRUCTION 0106/2001 6110-301-0001(1) 351,000.00 20210A 233,620.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 32,000.00 32,000.00 31,801.13

WORKING DRAWINGS 55,000.00 55,000.00 42,698.95

CONSTRUCTION 351,000.00 233,620.00 .00

Project 438,000.00 320,620.00 74,500.08

Approved
Approved Revised

Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-SEP-2000 06-APR-2001 01-SEP-2000 09-MAR-2001 100.00%
WORKING DRAWINGS 04-MAY-2001 30-NOV-2001 10-MAR-2001 16-JAN-2002 100.00%
BID PERIOD 30-NOV-2001 29-APR-2002 16-JAN-2002  23-APR-2002 85.00%
CONSTRUCTION 30-APR-2002  28-FEB-2003 23-APR-2002  18-FEB-2003 .00%

Project Status
Schedule

Budget

Other information

Current Comments

Project was issued for bids. Bid Opening will be 3/19/02.
The project is on schedule.

Project is on budget. Appropriation for Construction Phase is available in 2001/2002 Budget.

None.
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PUPIL PERSONNEL SERVICES
PROJECT LOCATION: FREMONT
DEPARTMENT: EDUCATION
PROJECT DIRECTOR: BROWN, DIANNA C
PROJECT NUMBER: 107825
ESTIMATED PROJECT COST $2,381,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 6110-301-0001(3) 111,000.00 00207A 111,000.00
WORKING DRAWINGS 0052/2000 6110-301-0001(3) 146,000.00 01055A 146,000.00
CONSTRUCTION 0106/2001 6110-301-0001(2) 2,124,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 111,000.00 111,000.00 111,085.05
WORKING DRAWINGS 146,000.00 146,000.00 110,159.57
CONSTRUCTION 2,124,000.00 .00 .00
Project 2,381,000.00 257,000.00 221,244.62
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-SEP-2000 15-JUN-2001 01-SEP-2000 11-MAY-2001 100.00%
WORKING DRAWINGS 13-JUL-2001 19-APR-2002 12-MAY-2001 18-APR-2002 95.00%
BID PERIOD 19-APR-2002  16-SEP-2002 19-APR-2002 04-OCT-2002 .00%
CONSTRUCTION 17-SEP-2002  22-SEP-2003 05-OCT-2002 01-AUG-2003 .00%

Project Status

Schedule
Budget

Other information None.

Current Comments

Working Drawings are 95% complete. Plans are being reviewed by DSA.
Project is on schedule.

The project is on budget. Appropriation for Construction Phase is in 2001/2002 Budget.
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REPAIR/REPLACE HEATING HOT WATER DISTRIBUTION SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST
CURRENT PHASE:

CALIFORNIA SCHOOL FOR THE BLIND, FREMONT, CA

EDUCATION
BROOKS, JAMES R
OPDMO0784

$1,566,027.00
CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 6110-005-0001 137,000.00 98289A 137,000.00
PRELIMINARY PLANS 0324/1998 6110-005-0001 98289A (  50,310.00)
WORKING DRAWINGS 0324/1998 6110-005-0001 98289A 50,310.00
WORKING DRAWINGS 0050/1999 6110-005-0001 137,000.00 99257A 137,000.00
WORKING DRAWINGS 0050/1999 6110-005-0001 99257A ( 93,161.00)
CONSTRUCTION 0139/1994 6100-005-0001 120,000.00 97067A 120,000.00
CONSTRUCTION 0162/1996 6100-005-0001 80,000.00 96150A 80,000.00
CONSTRUCTION 0162/1996 6110-005-0001 137,000.00 99035B 137,000.00
CONSTRUCTION 0282/1997 6100-005-0001 120,000.00 97068A 120,000.00
CONSTRUCTION 0282/1997 6100-005-0001 120,000.00 98042A 120,000.00
CONSTRUCTION 0282/1997 6110-005-0001 120,000.00 98055A 120,000.00
CONSTRUCTION 0324/1998 6240-005-0001 245,000.00 00095A 245,000.00
CONSTRUCTION 0050/1999 6110-005-0001 242,434.00 00123A 242,434.00
CONSTRUCTION 0050/1999 6110-005-0001 99257A 93,161.00
CONSTRUCTION 0052/2000 6110-005-0001 137,000.00 00122A 137,000.00
CONSTRUCTION 0106/2001 6110-005-0001 45,956.00 20096A 45,956.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 137,000.00 86,690.00 86,668.23

WORKING DRAWINGS 137,000.00 94,149.00 80,222.36

CONSTRUCTION 1,367,390.00 1,460,551.00 1,394,192.99

Project 1,641,390.00 1,641,390.00 1,561,083.58

Approved
Approved Revised

Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 12-OCT-1999 06-AUG-2000 12-OCT-1999 18-APR-2000 100.00%
WORKING DRAWINGS 07-AUG-2000 15-NOV-2000 19-APR-2000 27-NOV-2000 100.00%
BID PERIOD 16-NOV-2000 02-MAR-2001 28-NOV-2000 16-FEB-2001 100.00%
CONSTRUCTION 03-MAR-2001 28-OCT-2001 19-MAR-2001 01-DEC-2001 100.00%

Project Status

Construction is 100% complete.

Current Comments
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Schedule
Budget

Other information ~ This project will be deleted from next report.
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PROJECT INFORMATION

RIVERSIDE CALIFORNIA SCHOOL FOR THE DEAF-MIDDLE SCHOOL FACILITIES

RIVERSIDE
EDUCATION

LANG, RICHARD W
106132

$6,173,000.00
CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 6100-301-0001(3) 254,000.00 11230 254,000.00
WORKING DRAWINGS 0050/1999 6110-301-0001(3) 347,000.00 00052A 347,000.00
CONSTRUCTION 0052/2000 6110-301-0001(4) 5,572,000.00 01073A 5,572,000.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 254,000.00 254,000.00 254,056.89

WORKING DRAWINGS 347,000.00 347,000.00 342,618.88

CONSTRUCTION 5,572,000.00 5,572,000.00 1,860,486.55

Project 6,173,000.00 6,173,000.00 2,457,162.32

Approved
Approved Revised

Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-JUL-1999 14-APR-2000 02-JUL-1999  13-APR-2000 100.00%
WORKING DRAWINGS 15-APR-2000 14-DEC-2000 15-APR-2000 15-APR-2001 100.00%
BID PERIOD 15-DEC-2000 14-APR-2001 15-APR-2001  10-OCT-2001 100.00%
CONSTRUCTION 17-APR-2001  17-APR-2002 10-OCT-2001 15-OCT-2002 35.00%

Project Status

Current Comments

Site work complete. Site utilities complete. All building footings and slabs placed. Framing is

underway, trusses scheduled for delivery March 19, 2002. All structural steel for canopies is on site,
erection to begin March 18, 2002.

Schedule
Budget

Other information

Project on schedule.

Project is on budget. Approved pay estimate #5.

Contractor accelerating schedule. Two change orders approved. Curbs and paving being delayed due

to design problems at northeast corner of parking lot. Slope and underground utilities are preventing the
completion of the design for the installation of a handicap ramp in that area. Alternatives are being

investigated.




REAL ESTATE SERVICES DIVISION Page # 90
s PROJECT INFORMATION 12-APR-02

Consolidation Study

PROJECT LOCATION: SACRAMENTO

DEPARTMENT: EMPLOYMENT DEV DEPT-STATE
PROJECT DIRECTOR: COYNE, MARK C

PROJECT NUMBER: 112363

ESTIMATED PROJECT COST $50,000.00
CURRENT PHASE: STUDY/ACQUISITIONS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0106/2001 5100-001-0870 50,000.00 20131A 50,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 50,000.00 50,000.00 12,060.00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 50,000.00 50,000.00 12,060.00

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 01-DEC-2001  31-MAY-2002 01-DEC-2001  31-JUL-2002 30.00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS .00%
BID PERIOD .00%
CONSTRUCTION .00%

Current Comments

Project Status The project is being space planned to determine total sq. footage. Upon completion of space planning,
an economic analysis will be prepared for DOF approval of the project.

Schedule The space planning will take about another month. The economic analysis will be 2 to 3 months to
complete after that.
Economic Analysis is tentatively to be complete around end of June to end of July, depending on the
completion of the space programming.

Budget Project is on budget.

Other information None.
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TORRANCE EDD OFFICE RENOVATION AND ASBESTOS ABATEMENT

PROJECT LOCATION: TORRANCE

DEPARTMENT: EMPLOYMENT DEVELOPMENT
PROJECT DIRECTOR: BOWEN, ROBERT L

PROJECT NUMBER: 106138

ESTIMATED PROJECT COST $206,000.00
CURRENT PHASE: WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 5100-301-0870(3) 79,000.00 99231F 79,000.00
WORKING DRAWINGS 0050/1999 5100-301-0870(3) 127,000.00 00078F 127,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 79,000.00 79,000.00 78,160.00
WORKING DRAWINGS 127,000.00 127,000.00 117,104.48
CONSTRUCTION .00 .00 .00
Project 206,000.00 206,000.00 195,264.48
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-DEC-1999 12-MAY-2000 02-DEC-1999 09-JUN-2000 100.00%
WORKING DRAWINGS 13-MAY-2000 10-NOV-2000 10-JUN-2000 24-MAY-2001 100.00%
BID PERIOD 02-NOV-2000 02-MAR-2001 1.00%
CONSTRUCTION 03-MAR-2001 06-MAR-2002 .00%

Current Comments

Project Status Project cancelled at the February 8, 2002 Public Works Board.
Schedule None
Budget Construction phase funding reverted at February 8, 2002 Public Works Board.

Other information  This project will be deleted from the next report.




)

REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

Page# 92
12-APR-02

VALLEJO EDD OFFICE RENOVATION AND ASBESTOS ABATEMENT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST
CURRENT PHASE:

VALLEJO

EMPLOYMENT DEVELOPMENT
BURGOYNE, DANIEL E

106137

$2,592,000.00
CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 5100-301-0870(1) 134,000.00 99228F 134,000.00
WORKING DRAWINGS 0050/1999 5100-301-0870 157,000.00 00079F 157,000.00
CONSTRUCTION 0052/2000 5100-301-0870 2,113,699.00 20168F 2,113,699.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 134,000.00 134,000.00 132,947.00

WORKING DRAWINGS 157,000.00 157,000.00 143,697.84

CONSTRUCTION 2,113,699.00 2,113,699.00 2,262.65

Project 2,404,699.00 2,404,699.00 278,907.49

Approved
Approved Revised

Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-DEC-1999 12-MAY-2000 02-DEC-1999  09-JUN-2000 100.00%
WORKING DRAWINGS 13-MAY-2000 10-NOV-2000 10-JUN-2000 24-MAY-2001 100.00%
BID PERIOD 02-NOV-2000 02-MAR-2001 25-0CT-2001 21-MAR-2002 100.00%
CONSTRUCTION 03-MAR-2001  06-MAR-2002 26-MAR-2002  20-JAN-2003 5.00%

Project Status

Schedule

Budget

Other information

Construction to begin 4/01/02.
After problems encountered with A&E during Working Drawings, project progressing per revised

schedule.
Project on budget.

None
None

Current Comments
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DORRIS AGRICULTURAL INSPECTION STATION RELOCATION
PROJECT LOCATION: DORRIS
DEPARTMENT: FOOD & AGRICULTURE
PROJECT DIRECTOR: CHAMBERS I, JAMES C
PROJECT NUMBER: 107802
ESTIMATED PROJECT COST $7,532,000.00
CURRENT PHASE: PRELIMINARY PLANS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0052/2000 8570-301-0042 425,000.00 00234A 425,000.00
PRELIMINARY PLANS 106/2001  8570-301-0042 279,000.00 20032A 279,000.00
WORKING DRAWINGS 106/2001 8570-301-0042 393,000.00 20032A 393,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 425,000.00 425,000.00 107,889.41
PRELIMINARY PLANS 279,000.00 279,000.00 26,154.00
WORKING DRAWINGS 393,000.00 393,000.00 .00
CONSTRUCTION .00 .00 .00
Project 1,097,000.00 1,097,000.00 134,043.41
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 03-JUL-2000 03-AUG-2001 10-AUG-2000 24-JUL-2002 75.00%
PRELIMINARY PLANS 18-JUN-2001  22-FEB-2002 01-AUG-2001 28-NOV-2002 40.00%
WORKING DRAWINGS 25-FEB-2002  28-MAR-2003 29-NOV-2002 04-DEC-2003 .00%
BID PERIOD 31-MAR-2003  11-AUG-2003 05-DEC-2003 16-APR-2004 .00%
CONSTRUCTION 12-AUG-2003  17-MAR-2005 19-APR-2004  23-NOV-2005 .00%

Project Status

Schedule

Budget

Other information

Current Comments

Test Well and Perk test required for PWB acquisition approval. Augmentation for test well pending April

2002 PWB.
On schedule for June 2002 PWB Acquisition approval.

Budget currently being revised to reflect PSB and consultant increased costs. Augmentation for
Acquisition- test well, Preliminary Plans and Working Drawings pending PWB approval.

Preparing informal bid documents for drilling test well. BLM will perform Minerals Report.
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TRUCKEE AGRICULTURAL INSPECTION STATION RELOCATION
PROJECT LOCATION: TRUCKEE
DEPARTMENT: FOOD & AGRICULTURE
PROJECT DIRECTOR: BOWEN, ROBERT L
PROJECT NUMBER: 102785
ESTIMATED PROJECT COST $12,395,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0324/1998 8570-301-0001 676,000.00 98183A 676,000.00
STUDY/ACQUISITIONS 0324/1998 8570-301-0001 98183A ( 237,000.00)
PRELIMINARY PLANS 0324/1998 8570-301-0001 98183A 237,000.00
WORKING DRAWINGS 0324/1998 8570-301-0001 380,000.00 00252A 380,000.00
WORKING DRAWINGS 0324/1998 8570-301-0042 153,000.00 00252A1 153,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 676,000.00 439,000.00 421,924.69
PRELIMINARY PLANS 237,000.00 236,688.89
WORKING DRAWINGS 533,000.00 533,000.00 451,100.60
CONSTRUCTION .00 .00 1,069.50
Project 1,209,000.00 1,209,000.00 1,110,783.68
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 26-AUG-1998 15-SEP-1999 26-AUG-1998 15-FEB-2000 100.00%
PRELIMINARY PLANS 15-DEC-1998 15-SEP-1999 15-DEC-1998 08-SEP-2000 100.00%
WORKING DRAWINGS 15-FEB-2000 15-OCT-2000 15-AUG-2001 06-DEC-2001 11-SEP-2000 31-MAY-2002 98.00%
BID PERIOD 16-OCT-2000 15-FEB-2001 15-AUG-2001 06-DEC-2001 01-JUN-2002 15-DEC-2002 .00%
CONSTRUCTION 15-JUN-2001 07-AUG-2002 06-DEC-2001 15-AUG-2003 15-JAN-2003 01-NOV-2004 .00%

Project Status

Schedule

Budget

Other information

Current Comments

Working Drawings are 98% complete. Currently working on Caltrans Right of Way and facilities
operating agreements between Food and Agriculture, Caltrans and DGS.

Proceeding to DOF for approval of Working Drawings and approval to go to bid by the end of May 2002.
Concurrently working on real estate and legal documents to proceed to the PWB and PMIB for

construction loan.

There are additional design and management costs associated with project delays due to Lahontan's
delay approving the project, costs of preparing documents for bond financing and additional
environmental site grading documents required prior to the start of construction.

Major construction activities may not start until May 2003 due to environmental restrictions placed on
site work which cannot be done from October 15, 2002 through April 15, 2003. Submittals and surveying
may begin the Winter and Spring 2003.
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YERMO AGRICULTURAL INSPECTION STATION RELOCATION

PROJECT LOCATION: YERMO, CALIFORNIA
DEPARTMENT: FOOD & AGRICULTURE
PROJECT DIRECTOR: EDWARDS, JAMES D
PROJECT NUMBER: 107079

ESTIMATED PROJECT COST $10,108,000.00
CURRENT PHASE: STUDY/ACQUISITIONS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0050/1999 8570-301-0001(1) 108,000.00 00037A 108,000.00
PRELIMINARY PLANS 0050/1999 8570-301-0001(1) 414,000.00 00037A 414,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 108,000.00 108,000.00 109,668.00
PRELIMINARY PLANS 414,000.00 414,000.00 403,627.45
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 522,000.00 522,000.00 513,295.45
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 15-JUN-1999  26-JUN-2000 15-JUL-1999  25-JUL-2003 75.00%
PRELIMINARY PLANS 15-JUL-1999 26-JUN-2000 15-JUL-1999  26-JUN-2000 100.00%
WORKING DRAWINGS 04-APR-2001  28-FEB-2002 11-JUL-2002  30-JUN-2003 .00%
BID PERIOD 03-MAY-2002 01-JUL-2003  04-NOV-2003 .00%
CONSTRUCTION 08-JUL-2002 29-AUG-2003 05-NOV-2003 10-JUN-2005 .00%

Current Comments

Project Status CEQA is proceeding and PP's are completed.

Schedule CEQA process has delayed the Study phase about two years. The Preliminary Plans were completed
on schedule.

Budget Project is currently being reviewed.

Other information WD funding ($780,000) was reverted with new WD funding expected in July 2002. Caltrans continues to
work on project design.
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ALMA HELITACK BASE
PROJECT LOCATION: SANTA CLARA
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: DAVIDSON, PAUL W
PROJECT NUMBER: 107894
ESTIMATED PROJECT COST $3,000,000.00
CURRENT PHASE: STUDY/ACQUISITIONS
Funds Transferred
Phase Chapter Budget ltem Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0052/2000 3540-301-0001(.5) 00183A 37,000.00
STUDY/ACQUISITIONS 0052/2000 3540-301-0001(.5) 900,000.00 20173A 310,000.00
STUDY/ACQUISITIONS 0052/2000 3540-302-0001(1) 500,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 1,400,000.00 347,000.00 21,165.00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 1,400,000.00 347,000.00 21,165.00
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 01-JUL-2000 01-JUN-2001 18-JAN-2001  30-JUN-2002 20.00%

BID PERIOD
CONSTRUCTION

PRELIMINARY PLANS
WORKING DRAWINGS

.00%
.00%
.00%
.00%

Project Status

Schedule

Budget

Other information

Current Comments

Property lease developed and sent to owner for approval, however owner wants to add three additional
items that may make it impossible for State to agree.

The current schedule of June 30, 2002 will not be met due to late approval of client development plan,
private legal involvement, permitting requirements of Santa Clara County, Caltrans, FAA (and others ?)
and approval of fund transfer on February 21, 2002. Execution of lease is required prior to major
expenditures on CEQA and permitting.

Received approval for fund transfer based upon minimum involvement on 1/18/2001. A new fund
transfer request was made in December 2001 based upon client's development plan for the site and
approved on February 21, 2002.

Appropriation 0052/2000 3540-302-0001(1), in the amount of $500,000 has been reverted.
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ALTAVILLE FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION: CALAVERAS COUNTY

DEPARTMENT: FORESTRY

PROJECT DIRECTOR: STEFFEN, LAURIE M

PROJECT NUMBER: 107763

ESTIMATED PROJECT COST $2,301,000.00

CURRENT PHASE: PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 3540-301-0001 156,000.00 00145A 156,000.00
PRELIMINARY PLANS 0052/2000 3540-301-0001(49) 31,000.00 01158A 31,000.00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 187,000.00 187,000.00 114,123.06
WORKING DRAWINGS .00 .00 .00

CONSTRUCTION .00 .00 .00
Project 187,000.00 187,000.00 114,123.06

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-AUG-2000 06-APR-2001 01-AUG-2000  30-OCT-2002 75.00%
WORKING DRAWINGS 07-APR-2001  30-DEC-2001 01-NOV-2002  30-AUG-2003 .00%
BID PERIOD 01-JAN-2002  01-APR-2002 01-SEP-2003  30-MAR-2004 .00%
CONSTRUCTION 02-APR-2002  21-APR-2003 01-APR-2004  28-APR-2005 .00%

Project Status
Schedule

Budget

Other information

Current Comments

Hazardous Material Investigation

Project budget was supplemented for a Environmental site Assessment.

PMB is currently in negotiations with the retainer firm for a Environmental Site Assessment.
Preliminary Plan Phase completion is on hold until Completion of the Environmental Site Assessment.

Job on hold pending approval of the DGS/PSB Retainer Agreement for Engineering Services for
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PROJECT LOCATION:

ANTELOPE FOREST FIRE STATION: REPLACE BARRACKS/MESSHALL

ANTELOPE FOREST FIRE STATION, SAN BENITO CO.

DEPARTMENT: FORESTRY
PROJECT DIRECTOR: STEFFEN, LAURIEM
PROJECT NUMBER: 106167

$1,046,000.00
WORKING DRAWINGS

ESTIMATED PROJECT COST
CURRENT PHASE:

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(37) 84,000.00 99151A 84,000.00
WORKING DRAWINGS 0052/2000 3540-301-0001(36) 84,000.00 00119A 84,000.00
CONSTRUCTION 0052/2000 3540-301-0001(36) 893,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 84,000.00 84,000.00 73,915.06
WORKING DRAWINGS 84,000.00 84,000.00 62,368.41
CONSTRUCTION 893,000.00 .00 3,501.54
Project 1,061,000.00 168,000.00 139,785.01
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-AUG-1999 18-FEB-2000 02-AUG-1999 12-MAY-2000 100.00%
WORKING DRAWINGS 01-AUG-2000 20-JAN-2001 01-AUG-2000 27-SEP-2001 100.00%
BID PERIOD 21-JAN-2001  21-MAY-2001 28-SEP-2002  16-JAN-2003 .00%
CONSTRUCTION 22-MAY-2001  23-MAY-2002 03-FEB-2003  28-FEB-2004 .00%

Project Status

Schedule
Budget

Other information

Current Comments

New Estimated Project Cost $ 1,046,000.

Project bid November 2001 and was 30% over estimate.

Pending legislative approval project to rebid fiscal year 2002-2003.
Pending legislative approval schedule will re-start in 2002.
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AWHAHNEE FOREST FIRE STATION: REPLACE FACILITY
PROJECT LOCATION: AHWAHNEE
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: ALAFRANJI, RAFAT A
PROJECT NUMBER: 106168
ESTIMATED PROJECT COST $1,659,520.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(46) 50,000.00 99167A 50,000.00
WORKING DRAWINGS 0106/2001 3540-301-0001(36) 128,000.00 01116A 128,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 50,000.00 50,000.00 49,260.83
WORKING DRAWINGS 128,000.00 128,000.00 89,874.24
CONSTRUCTION .00 .00
Project 178,000.00 178,000.00 139,135.07
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 04-OCT-1999 14-APR-2000 04-OCT-1999  11-MAY-2000 100.00%
WORKING DRAWINGS 03-JUL-2000  20-APR-2001  10-OCT-2001 15-JUN-2002  10-OCT-2001  15-JUN-2002 95.00%
BID PERIOD 23-APR-2001  16-NOV-2001 15-JUL-2002  15-NOV-2002 15-JUL-2002  15-NOV-2002 .00%
CONSTRUCTION 19-NOV-2001 21-NOV-2002 16-NOV-2002 16-NOV-2003 16-NOV-2002 16-NOV-2003 .00%

Project Status

Schedule
WD delayed

Budget On Budget.

Other information

Current Comments

WD Phase began on 10/01/2001 and is now 95% complete.
WD delayed due to project was placed on hold by JLBC. Maintaining revised schedule.
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BASELINE CONSERVATION CAMP-REMODEL FACILITY

PROJECT LOCATION: BASELINE CC, TUOLUMNE CO.

DEPARTMENT: FORESTRY

PROJECT DIRECTOR: OTTO, JOHN E

PROJECT NUMBER: 106089

ESTIMATED PROJECT COST $3,848,000.00

CURRENT PHASE: WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(48) 174,000.00 99169A 174,000.00
WORKING DRAWINGS 0106/2001  3540-301-0001(37) 246,000.00 01122A 246,000.00
WORKING DRAWINGS 0050/1999 3540-301-0001(48) 232,000.00 .00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 174,000.00 174,000.00 162,796.10
WORKING DRAWINGS 478,000.00 246,000.00 115,200.00
CONSTRUCTION .00 .00 .00
Project 652,000.00 420,000.00 277,996.10

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-AUG-1999 10-MAR-2000 03-AUG-1999 10-AUG-2001 03-AUG-1999 10-AUG-2001 100.00%
WORKING DRAWINGS 13-MAR-2000 02-SEP-2000 08-AUG-2001 01-MAR-2002 08-AUG-2001 14-JUL-2002 60.00%
BID PERIOD 13-MAR-2000 02-SEP-2000  15-JUL-2002  15-NOV-2002 15-JUL-2002  15-NOV-2002 .00%
CONSTRUCTION 04-JAN-2001  04-JAN-2002  16-NOV-2002 16-NOV-2003 16-NOV-2002 16-NOV-2003 .00%

Project Status

Schedule

Budget

Current Comments

Working Drawing Phase only was approved in FY 2001/2002 Budget. Working Drawing review
comments and changes being processed.

Working Drawing Phase target is to complete prior to June 2002.

Project is on budget.

Other information
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BATTERSON FOREST FIRE STATION-RELOCATE FACILITY
PROJECT LOCATION: MADERA COUNTY
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: BROWN, LARRY A
PROJECT NUMBER: OPDMO0666
ESTIMATED PROJECT COST $1,095,000.00
CURRENT PHASE: PRELIMINARY PLANS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0162/1996 3540-301-0001(13) 279,000.00 96098A 79,000.00
STUDY/ACQUISITIONS 0162/1996 3540-301-0001(13) 98121A 32,000.00
PRELIMINARY PLANS 0324/1998 3540-301-0001(27) 44,000.00 98131A 44,000.00
PRELIMINARY PLANS 0106/2001 3540-301-0001(27) 6,000.00 20132A 6,000.00
WORKING DRAWINGS 0324/1998 3540-301-0001(27) 59,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 279,000.00 111,000.00 101,179.43
PRELIMINARY PLANS 50,000.00 50,000.00 41,732.10
WORKING DRAWINGS 59,000.00 .00 1,188.00
CONSTRUCTION .00 .00 .00
Project 388,000.00 161,000.00 144,099.53
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 03-JUL-1996 07-JUN-1997 15-JUL-1996  06-JAN-1998 100.00%
PRELIMINARY PLANS 01-JUL-1998 24-DEC-1998 05-MAR-2001 15-APR-2002 05-MAR-2001 15-APR-2002 100.00%
WORKING DRAWINGS 15-APR-2002  15-OCT-2002 15-APR-2002 15-OCT-2002 .00%
BID PERIOD 15-DEC-2002 15-APR-2003 15-DEC-2002 15-APR-2003 .00%
CONSTRUCTION 15-MAY-2003  15-MAY-2004 15-MAY-2003 15-MAY-2004 .00%

Project Status

Schedule
Budget

Other information

Current Comments

Environmental Unit resolved archaeological site issue and has done a new Negative Declaration.
Project site had to be moved 300' to the north due to a Native American mushroom gathering area. Site
plan has been redone. Preliminary Plans are complete. CDF is pursuing long term lease with Federal
Department of Forestry.

Project is on schedule to begin working drawings in April, 2002.

Project is within budget.

There are no other significant project issues at this time.
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BLASINGAME FOREST FIRE STATION - REPLACE FACILITY

PROJECT LOCATION: BLASINGAME

DEPARTMENT: FORESTRY

PROJECT DIRECTOR: COYNE, MARK C

PROJECT NUMBER: 106076

ESTIMATED PROJECT COST $1,327,000.00

CURRENT PHASE: PRELIMINARY PLANS

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0050/1999 3540-301-0001(38) 100,000.00 99152A 70,000.00
STUDY/ACQUISITIONS 0106/2001  3540-301-0001(32) 170,000.00 01135A 20,000.00
PRELIMINARY PLANS 0052/2000 3540-301-0001(37) 61,000.00 00115A 61,000.00
WORKING DRAWINGS 0106/2001 3540-301-0001(32) 89,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 270,000.00 90,000.00 66,265.22
PRELIMINARY PLANS 61,000.00 61,000.00 60,436.94
WORKING DRAWINGS 89,000.00 .00 .00
CONSTRUCTION .00 .00 .00
Project 420,000.00 151,000.00 126,702.16
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 01-JUL-1999  30-JUN-2000 03-AUG-1999  10-MAY-2002 90.00%
PRELIMINARY PLANS 03-JUL-2000  29-DEC-2000 03-JUL-2000  30-JUN-2002 90.00%
WORKING DRAWINGS 01-JAN-2001  29-JUN-2001 01-AUG-2002 01-FEB-2003 .00%
BID PERIOD 02-JUL-2001  02-NOV-2001 15-FEB-2003  15-JUN-2003 .00%
CONSTRUCTION 05-NOV-2001  01-NOV-2002 01-AUG-2003  30-JUN-2004 .00%

Project Status

Schedule

Budget

Other information

Current Comments

3/15/02: Re-appraisal of acquisition from purchase to lease is almost complete. PSB-RESS and property

owner in negotiations. PWB site acquisition is scheduled for

4/8/02. CEQA complete 07/27/2000.

Acquisition delayed by negotiations with property owner. Completion of Preliminary Plans phase
delayed due to acquisition.

Additional acquisition funds of $20,000 were received to resume negotiations & purchase.

None.
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BUCKHORN FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION: SHASTA COUNTY

DEPARTMENT: FORESTRY

PROJECT DIRECTOR: BURGOYNE, DANIEL E

PROJECT NUMBER: 107759

ESTIMATED PROJECT COST $1,379,000.00

CURRENT PHASE: PRELIMINARY PLANS

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0052/2000 3540-301-0001(17) 200,000.00 00184A 130,000.00
PRELIMINARY PLANS 0106/2001 3540-301-0001 70,000.00 01139A 70,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 200,000.00 130,000.00 94,631.54
PRELIMINARY PLANS 70,000.00 70,000.00 53,374.50
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 270,000.00 200,000.00 148,006.04
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 01-JUL-2000  01-JUN-2001  07-AUG-2000 10-AUG-2001 07-AUG-2000 10-AUG-2001 100.00%
PRELIMINARY PLANS 15-OCT-2001  15-APR-2002 21-SEP-2001  15-APR-2002 75.00%
WORKING DRAWINGS 01-JUL-2002  14-FEB-2003 15-JUL-2002  09-FEB-2003 .00%
BID PERIOD 15-FEB-2003  18-APR-2003 10-FEB-2003 09-JUN-2003  10-FEB-2003  09-JUN-2003 .00%
CONSTRUCTION 19-APR-2003  27-NOV-2003  10-JUN-2003  18-JAN-2004  10-JUN-2003  27-NOV-2003 .00%

Project Status
Schedule

Budget

Other information None.

Preliminary plans in progress.
Project is on schedule.

Project is on budget.

Current Comments
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BUTTE FIRE CENTER REPLACE MESSHALL
PROJECT LOCATION: BUTTE COUNTY
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: ALAFRANJI, RAFAT A
PROJECT NUMBER: 106102
ESTIMATED PROJECT COST $1,390,000.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(18) 97,000.00 99254A 97,000.00
WORKING DRAWINGS 0052/2000 3540-301-0001(16) 286,000.00 00084A 113,000.00
CONSTRUCTION 0052/2000 3540-301-0001(16) 1,029,000.00 20108A 1,197,500.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 97,000.00 97,000.00 96,997.45
WORKING DRAWINGS 286,000.00 113,000.00 103,721.94
CONSTRUCTION 1,029,000.00 1,197,500.00 31,875.11
Project 1,412,000.00 1,407,500.00 232,594.50
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-NOV-1999 17-APR-2000 02-NOV-1999 14-MAR-2000 100.00%
WORKING DRAWINGS 01-AUG-2000 17-MAY-2001 15-AUG-2000 17-MAY-2001 100.00%
BID PERIOD 18-MAY-2001 18-SEP-2001 18-MAY-2001 25-SEP-2001 100.00%
CONSTRUCTION 19-SEP-2001  15-MAY-2002 15-JAN-2002  15-SEP-2002 5.00%

Project Status

Schedule

Budget

Current Comments

Notice To Proceed was issued on January 15, 2002.

Construction contract award delayed due to the lowest bid was $10,000 than appropriated funds;
augmentation was approved. A two months time extension to the construction duration has been
approved to offset weather delay.

Received a $168,000 augmentation.

Other information
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CAMPO FOREST FIRE STATION REPLACE FACILITY
PROJECT LOCATION: CAMPO
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: ALAFRANJI, RAFAT A
PROJECT NUMBER: 106165
ESTIMATED PROJECT COST $1,930,000.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(32) 128,000.00 99179A 128,000.00
WORKING DRAWINGS 0052/2000 3540-301-0001(29) 131,000.00 00090A 131,000.00
CONSTRUCTION 0052/2000 3540-301-0001(29) 1,688,000.00 01112A 1,587,569.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 680.00
PRELIMINARY PLANS 128,000.00 128,000.00 125,689.24
WORKING DRAWINGS 131,000.00 131,000.00 126,442.02
CONSTRUCTION 1,688,000.00 1,587,569.00 1,015,151.89
Project 1,947,000.00 1,846,569.00 1,267,963.15
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 04-OCT-1999 14-APR-2000 04-OCT-1999 11-MAY-2000 100.00%
WORKING DRAWINGS 03-JUL-2000 20-APR-2001 21-AUG-2000 20-APR-2001 100.00%
BID PERIOD 23-APR-2001 16-NOV-2001 21-APR-2001  22-JUL-2001 100.00%
CONSTRUCTION 19-NOV-2001 21-NOV-2002 30-JUL-2001  21-NOV-2002 65.00%

Project Status

Schedule

Budget
change orders.

Other information

Current Comments

There are no other significant project issues at this time.

Project construction began on 7/30/01 and Completion date is scheduled for 5/26/02.
The project remains on schedule.

A request to Finance Department will be submitted to utilize bid savings funds to offset unanticipated
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CDF SAN MARCOS FFS - RELOCATE FACILITY

PROJECT LOCATION: SAN DIEGO COUNTY
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: DAVIDSON, PAUL W
PROJECT NUMBER: 111339

ESTIMATED PROJECT COST $2,500,000.00
CURRENT PHASE: STUDY/ACQUISITIONS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0106/2001 3540-301-0001(18.5) 675,000.00 01143A 46,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 675,000.00 46,000.00 34,343.97
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 675,000.00 46,000.00 34,343.97

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 02-JUL-2001 30-JUN-2002 27-AUG-2001  30-JUN-2002 90.00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS .00%
BID PERIOD .00%
CONSTRUCTION .00%

Current Comments

Project Status Fund transfer received 08/27/2001. PWB approved site selection on 10/12/2001. Appraisal completed
11/20/2001. CEQA filed for public review 02/25/2002. Second appraisal approved 02/28/2002.
Anticipate PWB approval of acquisition 05/10/2002.

Schedule Project on schedule
Budget Project within budget

Other information None
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CDF SOUTH AREA OPERATION HQ MITIGATION (CALTRANS/CDF)

PROJECT LOCATION: RIVERSIDE
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: EDEN, REGINALD G
PROJECT NUMBER: 111750

ESTIMATED PROJECT COST $3,216,300.00
CURRENT PHASE: PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0106/2001 2660-301-0042(20) 3,216,000.00 20061A 729,300.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 3,216,000.00 729,300.00 18,202.00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 3,216,000.00 729,300.00 18,202.00

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 27-FEB-2002  15-APR-2002 75.00%
WORKING DRAWINGS 01-SEP-2001  15-APR-2002 16-APR-2002 15-MAY-2002 .00%
BID PERIOD 01-MAY-2002  15-JUL-2002 16-MAY-2002  30-JUL-2002 .00%
CONSTRUCTION 01-AUG-2002  01-JUL-2003 01-OCT-2002 01-SEP-2003 .00%

Current Comments

Project Status Preliminary Plan funding requested on 08/21/2001 but not approved until 02/28/2002. This has
siginifacant impact on the mitigation design and purchase of the temporary tower. The current schedule
reflects the anticipated completion of design and construction which is close to the original schedule.
However, delay in future funding of working drawings or construction will not allow for acceleration to
offset the funding approval delays.

Schedule Currently behind schedule by approximately one month due to fund approval delay.
Budget Project within budget. A&E's preliminary plan invoice received late March and is being processed.

Other information None
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PROJECT INFORMATION 12-APR-02
CDF SOUTH OPERATIONS AREA HQ - RELOCATE FACILITY

PROJECT LOCATION: RIVERSIDE

DEPARTMENT: FORESTRY

PROJECT DIRECTOR: EDEN, REGINALD G

PROJECT NUMBER: 111389

ESTIMATED PROJECT COST $17,209,000.00

CURRENT PHASE: PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)

PRELIMINARY PLANS 0106/2001 3540-301-0001(23) 803,000.00 01134A 803,000.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 803,000.00 803,000.00 14,400.00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 803,000.00 803,000.00 14,400.00

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-SEP-2001  15-APR-2002 01-SEP-2001 15-APR-2002 98.00%
WORKING DRAWINGS 01-JUL-2002 01-JUN-2003 01-JUL-2002  01-JUN-2003 .00%
BID PERIOD 01-JUL-2003 01-SEP-2003 01-JUL-2003  01-SEP-2003 .00%
CONSTRUCTION 15-SEP-2003  01-APR-2005 15-SEP-2003 01-APR-2005 .00%

Project Status

Current Comments

95% Preliminary Plans reviewed by CDF and comments have been incorporated. Screening meeting

with DOF schedule for 03/19/2002. Anticipate PWB approval of Preliminary Plans 04/12/2002.

Schedule Project on schedule.

Budget
processed.

Other information

Awaiting Working Drawing approporiation in 2002/03 budget.

Project within budget. A&E's invoice for preliminary plan services was received late March and is being
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PROJECT INFORMATION 12-APR-02
CHINO HILLS FOREST FIRE STATION CONSTRUCT FACILITY

PROJECT LOCATION: CHINO HILLS

DEPARTMENT: FORESTRY

PROJECT DIRECTOR: COYNE, MARK C

PROJECT NUMBER: 106163

ESTIMATED PROJECT COST $1,396,322.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(29) 74,000.00 99176A 74,000.00
WORKING DRAWINGS 0052/2000 3540-301-0001(26) 91,000.00 00092A 91,000.00
CONSTRUCTION 0052/2000 3540-301-0001(26) 1,111,000.00 20103A 1,196,322.00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 74,000.00 74,000.00 65,136.61
WORKING DRAWINGS 91,000.00 91,000.00 74,376.04
CONSTRUCTION 1,111,000.00 1,196,322.00 50,549.67
Project 1,276,000.00 1,361,322.00 190,062.32

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-JUL-1999 14-APR-2000 03-AUG-1999 11-MAY-2000 100.00%
WORKING DRAWINGS 01-MAY-2000 01-JAN-2001 02-AUG-2000 09-JUL-2001 100.00%
BID PERIOD 01-FEB-2001  01-APR-2001 10-JUL-2001  10-NOV-2001 100.00%
CONSTRUCTION 01-MAY-2001 01-MAY-2002 21-JAN-2002  10-OCT-2002 20.00%

Project Status

are being completed.

Schedule

Budget

Project is on schedule.

Current Comments

connection for electrical, water and gas.

Other information None.

3/15/02: Construction is underway with grading, demolition, and trenching complete. Utility connections

On budget for this phase(construction). Budget phase was augmented 7.7% Negotiating with CDC over
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CUYAMACA FOREST FIRE STATION, RELOCATE FACILITY

PROJECT LOCATION: SAN DIEGO COUNTY
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: DAVIDSON, PAUL W
PROJECT NUMBER: 111338

ESTIMATED PROJECT COST $2,500,000.00
CURRENT PHASE: STUDY/ACQUISITIONS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0106/2000 3540-301-0001(24) 535,000.00 01128A 80,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 535,000.00 80,000.00 4,003.73
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 535,000.00 80,000.00 4,003.73

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 02-JUL-2001 30-JUN-2002 15-SEP-2001  30-SEP-2002 25.00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS .00%
BID PERIOD .00%
CONSTRUCTION .00%

Current Comments

Project Status Received acquisition funding approval 08/20/2001. Advertisements have been run with four potential
locations found. Client is reviewing the potential locations for operational capability.

Schedule Late receipt of site requirements has delayed the completion to the end of September 2002.

Budget Project within budget.

Other information
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PROJECT INFORMATION 12-APR-02
DEW DROP FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION: DEW DROP

DEPARTMENT: FORESTRY

PROJECT DIRECTOR: HAAVISTO, JUDY A

PROJECT NUMBER: 106162

ESTIMATED PROJECT COST $1,798,000.00

CURRENT PHASE: WORKING DRAWINGS

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(42) 124,000.00 99154A 124,000.00
WORKING DRAWINGS 0050/1999 3540-301-0001(42) 128,000.00 00242A 128,000.00
CONSTRUCTION 0106/2001 3540-301-0660(9) 1,546,000.00 20177B 18,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 124,000.00 124,000.00 106,145.04
WORKING DRAWINGS 128,000.00 128,000.00 107,449.32
CONSTRUCTION 1,546,000.00 18,000.00 540.00
Project 1,798,000.00 270,000.00 214,134.36
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-AUG-1999 09-MAR-2000 26-JUL-2000 14-DEC-2001 02-AUG-1999 08-SEP-2000 100.00%
WORKING DRAWINGS 28-MAR-2000 03-OCT-2000 26-JUL-2000 14-DEC-2001 11-SEP-2000 17-MAY-2002 98.00%
BID PERIOD 04-OCT-2000 03-JAN-2001  26-JUL-2000 14-DEC-2001 20-MAY-2002 27-SEP-2002 .00%
CONSTRUCTION 04-JAN-2001  03-JAN-2002 30-SEP-2002  30-SEP-2003 .00%

Project Status

Schedule
Budget

Other information

Project is on budget.

Current Comments

Form 220 for Due Diligence approved by DOF 02/21/2002
Project schedule extended by due diligence process

There are no significant project issues at this time.
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PROJECT INFORMATION 12-APR-02
ELK CAMP FOREST FIRE STATION REPLACE FACILITY
PROJECT LOCATION: ELK CAMP
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: PRAWALSKY, DALE E
PROJECT NUMBER: 106069
ESTIMATED PROJECT COST $1,832,000.00
CURRENT PHASE: PRELIMINARY PLANS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0050/1999 3540-301-0001(7) 65,000.00 01114A 65,000.00
STUDY/ACQUISITIONS 0050/1999 3540-301-0001(7) 45,400.00 01115A 45,400.00
STUDY/ACQUISITIONS 0050/1999 3540-301-0001(7) 85,000.00 99156A 85,000.00
PRELIMINARY PLANS 0052/2000 3540-301-0001(5) 77,000.00 O00116A 77,000.00
WORKING DRAWINGS 0106/2001 3540-301-0001(6) 109,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 195,400.00 195,400.00 191,288.94
PRELIMINARY PLANS 77,000.00 77,000.00 53,003.71
WORKING DRAWINGS 109,000.00 .00 .00
CONSTRUCTION .00 .00 .00
Project 381,400.00 272,400.00 244,292.65
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 01-JUL-1999 30-JUN-2000 01-JUL-1999 25-OCT-2000 03-AUG-1999 30-JUL-2001 100.00%
PRELIMINARY PLANS 01-NOV-2000 01-MAR-2001 30-JUL-2001 12-JUL-2002 75.00%
WORKING DRAWINGS 01-JAN-2002  01-JUN-2002 01-AUG-2002 01-JAN-2003 .00%
BID PERIOD 01-AUG-2002 01-DEC-2002 05-JAN-2003  01-APR-2003 .00%
CONSTRUCTION 07-FEB-2002  06-FEB-2003 01-MAY-2003 01-MAY-2004 .00%

Project Status

Current Comments

An additional survey contract has been submitted to a surveyor to investigate and report on the 100 year

flood plain. This will insure that the buildings are located outside this line, and is required by Humboldt

County.
Schedule

Budget

Other information

NEXT ACTION: Complete survey and Preliminary Plans.

Project is currently within budget. Flood plane survey may cause budget revision.

Completion of Preliminary Plans is re-scheduled to 07/12/2002 so flood plain line can be established.
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PROJECT INFORMATION 12-APR-02

FENNER CANYON CONSERVATION CAMP CONST ADMIN BLDG.

PROJECT LOCATION: FENNER CANYON
DEPARTMENT: FORESTRY

PROJECT DIRECTOR: BURGOYNE, DANIEL E
PROJECT NUMBER: 106098

ESTIMATED PROJECT COST $2,657,000.00
CURRENT PHASE: WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(27) 86,000.00 99171A 86,000.00
WORKING DRAWINGS 0010/2001  3540-301-0001(21) 119,000.00 20187A 119,000.00
WORKING DRAWINGS 0106/2001 3540-301-0001(21) 119,000.00 .00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 86,000.00 86,000.00 80,151.90

WORKING DRAWINGS 238,000.00 119,000.00 17.49

CONSTRUCTION .00 .00 .00

Project 324,000.00 205,000.00 80,169.39

Approved
Approved Revised

Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 04-OCT-1999 10-MAR-2000 04-OCT-1999 10-NOV-2001 04-OCT-1999 08-MAR-2002 100.00%
WORKING DRAWINGS 28-MAR-2000 01-OCT-2000 28-MAR-2002 01-JUL-2002 .00%
BID PERIOD 02-OCT-2000 02-JAN-2001 15-JUL-2002  15-NOV-2002 .00%
CONSTRUCTION 08-JAN-2001  04-JAN-2002 16-NOV-2002 15-NOV-2003 .00%

Current Comments

Project Status Preliminary Plans approved by PWB March 8, 2002.
Schedule
Budget The project is on budget based upon nhew COBCP and 01/02 budget chapter 106.

Other information ~ NEXT ACTION: Begin Working Drawings.
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FORT JONES FIRE STATION RELOCATE FACILITY

PROJECT LOCATION: FORT JONES
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: ALAFRANJI, RAFAT A
PROJECT NUMBER: 106092

ESTIMATED PROJECT COST $1,397,000.00
CURRENT PHASE: WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(13) 72,000.00 99187A 72,000.00
WORKING DRAWINGS 0106/2001 3540-301-0001(11) 118,000.00 01117A 118,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 72,000.00 72,000.00 73,253.75
WORKING DRAWINGS 118,000.00 118,000.00 77,031.00
CONSTRUCTION .00 .00 .00
Project 190,000.00 190,000.00 150,284.75
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 04-OCT-1999 14-MAR-2000 26-JUL-2001 26-FEB-2001 26-JUL-2000 26-FEB-2001 100.00%
WORKING DRAWINGS 01-AUG-2000 18-JAN-2001  15-AUG-2001 25-FEB-2002  15-AUG-2001 25-APR-2002 95.00%
BID PERIOD 18-FEB-2001  18-MAY-2001 15-JUL-2002  15-NOV-2002 15-JUL-2002  15-NOV-2002 .00%
CONSTRUCTION 21-MAY-2001 17-MAY-2002 16-NOV-2002 16-NOV-2003 16-NOV-2002 16-NOV-2003 .00%

Current Comments

Project Status WD is 95% complete.
Schedule Delay by Fire Marshal review.
Budget New appropriation in 2002/2003 budget.

Other information




s REAL ESTATE SERVICES DIVISION Page# 115

PROJECT INFORMATION 12-APR-02

FORTUNA FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION: FORTUNA
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: LANG, RICHARD W
PROJECT NUMBER: 106070

ESTIMATED PROJECT COST $1,262,000.00
CURRENT PHASE: STUDY/ACQUISITIONS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0050/1999 3540-301-0001(8) 150,000.00 99155A 85,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 150,000.00 85,000.00 73,771.35
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 150,000.00 85,000.00 73,771.35

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 01-JUL-1998 01-JUN-1999 11-SEP-1998  30-JUN-2002 50.00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS .00%
BID PERIOD .00%
CONSTRUCTION 29-DEC-1999 .00%

Current Comments

Project Status Loleta site has been abandoned. Need new site.
Schedule Pending.
Budget Pending location of new site.

Other information None
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PROJECT INFORMATION 12-APR-02
HAMMOND FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION: HAMMOND

DEPARTMENT: FORESTRY

PROJECT DIRECTOR: BROWN, LARRY A

PROJECT NUMBER: OPDMO0665

ESTIMATED PROJECT COST $2,619,000.00

CURRENT PHASE: BID PERIOD

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0162/1996 3540-301-0001(16) 259,000.00 96097A 63,997.00
PRELIMINARY PLANS 0162/1996 3540-301-0001(11) 14,000.00 96099A 14,000.00
PRELIMINARY PLANS 0324/1998 3540-301-0001(29) 49,000.00 98129A 49,000.00
WORKING DRAWINGS 0324/1998 3540-301-0001(29) 65,000.00 99101A 65,000.00
CONSTRUCTION 0106/2001 3540-301-0660(8) 11,000.00 20178B 11,000.00
CONSTRUCTION 0106/2001 3540-301-0001(16) 2,221,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 259,000.00 63,997.00 56,141.15
PRELIMINARY PLANS 63,000.00 63,000.00 37,162.29
WORKING DRAWINGS 65,000.00 65,000.00 62,082.58
CONSTRUCTION 2,232,000.00 11,000.00 24,177.99
Project 2,619,000.00 202,997.00 179,564.01
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 03-JUL-1996  07-JUN-1997 15-JUL-1996  06-JAN-1998 100.00%
PRELIMINARY PLANS 01-JUL-1998  24-DEC-1998 21-AUG-1998 14-MAY-1999 21-AUG-1998 14-MAY-1999 100.00%
WORKING DRAWINGS 15-MAY-1999  30-JAN-2001  26-JUL-2001  01-MAY-2002 30-JUL-2001  31-DEC-2001 100.00%
BID PERIOD 15-SEP-1999  15-JUN-2002 15-FEB-2002  15-JUN-2002 .00%
CONSTRUCTION 15-NOV-1999  15-NOV-2000 15-JUL-2002  15-JUL-2003 .00%

Project Status

Schedule
Budget

Other information

Project is on schedule.

Project is on budget.

Current Comments

There are no other significant issues at this time.

Working drawings are 100% complete. Mass excavation was added to the working drawings.
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HARTS MILL FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION: HARTS MILL
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: HAAVISTO, JUDY A
PROJECT NUMBER: 106091

ESTIMATED PROJECT COST $1,611,000.00
CURRENT PHASE: WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(12) 46,000.00 99186A 46,000.00
WORKING DRAWINGS 0052/2000 3540-301-0001 70,000.00 01124A 70,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 46,000.00 46,000.00 45,912.27
WORKING DRAWINGS 70,000.00 70,000.00 22,990.40
CONSTRUCTION .00 .00 .00
Project 116,000.00 116,000.00 68,902.67
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 04-OCT-1999 14-MAR-2000 26-JUL-2001 01-MAY-2002 01-NOV-1999 10-AUG-2001 100.00%
WORKING DRAWINGS 01-AUG-2000 16-FEB-2001 27-AUG-2001  08-JUL-2002 95.00%
BID PERIOD 17-FEB-2001  17-MAY-2001 08-JUL-2002  02-DEC-2002 .00%
CONSTRUCTION 18-MAY-2001 20-MAY-2002 02-DEC-2002 02-DEC-2003 .00%

Current Comments

Project Status 95% WD's due 3/29/02.
Schedule Project schedule extended one week due to late receipt of comments from CDF.
Budget Project is within budget.

Other information ~ There are no significant project issues at this time.
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HESPERIA FOREST FIRE STATION RELOCATION FACILITY

PROJECT LOCATION: HESPERIA

DEPARTMENT: FORESTRY

PROJECT DIRECTOR: ALAFRANJI, RAFAT A

PROJECT NUMBER: OPDMO0667

ESTIMATED PROJECT COST $2,146,000.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0162/1996 3540-301-0001(11) 379,000.00 96099A 65,000.00
PRELIMINARY PLANS 0324/1998 3540-301-0001(18) 49,000.00 98128A 49,000.00
WORKING DRAWINGS 0324/1998 3540-301-0001(18) 65,000.00 99078A 65,000.00
CONSTRUCTION 0106/2001 3540-301-0660(5) 1,653,000.00 20130B 1,430,950.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 379,000.00 65,000.00 63,959.39
PRELIMINARY PLANS 49,000.00 49,000.00 42,312.83
WORKING DRAWINGS 65,000.00 65,000.00 62,302.16
CONSTRUCTION 1,653,000.00 1,430,950.00 140,935.50
Project 2,146,000.00 1,609,950.00 309,509.88
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 03-JUL-1996  07-JUN-1997 16-JUL-1996  01-NOV-1997 100.00%
PRELIMINARY PLANS 01-JUL-1998  15-NOV-1998 10-SEP-1998  09-APR-1999 100.00%
WORKING DRAWINGS 10-FEB-1999  07-JUL-1999  26-JUL-2001  26-DEC-2001 19-MAY-1999  14-MAY-2000 100.00%
BID PERIOD 04-OCT-1999 01-DEC-1999 30-AUG-2001 15-DEC-2001 30-AUG-2001 09-DEC-2001 100.00%
CONSTRUCTION 09-DEC-1999 08-DEC-2000 15-DEC-2001 15-DEC-2002 15-JAN-2002  15-JAN-2003 10.00%

Current Comments

Project Status Notice To Proceed was issued on 1/22/02.
Schedule On schedule.
Budget New funding was approved in the 2001/2002 budget.

Other information
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HOLLISTER AIR ATTACK BASE RELOCATE FACILITY
PROJECT LOCATION: HOLLISTER
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: MILLER, DANIEL J
PROJECT NUMBER: 106077
ESTIMATED PROJECT COST $6,439,000.00
CURRENT PHASE: PRELIMINARY PLANS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0050/1999 3540-301-0001(40) 85,000.00 99153A 85,000.00
PRELIMINARY PLANS 0052/2000 3540-301-0001(39) 300,000.00 00114A 300,000.00
STUDY/ACQUISITIONS 0052/2000 3540-301-0001(39) 100,000.00 .00
WORKING DRAWINGS 0052/2000 3540-301-0001(39) 400,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 185,000.00 85,000.00 70,085.92
PRELIMINARY PLANS 300,000.00 300,000.00 229,550.00
WORKING DRAWINGS 400,000.00 .00 .00
CONSTRUCTION .00 .00 .00
Project 885,000.00 385,000.00 299,635.92
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 01-JUL-1999  30-JUN-2000  26-JUL-2001  01-APR-2002 26-JUL-2001  15-APR-2002 55.00%
PRELIMINARY PLANS 03-JUL-2000  29-DEC-2000 26-JUL-2001  31-JAN-2002  26-JUL-2001  10-MAY-2002 97.00%
WORKING DRAWINGS 01-JAN-2001  29-JUN-2001  12-MAY-2002 31-OCT-2002 12-MAY-2002 31-OCT-2002 .00%
BID PERIOD 02-JUL-2001  02-NOV-2001 01-NOV-2002 01-FEB-2003  01-NOV-2002 01-FEB-2003 .00%
CONSTRUCTION 29-DEC-1999  25-APR-2000 02-FEB-2004  01-MAR-2003 02-FEB-2004 .00%

Project Status

Schedule

Budget

Other information

Current Comments

A&E incorporating CDF review comments to the Preliminary Plans. RESS submitted to City of Hollister
lease terms and supporting documentation for their review and comments.To date, the City of Hollister is
reluctant to provide an offer corresponding to their expectations regarding value of land rights, type of
lease document, and lease language suitable to the City.

Acquisition Phase stalled delaying completion of Preliminary Plans.

Off-site improvements will increase construction costs. In negotiations with City of Hollister on sharing
off-site improvement costs.

NEXT ACTION: RESS continuing dialog/negotiating lease terms with City of Hollister. A&E
incorporating CDF review comments in the Preliminary Plans.
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PROJECT INFORMATION 12-APR-02
INDEPENDENCE FOREST FIRE STATION RELOCATE FACILITY
PROJECT LOCATION: INDEPENDENCE
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: MILLER, DANIEL J
PROJECT NUMBER: 106103
ESTIMATED PROJECT COST $1,079,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(20) 45,000.00 99148A 45,000.00
WORKING DRAWINGS 0106/2001 3540-301-0001(15) 111,000.00 01137A 111,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 45.00
PRELIMINARY PLANS 45,000.00 45,000.00 44,829.16
WORKING DRAWINGS 111,000.00 111,000.00 50,889.92
CONSTRUCTION .00 .00 .00
Project 156,000.00 156,000.00 95,764.08
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 100.00%
PRELIMINARY PLANS 02-JUL-1999  14-JAN-2000 26-JUL-2001  01-OCT-2001 26-JUL-2001  26-DEC-2001 100.00%
WORKING DRAWINGS 02-JUL-1999  14-JAN-2000  05-OCT-2001 21-JAN-2002  27-DEC-2001 27-APR-2002 85.00%
BID PERIOD 03-JUL-2000  03-NOV-2000 15-JUL-2002  15-NOV-2002 15-JUL-2002  15-NOV-2002 .00%
CONSTRUCTION 06-NOV-2000  05-NOV-2001 16-NOV-2002 16-NOV-2003 16-NOV-2002 16-APR-2004 .00%

Project Status

Due Diligence project.

Schedule
Budget OK.

Other information
for CDF review.

Current Comments

A&E proceeding with the Working Drawings and Technical Specifications. This project is identified as a

Legislative orders to stop in January 2000 because of budget constraints have delayed the project.

NEXT ACTION NEEDED: A&E to complete the 95% Working Drawings and Technical Specifications
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LASSEN LODGE FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION: TEHAMA COUNTY
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: DAVIDSON, PAUL W
PROJECT NUMBER: 107758

ESTIMATED PROJECT COST $2,100,000.00
CURRENT PHASE: STUDY/ACQUISITIONS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0052/2000 3540-301-0001(14) 280,000.00 00185A 130,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 280,000.00 130,000.00 41,730.50
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 280,000.00 130,000.00 41,730.50

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 01-JUL-2000 01-JUN-2001 10-JAN-2001  30-SEP-2002 30.00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS .00%
BID PERIOD .00%
CONSTRUCTION .00%

Current Comments

Project Status Project has been on hold since May 2001. Client is questioning the existing spring for future water
supply and investigating alternate sites.

Schedule New estimated completion is September 30, 2002, however client may withdraw project due to lack of
water on existing site.

Budget No Issues.

Other information It appears likely that the project will be withdrawn by client.
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PROJECT INFORMATION 12-APR-02

LASSEN-MODOC RANGER UNIT HEADQUARTERS

PROJECT LOCATION: LASSEN COUNTY
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: WHALEN, MARY S
PROJECT NUMBER: 102774

ESTIMATED PROJECT COST $1,774,850.00
CURRENT PHASE: CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 3540-301-0001 105,000.00 98147A 105,000.00
WORKING DRAWINGS 0324/1998 3540-301-0001(08) 69,000.00 99049A 69,000.00
WORKING DRAWINGS 0106/2001 3540-301-0660(3) 20156B 13,000.00
CONSTRUCTION 0106/2001 3540-301-0660(3) 1,092,000.00 20156B 1,092,000.00
CONSTRUCTION 0106/2001 3540-301-0660(3) 20156B ( 1,092,000.00)
CONSTRUCTION 0106/2001 3540-301-0660(3) 20156B 1,079,000.00
CONSTRUCTION 0106/2001 3540-301-0060(3) 222,850.00 20191B 222,850.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 105,000.00 105,000.00 97,523.03

WORKING DRAWINGS 69,000.00 82,000.00 78,886.56

CONSTRUCTION 1,314,850.00 1,301,850.00 7,159.50

Project 1,488,850.00 1,488,850.00 183,569.09

Approved
Approved Revised

Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 30-JUL-1996 07-JUN-1997 15-JUL-1996  01-MAY-1998 100.00%
PRELIMINARY PLANS 31-AUG-1998 24-DEC-1998 10-SEP-1998 09-APR-1999 10-SEP-1998 09-APR-1999 100.00%
WORKING DRAWINGS 11-FEB-1999  30-JUN-1999 26-JUL-2001 07-DEC-2001 26-JUL-2001 14-SEP-2001 100.00%
BID PERIOD 01-OCT-2001 01-DEC-2001 15-SEP-2001 22-FEB-2002 100.00%
CONSTRUCTION 14-FEB-2002  14-DEC-2002 08-APR-2002  08-JAN-2003 .00%

Current Comments

Project Status Notice to proceed pending contract approval, tentative start date 04/08/2002.
Schedule Project is currently on schedule.
Budget Project is 16.2% over the appropriation based on bids.

Other information ~ Have PMIB loan approval.
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PROJECT INFORMATION 12-APR-02
MANTON FOREST FIRE STATION RELOCATE FACILITY
PROJECT LOCATION: MANTON, TEHAMA CO.
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: EDEN, REGINALD G
PROJECT NUMBER: 106093
ESTIMATED PROJECT COST $1,266,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(14) 44,000.00 99188A 44,000.00
WORKING DRAWINGS 0106/2001 3540-301-0001(12) 83,000.00 01118A 83,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 44,000.00 44,000.00 44,181.00
WORKING DRAWINGS 83,000.00 83,000.00 .00
CONSTRUCTION .00 .00 .00
Project 127,000.00 127,000.00 44,181.00
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 04-OCT-1999 10-MAR-2000 26-JUL-2000 15-APR-2001  26-JUL-2000  15-APR-2001 100.00%
WORKING DRAWINGS 01-AUG-2000  18-JAN-2001 26-JUL-2001  30-JUN-2002 95.00%
BID PERIOD 18-FEB-2001  18-MAY-2001 01-SEP-2002  15-OCT-2002 .00%
CONSTRUCTION 21-MAY-2001  17-MAY-2002 12-DEC-2002 12-DEC-2003 .00%

Project Status

Current Comments

Received client comments on 95% Working Drawings and incorporating comments. Sate Fire Marshal

& Access Compliance comments due to RESD 03/15/2002. When all comments are received,
incorporated and final estimate of cost completed, RESD will submit to DOF for approval of WDs and to
proceed to bid upon approval of a construction appropriation in the 2002/03 budget.

Schedule On Schedule
Budget

Other information

Preliminary Plan and Working Drawing within budget.

Awaiting construction appropriation in 2002/03 budget.
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MENDOCINO RANGER UNIT HEADQUARTERS REPLACE AUTOMOTIVE SHOP

PROJECT LOCATION: MENDOCINO
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: MILLER, DANIEL J
PROJECT NUMBER: 106160

ESTIMATED PROJECT COST $1,346,000.00
CURRENT PHASE: BID PERIOD

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(9) 100,000.00 99157A 100,000.00
WORKING DRAWINGS 0050/1999  3540-301-0001(9) 97,000.00 00068A 97,000.00
CONSTRUCTION 0052/2000 3540-301-0001(7) 1,149,000.00 .00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 100,000.00 100,000.00 97,319.55

WORKING DRAWINGS 97,000.00 97,000.00 82,878.63

CONSTRUCTION 1,149,000.00 .00 .00

Project 1,346,000.00 197,000.00 180,198.18

Approved
Approved Revised

Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-JUL-1999 14-DEC-1999 08-JUL-1999  11-MAY-2000 100.00%
WORKING DRAWINGS 20-DEC-1999  01-JUN-2000 12-MAY-2000 03-MAY-2001 100.00%
BID PERIOD 02-JUN-2000 02-OCT-2000 13-OCT-2000 13-FEB-2001 04-MAY-2001 20-DEC-2001 100.00%
CONSTRUCTION 03-OCT-2000 02-OCT-2001 15-0CT-2002 16-OCT-2003 .00%

Current Comments

Project Status Project bid on 11/15/01. Due to unfavorable bids, the construction funds for this project, appropriated in
2000/01 budget, is reverted. Construction funding will be requested in 2002/03 budget as a
Lease/Revenue Bond project. Project will continue upon approved budget.

Schedule Project is stopped at this time. Project will continue upon approved 2002/03 budget.
Budget The engineer's estimate was 9.9% over budget. The apparent low bid was approximately 24% over
estimate.

Other information ~ NEXT ACTION NEEDED: Await approval of the 2002/03 budget to continue.
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PROJECT INFORMATION 12-APR-02
NIPOMO FOREST FIRE STATION REPLACE FACILITY
PROJECT LOCATION: NIPOMO
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: MILLER, DANIEL J
PROJECT NUMBER: 106164
ESTIMATED PROJECT COST $1,427,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(31) 100,000.00 99178A 100,000.00
WORKING DRAWINGS 106/2001  3540-301-0001(22) 139,000.00 01138A 139,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 100,000.00 100,000.00 87,423.31
WORKING DRAWINGS 139,000.00 139,000.00 45,084.00
CONSTRUCTION .00 .00 .00
Project 239,000.00 239,000.00 132,507.31
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 26-JUL-2001  09-FEB-2002 100.00%
PRELIMINARY PLANS 04-OCT-1999 17-APR-2000 26-JUL-2001  01-OCT-2001 26-JUL-2001  10-AUG-2001 100.00%
WORKING DRAWINGS 01-AUG-2000  19-JAN-2001  14-JAN-2002  28-JUN-2002  14-JAN-2002  05-JUL-2002 55.00%
BID PERIOD 22-JAN-2001  21-MAY-2001 14-AUG-2002 15-NOV-2002 14-AUG-2002 15-NOV-2002 .00%
CONSTRUCTION 22-MAY-2001 22-MAY-2002 16-NOV-2002 16-MAR-2004 16-NOV-2002 16-MAR-2004 .00%

Project Status

Current Comments

PSB/PMB proceeding with Working Drawing Phase. The 95% Working Drawings, Technical

Specifications, and Cost Estimate is due by 04/29/02 and the 100% Working Drawings, etc. is due by
07/05/02 with an anticipated DOF approval to bid 08/14/02.

Budget OK.

CDF for review and final design comments.

Project is on schedule and appears within budget at this time.

NEXT ACTION NEEDED: Completion of 95% Working Drawings. PMB to transmit working drawings to
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OWENS VALLEY CONSERVATION CAMP

PROJECT LOCATION: OWENS VALLEY

DEPARTMENT: FORESTRY

PROJECT DIRECTOR: WHALEN, MARY S

PROJECT NUMBER: 107760

ESTIMATED PROJECT COST $2,065,000.00

CURRENT PHASE: WORKING DRAWINGS

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 3540-301-0001(30) 138,000.00 00129A 138,000.00
WORKING DRAWINGS 0052/2000 3540-301-0001(30) 126,000.00 01072A 126,000.00
WORKING DRAWINGS 0052/2000 3540-301-0001(30) 10,000.00 20161A 10,000.00
CONSTRUCTION 0106/2001 3540-301-0660(7) 11,400.00 20180B 11,400.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 138,000.00 138,000.00 112,725.27
WORKING DRAWINGS 136,000.00 136,000.00 78,332.50
CONSTRUCTION 11,400.00 11,400.00 .00
Project 285,400.00 285,400.00 191,057.77
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-AUG-2000 08-JUN-2001 02-AUG-2000  08-JUN-2001 100.00%
WORKING DRAWINGS 09-JUN-2001  30-AUG-2002 09-JUN-2001  15-MAY-2002 85.00%
BID PERIOD 01-SEP-2002  30-NOV-2002 19-MAY-2002  19-SEP-2002 .00%
CONSTRUCTION 01-DEC-2002  01-AUG-2003 22-SEP-2002  22-JUL-2003 .00%

Project Status
Schedule

Budget

Other information

Current Comments

Augmentation funds transferred, contract amendment started.

Project delayed four months negotiating project issues and augmenting funds.

Project is not within budget due to scope modifications.
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PROJECT INFORMATION 12-APR-02
PACHECO FOREST FIRE STATION
PROJECT LOCATION: SANTA CLARA COUNTY
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: PRAWALSKY, DALE E
PROJECT NUMBER: 103292
ESTIMATED PROJECT COST $1,396,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 3540-301-0001(7) 66,000.00 98139A 66,000.00
WORKING DRAWINGS 0324/1998 3540-301-0001(7) 65,000.00 99045A 65,000.00
CONSTRUCTION 0106/2001 3540-301-0660(2) 1,265,000.00 20181B 18,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 66,000.00 66,000.00 39,120.22
WORKING DRAWINGS 65,000.00 65,000.00 34,357.64
CONSTRUCTION 1,265,000.00 18,000.00 .00
Project 1,396,000.00 149,000.00 73,477.86
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-JUL-1998  31-DEC-1998 10-SEP-1998 08-APR-1999 10-SEP-1998 08-APR-1999 100.00%
WORKING DRAWINGS 11-FEB-1999  11-JUL-1999 21-FEB-2002  14-JUL-2002 95.00%
BID PERIOD 12-JUL-1999 04-OCT-1999 15-JUL-2002  08-OCT-2002 .00%
CONSTRUCTION 09-DEC-1999 19-NOV-2000 09-OCT-2002 08-OCT-2003 .00%

Project Status

Schedule

Budget
budget.

Other information

CDF to complete 95% WD review by 3/29/02.

Current Comments

Due diligence is proceeding, 95% Working Drawings being reviewed by CDF.
Bid period will start upon completion of due diligence and bond fund approval.

Due diligence funds transferred 2/21/02. New construction appropriation approved in the 2001/2002
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PASO ROBLES AIR ATTACK BASE REPLACE FACILITY
PROJECT LOCATION: PASO ROBLES
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: PRAWALSKY, DALE E
PROJECT NUMBER: 106074
ESTIMATED PROJECT COST $3,098,000.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(28) 174,000.00 99175A 174,000.00
WORKING DRAWINGS 0050/1999 3540-301-0001(28) 218,000.00 00108A 218,000.00
CONSTRUCTION 0052/2000 3540-301-0001(25) 2,706,000.00 00275A 2,370,850.00
CONSTRUCTION 0052/2000 3540-301-0001(25) 01038A 335,150.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 174,000.00 174,000.00 165,353.16
WORKING DRAWINGS 218,000.00 218,000.00 149,033.57
CONSTRUCTION 2,706,000.00 2,706,000.00 2,694,396.77
Project 3,098,000.00 3,098,000.00 3,008,783.50
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-JUL-1999  17-DEC-1999 28-SEP-1999  18-FEB-2000 100.00%
WORKING DRAWINGS 15-JAN-2000  01-MAY-2000 10-JUN-2000  19-SEP-2000 100.00%
BID PERIOD 03-JUL-2000  02-OCT-2000 22-SEP-2000 15-DEC-2000 100.00%
CONSTRUCTION 18-DEC-2000 18-DEC-2001 02-JAN-2001  14-FEB-2002 100.00%
Current Comments
Project Status Construction completed February 14, 2002. This is within the contract completion time including the
time extension granted for unforseen conditions incountered.
Schedule Project is complete within contract schedule.
Budget Project is within budget.

Other information ~ NEXT ACTION REQUIRED: This report will be deleted from next report.
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RAMONA AIR ATTACK BASE & REPLACEMENT FACILITY

PROJECT LOCATION: RAMONA, SAN DIEGO COUNTY

DEPARTMENT: FORESTRY

PROJECT DIRECTOR: PRAWALSKY, DALE E

PROJECT NUMBER: OPDMO0673

ESTIMATED PROJECT COST $2,519,000.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0162/1996 3540-301-0001(12.0) 124,000.00 96105A 124,000.00
WORKING DRAWINGS 0162/1996 3540-301-0001(12.0) 124,000.00 95057A 124,000.00
CONSTRUCTION 0324/1998 3540-301-0001(19) 2,291,000.00 01039A 95,793.00
CONSTRUCTION 0324/1998 3540-301-0001(19) 99077A 1,855,014.00
CONSTRUCTION 0324/1998 3540-301-0001(19) 99315A 53,000.00
CONSTRUCTION 0050/1999 3540-001-0001 3,319.00 99334A 3,319.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 124,000.00 124,000.00 108,793.31
WORKING DRAWINGS 124,000.00 124,000.00 127,907.24
CONSTRUCTION 2,294,319.00 2,007,126.00 1,934,714.91
Project 2,542,319.00 2,255,126.00 2,171,415.46
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 03-JUL-1996  01-NOV-1997 03-JUL-1996  01-NOV-1997 100.00%
WORKING DRAWINGS 16-MAR-1998 20-OCT-1998 16-MAR-1998 03-SEP-1998 100.00%
BID PERIOD 07-JAN-1999  07-JAN-1999 20-JAN-1999  28-APR-1999 100.00%
CONSTRUCTION 12-FEB-1999  01-FEB-2000 01-JUN-1999 21-JUN-2000  01-JUN-1999  01-MAY-2002 98.00%

Project Status

Schedule
Budget

Other information

Current Comments

Project is within original appropriations.

NEXT ACTION REQUIRED: Begin and complete repair of tarmac cracking.

A&E's design for repair of the tarmac cracking has been completed. Contractor is gathering bids and will
begin repair work late March.

Repair of Tarmac is scheduled to begin by 3/31/2002 and complete by May 1, 2002.
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RANCHERIA FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION: RANCHERIA FFS, MADERA CO.

DEPARTMENT: FORESTRY

PROJECT DIRECTOR: PRAWALSKY, DALE E

PROJECT NUMBER: 106169

ESTIMATED PROJECT COST $1,460,000.00

CURRENT PHASE: PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(35) 102,000.00 99182A 102,000.00
WORKING DRAWINGS 0106/2001 3540-301-0001(30) 111,000.00 01121A 111,000.00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 102,000.00 102,000.00 96,058.67
WORKING DRAWINGS 111,000.00 111,000.00 615.00
CONSTRUCTION .00 .00 .00
Project 213,000.00 213,000.00 96,673.67

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-AUG-1999 10-MAR-2000 26-JUL-2000 01-OCT-2001 26-JUL-2000  10-AUG-2001 100.00%
WORKING DRAWINGS 13-MAR-2000 02-SEP-2000  11-NOV-2001 30-MAR-2002 29-APR-2002  27-SEP-2002 .00%
BID PERIOD 03-SEP-2000  03-JAN-2001  01-AUG-2002 01-DEC-2002 01-DEC-2002 01-APR-2003 .00%
CONSTRUCTION 04-JAN-2001  04-JAN-2002  01-JAN-2003 01-MAR-2004 02-APR-2003 02-APR-2004 .00%

Project Status
2002.

Schedule
Budget

Other information None

Current Comments

Project within approved budget.

Preliminary Plans are complete and approved by PWB. Working drawings are scheduled to start in April

Approval of Preliminary Plans delayed until the new budget was approved with the 2001/02 budget.
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RAYMOND FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION: RAYMOND

DEPARTMENT: FORESTRY

PROJECT DIRECTOR: LANG, RICHARD W

PROJECT NUMBER: 106081

ESTIMATED PROJECT COST $1,179,000.00

CURRENT PHASE: STUDY/ACQUISITIONS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)

STUDY/ACQUISITIONS 0050/1999 3540-301-0001(45) 100,000.00 99163A 70,000.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 100,000.00 70,000.00 62,828.71
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 100,000.00 70,000.00 62,828.71

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 01-JUL-1999 30-JUN-2000 03-AUG-1999 30-JUN-2002 99.00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS .00%
BID PERIOD .00%
CONSTRUCTION 29-DEC-1999  26-APR-2000 .00%

Project Status

Schedule
Budget OK.

Other information None

Current Comments

Acquisition approved at the March 8, 2002 PWB meeting.
Completion June 30, 2002.
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RELOCATE FACILITY - AVIATION M.U.

PROJECT LOCATION: SACRAMENTO COUNTY

DEPARTMENT: FORESTRY

PROJECT DIRECTOR: DAVIDSON, PAUL W

PROJECT NUMBER: OPDMOQ799

ESTIMATED PROJECT COST $25,000,000.00

CURRENT PHASE: STUDY/ACQUISITIONS

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0324/1998 3540-301-0001(31) 148,000.00 98284A 148,000.00
STUDY/ACQUISITIONS 0324/1998 3540-301-0001(31) 98284A ( 36,630.12)
STUDY/ACQUISITIONS 0106/2001 3540-301-0001(40) 01125A 79,000.00
STUDY/ACQUISITIONS 0106/2001  3540-301-0001(40) 4,546,000.00 20133A 4,467,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 4,694,000.00 4,657,369.88 4,606,340.35
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 4,694,000.00 4,657,369.88 4,606,340.35
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 02-JUL-2001  30-JUN-2002 02-JUL-2001  30-APR-2002 98.00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS .00%
BID PERIOD .00%
CONSTRUCTION .00%

Current Comments

Project Status Lease/Purchase documents signed by 11/13/2001.
Schedule Tennant improvements proceeding and scheduled to complete April 2002.
Budget Acquisition will complete within budget.

Other information None.
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SAN LUIS OBISPO RANGER UNIT HEADQUARTERS REPLACE FACILITY

PROJECT LOCATION: SAN LUIS OBISPO
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: JONES, HAMPDEN S
PROJECT NUMBER: 106161

ESTIMATED PROJECT COST $11,102,000.00
CURRENT PHASE: WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(21) 570,000.00 99147A 570,000.00
WORKING DRAWINGS 0052/2000 3540-301-0001(19) 614,000.00 00124A 614,000.00
CONSTRUCTION 0106/2001 3540-301-0660(4) 5,720,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 570,000.00 570,000.00 585,321.20
WORKING DRAWINGS 614,000.00 614,000.00 512,273.30
CONSTRUCTION 5,720,000.00 .00 1,917.29
Project 6,904,000.00 1,184,000.00 1,099,511.79
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-JUL-1999 17-JAN-2000 02-JUL-1999  19-MAY-2000 100.00%
WORKING DRAWINGS 15-JUL-2000 27-APR-2001 15-SEP-2000  08-JUL-2002 98.00%
BID PERIOD 23-JUL-2001 15-OCT-2001 30-JUL-2002  26-DEC-2002 .00%
CONSTRUCTION 16-OCT-2001  21-JUL-2003 27-DEC-2002 31-DEC-2004 .00%

Project Status

Schedule

Budget

Other information

Current Comments

PSB met with San Luis Obispo Water Department on 2/26/02. Alternatives for design of domestic water
and fire suppression system continue to be analyzed.

The PP phase delays were due to inclusion of value engineering costs, DOF comments, and preparation
of cost share agreements with USFS and SLO County. WD phase was on hold until cost share
agreements were near completion. WD design started 11/15/00 and is now 98% complete. DSA
essential services plan check is expected by the middle of March. Revenue Bond financing issues
creating delay.

Final estimate is being reviewed. Revised estimate reflects budget overruns to be discussed with CDF,
DOF, USFS, and San Luis Obispo County.

Next steps: Cash flow projection, initiate due diligence, PMIB loan, resolve scope for water line
connections, budget discussions including needed revisions to cost share agreements.
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PROJECT INFORMATION 12-APR-02

SAND CREEK FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION: SAND CREEK
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: HAAVISTO, JUDY A
PROJECT NUMBER: 106106

ESTIMATED PROJECT COST $1,479,000.00
CURRENT PHASE: WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(34) 55,000.00 99181A 55,000.00
WORKING DRAWINGS 0106/2001 3540-301-0001(28) 86,000.00 01131A 86,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 55,000.00 55,000.00 54,627.18
WORKING DRAWINGS 86,000.00 86,000.00 25,116.17
CONSTRUCTION .00 .00 .00
Project 141,000.00 141,000.00 79,743.35
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-NOV-1999 14-APR-2000 02-NOV-1999 12-JUL-2001 01-NOV-1999 10-AUG-2001 100.00%
WORKING DRAWINGS 01-AUG-2000 21-JAN-2001 27-AUG-2001  15-JUL-2002 95.00%
BID PERIOD 21-JAN-2001  21-MAY-2001 16-JUL-2002  25-DEC-2002 .00%
CONSTRUCTION 22-MAY-2001 22-MAY-2002 26-DEC-2002 26-DEC-2003 .00%

Current Comments

Project Status 95% WD's received/circulated for comments March 15, 2002 .
Schedule Project is on schedule
Budget Project is within budget

Other information ~ There are no significant project issues at this time
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PROJECT INFORMATION 12-APR-02

SANTA CLARA RANGER UNIT HEADQUARTERS - REPLACE AUTOMOTIVE SHOP

PROJECT LOCATION: SANTA CLARA
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: LANG, RICHARD W
PROJECT NUMBER: 106082

ESTIMATED PROJECT COST $1,535,000.00
CURRENT PHASE: WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(10) 40,000.00 99183A 40,000.00
WORKING DRAWINGS 0106/2001 3540-301-0001(8) 117,000.00 20139A 117,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 40,000.00 40,000.00 45,006.30
WORKING DRAWINGS 117,000.00 117,000.00 900.00
CONSTRUCTION .00 .00 .00
Project 157,000.00 157,000.00 45,906.30
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 03-AUG-1999 10-MAR-2000 02-OCT-2000 04-JAN-2002 100.00%
WORKING DRAWINGS 03-JUL-2000 26-JAN-2001 12-APR-2002 26-OCT-2002 .00%
BID PERIOD 02-JUL-2001 10-DEC-2001 30-OCT-2002 19-MAR-2003 .00%
CONSTRUCTION 11-DEC-2001  09-DEC-2002 20-MAR-2003 18-MAR-2004 .00%

Current Comments

Project Status PP are complete. WD on hold.
Schedule PWB December 14, 2001.
Budget Project PP are 12.96% over budget. WD funds transferred.

Other information WD will begin when budget augmentation is approved.
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SIERRA AREA COMMUNICATION TOWERS & VAULTS

PROJECT LOCATION: SIERRA MT. RANGE
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: DAVIDSON, PAUL W
PROJECT NUMBER: OPDMO0656

ESTIMATED PROJECT COST $9,147,000.00
CURRENT PHASE: CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 3540-301-0001(32) 194,000.00 98182A 194,000.00
WORKING DRAWINGS 0324/1998 3540-301-0001(32) 233,000.00 99029A 233,000.00
CONSTRUCTION 0324/1998 3540-301-0001(32) 8,720,000.00 99298A 5,893,717.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 194,000.00 194,000.00 160,506.90

WORKING DRAWINGS 233,000.00 233,000.00 228,544.46

CONSTRUCTION 8,720,000.00 5,893,717.00 5,709,717.46

Project 9,147,000.00 6,320,717.00 6,098,768.82

Approved
Approved Revised

Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-JUL-1998  01-APR-1999 01-JUL-1999  15-JAN-1999 100.00%
WORKING DRAWINGS 15-MAY-1999 01-AUG-1999 25-MAR-1999  15-JUL-1999 100.00%
BID PERIOD 15-AUG-1999 31-OCT-1999 16-JUL-1999  13-OCT-1999 100.00%
CONSTRUCTION 15-NOV-1999  15-NOV-2001 03-JAN-2000  31-DEC-2001 100.00%

Current Comments

Project Status Final inspections completed on all sites. All sites accepted for benificial occupancy on 12/31/2001.
DGS Telecommunication Division installing radio equip.

Schedule Original completion date of June 25, 2001 extended to December 31, 2001 due to inclemete weather
experienced during the winter of 2000 at these mountian top sites.

Budget Project will complete within budget.

Other information ~ NEXT ACTION: Completion of installation of radio equipment by state personnel. This project will be
deleted from next report.
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PROJECT INFORMATION 12-APR-02
SONORA FOREST FIRE STATION RELOCATE FACILITY
PROJECT LOCATION: SONORA
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: BROWN, LARRY A
PROJECT NUMBER: 106105
ESTIMATED PROJECT COST $2,540,000.00
CURRENT PHASE: PRELIMINARY PLANS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(33) 87,000.00 99180A 87,000.00
WORKING DRAWINGS 0106/2001 3540-301-0001(26) 195,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 87,000.00 87,000.00 2,000.00
WORKING DRAWINGS 195,000.00 .00 .00
CONSTRUCTION .00 .00 .00
Project 282,000.00 87,000.00 2,000.00
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 15-JUL-2000  15-MAY-2001 15-JUL-2000  15-MAY-2001 100.00%
PRELIMINARY PLANS 01-NOV-1999  09-APR-2000 30-SEP-2001  15-JUN-2002 20.00%
WORKING DRAWINGS 03-JUL-2000  26-JAN-2001 15-JUN-2002  15-NOV-2002 .00%
BID PERIOD 02-JUL-2001  10-DEC-2001 15-NOV-2002  15-FEB-2003 .00%
CONSTRUCTION 11-DEC-2001  09-DEC-2002 16-FEB-2003  15-APR-2004 .00%

Project Status

Current Comments

Design consultant has been issued a contract. Project scope change approved by PWB September 14,

2001

Schedule The project design is on hold pending resolution of an issue with Native Americans concerning an Indian
burial ground.

Budget Project is within budget.

Other information

There are no other significant project issues at this time.
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PROJECT INFORMATION 12-APR-02

SQUAW VALLEY FOREST FIRE STATION

PROJECT LOCATION: SQUAW VALLEY
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: WHALEN, MARY S
PROJECT NUMBER: 107762

ESTIMATED PROJECT COST $1,993,000.00
CURRENT PHASE: WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 3540-301-0001 132,000.00 00130A 132,000.00
WORKING DRAWINGS 0052/2000 3540-301-0001(48) 129,000.00 01074A 129,000.00
CONSTRUCTION 0106/2001 3540-301-0660(10) 1,780,000.00 20179B 11,400.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 132,000.00 132,000.00 130,635.27
WORKING DRAWINGS 129,000.00 129,000.00 38,005.50
CONSTRUCTION 1,780,000.00 11,400.00 .00
Project 2,041,000.00 272,400.00 168,640.77
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-AUG-2000 08-JUN-2001 02-AUG-2000 08-JUN-2001 100.00%
WORKING DRAWINGS 09-JUN-2001  30-AUG-2002 03-SEP-2001  17-JUL-2002 50.00%
BID PERIOD 02-SEP-2002  30-NOV-2002 19-JUL-2002  19-SEP-2002 .00%
CONSTRUCTION 01-DEC-2002 01-AUG-2003 22-SEP-2002  22-JUL-2003 .00%

Current Comments

Project Status Hazmat retainer contract underway. PSB working on balance of drawings.
Schedule Project has been delayed 4.5 months by lack of Hazmat retainer.
Budget Project is within budget.

Other information



s REAL ESTATE SERVICES DIVISION Page # 139

PROJECT INFORMATION 12-APR-02

STEVENS CREEK FOREST FIRE STATION

PROJECT LOCATION: STEVENS CREEK FFS
DEPARTMENT: FORESTRY

PROJECT DIRECTOR: PRAWALSKY, DALE E
PROJECT NUMBER: 102763

ESTIMATED PROJECT COST $1,877,000.00
CURRENT PHASE: WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 3540-301-0001(4) 59,000.00 98127A 59,000.00
WORKING DRAWINGS 0324/1998 3540-301-0001(4) 64,000.00 99044A 64,000.00
WORKING DRAWINGS 0106/2001 3540-301-0660(1) 34,000.00 20182B 18,000.00
CONSTRUCTION 0106/2001 3540-301-0660(1) 1,720,000.00 .00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 59,000.00 59,000.00 57,823.65

WORKING DRAWINGS 98,000.00 82,000.00 69,540.99

CONSTRUCTION 1,720,000.00 .00 .00

Project 1,877,000.00 141,000.00 127,364.64

Approved
Approved Revised

Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-JUL-1998 31-DEC-1998 100.00%
WORKING DRAWINGS 11-FEB-1999  11-JUL-1999 21-FEB-2002  14-JUL-2002 90.00%
BID PERIOD 12-JUL-1999  04-OCT-1999 15-JUL-2002  08-OCT-2002 .00%
CONSTRUCTION 09-DEC-1999 19-NOV-2000 09-OCT-2002 08-OCT-2003 .00%

Current Comments

Project Status Due diligence is proceeding.

Schedule Bid period will start upon completion of due diligence and bond fund approval.

Budget Due diligence funds transfered 2/21/02. New working drawing and construction appropriation 2001/2002
budget.

Other information ~ RESD to submit 100% complete bid documents.
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SWEETWATER FOREST FIRE STATION RELOCATE FACILITY
PROJECT LOCATION: SWEETWATER
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: LANG, RICHARD W
PROJECT NUMBER: 106068
ESTIMATED PROJECT COST $1,162,000.00
CURRENT PHASE: STUDY/ACQUISITIONS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0050/1999 3540-301-0001(5) 172,000.00 01093A 24,000.00
STUDY/ACQUISITIONS 0050/1999 3540-301-0001(5) 99173A 85,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 172,000.00 109,000.00 103,092.06
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 172,000.00 109,000.00 103,092.06
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 01-JUL-1999  30-JUN-2000  01-JUL-1999  30-JUN-2002  03-AUG-1999  30-JUN-2002 90.00%

BID PERIOD
CONSTRUCTION

PRELIMINARY PLANS
WORKING DRAWINGS

.00%
.00%
.00%
.00%

Project Status
Schedule

Budget

Other information

Current Comments

Documentation being presented to DOF for approval at the next PWB meeting.

PWB date scheduled for April 2002.
OK

Title company has requested easement verification for new parcel. Surveyor is attempting to interpret
easement descriptions on original 8,000 acre parcel. There are no known or apparent easements on

the new 5 acre parcel.
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UKIAH AIR ATTACK BASE REPLACE FACILITY
PROJECT LOCATION: UKIAH
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: MILLER, DANIEL J
PROJECT NUMBER: OPDMO0741
ESTIMATED PROJECT COST $7,405,000.00
CURRENT PHASE: PRELIMINARY PLANS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0324/1998 3540-301-0001(6) 670,000.00 01021A 528,000.00
STUDY/ACQUISITIONS 0324/1998 3540-301-0001(6) 98141A 142,000.00
PRELIMINARY PLANS 0050/1999 3540-301-0001(4) 252,000.00 99158A 252,000.00
WORKING DRAWINGS 0050/1999 3540-301-0001(4) 394,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 670,000.00 670,000.00 161,372.76
PRELIMINARY PLANS 252,000.00 252,000.00 54,797.53
WORKING DRAWINGS 394,000.00 .00 .00
CONSTRUCTION .00 .00 .00
Project 1,316,000.00 922,000.00 216,170.29
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 15-SEP-1998  01-JUL-1999 15-SEP-1998  24-APR-2002 75.00%
PRELIMINARY PLANS 01-NOV-1999 15-MAY-2000 26-JUL-2001  15-MAR-2002 26-JUL-2001  10-MAY-2002 98.00%
WORKING DRAWINGS 16-MAY-2000 15-NOV-2000 15-MAY-2002 15-FEB-2003  15-MAY-2002 15-FEB-2003 .00%
BID PERIOD 16-NOV-2000 05-MAR-2001 16-FEB-2003 16-MAY-2003 16-FEB-2003  16-MAY-2003 .00%
CONSTRUCTION 07-MAR-2001  08-MAR-2002 17-SEP-2004  17-MAY-2003  17-SEP-2004 .00%

Project Status

Schedule

Budget

Other information

Current Comments

RESD coordinating and compiling draft IS/ND-CEQA for publication and ciculation. Presently, PMB
transmitting Preliminary Plans for CDF review comments. Awaiting legal property description from site
surveyor for inclusion in draft lease agreement with City of Ukiah. The approved Wetlands Mitigation
Plan will determine the leasing area for RESD negotiations for long term lease with City of Ukiah. The
wetland mitigation and CEQA process may result in site design modifications, thereby delaying the land

lease process and PWB approval.

Preliminary Plans currently under review/comment by CDF. The wetlands mitigation issue is impacting
the CEQA process, thereby impacting the lease negotiations.

Currently within budget, however wetlands mitigation requirements and CEQA process may increase
overall project costs.

City of Ukiah unable to recommend additional/available airport property to create wetland mitigation

areas. Off- site mitigation banks are under investigation to purchase credits to mitigate wetlands
impacts. Working Drawing funding requested to be reappropriated.
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UKIAH FOREST FIRE STATION REPLACE FACILITY
PROJECT LOCATION: UKIAH
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: MILLER, DANIEL J
PROJECT NUMBER: 106067
ESTIMATED PROJECT COST $2,364,000.00
CURRENT PHASE: PRELIMINARY PLANS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(1) 140,000.00 99190A 140,000.00
WORKING DRAWINGS 0106/2001 3540-301-0001(1) 163,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 140,000.00 140,000.00 116,791.81
WORKING DRAWINGS 163,000.00 .00 .00
CONSTRUCTION .00 .00 .00
Project 303,000.00 140,000.00 116,791.81
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 15-JAN-2000  30-JUN-2000  26-JUL-2001  31-DEC-2001 26-JUL-2001  10-MAY-2002 98.00%
WORKING DRAWINGS 15-JAN-2000  30-JUN-2000  12-MAY-2002 15-FEB-2003  12-MAY-2002 15-FEB-2003 .00%
BID PERIOD 03-JUL-2000  03-NOV-2000 16-FEB-2003 16-MAY-2003 16-FEB-2003  16-MAY-2003 .00%
CONSTRUCTION 06-NOV-2000  05-NOV-2001 18-MAY-2003 20-JUL-2004  18-MAY-2003 20-MAY-2004 .00%

Project Status

Current Comments

A&E completed the 95% Preliminary Plans and Outline Specifications; transmitted to CDF for review and

comments. The 14D/CFSS to CDF is delayed as the 3-page estimate exceeds the budget and is
presently under review by PSB/PMB.

Schedule
Budget

Other information

Preliminary Plans to be approved by PWB 05/10/02.

Initial estimate was too high. Design being reviewed to meet budget.

Plan estimate may impact the PWB Approval scheduled 05/10/02.

NEXT NEEDED ACTION: PMB/ PSB presently reviewing Preliminary Plan cost estimate. Preliminary
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USONA FOREST FIRE STATION REPLACE FACILITY
PROJECT LOCATION: USONA
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: MILLER, DANIEL J
PROJECT NUMBER: 106166
ESTIMATED PROJECT COST $1,438,000.00
CURRENT PHASE: PRELIMINARY PLANS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(36) 105,000.00 99150A 105,000.00
WORKING DRAWINGS 0106/2001 3540-301-0001(31) 120,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 105,000.00 105,000.00 82,836.81
WORKING DRAWINGS 120,000.00 .00 .00
CONSTRUCTION .00 .00 .00
Project 225,000.00 105,000.00 82,836.81
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 03-JUL-2000  29-DEC-2000 26-JUL-2001  31-DEC-2001 26-JUL-2001  10-MAY-2002 70.00%
WORKING DRAWINGS 01-JAN-2001  29-JUN-2001  11-MAY-2002 09-NOV-2002 11-MAY-2002  09-NOV-2002 .00%
BID PERIOD 02-JUL-2001  02-NOV-2001 10-NOV-2002 10-MAR-2003 10-NOV-2002 10-MAR-2003 .00%
CONSTRUCTION 05-NOV-2001  01-NOV-2002 11-MAR-2003 10-MAR-2004 11-MAR-2003 10-MAR-2004 .00%

Project Status

Current Comments

PSB completing the Preliminary Plans, outline Technical Specifications, and Cost Estimate. PMB
anticipates receiving the Preliminary Plans on or about 04/02/02 along with outline Technical

Specifications, and preliminary cost estimate for CDF review. If cost estimate appears favorable, the
Agenda Package is anticipated to be sent to DOF by 04/19/02 and PWB approval anticipated 05/13/02.

Schedule

PWB Approval of Preliminary Plans and proceed to Working Drawings re-scheduled until 05/13/2002.

This project was subject to unforseen scope issues and legislative orders that have delayed the project.

Budget OK.

Other information

NEXT ACTION NEEDED: PSB/ PMB/CDF to complete, process, and review timely the preliminary plans

for DOF Prelimiary Plan Review Meeting and eventual PWB approval. Schedule is very tight therefore,
Working Drawing funding is requested to be reappropriated.
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VALLECITO CONSERVATION CAMP REPLACE TANKS, UTILITIES, BLDG.

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST

CURRENT PHASE:

VALLECITO CC, CALAVERAS CO.

FORESTRY
OTTO, JOHN E

106110

$1,763,000.00
WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(39) 123,000.00 99165A 123,000.00
WORKING DRAWINGS 0052/2000 3540-301-0001 130,000.00 00118A 130,000.00
CONSTRUCTION 0052/2000 3540-301-0001(38) 1,510,000.00 .00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 123,000.00 123,000.00 121,424.50

WORKING DRAWINGS 130,000.00 130,000.00 95,006.58

CONSTRUCTION 1,510,000.00 .00 .00

Project 1,763,000.00 253,000.00 216,431.08

Approved
Approved Revised

Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-NOV-1999 17-APR-2000 02-NOV-1999 12-MAY-2000 100.00%
WORKING DRAWINGS 01-AUG-2000 20-JAN-2001 01-AUG-2000 29-MAY-2001 100.00%
BID PERIOD 21-JAN-2001  21-MAY-2001 28-JUL-2001  14-FEB-2002 08-AUG-2002 08-NOV-2002 100.00%
CONSTRUCTION 22-MAY-2001  23-MAY-2002 15-FEB-2002 15-APR-2003 08-NOV-2002 08-NOV-2003 .00%

Project Status

Current Comments

Bids received exceed budget by more than 20%. All bids have been rejected without prejudice. CDF

has requested DOF submit for FY 2002/2003 budget approval to increase Working Drawing Phase re-

bidding and Construction Phase.

Schedule Project on Hold.
Budget

Other information

Bids exceed budget.




Page # 145

REAL ESTATE SERVICES DIVISION
s PROJECT INFORMATION 12-APR-02

VALLEY CENTER FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION: VALLEY CENTER
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: WHALEN, MARY S
PROJECT NUMBER: 106096

ESTIMATED PROJECT COST $2,017,000.00
CURRENT PHASE: WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(24) 49,000.00 99159A 49,000.00
WORKING DRAWINGS 0106/2001 3540-301-0001(19) 126,000.00 01159A 117,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 49,000.00 49,000.00 48,906.35
WORKING DRAWINGS 126,000.00 117,000.00 38,412.36
CONSTRUCTION .00 .00 .00
Project 175,000.00 166,000.00 87,318.71
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 04-OCT-1999 10-MAR-2000 26-JUL-2001 08-MAR-2002 26-JUL-2001  27-SEP-2001 100.00%
WORKING DRAWINGS 14-JUL-2001 25-APR-2002 03-SEP-2001 27-MAY-2002 28-SEP-2001 27-JUN-2002 95.00%
BID PERIOD 14-JUL-2002 30-SEP-2002  14-JUL-2002  30-SEP-2002  14-JUL-2002  30-SEP-2002 .00%
CONSTRUCTION 01-OCT-2002 01-AUG-2003 01-OCT-2002 01-AUG-2003 01-OCT-2002 01-AUG-2003 .00%

Current Comments

Project Status Received 95% working drawings on 02/25 and sent to CDF 03/01. Need specs and estimate.
Schedule Project is on schedule.
Budget Project is within budget

Other information
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VENTURA YOUTH CONSERVATION CAMP - CONSTRUCTION SHOP WAREHOUSE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST

CURRENT PHASE:

VENTURA
FORESTRY
BURGOYNE, DANIEL E

106104

$1,566,000.00
WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001 (26) 51,000.00 99170A 51,000.00
WORKING DRAWINGS 0106/2001 3540-301-0001(20) 118,000.00 01129A 118,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 51,000.00 51,000.00 47,128.46
WORKING DRAWINGS 118,000.00 118,000.00 19,170.00
CONSTRUCTION .00 .00 .00
Project 169,000.00 169,000.00 66,298.46
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-NOV-1999 14-APR-2000 02-NOV-1999 08-AUG-2001 02-NOV-1999 08-AUG-2001 100.00%
WORKING DRAWINGS 01-AUG-2000 17-JAN-2001 04-SEP-2001  01-AUG-2002 95.00%
BID PERIOD 18-JAN-2001  21-MAY-2001 15-JUL-2002  11-NOV-2002 15-JUL-2002  11-NOV-2002 .00%
CONSTRUCTION 22-MAY-2001 22-MAY-2002 11-NOV-2002 22-JUL-2003 11-NOV-2002 22-JUL-2003 .00%

Project Status

Current Comments

A&E for completion of 100% CD's.

Schedule
Budget

Other information

Project within budget.

None. ACTION NEEDED: Preparation of Working Drawings - PMB/A-E

95% Working Drawing review comments received 3/4/02 from CDF. Comments will be submitted to
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WEAVERVILLE FOREST FIRE STATION - RELOCATE FACILITY
PROJECT LOCATION: WEAVERVILLE
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: OATES, ROBERT E
PROJECT NUMBER: 106094
ESTIMATED PROJECT COST $1,532,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0324/1998 3540-301-0001(12) 110,000.00 01026A 110,000.00
STUDY/ACQUISITIONS 0324/1998 3540-301-0001(12) 98,000.00 98149A 98,000.00
PRELIMINARY PLANS 0050/1999 3540-301-0001(15) 53,000.00 99189A 53,000.00
WORKING DRAWINGS 106/2001  3540-301-0001 146,000.00 01123A 146,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 208,000.00 208,000.00 98,000.00
PRELIMINARY PLANS 53,000.00 53,000.00 52,873.38
WORKING DRAWINGS 146,000.00 146,000.00 83,033.00
CONSTRUCTION .00 .00 .00
Project 407,000.00 407,000.00 233,906.38
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 01-JUL-1999  30-JUN-2000  26-JUL-2001  22-JAN-2002  03-AUG-1999 14-AUG-2001 100.00%
PRELIMINARY PLANS 03-JUL-2000  29-DEC-2000 26-JUL-2001  22-JAN-2002  26-JUL-2001  14-SEP-2001 100.00%
WORKING DRAWINGS 01-JAN-2001  29-JUN-2001  15-SEP-2001 29-OCT-2002 15-SEP-2001  29-OCT-2002 90.00%
BID PERIOD 02-JUL-2001  02-NOV-2001 01-NOV-2002 01-MAR-2003 01-NOV-2002 01-MAR-2003 .00%
CONSTRUCTION 05-NOV-2001  01-NOV-2002 02-MAR-2003 02-MAR-2004 02-MAR-2003 02-MAR-2004 .00%

Project Status

Schedule

Budget

Other information

Current Comments

CDF has forwarded comments on 90% Working Drawing submittal. A&E continuing on 100% CDs.

Acquisition completed on 08/14/2001.

This project is not on schedule. Project scope issues and legislative orders to stop have delayed
project. Negotiations with property owner and complicated long term lease with buy out at the end have

delayed project.
This project is on budget

NEXT ACTION NEEDED: Awaiting A&E submission of 100% complete Construction Documents.
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CENTRAL OFFICE, FIRE ALARM MOD

PROJECT LOCATION: BUTTERFIELD WAY, SACRAMENTO
DEPARTMENT: FRANCHISE TAX BOARD

PROJECT DIRECTOR: DURHAM, STEPHEN M

PROJECT NUMBER: 111699

ESTIMATED PROJECT COST $447,000.00
CURRENT PHASE: WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 106/2001 1730-301-0001(1) 17,000.00 20056A 17,000.00
WORKING DRAWINGS 0106/2001 1730-301-0001(1) 33,100.00 .00
CONSTRUCTION 0106/2001 1730-301-0001(1) 396,900.00 .00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 17,000.00 17,000.00 .00

WORKING DRAWINGS 33,100.00 .00 .00

CONSTRUCTION 396,900.00 .00 .00

Project 447,000.00 17,000.00 .00

Approved
Approved Revised

Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 24-AUG-2001 11-JAN-2002 17-SEP-2001  12-APR-2002 99.00%
WORKING DRAWINGS 14-JAN-2002  13-JUN-2002 14-FEB-2002  13-JUN-2002 .00%
BID PERIOD 14-JUN-2002  08-AUG-2002 14-JUN-2002  08-AUG-2002 .00%
CONSTRUCTION 10-OCT-2002 03-APR-2003 10-OCT-2002 03-APR-2003 .00%

Current Comments

Project Status Preliminary Plan Design is complete and was coordinated with the Renovation project scheduled for
2004.
Schedule Preliminary Plans were completed on schedule, however PWB approval will be slipped to April 2002 due

to the need for value engineering and meeting with State Fire Marshal and Access Compliance to verify
numbers of code required devices.

Budget Project is now on Budget, however the project was originally estimated and funded without Project
Management Fees. At the completion of the Preliminary Plans a new estimate was generated that
includes Project Management Fees based on anticipated savings in the construction phase. Request to
reallocate funds between phases has gone forward to DOF.

Other information ~ Project design by RESD/PSB
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BLUE ANCHOR BUILDING SACTO. FLS
PROJECT LOCATION: SACRAMENTO
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: THAMER HALLFORD, SARAH
PROJECT NUMBER: 106134
ESTIMATED PROJECT COST $1,062,000.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 1760-301-0001(1) 65,000.00 99316A 65,000.00
WORKING DRAWINGS 0052/2000 1760-301-0666(2) 83,000.00 00198A 83,000.00
CONSTRUCTION 0050/1999 0650-001-0001 30,000.00 OPR993110 30,000.00
CONSTRUCTION 0052/2000 1760-301-0666(2) 930,000.00 20082A 836,612.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 65,000.00 65,000.00 61,898.00
WORKING DRAWINGS 83,000.00 83,000.00 63,228.34
CONSTRUCTION 960,000.00 866,612.00 348,181.00
Project 1,108,000.00 1,014,612.00 473,307.34
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-NOV-1999 12-MAY-2000 02-NOV-1999 10-AUG-2000 100.00%
WORKING DRAWINGS 03-AUG-2000 30-APR-2001 12-AUG-2000 15-JUN-2001 100.00%
BID PERIOD 01-MAY-2001 15-SEP-2001 16-JUN-2001  15-SEP-2001 100.00%
CONSTRUCTION 16-SEP-2001  16-JUL-2002 01-OCT-2001 15-JUN-2002 19.00%
Current Comments
Project Status Contractor has completed demolition and abatement work in basement, and is installing elevator shaft

walls. Exterior concrete and underground work is on hold pending water tap for fire main by city (tap is

expected to be completed late March 2002).
Schedule Project is on schedule.

Budget Project is on budget.

Other information None.
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BONDERSON BUILDING RENOVATION
PROJECT LOCATION: SACRAMENTO
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: EKHOLM, IAN J
PROJECT NUMBER: 107743
ESTIMATED PROJECT COST $10,699,000.00
CURRENT PHASE: PRELIMINARY PLANS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 1760-301-0666(7) 399,000.00 00190A 399,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 399,000.00 399,000.00 125,143.36
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 399,000.00 399,000.00 125,143.36
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 03-JUL-2000 11-MAY-2001 01-NOV-2000 14-JUN-2002 10.00%
WORKING DRAWINGS 11-MAY-2001 14-DEC-2001 15-JUN-2002  08-JAN-2003 .00%
BID PERIOD 17-DEC-2001 01-MAR-2002 09-JAN-2003  12-APR-2003 .00%
CONSTRUCTION 04-MAR-2002  13-JUN-2003 13-APR-2003  19-AUG-2004 .00%

Project Status

Current Comments

stimulus bill.
Schedule

and scope are finalized.
Budget See above.

Other information

OSHPD identified as new tenant for entire building.

Working with DOF to revise scope and budget of project. Project is part of the Governor's economic

Project on hold pending legislation regarding budget and scope. Schedule will be revised when budget
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BUTTERFIELD STATE OFFICE BUILDING

PROJECT LOCATION: SACRAMENTO
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: DURHAM, STEPHEN M
PROJECT NUMBER: 106617

ESTIMATED PROJECT COST $211,000,000.00
CURRENT PHASE: CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0328/1998 --S/B 1589 9,435,000.00 00264B 4,395,000.00
PRELIMINARY PLANS 0328/1998 --S/B 1589 99292B 10,040,000.00
PRELIMINARY PLANS 0328/1998 --S/B 1589 99292B ( 5,000,000.00)
WORKING DRAWINGS 0328/1998 --S/B 1589 8,786,000.00 00264B 8,786,000.00
CONSTRUCTION 0328/1998 --S/B 1589 192,779,000.00 00264B 23,369,000.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 9,435,000.00 9,435,000.00 8,344,608.88

WORKING DRAWINGS 8,786,000.00 8,786,000.00 4,857,012.03

CONSTRUCTION 192,779,000.00 23,369,000.00 10,934,512.22

Project 211,000,000.00 41,590,000.00 24,136,133.13

Approved
Approved Revised

Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-NOV-1999 05-JUL-2000 01-NOV-1999 05-JUL-2000 100.00%
WORKING DRAWINGS 17-JUL-2000 28-DEC-2000 08-SEP-2000 20-APR-2001 100.00%
BID PERIOD 29-DEC-2000 22-MAR-2001 27-APR-2001 10-JUL-2001 100.00%
CONSTRUCTION 08-MAR-2001 27-APR-2005 21-AUG-2001 27-JUN-2005 1.00%

Project Status

Schedule

Budget

Other information

Current Comments

Bond Funded; Third PMIB loan (012012) for a cumulative amount of $78,325,000 approved in August
2001. Bid Package B - Sitework currently under construction and approximately 48% complete. Bid
Package C - Central Plant bid September 2001and came in under the State's estimate. Construction
started January 14, 2002. Bid Package A - Warehouse, CD's will be complete early February 2002, with
construction scheduled to start summer 2002. Bid Package D - Building 3/Town Center, CD's scheduled
to complete April 2002, proceed to bid in April 2002 and begin construction in late summer 2002. Bid
Package E - Renovate Buildings | & Il scheduled to start design early in 2002.

The schedule shown above reflects the design schedule for the Sitework Bid Package B. Construction
schedule reflects all Bid Packages A through D.

Project is on budget.

Bid Package A, Approval to proceed to bid has been submitted to DOF. Bid Package D, Approval to
proceed to bid to be submitted to DOF in Late April.
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CAL EPA CONSOLIDATION LEASE
PROJECT LOCATION: SACRAMENTO
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: HENRIKSON, JOHN S
PROJECT NUMBER: OPDMO0649
ESTIMATED PROJECT COST $196,000,000.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0001/1992 0972-801-0612 250,000.00 98100B 250,000.00
PRELIMINARY PLANS 0001/1992 0972-801-0612 220,000.00 98100B 220,000.00
PRELIMINARY PLANS 0282/1997 3940-001-0001 75,000.00 98044A 75,000.00
PRELIMINARY PLANS 0324/1998 0555-001-0044 35,000.00 98239A 35,000.00
WORKING DRAWINGS 0001/1992 0972-801-0612 15,000.00 98100B 15,000.00
CONSTRUCTION 0001/1992 0972-801-0612 7,945,000.00 00074B 7,945,000.00
CONSTRUCTION 0001/1992 0972-801-0612-003 1,160,000.00 00086B 1,160,000.00
CONSTRUCTION 0001/1992 0972-801-0612-0003 473,000.00 00087B 473,000.00
CONSTRUCTION 0001/1992 0972-801-0612-0003 192,143.00 00088B 192,143.00
CONSTRUCTION 0001/1992 0972-801-0612 1,313,000.00 98100B 1,313,000.00
CONSTRUCTION 0303/1995 1760-001-0666 35,000.00 96069A 35,000.00
CONSTRUCTION 0324/1998 0555-001-0044 15,000.00 98230A 15,000.00
CONSTRUCTION 0324/1998 3940-001-0001 60,000.00 99082A 60,000.00
CONSTRUCTION 0324/1998 3980-001-0001 12,000.00 99085A 12,000.00
CONSTRUCTION / --CR 1,220,000.00 CR45270 1,220,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 250,000.00 250,000.00 248,585.38
PRELIMINARY PLANS 330,000.00 330,000.00 327,611.01
WORKING DRAWINGS 15,000.00 15,000.00 12,378.29
CONSTRUCTION 12,425,143.00 12,425,143.00 9,465,899.73
Project 13,020,143.00 13,020,143.00 10,054,474.41
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 100.00%
PRELIMINARY PLANS 22-APR-1997  01-SEP-1997 22-APR-1997  01-SEP-1997 100.00%
WORKING DRAWINGS 01-SEP-1997  01-JUN-1998 01-SEP-1997  01-JUN-1998 100.00%
BID PERIOD .00%
CONSTRUCTION 07-JUL-1998  01-AUG-2000 01-SEP-1998 31-DEC-2000 01-SEP-1998  30-APR-2002 99.00%

Project Status

Current Comments

This project was constructed as the result of a lease between DGS and the City of Sacramento, dated

April 23, 1997. Construction of the building shell and courtyard is complete. Interior improvement
construction started in January 2000 and was completed in April 2001. Punch list work continues as
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well as ADA compliance work.

Schedule Phased occupancy of the building started in late August 2000 and was completed in December 2000
except for portions of the first and second floors which were completed April 30, 2001. The Certificate of
Occupancy for the building was issued by the City on February 14, 2002.

Budget City states the project is within available funding.

Other information ~ Waiting for final project accounting from City.



Page # 154

REAL ESTATE SERVICES DIVISION
s PROJECT INFORMATION 12-APR-02
CAPITOL AREA EAST END COMPLEX

PROJECT LOCATION: SACRAMENTO

DEPARTMENT: GENERAL SERVICES

PROJECT DIRECTOR: MEREDITH, MICHAEL J

PROJECT NUMBER: OPDMOQ785

ESTIMATED PROJECT COST $392,000,000.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0761/1997 8850-817-0660 16,357,000.00 98013B 16,356,130.00
WORKING DRAWINGS 0761/1997 8850-817-0660 34,728,500.00 98295B 34,728,500.00
CONSTRUCTION 0761/1997 8850-817-0660 00054B 77,914,500.00
CONSTRUCTION 0761/1997 8850-817-0660 00273B 66,000,000.00
CONSTRUCTION 0761/1997 8850-817-0660 20115B 343,088,000.00
CONSTRUCTION 0761/1997 8850-817-0660 20115B (169,044,000.00)
CONSTRUCTION 0282/1997 5160-001-0001A 191,000.00 97185A 191,000.00
CONSTRUCTION 0761/1997 8850-817-0660 340,914,500.00 GC8169.5 (207,434,439.00)
CONSTRUCTION 0761/1997 8850-817-0660 GC8169.5 ( 5,000,000.00)
CONSTRUCTION 0761/1997 8850-817-0660 GC8169.5 235,390,439.00
CONSTRUCTION 0052/2000 3360-001-0381 97,000.00 20184A 97,000.00
CONSTRUCTION 0106/2001 6110-001-0001 729,500.00 20206A 729,500.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 59,460.00
PRELIMINARY PLANS 16,357,000.00 16,356,130.00 11,759,678.60
WORKING DRAWINGS 34,728,500.00 34,728,500.00 5,028,621.89

CONSTRUCTION

341,932,000.00

341,932,000.00

252,174,545.24

Project 393,017,500.00 393,016,630.00 269,022,305.73
Approved
Approved Revised

Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS O01-FEB-1998 01-DEC-1998 01-FEB-1998 01-DEC-1998 100.00%
WORKING DRAWINGS 100.00%
BID PERIOD 100.00%
CONSTRUCTION 02-DEC-1999 01-MAR-2003 14-JAN-2000  01-MAR-2003 69.00%

Current Comments

BACKGROUND: 1,470,000 gsf consolidates CDE and DHS. 1,500+ parking spaces on the site and a
753 space garage on Block 224. Project delivery by modified design-build. PARKING GARAGE
STATUS: Block 224 Garage was completed on schedule, in budget, and operational on 2/1/00. OFFICE
COMPLEX STATUS: D/B teams under contract. NTP issued in 02/00. Clark/Gruen Design/Build is
contracted for the Blocks 171-174 project and is 69% complete per the contract. Hensel Phelps
Construction with Fentress Bradburn Architects is contracted for the Block 225 project and is 93%
complete per the contract.

Project Status
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Schedule Project is on schedule.

Budget Project is on budget.

Other information ~ Green team oversight continues. Coordination with the SFM and DSA's Access Compliance continues.
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CAPITOL EXTERIOR PAINTING

PROJECT LOCATION: STATE CAPITOL, SACRAMENTO
DEPARTMENT: GENERAL SERVICES

PROJECT DIRECTOR: MOORE, MICHAEL A

PROJECT NUMBER: 103657

ESTIMATED PROJECT COST $4,742,843.00
CURRENT PHASE: CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
WORKING DRAWINGS 0282/1997 1760-001-0666 100,000.00 97052 100,000.00
WORKING DRAWINGS 0282/1997 1760-001-0666 97052 178,843.00
CONSTRUCTION 0282/1997 1760-001-0666 478,843.00 97052 478,843.00
CONSTRUCTION 0282/1997 1760-001-0666 97052 ( 178,843.00)
CONSTRUCTION 0016/2000 1760-001-0666 2,364,000.00 00011 2,364,000.00
CONSTRUCTION 0052/2000 1760-001-0666 1,800,000.00 00160A 1,800,000.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS .00 .00 .00

WORKING DRAWINGS 100,000.00 278,843.00 224,981.07

CONSTRUCTION 4,642,843.00 4,464,000.00 2,703.28

Project 4,742,843.00 4,742,843.00 227,684.35

Approved
Approved Revised

Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS 13-OCT-1998 15-OCT-1999 11-OCT-2001 04-FEB-2002 11-OCT-2001 04-FEB-2002 100.00%
BID PERIOD 16-OCT-1999 06-APR-2000 05-FEB-2002 31-MAR-2002 05-FEB-2002 01-APR-2002 99.00%
CONSTRUCTION 07-APR-2000 02-APR-2001 01-APR-2002 29-OCT-2002 02-APR-2002 29-OCT-2002 .00%

Project Status

Schedule

Budget

Other information

Current Comments

Project originally bid on 6/21/01. No acceptable bids were received within the State's Estimate, and all
Bids were rejected. Bids were accepted from pre-qualified bidders and the project rebid on 3/5/02. The
contract award process is in progress.

Weather permitting, work on the West Wing (North elevation) will begin in early April of 2002; all work
should be completed by late October of 2002.

All current bids are under the State's Revised Estimate. Project is fully funded.

This is a special Capitol Complex funded project.
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CRC NORCO OCCUPANT RELOCATION ADMINISTRATION BUILDING 100

NORCO
GENERAL SERVICES
NELSON, MARILYN J
107822

$17,244,000.00
CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
WORKING DRAWINGS 0052/2000 1760-301-0001(9) 00151A 512,000.00
WORKING DRAWINGS 0052/2000 1760-301-0001(9) 552,000.00 01040A 40,800.00
CONSTRUCTION 0052/2000 1760-301-0001(9) 16,692,000.00 20172A 15,636,619.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS 552,000.00 552,800.00 448,284.77
CONSTRUCTION 16,692,000.00 15,636,619.00 ( 7,067.81)
Project 17,244,000.00 16,189,419.00 441,216.96
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS 08-OCT-2000 01-JUL-2001  07-NOV-2001 08-OCT-2000 31-JUL-2001 100.00%
BID PERIOD 02-JUL-2001 28-OCT-2001 07-NOV-2001 15-MAR-2001 07-NOV-2001 15-MAR-2002 100.00%
CONSTRUCTION 29-OCT-2001 01-APR-2003 18-MAR-2002 01-MAY-2002 25-FEB-2002 01-MAY-2003 .00%

Project Status

Schedule
Budget

Other information

Current Comments

Notice to Proceed was issued on February 25, 2002. Contractor has submitted his initial schedule and
has installed the offices and the staging area arround the trailers.

The Project is ahead of schedule by approximately 3 weeks.

The project is within the budget.
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CT-WEST A-E STRUCTURAL RETROFIT

PROJECT LOCATION: METRO STATE HOSPITAL NORWALK

DEPARTMENT: GENERAL SERVICES

PROJECT DIRECTOR: BLUCHER, MARK F

PROJECT NUMBER: OPDMO0597

ESTIMATED PROJECT COST $20,923,000.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0303/1995 1760-301-0768(17) 208,000.00 95047B 208,000.00
PRELIMINARY PLANS 0162/1996 1760-301-0768(8.5) 204,000.00 96111B 204,000.00
PRELIMINARY PLANS 0162/1996 1760-301-0768(8.5) 96111B ( 1,000.00)
PRELIMINARY PLANS 0162/1996 1760-301-0768(8.5) 96111B ( 6,232.00)
WORKING DRAWINGS 0162/1996 1760-301-0768(8.5) 1,292,000.00 97019B 1,292,000.00
CONSTRUCTION 0282/1997 1760-302-0768 3,819,274.00 10853 3,819,274.00
CONSTRUCTION / --FEMA 04-592828 1,099,440.00
CONSTRUCTION / --FEMA 8712 1,673,982.00
CONSTRUCTION / --FEMA CR42463A 1,031,636.25
CONSTRUCTION / --FEMA 13,724,726.00 DR-1008-40: 207,656.82
CONSTRUCTION / --FEMA DR-1008-40: 254,746.68
CONSTRUCTION / --FEMA DR-1008-40: (10,498,291.75)
CONSTRUCTION / --FEMA DR-1008-40: ( 462,403.50)
CONSTRUCTION / --FEMA DR-1008-40: 12,693,089.75
CONSTRUCTION / --FEMA DR-1008-40: ( 509,462.00)
CONSTRUCTION / --FEMA FEMA 957,225.00
CONSTRUCTION / --FEMA FEMAO03290 488,312.25
CONSTRUCTION / --FEMA FEMA06149 697,060.50
CONSTRUCTION / --FEMA FEMA11069 924,807.00
CONSTRUCTION / --FEMA FEMA11150 932,373.00
CONSTRUCTION / --FEMA FEMA12239 249,330.00
CONSTRUCTION / --FEMA ROC 8839 1,832,657.00
CONSTRUCTION / --FEMA ROC 8856 509,462.00
CONSTRUCTION / --FEMA ROC8796 1,643,105.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 316,838.83
PRELIMINARY PLANS 412,000.00 404,768.00 49,404.20
WORKING DRAWINGS 1,292,000.00 1,292,000.00 493,964.33

CONSTRUCTION

17,544,000.00

17,544,000.00

17,352,403.39

Project

19,248,000.00

19,240,768.00

18,212,610.75
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Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 31-AUG-1995 29-DEC-1995 31-AUG-1995 31-OCT-1996 100.00%
WORKING DRAWINGS 02-DEC-1996  30-SEP-1997 15-MAR-1997 23-APR-1998 100.00%
BID PERIOD 14-JAN-1998  14-JAN-1998 04-JUN-1998 16-JUN-1998 100.00%
CONSTRUCTION 02-MAR-1998 02-MAR-2001 15-SEP-1998 05-OCT-2001 15-SEP-1998  30-JAN-2002 100.00%

Project Status

Schedule
Budget

Other information

Current Comments

January 2002: The physical construction activities at Buildings CT East (Phases I-IV) & CT West
(Phases V-VIIl) are 100% complete. Items still to be completed are: final project close out
documentation and the addition of a fire suppression system in the relocated modular at the CT East

Building location.

Construction, with the exception of the above, was completed ahead of schedule (8/31/01).

The project is within budget (1/3 of construction contingency remains).

Metropolitan State Hospital (DMH) has continued to be pleased with the results of the project. The
project has now undergone close-out and will be deleted from the next reporting.
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Child Care Tl Buildout, Elihu Harris Building, Oakland

PROJECT LOCATION: 1515 CLAY STREET, OAKLAND
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: THAMER HALLFORD, SARAH
PROJECT NUMBER: 112743

ESTIMATED PROJECT COST $636,000.00
CURRENT PHASE: PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0430/1993 0979-503-0539 56,000.00 98157B 56,000.00
WORKING DRAWINGS 0430/1993 0979-503-0539 80,000.00 98157B 80,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 56,000.00 56,000.00 8,472.61
WORKING DRAWINGS 80,000.00 80,000.00 .00
CONSTRUCTION .00 .00 .00
Project 136,000.00 136,000.00 8,472.61
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 10-JAN-2002  07-MAR-2002 09-APR-2002  04-JUN-2002 .00%
WORKING DRAWINGS 07-MAR-2002 02-MAY-2002 04-JUN-2002  15-AUG-2002 .00%
BID PERIOD 02-MAY-2002  25-JUL-2002 15-AUG-2002 15-NOV-2002 .00%
CONSTRUCTION 25-JUL-2002 09-JAN-2003 16-NOV-2002 30-APR-2003 .00%

Current Comments

Project Status AJE fees negotiated. Contracts Unit is processing A/E contract
Schedule Behind schedule due to contract negotiations.
Budget On budget.

Other information  Project funded from original Oakland State Building project - OPDM0456
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DGS Central Plant, Sacto, PMB Master Plan

PROJECT LOCATION: SACRAMENTO, SACRAMENTO CO

DEPARTMENT: GENERAL SERVICES

PROJECT DIRECTOR: KARLSSON, NIKLAS G

PROJECT NUMBER: 113072

ESTIMATED PROJECT COST $1,232,447.00

CURRENT PHASE:

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0303/1995 1760-001-0666 416,801.50 95025 416,801.50
STUDY/ACQUISITIONS 0052/2000 1760-001-0666 20,000.00 00007 20,000.00
WORKING DRAWINGS 0139/1994 1760-001-0666 275,590.37 0OBG095940 275,590.37
CONSTRUCTION 0303/1995 1760-001-0666 444,748.00 95025 444,748.00
CONSTRUCTION 0162/1996 1760-001-0666 306,249.60 96143A 306,249.60
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 436,801.50 436,801.50 60,663.00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS 275,590.37 275,590.37 .00
CONSTRUCTION 750,997.60 750,997.60 .00
Project 1,463,389.47 1,463,389.47 60,663.00
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 04-MAR-2002  28-FEB-2003 .00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS .00%
BID PERIOD .00%
CONSTRUCTION .00%

Project Status

Current Comments

to award the last week in March 2002.

Schedule On schedule.
Budget On Budget.
Other information None

March 2002 - Project is assigned to PMB. Have met with 3 Mech. Eng. consultanting firms and expect
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FDC WARDS D1516, E3014, & F1112

PROJECT LOCATION: 2501 HARBOR BLVD., COSTA MESA , CA.

DEPARTMENT: GENERAL SERVICES

PROJECT DIRECTOR: TJEN A LOOI, ROY K

PROJECT NUMBER: OPDMO0791

ESTIMATED PROJECT COST $3,569,574.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0282/1997 1760-301-0768(15) 199,000.00 10687 199,000.00
WORKING DRAWINGS 0324/1998 1760-301-0768(9) 323,000.00 11006 323,000.00
CONSTRUCTION 0324/1998 1760-301-0768(9) 4,046,000.00 51706 2,890,860.00
CONSTRUCTION 0324/1998 1760-301-0768(9) 52329 156,714.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 14,146.00
PRELIMINARY PLANS 199,000.00 199,000.00 175,013.94
WORKING DRAWINGS 323,000.00 323,000.00 327,194.00
CONSTRUCTION 4,046,000.00 3,047,574.00 2,318,317.02
Project 4,568,000.00 3,569,574.00 2,834,670.96
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 16-FEB-1998  23-JUN-1998 15-OCT-1998  15-JAN-1999 100.00%
WORKING DRAWINGS 22-MAR-1999  30-OCT-1999 22-MAR-1999  10-FEB-2000 100.00%
BID PERIOD 30-OCT-1999  01-MAR-2000 11-FEB-2000  12-JUN-2000 100.00%
CONSTRUCTION 02-MAR-2000 30-DEC-2000 12-JUN-2000 12-MAY-2002 12-JUN-2000  12-MAY-2002 90.00%

Project Status

Schedule

Budget

Other information

Current Comments

Five of the six wings are complete. The sixth wing is 50% complete. Overall completion of project is

90%.

Project is on schedule.

Project is on budget.
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FOOD & AGRICULTURE HQ BUILDING RENOVATION

PROJECT LOCATION: 1220 N STREET, SACRAMENTO
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: HEAD, TERESA C

PROJECT NUMBER: 103779

ESTIMATED PROJECT COST $22,548,000.00
CURRENT PHASE: WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 1760-301-0001(2) 658,000.00 98265A 658,000.00
WORKING DRAWINGS 0324/1998 1760-301-0001 792,000.00 99122A 792,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 658,000.00 658,000.00 657,301.02
WORKING DRAWINGS 792,000.00 792,000.00 302,280.00
CONSTRUCTION .00 .00 .00
Project 1,450,000.00 1,450,000.00 959,581.02
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-AUG-1998 01-DEC-1998 01-MAR-1999 19-MAY-1999 100.00%
WORKING DRAWINGS 01-JAN-1999  01-JUN-1999 01-FEB-2001 29-MAR-2002 01-FEB-2001 29-MAY-2002 90.00%
BID PERIOD 01-JUL-1999 01-JUL-1999 .00%
CONSTRUCTION 01-AUG-1999 01-JUL-2001 .00%

Current Comments

Project Status Project delayed due to Governor's Commission Residence/Reception Center feasibility study. LAO and
DOF have since agreed to proceed with working drawings.

Schedule Revised upon approval to proceed.

Budget Project is on budget.

Other information None.
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KITCHEN/DINING ROOMS 3&4, CANTEEN/DINING ROOMS 1&2

PROJECT LOCATION: ATASCADERO
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: SCHANBERGER, THOMAS E
PROJECT NUMBER: 106790A

ESTIMATED PROJECT COST $1,244,000.00
CURRENT PHASE: BID PERIOD

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 1760-301-0768 51,000.00 5011557 51,000.00
WORKING DRAWINGS 0106/2001 1760-301-0768(1.4) 106,000.00 20060B 106,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 51,000.00 51,000.00 49,360.71
WORKING DRAWINGS 106,000.00 106,000.00 9,585.95
CONSTRUCTION .00 .00 .00
Project 157,000.00 157,000.00 58,946.66
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 03-DEC-1999 15-JUN-2000 16-FEB-2000 10-AUG-2001 16-FEB-2000 10-AUG-2001 100.00%
WORKING DRAWINGS 01-JUL-2000 31-JAN-2001 13-AUG-2001  28-JAN-2002 100.00%
BID PERIOD 01-FEB-2001  30-MAR-2001 15-FEB-2002 19-APR-2002 .00%
CONSTRUCTION 01-APR-2001 01-OCT-2001 22-APR-2002 18-OCT-2002 .00%

Current Comments

Project Status Working Drawings phase is complete.
Schedule The project is on schedule.
Budget The project is currently within budget.

Other information ~ There are no other significant project issues at this time.
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LANTERMAN-DEV CENTER-POMONA, HOSPITAL B-50, STRUCTURAL RETROFIT

PROJECT LOCATION: LANTERMAN DEVELOPMENTAL CENTER
DEPARTMENT: GENERAL SERVICES

PROJECT DIRECTOR: JONES, HAMPDEN S

PROJECT NUMBER: 111679

ESTIMATED PROJECT COST $19,767,000.00
CURRENT PHASE: STUDY/ACQUISITIONS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0106/2001 1760-301-0001(18) 70,000.00 20100A 70,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 70,000.00 70,000.00 15,763.11
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 70,000.00 70,000.00 15,763.11
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 17-OCT-2001  30-JUN-2002 17-OCT-2001 01-APR-2002 90.00%
PRELIMINARY PLANS 17-AUG-2002 12-FEB-2003 17-AUG-2002  12-FEB-2003 .00%
WORKING DRAWINGS 25-MAR-2003  20-SEP-2003 25-MAR-2003 20-SEP-2003 .00%
BID PERIOD 31-0CT-2003  28-JAN-2004 31-0CT-2003  28-JAN-2004 .00%
CONSTRUCTION 29-JAN-2004  27-JAN-2007 29-JAN-2004  27-JAN-2007 .00%
Current Comments
Project Status Scoping meeting held October 25, 2001. A&E contract executed December 21, 2001. Project
completion tentatively scheduled for April 1, 2002.
Schedule Project ahead of schedule.
Budget Project is within budget.

Other information PP, WD, Construction phases pending future appropriations.
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LIBRARY & COURTS MAJOR RESTORATION OF ROOM 500

PROJECT LOCATION: SACRAMENTO
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: MOORE, MICHAEL A
PROJECT NUMBER: 107823

ESTIMATED PROJECT COST $1,300,000.00
CURRENT PHASE: CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
WORKING DRAWINGS 0052/2000 1760-001-0666 165,900.00 00165A 165,900.00
CONSTRUCTION 0052/2000 1760-001-0666 1,134,100.00 00165A 1,134,100.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS 165,900.00 165,900.00 144,800.39
CONSTRUCTION 1,134,100.00 1,134,100.00 500,935.56
Project 1,300,000.00 1,300,000.00 645,735.95
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS 14-JUL-2000 14-MAY-2001 14-JUL-2000 27-APR-2001 100.00%
BID PERIOD 15-MAY-2001  15-SEP-2001 28-APR-2001 09-SEP-2001 100.00%
CONSTRUCTION 16-SEP-2001  16-AUG-2002 10-SEP-2001  15-APR-2002 75.00%

Current Comments

Project Status Contractor has completed ceiling restoration, and is working on new pantry and HVAC systems.
Schedule Project is ahead of schedule.
Budget On budget.

Other information Project is utilizing Special Repair funds.
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METRO. SH LIBRARY REPLACEMENT
PROJECT LOCATION: NORWALK, L.A. COUNTY
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: DAY, BRIAN G
PROJECT NUMBER: 112305
ESTIMATED PROJECT COST $3,000,000.00
CURRENT PHASE: PRELIMINARY PLANS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0282/1997 1760-301-0768(15) 173,210.56 10692 173,210.56
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 173,210.56 173,210.56 5,670.00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 173,210.56 173,210.56 5,670.00
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 26-NOV-2001 26-APR-2002 26-NOV-2001 13-NOV-2002 5.00%

WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

.00%
.00%
.00%

Project Status

Current Comments

Contract documents have been sent to A/E for signature. Notice to Proceed is anticipated for April 1,

2002. Validation of Study Program and space needs analysis to begin mid April. Site determination has
been narrowed to one location on campus. PSB Environmental will begin the E.I.R. process starting first

week in April.
Schedule

need to perform a focused E.I.R.

Budget

Other information None.

Project is behind schedule by 8 months due to longer than anticipated time to negotiate contract and a

Project budget will be determined at the conclusion of this phase.
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METROPOLITAN SH, WARDS 313 AND 315, STRUCTURAL RETROFIT

PROJECT LOCATION: NORWALK, L.A. COUNTY
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: DAY, BRIAN G

PROJECT NUMBER: 111687

ESTIMATED PROJECT COST $1,165,000.00
CURRENT PHASE: STUDY/ACQUISITIONS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0106/2001 1760-301-0001(32) 20,000.00 20150A 20,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 20,000.00 20,000.00 .00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 20,000.00 20,000.00 .00

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 05-NOV-2001 15-FEB-2002 07-JAN-2002 15-APR-2002 07-JAN-2002  30-MAY-2002 25.00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS .00%
BID PERIOD .00%
CONSTRUCTION .00%

Current Comments

Project Status Contract was executed February 18, 2002. Early assessments of State supplied documents are
ongoing, an onsite meeting with Program Manager, Historical consultant and PMB is scheduled for mid
March to discuss historical architectural impacts to building. Final reports are anticipated by end of May.

Schedule Project is 45 days behind schedule.
Budget Project within budget.

Other information None.
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METROPOLITAN STATE HOSPITAL LAUNDRY BLDG STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST

CURRENT PHASE:

NORWALK
GENERAL SERVICES
AHMED, TAMER A

106785

$1,490,000.00
WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 52/2000 1760-301-0768 135,000.00 51965 135,000.00
WORKING DRAWINGS 0106/2001 1760-301-0768(4) 149,000.00 20119B 149,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 135,000.00 135,000.00 116,302.71
WORKING DRAWINGS 149,000.00 149,000.00 15,169.06
CONSTRUCTION .00 .00 .00
Project 284,000.00 284,000.00 131,471.77
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 15-SEP-2000 15-MAY-2001 26-AUG-2001 12-OCT-2000 11-OCT-2001 100.00%
WORKING DRAWINGS 01-AUG-2001 15-JAN-2002 12-OCT-2001 01-MAY-2002 80.00%
BID PERIOD 15-JAN-2002  15-MAY-2002 13-OCT-2001 30-MAR-2002 02-MAY-2002 01-AUG-2002 .00%
CONSTRUCTION 15-MAY-2002 15-MAY-2003 02-AUG-2002 01-JUL-2003 .00%

Project Status
Schedule

Budget

Other information

The project is on budget.

Current Comments

DMH HQ agreed to pay 50% of cost of Cool Roof.

Approval of WD by end of April, we have to go get SFM & DSA approvals.

WD are about 80% complete. Amendment for design fee for cool roof has been approved.
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MISSION VALLEY MULTI-TENANT OFFICE CONSOLIDATION
PROJECT LOCATION: SAN DIEGO MISSION VALLEY
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: BROWN, DIANNA C
PROJECT NUMBER: 103667
ESTIMATED PROJECT COST $39,365,000.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
CONSTRUCTION 0052/2000 4260-001-0001 30,000.00 01087A 30,000.00
CONSTRUCTION 0052/2000 5180-001-0001 983,217.00 52277 983,217.00
CONSTRUCTION 0052/2000 1760-001-0666(A) 177,000.00 RE-05 177,000.00
CONSTRUCTION / -- 60,586.00 CHECK111€ 60,586.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 16,318.72
PRELIMINARY PLANS .00 .00 10,107.80
WORKING DRAWINGS .00 .00 171,215.18
CONSTRUCTION 1,250,803.00 1,250,803.00 1,053,161.30
Project 1,250,803.00 1,250,803.00 1,250,803.00
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 15-JUN-1998  09-OCT-1998 15-JUN-1998  09-OCT-1998 100.00%
WORKING DRAWINGS 02-NOV-1998  30-APR-1999 02-NOV-1998  30-APR-1999 100.00%
BID PERIOD 20-FEB-1998  12-JUN-1998 100.00%
CONSTRUCTION 15-DEC-1998  30-JUN-2000 01-DEC-2001  14-JUN-1999  01-MAR-2002 100.00%

Current Comments

Project Status

Schedule

Budget

Other information

The State Treasurer has authorized preparation of the bond issue documents for this project. The "bond
closing date" is scheduled for March/2002.

All tenant improvement work required under the original project scope has been completed by the
developer as of 2/28/02.The project was delayed to "carpet off gassing". All costs incurred for the carpet
abatement payed by developer.

Project is on budget.Balance of project funds will transfered from the "project purchase escrow account"
to the project ARF account.

This should be the last required report on this project. The state will complete remaning Tl work using
the balance of "project funds balance" owed by the developer . This work will include, the installation of a
security/public address system and Tl work in the remaining shell space , consisting of 1000 sq ft(BEP
Snack Shop) and 2500 sq ft(new tenant office quarters).
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NAPA STATE HOSPITAL SEISMIC UPGRADE BLDG 199, UNIT 2

PROJECT LOCATION: NAPA
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: LEWIS, GARY O
PROJECT NUMBER: 106783

ESTIMATED PROJECT COST $2,653,000.00
CURRENT PHASE: WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 52/2000 1760-301-0768 174,000.00 51966 174,000.00
WORKING DRAWINGS 106/2001 1760-301-0768(5) 209,000.00 20090B 209,000.00
CONSTRUCTION 0106/2001 1760-301-0768(5) 2,270,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 174,000.00 174,000.00 135,651.56
WORKING DRAWINGS 209,000.00 209,000.00 84,671.68
CONSTRUCTION 2,270,000.00 .00 .00
Project 2,653,000.00 383,000.00 220,323.24
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 15-SEP-2000 15-JUN-2001 16-OCT-2000 28-JUN-2001 100.00%
WORKING DRAWINGS 27-AUG-2001  08-FEB-2002 08-OCT-2001 31-MAY-2002 95.00%
BID PERIOD 04-MAR-2002  31-MAY-2002 17-JUN-2002  13-SEP-2002 .00%
CONSTRUCTION 10-JUN-2002  02-JUN-2003 02-DEC-2002  05-SEP-2003 .00%

Project Status

Schedule

Budget

Current Comments

The preliminary plans were approved at the State Public Works Board meeting on September 14, 2001.
The form 220 for the Working Drawings was approved on September 13, 2001.

Schedule was revised to allow for delayed construction start date requested by the Department of
Mental Health. The project is on schedule for the Working Drawings phase.

The project is on budget for the Working Drawings phase.

Other information ~ The project was reviewed by the Peer Review Board on January 19, 2001. There are no other

significant project issues at this time.




)

REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

Page# 172
12-APR-02

OFFICE BUILDING 10 RENOVATION, 721 CAPITOL MALL, SACTO

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST
CURRENT PHASE:

721 CAPITOL MALL, SACRAMENTO
GENERAL SERVICES

BOWEN, ROBERT L
111677

$25,832,000.00

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0106/2001 1760-301-0660(2) 1,033,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 1,033,000.00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 1,033,000.00 .00 .00

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-JUL-2001 07-JAN-2002 01-JUL-2002  01-DEC-2002 .00%
WORKING DRAWINGS 08-JAN-2002  16-APR-2002 02-DEC-2002 16-APR-2003 .00%
BID PERIOD 09-MAY-2002 12-SEP-2002 01-JUL-2003  01-DEC-2003 .00%
CONSTRUCTION 23-0CT-2002 23-OCT-2003 02-DEC-2003 01-DEC-2004 .00%

Project Status

come from General Fund Loan.

Schedule
Budget

Other information

Current Comments

authorize working drawing and construction phases.

Project currently on hold due to funding. Project pulled from PWB agenda on March 8, 2002.
Total Estimated Project Cost is $25,832,000. Study estimate dated April 3, 2001.

Project currently on hold due to funding. Project is to be lease revenue bond funded. Interim funding to

This project will be subject to special legislation in the upcoming special legislative session that will




)

REAL ESTATE SERVICES DIVISION

Page# 173
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OFFICE BUILDING 8 RENOVATION, 714 P STREET, SACTO
PROJECT LOCATION: 714 P STREET, SACRAMENTO
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: HENRIKSON, JOHN S
PROJECT NUMBER: 111678
ESTIMATED PROJECT COST $60,706,000.00
CURRENT PHASE: PRELIMINARY PLANS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0106/2001 1760-301-0660(1) 1,858,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 1,858,000.00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 1,858,000.00 .00 .00
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-JUL-2001 14-JUN-2002 02-JUL-2001  14-JUN-2002 .00%
WORKING DRAWINGS 29-JUL-2002 27-FEB-2003 29-JUL-2002  27-FEB-2003 .00%
BID PERIOD 03-MAR-2003  18-JUL-2003 03-MAR-2003  18-JUL-2003 .00%
CONSTRUCTION 21-JUL-2003  30-DEC-2005 21-JUL-2003  30-DEC-2005 .00%

Project Status

Current Comments

come from General Fund loan.

Schedule
Budget

Other information

Project currently on hold due to funding.

Total Estimated Project Cost is $ 60,706,000 - Study estimate dated March 19, 2001.

Project currently on hold due to funding. Project is to be lease revenue bond funded. Interim funding to

This project will be subject to special legislation in the upcoming special legislative session that will

authorize working drawing and construction phases for OB 8 and preliminary, working drawing and
construction phases for OB 9 for a total estimated project cost of $109,134,000.
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REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

PATTON SH - 30 BUILDING A-E, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST
CURRENT PHASE:

PATTON STATE HOSPITAL, SAN BERNARDINO COUNTY
GENERAL SERVICES

AHMED, TAMER A

111680

$7,895,000.00
PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 106/2001 1760-301-0768 (12) 336,000.00 20091B 336,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 336,000.00 336,000.00 9,709.93
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 336,000.00 336,000.00 9,709.93

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 10-SEP-2001  07-JUN-2002 10-SEP-2001  07-JUN-2002 20.00%
WORKING DRAWINGS 02-JUL-2002 26-FEB-2003 02-JUL-2002  30-JUN-2003 .00%
BID PERIOD 27-FEB-2003  22-APR-2003 01-JUL-2003  01-SEP-2003 .00%
CONSTRUCTION 23-APR-2003  07-FEB-2005 02-SEP-2003  07-FEB-2005 .00%

Project Status

Current Comments

Project Funds transferred to ARF. Negotiated 30% PP fees with SER. Phasing is a HUGE issue with

swing space, working on this issue

Schedule

Project is currently scheduled for completion of PP by June 2002. Probably will run late depending on

phasing options and swing space design.

Budget

Other information

The project is currently on budget. WD funds only on Proposed Budget for 2002/2003

Geology & Seismic Evaluation study is included in design contract to evaluate building performance

based on surface rupture due to proximity of San Andreas fault.
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REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

PATTON SH - 70 BUILDING A-E, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST
CURRENT PHASE:

PATTON STATE HOSPITAL, SAN BERNARDINO COUNTY
GENERAL SERVICES

AHMED, TAMER A

111681

$7,895,000.00
PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 106/2001 1760-301-0768 (13) 336,000.00 20087B 336,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 6.59
PRELIMINARY PLANS 336,000.00 336,000.00 11,261.00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 336,000.00 336,000.00 11,267.59

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 04-SEP-2001  07-JUN-2002 04-SEP-2001  07-JUN-2002 20.00%
WORKING DRAWINGS 01-JUL-2002 26-FEB-2003 01-JUL-2002  30-JUN-2003 .00%
BID PERIOD 27-FEB-2003  22-APR-2003 01-JUL-2003  01-SEP-2003 .00%
CONSTRUCTION 23-APR-2003  07-FEB-2005 02-SEP-2003  07-FEB-2005 .00%

Project Status

Current Comments

Project funds have been transfered to ARF. Negotiated design fee with SER for 30% PP. Phasing is a

concern and swing space is difficult to obtain and may complicate progress.

Schedule

Project is scheduled for completion of PP by June 2002. May run late because of swing space and

phasing design delays.

Budget

Other information

Project is on budget. WD on Proposed Governor's Budget for 2002/2003.

Geology & Seismic Evaluation services needs to be added to evaluate the building's performance under

surface rupture due to the proximity of San Andreas fault.
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REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

PATTON SH - BUILDING N, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST
CURRENT PHASE:

PATTON STATE HOSPITAL, SAN BERNARDINO COUNTY
GENERAL SERVICES

AHMED, TAMER A

111682

$17,838,000.00
PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 106/2001 1760-301-0001(19) 447,000.00 20086B 447,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 447,000.00 447,000.00 17,300.70
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 447,000.00 447,000.00 17,300.70

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 04-SEP-2001  07-JUN-2002 04-SEP-2001  07-JUN-2002 20.00%
WORKING DRAWINGS 01-JUL-2002 25-FEB-2003 01-JUL-2002  30-JUN-2003 .00%
BID PERIOD 26-FEB-2003  21-APR-2003 01-JUL-2003  01-SEP-2003 .00%
CONSTRUCTION 22-APR-2003  25-AUG-2005 02-SEP-2003  25-AUG-2005 .00%

Project Status

Current Comments

Negotiated fee for design services with SER for 30% PP. Swing space is very limited and phasing is a

huge concern affecting project cost depending on avaliablity of swing space

Schedule

Project is scheduled for completion of PP in June 2002. May run late, invetiagating swing space issues

and patient relocation is an issue that is not solved yet.

Budget

Other information

Project is on budget.

Geology & Seismic Evaluation study is necessary due to the proximity of the building to the San Andreas

fault to evaluate surface rupture effects.
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RECREATION BUILDING STRUCTURAL RETROFIT
PROJECT LOCATION: VETERANS HOME OF CA - YOUNTVILLE
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: SCHANBERGER, THOMAS E
PROJECT NUMBER: OPDMOQ794
ESTIMATED PROJECT COST $2,148,000.00
CURRENT PHASE: BID PERIOD
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0282/1997 1760-301-0768(15) 76,000.00 10690 76,000.00
WORKING DRAWINGS 0052/2000 1760-301-0768 191,000.00 52071 191,000.00
CONSTRUCTION 0052/2000 1760-301-0768(9) 1,881,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 7,579.97
PRELIMINARY PLANS 76,000.00 76,000.00 68,064.49
WORKING DRAWINGS 191,000.00 191,000.00 142,730.76
CONSTRUCTION 1,881,000.00 .00 5.62
Project 2,148,000.00 267,000.00 218,380.84
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-MAR-1998 04-AUG-1998 01-MAR-1998 30-MAR-1999 100.00%
WORKING DRAWINGS 01-OCT-2000 01-MAY-2001 29-JUN-2001  30-SEP-2001  29-JUN-2001  12-APR-2002 99.00%
BID PERIOD 30-JUN-2001  30-SEP-2001 28-MAR-2002  30-JUL-2002 .00%
CONSTRUCTION 01-OCT-2001 01-AUG-2002 01-AUG-2002 01-JUN-2003 .00%
Current Comments
Project Status Project is in the Working Drawing Phase.
Schedule The project is on hold until October 2002. The Client Agency is pursuing Federal Funds that would
increase the scope of work.
Budget The project is within the appropriated budget. The Client Agency may receive federal funding

contributions which would increase the scope of work.

Other information ~ There are no othe

r significant project issues at this time.
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REPLACE R&T AND ADMINISTRATION BLGS

PROJECT LOCATION: METRO STATE HOSPITAL

DEPARTMENT: GENERAL SERVICES

PROJECT DIRECTOR: BLUCHER, MARK F

PROJECT NUMBER: OPDMO0599

ESTIMATED PROJECT COST $20,889,000.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0055/1993 9860-301-0036 40,500.00 94101A 40,500.00
PRELIMINARY PLANS 0303/1995 1760-301-0768(21) 123,500.00 95049B 123,500.00
PRELIMINARY PLANS 0162/1996 1760-301-0768(10) 66,000.00 96112B 66,000.00
PRELIMINARY PLANS 0324/1998 4440-301-0001 100,000.00 98270A 100,000.00
PRELIMINARY PLANS 0324/1998 4440-301-0768 496,000.00 98283B 496,000.00
WORKING DRAWINGS 0324/1998 4440-301-0001 233,000.00 99069B 233,000.00
WORKING DRAWINGS 0324/1998 4440-301-0768(1) 757,000.00 99070A 757,000.00
WORKING DRAWINGS 0324/1998 4440-301-0001(3) 40,000.00 99084A 40,000.00
CONSTRUCTION 0050/1999 4450-301-0768(1) 5,103,000.00 01052B 5,103,000.00
CONSTRUCTION 0050/1999 4450-301-0001(1) 1,079,000.00 01053A 1,079,000.00
CONSTRUCTION 0052/2000 4450-301-0001 533,000.00 00101A 533,000.00
CONSTRUCTION / - 9,180,000.00 01051A 9,180,000.00
CONSTRUCTION / -- 3,138,000.00 FEMA-DR-1I 3,138,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 40,500.00 40,500.00 212,479.21
PRELIMINARY PLANS 785,500.00 785,500.00 586,750.38
WORKING DRAWINGS 1,030,000.00 1,030,000.00 898,831.29
CONSTRUCTION 19,033,000.00 19,033,000.00 4,872,846.68
Project 20,889,000.00 20,889,000.00 6,570,907.56
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 31-AUG-1995 29-DEC-1995 31-AUG-1995 31-OCT-1996 100.00%
WORKING DRAWINGS 02-DEC-1996  30-SEP-1997 15-MAR-1997 23-APR-1998 100.00%
BID PERIOD 14-JAN-1998 14-JAN-1998 04-JUN-1998 26-APR-2001 100.00%
CONSTRUCTION 02-MAR-1998 02-MAR-2001 27-APR-2001 03-JUN-2003 27-APR-2001 03-JUN-2003 28.00%

Schedule

Project Status

Current Comments

March 2002: Construction is approximately 28% complete.

The construction schedule is presently under review by the State as a time extension is owed to the

contractor due to unforeseen site conditions. Possible time credits are also owed to the State due to
reduced site improvements.

Budget

DOF has recommended the project be augmented at this time to help cover the cost of the unforeseen
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site conditions. It is expected that the PWB will approve this request at the upcoming April hearing.
Other information ~ There are no other significant project issues at this time.
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SACTO. RESOURCES BUILDING FIRE LIFE SAFETY CORRECTIONS

SACRAMENTO
GENERAL SERVICES
MCDANEL, MERLE G
106347

$1,825,990.00
CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 1760-301-0001(2) 68,000.00 99201A 68,000.00
WORKING DRAWINGS 0052/2000 1760-301-0666(3) 93,000.00 00186A 88,000.00
CONSTRUCTION 0052/2000 1760-301-0666(3) 1,585,000.00 20046A 1,664,990.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 68,000.00 68,000.00 51,668.00

WORKING DRAWINGS 93,000.00 88,000.00 96,795.40

CONSTRUCTION 1,585,000.00 1,664,990.00 31,626.00

Project 1,746,000.00 1,820,990.00 180,089.40

Approved
Approved Revised

Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-SEP-1999 10-MAR-2000 02-SEP-1999  15-AUG-2000 100.00%
WORKING DRAWINGS 28-AUG-2000 15-DEC-2000 28-AUG-2000 24-MAY-2001 100.00%
BID PERIOD 18-DEC-2000 15-MAR-2001 24-MAY-2001  09-AUG-2001 100.00%
CONSTRUCTION 02-APR-2001  01-FEB-2002 24-AUG-2001  15-JUN-2002 55.00%

Project Status
Schedule

Budget

Other information

Current Comments

Construction under way with weekend hazmat abatement.

The project is 134 days behind schedule due to time needed to reach accord with DSA about

appropriate ADA compliance.
Project is 4.6% over budget.

There are abatement and above ceiling working hours issues at this time. May require augmentation to

funding.
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PROJECT INFORMATION 12-APR-02

SAN DIEGO STATE OFFICE BUILDING, CITY CENTER

PROJECT LOCATION: SAN DIEGO
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: ELLIOTT, DIANE C
PROJECT NUMBER: 112325

ESTIMATED PROJECT COST $81,000,000.00
CURRENT PHASE:

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project .00 .00 .00
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 15-MAR-2002 23-APR-2003 .00%
WORKING DRAWINGS 24-NOV-2003  22-NOV-2004 .00%
BID PERIOD 24-APR-2003  23-NOV-2003 .00%
CONSTRUCTION 22-MAR-2004  23-MAR-2006 .00%

Project Status
Schedule

Budget

Other information

Current Comments

The project is Design-Build. In process of forming Joint Powers Authority.
Schedule is dependent upon the formation of the JPA.

No augmentation authority or JPA costs were budgeted for project. Other costs may also be
underbudgeted.
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STATE FLEET ALTERNATIVE FUEL INFRASTRUCTURE
PROJECT LOCATION: STATEWIDE
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: MCDANEL, MERLE G
PROJECT NUMBER: 107744
ESTIMATED PROJECT COST $1,884,500.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 1760-301-0853(1) 105,000.00 00189A 105,000.00
WORKING DRAWINGS 0052/2000 1760-301-0853(1) 183,000.00 01149A 183,000.00
CONSTRUCTION 0052/2000 1760-301-0853(1) 1,701,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 105,000.00 105,000.00 96,950.36
WORKING DRAWINGS 183,000.00 183,000.00 .00
CONSTRUCTION 1,701,000.00 .00 .00
Project 1,989,000.00 288,000.00 96,950.36
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 25-JUL-2000 09-FEB-2001 25-JUL-2000  11-APR-2002 99.00%
WORKING DRAWINGS 09-FEB-2001  15-JUN-2001  15-JUN-2001 15-SEP-2001 12-APR-2002 12-AUG-2002 .00%
BID PERIOD 15-JUN-2001  15-OCT-2001 15-SEP-2001 15-JAN-2002  13-AUG-2002 14-NOV-2002 .00%
CONSTRUCTION 16-OCT-2001 07-AUG-2002 15-JAN-2002 15-SEP-2002 15-NOV-2002 15-JUN-2003 .00%

Project Status

Schedule
Budget

Other information

Project is on budget.

A/E consultant completed Preliminary Plans.
Project is currently on hold due to JLBC concerns.

Current Comments

The JLBC has rejected the proposed 'Scope Change' to delete the Oakland site, DGS pursuing meeting
with DOF to resolve. Reappropriation of funds will be requested.
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STRUCTURAL RETROFIT-HOSPITAL BUILDING
PROJECT LOCATION: TRACY
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: BURGOYNE, DANIEL E
PROJECT NUMBER: 107813A
ESTIMATED PROJECT COST $756,000.00
CURRENT PHASE: PRELIMINARY PLANS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 1760-301-0768 73,000.00 51971 73,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 73,000.00 73,000.00 23,051.20
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 73,000.00 73,000.00 23,051.20
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-AUG-2000 09-FEB-2001 01-NOV-2000 30-APR-2002 75.00%
WORKING DRAWINGS 15-JUL-2002 17-JAN-2003 15-JUL-2002  17-JAN-2003 .00%
BID PERIOD 20-JAN-2003  30-MAY-2003 20-JAN-2003  30-MAY-2003 .00%
CONSTRUCTION 02-JUN-2003  02-DEC-2003 02-JUN-2003  02-DEC-2003 .00%

Current Comments

Project Status
Schedule

Budget

Other information

Preliminary plans are in progress and are near completion.

The schedule has been extended due to insufficient staffing resources and delays in securing the
consultant contract approvals.

The current phase is within budget. The working drawing and construction funding has been requested

in the FY 02/03.
Considering combining with 111670 HVAC project in same building during the construction phase.
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STRUCTURAL RETROFIT-WING L & WING R
PROJECT LOCATION: DVI, TRACY
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: BURGOYNE, DANIEL E
PROJECT NUMBER: SPS71001
ESTIMATED PROJECT COST $2,372,000.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
CONSTRUCTION 0050/1999 1760-490-0768 2,132,000.00 52323 2,132,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 46.61
CONSTRUCTION 2,132,000.00 2,132,000.00 593,108.35
Project 2,132,000.00 2,132,000.00 593,154.96
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 20-FEB-1998  10-JUL-1998 20-FEB-1998 15-NOV-1998 100.00%
WORKING DRAWINGS 15-SEP-1998  30-DEC-1998 12-MAY-1999 26-JUL-2000 100.00%
BID PERIOD 15-FEB-1999 01-APR-1999 05-SEP-2000 06-AUG-2001 15-AUG-2000 03-AUG-2001 100.00%
CONSTRUCTION 01-APR-1999  30-SEP-1999 06-AUG-2001 02-MAY-2002 40.00%

Current Comments

Project Status Project is progressing, but several months behind schedule. Asbestos and lead abatement are

underway and new construction has finally begun.

Schedule The project is approximately 3 1/2 months behind schedule due to poor contractor performance. DGS
has witheld payments and requested an updated schedule. The contractor employed a new project
manager 2/25/02.

Budget The construction contract was awarded to Mallcraft, Inc., in the amount of $1,536,000. The project is on

budget.

Other information  This project was assigned to Project Management Branch from PSB Structural Program as a result

reporting for previous phases of this project will be found in project number SPS71000.
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OPR INFRASTRUCTURE STUDY OF BLUE ANCHOR BUILDING AND HISTORIC PRESERVATIO OF LOBBY AREA

PROJECT LOCATION: BLUE ANCHOR BUILDING, SACRAMENTO
DEPARTMENT: GOVERNOR'S OFFICE

PROJECT DIRECTOR: THAMER HALLFORD, SARAH

PROJECT NUMBER: 111094

ESTIMATED PROJECT COST $150,000.00
CURRENT PHASE: STUDY/ACQUISITIONS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0052/2000 0650-001-0001 150,000.00 01083A 150,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 150,000.00 150,000.00 30,797.04
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 150,000.00 150,000.00 30,797.04

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 09-MAY-2001 01-APR-2002 09-MAY-2001 17-MAY-2002 10.00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS .00%
BID PERIOD .00%
CONSTRUCTION .00%

Current Comments

Project Status Infrastructure study in progress.
Schedule Six weeks behind schedule due to delays in contract; A/E delays.
Budget On budget.

Other information None.
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PROJECT INFORMATION 12-APR-02
LABORATORY AND OFFICE FACILITIES

PROJECT LOCATION: RICHMOND

DEPARTMENT: HEALTH SERVICES

PROJECT DIRECTOR: ELLIOTT, DIANE C

PROJECT NUMBER: OPDMO0248

ESTIMATED PROJECT COST $59,220,651.60

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Iltem Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0467/1990 4260-001-0001(B) 14,000.00 PCUO0479 14,000.00
STUDY/ACQUISITIONS 0118/1991 4260-001-0001(B) 180,226.00 91123A 180,226.00
STUDY/ACQUISITIONS 0118/1991 4260-001-0001 251,425.60 PCUO0571 251,425.60
STUDY/ACQUISITIONS 0587/1992 4260-001-0001 488,000.00 92000A 488,000.00
STUDY/ACQUISITIONS 0587/1992 4260-001-0001 39,000.00 92067A 39,000.00
PRELIMINARY PLANS 1584/1990 8850-809-0660 4,056.00 Memo1295 4,056.00
PRELIMINARY PLANS 0118/1991 4260-301-0036 245,000.00 Memo11109 245,000.00
PRELIMINARY PLANS 0587/1992 4260-001-0001 12,000.00 Memo11109 12,000.00
PRELIMINARY PLANS 0587/1992 4260-001-0001 130,000.00 Memo11109 130,000.00
PRELIMINARY PLANS 1173/1994 4260-801-0660 500,000.00 00018B 500,000.00
PRELIMINARY PLANS 0139/1994 4260-001-0001 143,000.00 94049A 143,000.00
PRELIMINARY PLANS 0139/1994 4260-001-0001(B) 100,000.00 94154A 100,000.00
PRELIMINARY PLANS 0303/1995 4260-001-0001 120,000.00 96009A 120,000.00
WORKING DRAWINGS 1173/1994 4260-801-0660 10,142,000.00 96146B 10,142,000.00
WORKING DRAWINGS 1173/1994 4260-801-0660 230,000.00 97090B 230,000.00
CONSTRUCTION 1173/1994 4260-801-0660 4,019,944.00 00018B 4,019,944.00
CONSTRUCTION 1173/1994 4260-801-0660 613 594,000.00 00272B 594,000.00
CONSTRUCTION 1173/1994 4260-801-0660 1,380,000.00 01082B 1,380,000.00
CONSTRUCTION 1173/1994 8850-801-0660 23,674,895.00 98086B 23,674,895.00
CONSTRUCTION 1173/1994 4260-613-0660 16,953,105.00 99087B 16,953,105.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 972,651.60 972,651.60 1,984,105.51
PRELIMINARY PLANS 1,254,056.00 1,254,056.00 323,252.07

WORKING DRAWINGS

10,372,000.00

10,372,000.00

10,244,275.59

CONSTRUCTION

46,621,944.00

46,621,944.00

45,492,716.00

Project 59,220,651.60 59,220,651.60 58,044,349.17
Approved
Approved Revised

Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 01-JAN-1991  30-SEP-1995 01-JAN-1991  30-SEP-1995 100.00%
PRELIMINARY PLANS 01-OCT-1995 30-MAR-1996 02-JAN-1995  31-MAR-1996 100.00%
WORKING DRAWINGS 01-JUN-1996  28-FEB-1997 15-SEP-1996 22-DEC-1997 100.00%
BID PERIOD 01-MAR-1997 01-SEP-1997 22-DEC-1997 10-AUG-1998 100.00%
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CONSTRUCTION 15-AUG-1997 31-DEC-1999 10-AUG-1998 12-SEP-2000 10-AUG-1998 15-MAY-2002 99.00%

Current Comments

Project Status DHS has completed their moves into the buildings. Punchlist work continues on the project as well as
the completion of change orders. Completing final payments and retention release to contractor.

Schedule Project is occupied, although some work remains to be completed. Anticipate completion of all
remaining work by March 31, 2002.

Budget The project has been augmented by $745,000, $594,000, and $1,380,000 for unknown site conditions

and coordination with Phase Il issues.

Other information ~ Recalled Central Sprinkler heads were used throughout the facility. Working with DGS legal on
approach for replacement.
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PROJECT INFORMATION 12-APR-02
PHASE | REPLACEMENT LABORATORY FACILITY

PROJECT LOCATION: RICHMOND

DEPARTMENT: HEALTH SERVICES

PROJECT DIRECTOR: FLORES, JOSEPH B

PROJECT NUMBER: OPDMO0677

ESTIMATED PROJECT COST $100,280,000.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0162/1996 4260-301-0001 2,989,000.00 96109A 2,989,000.00
PRELIMINARY PLANS 0162/1996 4260-301-0001 96109A ( 243,000.00)
WORKING DRAWINGS 0162/1996 4260-301-0001 96109A 243,000.00
WORKING DRAWINGS 0282/1997 4260-301-0001 3,851,000.00 97141A 3,851,000.00
CONSTRUCTION 0324/1998 4260-301-0660(1) 5,303,000.00 20127B 5,303,000.00
CONSTRUCTION 0324/1998 4260-301-0660(1) 90,940,000.00 99244B 90,940,000.00
CONSTRUCTION 0324/1998 4260-301-0660(1) 99244B ( 7,014,997.38)
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 2,604,964.00
PRELIMINARY PLANS 2,989,000.00 2,746,000.00 180,578.71
WORKING DRAWINGS 3,851,000.00 4,094,000.00 3,634,812.16

CONSTRUCTION

96,243,000.00 89,228,002.62

81,729,899.15

Project 103,083,000.00 96,068,002.62 88,150,254.02
Approved
Approved Revised

Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 24-JUL-1996 30-JUN-1997 15-SEP-1996  30-JUN-1997 100.00%
WORKING DRAWINGS 05-DEC-1997 11-AUG-1998 05-DEC-1997 15-APR-1999 100.00%
BID PERIOD 17-DEC-1998 20-JUL-1999 20-JUL-1999 100.00%
CONSTRUCTION 11-FEB-1999  13-AUG-2001 04-OCT-1999 01-JUN-2002 04-OCT-1999 01-SEP-2002 92.00%

Current Comments

Project Status

Schedule

within the perimeter column chases.

Budget

Other information

Project is 92% complete.

An increase of funds within the existing appropriation has been approved by the DOF.

Construction continues with installation of lab casework, sheet vinyl flooring and lab mechanical.
Schedule will be delayed by approximately four months due to problems encountered with the piping
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PROJECT INFORMATION 12-APR-02
RICHMOND LAB CAMPUS PHASE lll OFFICE BUILDING

PROJECT LOCATION: RICHMOND

DEPARTMENT: HEALTH SERVICES

PROJECT DIRECTOR: FAULKNER, RICHARD W

PROJECT NUMBER: 107774

ESTIMATED PROJECT COST $51,573,000.00

CURRENT PHASE: WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 4260-301-0001 1,845,000.00 00204A 1,845,000.00
WORKING DRAWINGS 0106/2001 4260-301-0660(1) 2,183,000.00 DOF Letter 2 2,183,000.00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 1,845,000.00 1,845,000.00 1,804,120.41
WORKING DRAWINGS 2,183,000.00 2,183,000.00 670,161.82
CONSTRUCTION .00 .00 .00
Project 4,028,000.00 4,028,000.00 2,474,282.23

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 11-AUG-2000 15-AUG-2001 11-AUG-2000  09-NOV-2001 100.00%
WORKING DRAWINGS 16-AUG-2001  07-AUG-2002 11-FEB-2002  15-AUG-2002 50.00%
BID PERIOD 08-AUG-2002  05-DEC-2002 16-AUG-2002  09-NOV-2002 .00%
CONSTRUCTION 06-DEC-2002  29-JUL-2004 10-NOV-2002  10-JUL-2004 .00%

Project Status

Schedule

Budget

Other information

Current Comments

Working Drawings 50% submitted Feb. 22, 2002. DHS and RESD reviewing documents for comments

& input.

Project is on schedule.

Project within budget.

ARF Loan complete and funds committed by DGS/Office Fiscal Services.
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PROJECT INFORMATION 12-APR-02
SOUTHERN CALIF OFFICE & LAB RENOVATION
PROJECT LOCATION: LOS ANGELES COUNTY
DEPARTMENT: HEALTH SERVICES
PROJECT DIRECTOR: MYREN, RICHARD T
PROJECT NUMBER: 106135
ESTIMATED PROJECT COST $4,647,000.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0050/1999 4260-301-0001(1) 221,000.00 99221A 221,000.00
STUDY/ACQUISITIONS 0050/1999 4260-301-0001(1) 99221A ( 219,696.00)
PRELIMINARY PLANS 0050/1999 4260-301-0001(1) 99221A 219,696.00
WORKING DRAWINGS 0050/1999 4260-301-0001(1) 263,000.00 00062A 263,000.00
CONSTRUCTION 0052/2000 4260-301-0001(1) 4,034,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 221,000.00 1,304.00 1,304.00
PRELIMINARY PLANS 219,696.00 219,608.04
WORKING DRAWINGS 263,000.00 263,000.00 233,297.90
CONSTRUCTION 4,034,000.00 .00 .00
Project 4,518,000.00 484,000.00 454,209.94
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 14-SEP-1999 10-MAR-2000 14-SEP-1999  14-APR-2000 100.00%
WORKING DRAWINGS 17-MAR-2000 02-OCT-2000 15-APR-2000 29-JUN-2001 100.00%
BID PERIOD 03-OCT-2000 02-JAN-2001 24-OCT-2001 14-MAR-2002 50.00%
CONSTRUCTION 08-JAN-2001  31-MAY-2002 15-MAR-2002 05-AUG-2003 .00%

Project Status

Schedule

Budget

Other information

Current Comments

On November 29, 2001, DOF requested that all Construction Phase funding remain in the General Fund
and the project be postponed indefinitely. DHS agreed and subsequently requested $150,000 to
perform a Needs Assessment Study for the facility & its operation. DOF has agreed to put forth that
BCP in the 2002-03 budget. Current project is discontinued and completed construction documents
have been distributed to DHS and GKK (A&E) for record.

Project cancelled.

Construction Phase funding authorization to be revoked by DOF. (Project had been approved to bid

with 3.2% recognized deficit).
This project will be deleted from the next report.
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PROJECT INFORMATION 12-APR-02
2ND APPELLATE DISTRICT COURTHOUSE RENOVATION

PROJECT LOCATION: LOS ANGELES

DEPARTMENT: JUDICIAL COUNCIL

PROJECT DIRECTOR: UVALLE, ROBERT M

PROJECT NUMBER: 107737

ESTIMATED PROJECT COST $873,000.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 0250-301-0001(.5) 42,000.00 00133A 42,000.00
WORKING DRAWINGS 0052/2000 0250-301-0001(.5) 193,000.00 01033A 193,000.00
CONSTRUCTION 0052/2000 0250-301-0001(.5) 638,000.00 20109A 529,539.00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 42,000.00 42,000.00 42,149.00
WORKING DRAWINGS 193,000.00 193,000.00 60,215.82
CONSTRUCTION 638,000.00 529,539.00 453,028.15
Project 873,000.00 764,539.00 555,392.97

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 25-SEP-2000 14-FEB-2001 25-SEP-2000 09-MAR-2001 100.00%
WORKING DRAWINGS 17-FEB-2001  31-MAY-2001 27-MAR-2001  29-JUN-2001 100.00%
BID PERIOD 01-JUN-2001  11-SEP-2001 30-JUN-2001  29-OCT-2001 100.00%
CONSTRUCTION 12-SEP-2001  10-FEB-2002 30-OCT-2001 25-APR-2002 98.00%

Project Status

Schedule

Budget

Other information

Current Comments

Construction is substantially complete - Punch list and project closeout in progress. Tenant preparing to

move into facility.

The project remains on schedule

Project is on budget.

There is no significant project issues at this time.
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3RD APPELATE COURTHOUSE RENOVATION

PROJECT LOCATION: SACRAMENTO

DEPARTMENT: JUDICIAL COUNCIL

PROJECT DIRECTOR: THAMER HALLFORD, SARAH

PROJECT NUMBER: 107734

ESTIMATED PROJECT COST $368,684.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 0250-301-0001(1) 27,000.00 00137A 27,000.00
WORKING DRAWINGS 0052/2000 0250-301-0001(1) 35,000.00 00280A 35,000.00
CONSTRUCTION 0052/2000 0250-301-0001(1) 389,000.00 20019A 295,240.00
CONSTRUCTION 0052/2000 0250-301-0001(1) 20128A 11,444.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 27,000.00 27,000.00 26,884.50
WORKING DRAWINGS 35,000.00 35,000.00 30,885.63
CONSTRUCTION 389,000.00 306,684.00 248,935.90
Project 451,000.00 368,684.00 306,706.03
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 26-JUL-2000  09-NOV-2000 26-JUL-2000  09-NOV-2000 100.00%
WORKING DRAWINGS 11-NOV-2000  30-APR-2001 11-NOV-2000  30-APR-2001 100.00%
BID PERIOD 01-MAY-2001  31-JUL-2001 01-MAY-2001  15-AUG-2001 100.00%
CONSTRUCTION 02-AUG-2001  01-JAN-2002  09-OCT-2001 08-APR-2002 09-OCT-2001 08-APR-2002 95.00%

Current Comments

Project Status
Schedule

Budget

Other information

Contractor completing punchlist items.

Construction is on schedule; Second floor to be occupied 3/8/02. First floor will be occupied the week of

3/18/02 due to delay in obtaining marble base.

Augmentation for construction granted by Finance, due to unforeseen historical site conditions.

None.
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4TH APPELATE DISTRICT NEW COURTHOUSE
PROJECT LOCATION: ORANGE COUNTY
DEPARTMENT: JUDICIAL COUNCIL
PROJECT DIRECTOR: WICKS, CHRISTIAN P
PROJECT NUMBER: 107735
ESTIMATED PROJECT COST $17,625,000.00
CURRENT PHASE: PRELIMINARY PLANS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0052/2000 0250-301-0001 2,783,000.00 00162A 2,783,000.00
PRELIMINARY PLANS 0052/2000 0250-301-0001 432,000.00 00163A 432,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 2,783,000.00 2,783,000.00 74,138.54
PRELIMINARY PLANS 432,000.00 432,000.00 57,096.64
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 3,215,000.00 3,215,000.00 131,235.18
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 01-JUL-2000  30-NOV-2001 01-JUL-2000  09-DEC-2002 50.00%
PRELIMINARY PLANS 01-FEB-2001 28-FEB-2002 01-MAR-2002 09-DEC-2002 5.00%
WORKING DRAWINGS 25-MAR-2002 21-SEP-2002 10-DEC-2002 18-AUG-2003 .00%
BID PERIOD 23-SEP-2002  28-NOV-2002 19-AUG-2003 27-OCT-2003 .00%
CONSTRUCTION 02-DEC-2002 09-JAN-2004 28-OCT-2003 06-DEC-2004 .00%
Current Comments
Project Status Programming review and verification complete. Appraisal of site owned by City of Santa Ana completed.

Site acquisition item approved at the February PWB. Design kickoff scheduled for early April.

Schedule Site selection approved by PWB in February. Design development drawings to start early April. Project
is now 10 months behind schedule due to difficulties with site selection.

Budget Budget revised to include recently added Judges and verified program needs.

Other information none
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5TH APPELATE DISTRICT NEW COURTHOUSE

PROJECT LOCATION: FRESNO
DEPARTMENT: JUDICIAL COUNCIL
PROJECT DIRECTOR: COYNE, MARK C
PROJECT NUMBER: 107736

ESTIMATED PROJECT COST $15,030,000.00
CURRENT PHASE: PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0052/2000 0250-301-0001 1,031,000.00 00169A 1,031,000.00
STUDY/ACQUISITIONS 0052/2000 9860-301-0001 33,000.00 01015A 33,000.00
PRELIMINARY PLANS 0052/2000 0250-301-0001 475,000.00 00170A 475,000.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS 1,064,000.00 1,064,000.00 68,312.17

PRELIMINARY PLANS 475,000.00 475,000.00 37,506.00

WORKING DRAWINGS .00 .00 .00

CONSTRUCTION .00 .00 .00

Project 1,539,000.00 1,539,000.00 105,818.17

Approved
Approved Revised

Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 03-JUL-2000 28-SEP-2001 03-JUL-2000  15-AUG-2002 30.00%
PRELIMINARY PLANS 01-MAY-2001 01-NOV-2001 01-MAY-2001 15-NOV-2002 10.00%
WORKING DRAWINGS 01-NOV-2001  01-JUL-2002 15-AUG-2002 15-MAR-2003 .00%
BID PERIOD 01-JUL-2002 01-OCT-2002 15-MAR-2003  30-JUN-2003 .00%
CONSTRUCTION 01-OCT-2002 01-OCT-2004 01-AUG-2003 30-OCT-2004 .00%

Current Comments

Project Status Site selection for the new Fresno Appellate Court was approved by PWB 3/8/02 for the downtown
Fresno area. AC Martin will begin schematic planning for the selected site.

Schedule Project is 9 months behind schedule due to land acquisition delays for the targeted downtown site.

Budget Project budget request will bring budget to a total of over $19 million due to increase in building and

parking requirements.
Other information ~ BCP in process for additional funding for scope size change.
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CIVIC CENTER AOC EXPANSION - 7TH FLOOR

PROJECT LOCATION: SAN FRANCISCO
DEPARTMENT: JUDICIAL COUNCIL
PROJECT DIRECTOR: BROWN, DIANNA C
PROJECT NUMBER: 111442

ESTIMATED PROJECT COST $3,000,000.00
CURRENT PHASE: WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0429/1993 0979-503-0538 144,480.00 97059B 144,480.00
WORKING DRAWINGS 0429/1993 0979-503-0538 187,340.00 97059B 187,340.00
CONSTRUCTION 0429/1993 0979-503-0538 2,668,180.00 97059B 2,668,180.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 144,480.00 144,480.00 85,910.88

WORKING DRAWINGS 187,340.00 187,340.00 .00

CONSTRUCTION 2,668,180.00 2,668,180.00 .00

Project 3,000,000.00 3,000,000.00 85,910.88

Approved
Approved Revised

Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 15-SEP-2001  03-MAR-2002 15-SEP-2001 11-MAR-2002 100.00%
WORKING DRAWINGS 12-MAR-2002 07-JUL-2002 12-MAR-2002 19-JUL-2002 15.00%
BID PERIOD 21-JUL-2002 05-SEP-2002 21-JUL-2002  05-SEP-2002 .00%
CONSTRUCTION 22-JUL-2002  04-APR-2003 09-SEP-2002  04-APR-2003 .00%

Current Comments

Project Status Schematic Design Documents complete as of 2/4/02. On 3/11/02 state recieved 100% Design
Development Documents for review and approval by PMB and AOC. Documents must be approved by
3/26/02.

Schedule Project is on schedule. Completion date is scheduled for 4/4/03.

Budget This project was funded through the "JPA" which was established for the original San Francisco Building

Project. A budget in the amount of $3,000,000.00 has been funded. The project is currently on budget.
Other information ~ N/A
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COURT OF APPEALS SECOND APPELLATE DIST LA, RENOVATION FOR NEW JUDGESHIPS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST
CURRENT PHASE:

LOS ANGELES, CA
JUDICIAL COUNCIL
UVALLE, ROBERT M
111700

$567,000.00
WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0106/2001 0250-301-0001(3) 30,000.00 20047A 30,000.00
WORKING DRAWINGS 0106/2001 0250-301-0001 87,800.00 20166A 87,800.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 30,000.00 30,000.00 27,997.00
WORKING DRAWINGS 87,800.00 87,800.00 22,086.00
CONSTRUCTION .00 .00 .00
Project 117,800.00 117,800.00 50,083.00
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 20-SEP-2001 20-DEC-2001 20-SEP-2001 20-DEC-2001 100.00%
WORKING DRAWINGS 20-DEC-2001 20-APR-2002 20-DEC-2001 20-APR-2002 90.00%
BID PERIOD 20-APR-2002  20-AUG-2002 20-APR-2002  20-AUG-2002 .00%
CONSTRUCTION 20-AUG-2002 20-JAN-2003 20-AUG-2002 20-JAN-2003 .00%

Project Status

Schedule
Budget Project is on budget

Other information

Current Comments

Project remains on schedule

There are no other significant project issues at this time

Working Drawings funds transfered and WD work in progress
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PROJECT INFORMATION 12-APR-02
CENTRAL VALLEY REPLACEMENT LABORATORY

PROJECT LOCATION: NORTHERN SAN JOAQUIN VALLEY (RIPON, CA)

DEPARTMENT: JUSTICE

PROJECT DIRECTOR: WICKS, CHRISTIAN P

PROJECT NUMBER: OPDMO0687

ESTIMATED PROJECT COST $11,848,200.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0162/1996 0820-301-0001(1) 398,000.00 96132A 398,000.00
PRELIMINARY PLANS 0162/1996 0820-301-0001(1) 96132A ( 70,000.00)
WORKING DRAWINGS 0162/1996 0820-301-0001(1) 96132A 70,000.00
WORKING DRAWINGS 0282/1997 0820-301-0001(1) 429,000.00 97081A 429,000.00
WORKING DRAWINGS 0282/1997 0820-301-0001(1) 42,000.00 99211A 42,000.00
CONSTRUCTION 0050/1999 0820-301-0660(1) 483,000.00 00290B 483,000.00
CONSTRUCTION 0050/1999 0820-301-0660(1) 9,996,600.00 99283B 9,996,600.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 268,500.00
PRELIMINARY PLANS 398,000.00 328,000.00 57,314.42
WORKING DRAWINGS 471,000.00 541,000.00 515,072.65

CONSTRUCTION

10,479,600.00 10,479,600.00 10,410,527.92

Project 11,348,600.00 11,348,600.00 11,251,414.99
Approved
Approved Revised

Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 01-JUL-1996 28-NOV-1997 01-JUL-1996 15-DEC-1998 100.00%
PRELIMINARY PLANS 05-AUG-1996 16-MAY-1997 28-FEB-1997  30-JUN-1997 100.00%
WORKING DRAWINGS 01-JUL-1997 07-NOV-1997 29-AUG-1997 30-JUN-1999 100.00%
BID PERIOD 18-DEC-1997 18-DEC-1997 19-JUL-1999 15-NOV-1999 100.00%
CONSTRUCTION 01-MAR-1998 31-JUL-1999  22-SEP-1999 12-MAR-2001 22-NOV-1999 31-MAR-2002 100.00%

Project Status

Schedule

Budget

Other information

Current Comments

McDonald Glenn Co. of Manteca is finalizing construction. Dept of Justice is installing equipment,
furniture, and phones.

Substantial Completion was March 29, 2002. We are negotiating with the contractor for project delay.
Project augmentation within appropriation for project delay costs and additional operating issues
approved at February PWB. Project Commissioning took 10 weeks from early December due to the
complexity of the systems. Dept of Justice is moved in and fully operational. Some minor changes and
additions to security are requested by DOJ.

We had identified the additional costs for the SFM and changed DOJ requirements, and were funded
with extra funding within the appropriation. The project was augmentated for miscellaneous additional
operating issues and Dept of Justice requested extras. An outstanding claim for extended project costs
due to delays is still pending and is currently being negotiated.

A claim for time delays and related extended overhead costs are expected to be forthcoming.
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FRESNO REPLACEMENT LABORATORY

PROJECT LOCATION: FRESNO

DEPARTMENT: JUSTICE

PROJECT DIRECTOR: MCDANEL, MERLE G

PROJECT NUMBER: 103673

ESTIMATED PROJECT COST $13,878,874.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 0820-301-0001(3) 397,000.00 98253A 397,000.00
WORKING DRAWINGS 0050/1999 0820-301-0001(3) 615,000.00 00010A 615,000.00
WORKING DRAWINGS 0050/1999 0820-301-0001(3) 54,000.00 01064A 54,000.00
CONSTRUCTION 0052/2000 0820-301-0001(1.5) 12,812,874.00 20106A 12,812,874.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 397,000.00 397,000.00 392,429.88
WORKING DRAWINGS 669,000.00 669,000.00 609,032.03
CONSTRUCTION 12,812,874.00 12,812,874.00 992,862.24
Project 13,878,874.00 13,878,874.00 1,994,324.15
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 21-AUG-1998 13-APR-2001 100.00%
PRELIMINARY PLANS 01-JUL-1998  11-DEC-1998 16-OCT-1998 100.00%
WORKING DRAWINGS 13-NOV-1999  05-MAY-2000 27-MAR-2000  25-MAY-2001 100.00%
BID PERIOD 15-JUN-2000  24-JUL-2000  19-AUG-2001 06-NOV-2001 25-MAY-2001 20-SEP-2001 100.00%
CONSTRUCTION 31-JUL-2000  03-AUG-2001 06-NOV-2001 07-NOV-2002 06-NOV-2001 12-DEC-2002 28.00%

Project Status
Schedule

Budget

Other information

Current Comments

Construction under way with site utilities and foundation.

No other pertinent information.

The total project budget is over by 9.6% due to actual bid received.

The project revised schedule due to CSU lease negotiations and DOJ equipment requirements.
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PROJECT INFORMATION 12-APR-02
REDDING REPLACEMENT LABORATORY
PROJECT LOCATION: REDDING
DEPARTMENT: JUSTICE
PROJECT DIRECTOR: GEHRIG, LEIGH M
PROJECT NUMBER: 106146
ESTIMATED PROJECT COST $7,258,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0050/1999 0820-301-0001(4) 391,000.00 99235A 391,000.00
PRELIMINARY PLANS 0050/1999 0820-301-0001(4) 319,000.00 99235A 319,000.00
WORKING DRAWINGS 0052/2000 0820-301-0001(2) 308,000.00 01048A 308,000.00
CONSTRUCTION 0052/2000 0820-301-0001(2) 6,240,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 391,000.00 391,000.00 372,954.26
PRELIMINARY PLANS 319,000.00 319,000.00 318,334.54
WORKING DRAWINGS 308,000.00 308,000.00 257,353.85
CONSTRUCTION 6,240,000.00 .00 .00
Project 7,258,000.00 1,018,000.00 948,642.65
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 02-JUL-1999  13-APR-2001 02-JUL-1999  13-APR-2001 100.00%
PRELIMINARY PLANS 01-SEP-2000  13-APR-2001 01-OCT-2000 11-MAY-2001 100.00%
WORKING DRAWINGS 01-MAY-2001  31-OCT-2001 12-MAY-2001  30-APR-2002 99.00%
BID PERIOD 01-MAY-2001  31-OCT-2001 01-MAY-2002  30-AUG-2002 .00%
CONSTRUCTION 01-FEB-2002  30-APR-2003 01-SEP-2002  31-OCT-2003 .00%

Project Status

Schedule

Budget

Other information

Current Comments

Advertisement for bids is on hold per DOF, pending legislative approval of bond funds. Construction
Documents were 99% complete on January 19, 2002, however DOJ then requested necessary changes.
AE contract negotiations for additional services are complete. AE Team to prepare changes following
approval of bond funds.

Bidding is estimated to start May 2002, pending DOF approval to proceed. Working Drawings were
previously delayed due to AE Team working on other DOJ Lab projects.

Construction cost estimate is $6.0 million, $0.5 million over contract budget, $5.5 million. Escalation and
additonal sitework contribute to the higher cost. It is anticipated that the project would bid with a
recognized deficit under 10 percent, pending DOF approval.

Construction funds were shifted to lease revenue bonds in November 2001.
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RIVERSIDE REPLACEMENT LABORATORY

PROJECT LOCATION: RIVERSIDE

DEPARTMENT: JUSTICE

PROJECT DIRECTOR: WICKS, CHRISTIAN P

PROJECT NUMBER: OPDMO0688

ESTIMATED PROJECT COST $12,786,800.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0324/1998 0820-301-0001(5) 463,800.00 99002A 463,800.00
PRELIMINARY PLANS 0162/1996 0820-301-0001(2) 479,000.00 96133A 479,000.00
WORKING DRAWINGS 0162/1996 0820-301-0001(2) 527,000.00 97117A 527,000.00
CONSTRUCTION 0050/1999 0820-301-0660(2) 12,573,000.00 00023B 10,446,000.00
CONSTRUCTION 0050/1999 0820-301-0660(2) 01054B 371,000.00
CONSTRUCTION 0050/1999 0820-301-0660(2) 01097B 65,000.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 463,800.00 463,800.00 463,800.00
PRELIMINARY PLANS 479,000.00 479,000.00 405,728.27
WORKING DRAWINGS 527,000.00 527,000.00 484,501.29

CONSTRUCTION

12,573,000.00

10,882,000.00

10,572,927.88

Project 14,042,800.00 12,351,800.00 11,926,957.44
Approved
Approved Revised

Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 01-JUL-1996  30-APR-1999 01-JUL-1996  31-OCT-2001 100.00%
PRELIMINARY PLANS 05-AUG-1996 16-MAY-1997 28-FEB-1997  30-JUN-1997 100.00%
WORKING DRAWINGS 01-JUL-1997  07-NOV-1997 29-SEP-1997  18-OCT-1999 100.00%
BID PERIOD 18-DEC-1997 18-DEC-1997 21-DEC-1999 18-FEB-2000 100.00%
CONSTRUCTION 15-DEC-1999 15-DEC-2000 06-MAR-2000 18-MAY-2001 06-MAR-2000 28-FEB-2002 100.00%

Project Status

Schedule

Budget

Other information

Current Comments

Project is complete and the Department of Justice is fully operational. Some minor punchlist items

remain.

Delays caused by the State Fire Marshal, and new DOJ accreditation and operations requirements,
have caused additional delay. Commissioning problems with Security system, RO Water system, and
EMS caused further delays. Project completed mid February 2002, with Dept of Justice moving in

thereafter.

We have received extra funding within the appropriation to increase the construction budget because of
the SFM issues and the DOJ changes. We have also received extra funding within the appropriation to

provide for a telephone switch. Final increase within appropriation is with DOF for approval.

Ribbon cutting and formal open house scheduled for March 29, 2002.
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PROJECT INFORMATION 12-APR-02
SANTA BARBARA REPLACEMENT LABORATORY
PROJECT LOCATION: SANTA BARBARA
DEPARTMENT: JUSTICE
PROJECT DIRECTOR: GEHRIG, LEIGH M
PROJECT NUMBER: 103674
ESTIMATED PROJECT COST $6,095,200.00
CURRENT PHASE: BID PERIOD
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0324/1998 0820-301-0001(1) 32,000.00 00121A 32,000.00
STUDY/ACQUISITIONS 0324/1998 0820-301-0001(1) 418,000.00 98254A 418,000.00
STUDY/ACQUISITIONS 0324/1998 0820-301-0001(1) 41,799.00 99296A 41,799.00
PRELIMINARY PLANS 0324/1998 0820-301-0001(1) 45,600.00 00021A 45,600.00
PRELIMINARY PLANS 0324/1998 0820-301-0001(1) 9,801.00 00121A 9,801.00
PRELIMINARY PLANS 0324/1998 0820-301-0001(1) 228,000.00 98254A 228,000.00
WORKING DRAWINGS 0050/1999 0820-301-0001(1) 263,000.00 00075A 263,000.00
CONSTRUCTION 0050/1999 0820-301-0001(1) 5,057,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 491,799.00 491,799.00 491,799.00
PRELIMINARY PLANS 283,401.00 283,401.00 254,165.81
WORKING DRAWINGS 263,000.00 263,000.00 34,790.93
CONSTRUCTION 5,057,000.00 .00 .00
Project 6,095,200.00 1,038,200.00 780,755.74
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 20-OCT-1998 24-AUG-1999 20-OCT-1998 28-JAN-2002 100.00%
PRELIMINARY PLANS 31-AUG-1999 14-APR-2000 30-SEP-1999  18-FEB-2000 100.00%
WORKING DRAWINGS 20-OCT-1998 24-AUG-1999 15-APR-2002 31-DEC-2002 .00%
BID PERIOD 01-DEC-2000 28-FEB-2001 01-JAN-2002  30-APR-2003 .00%
CONSTRUCTION 01-MAR-2001 31-MAY-2002 01-MAY-2003 30-JUN-2004 .00%

Project Status

Schedule

Budget

Other information

Current Comments

Finance authorized use of Working Drawings funds on February 4, 2002, and agreed to extend the W
funds to spring 2003. After a two-year hiatus due to site acquisition issues, AE contract negotiations for
W phase are reaching a successful conclusion. An augmentation has been requested for additional AE

services and is scheduled for PWB approval on April 12, 2002.

Working Drawings are estimated to start April 2002 with approval to proceed to bid by December 2002.
Project was delayed due to ground lease issues with City. Lease documents were signed and funds

transferred by February 1, 2002.

A 10% augmentation for W phase is pending. Construction funds were requested in a COBCP FY
2002-03. The A & P phases are augmented 20%.

Construction funds were shifted to lease revenue bonds in November 2001.
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PROJECT INFORMATION 12-APR-02
SANTA ROSA REPLACEMENT LABORATORY
PROJECT LOCATION: SANTA ROSA, CALIFORNIA
DEPARTMENT: JUSTICE
PROJECT DIRECTOR: GEHRIG, LEIGH M
PROJECT NUMBER: 102789
ESTIMATED PROJECT COST $6,502,000.00
CURRENT PHASE: BID PERIOD
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0324/1998 0820-301-0001 327,000.00 98232A 327,000.00
STUDY/ACQUISITIONS 0050/1999 0820-301-0001(2) 198,000.00 00027A 198,000.00
PRELIMINARY PLANS 0324/1998 0820-301-0001 215,000.00 98232A 215,000.00
WORKING DRAWINGS 0050/1999 0820-301-0001(2) 262,000.00 00076A 262,000.00
WORKING DRAWINGS 0050/1999 0820-301-0001(2) 30,000.00 01047A 30,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 525,000.00 525,000.00 519,481.88
PRELIMINARY PLANS 215,000.00 215,000.00 209,638.95
WORKING DRAWINGS 292,000.00 292,000.00 252,610.27
CONSTRUCTION .00 .00 .00
Project 1,032,000.00 1,032,000.00 981,731.10
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 20-OCT-1998  24-AUG-1999 02-JUL-1999 12-MAY-2000 100.00%
PRELIMINARY PLANS 31-AUG-1999 14-APR-2000 01-OCT-1999 14-APR-2000 100.00%
WORKING DRAWINGS 05-JUN-2000 30-NOV-2000 15-APR-2000 31-OCT-2001 100.00%
BID PERIOD 01-DEC-2000 28-FEB-2001 01-NOV-2001 30-JUL-2002 .00%
CONSTRUCTION 01-MAR-2001  31-MAY-2002 01-AUG-2002 30-SEP-2003 .00%

Project Status

Current Comments

Advertisement for bids is on hold per DOF, pending legislative approval of bond funds. Construction

Documents were completed in October 2001, and approved by the State Fire Marshal and DSA Access

Compliance.

Schedule
complete.

Budget

Bidding is estimated to start April 2002, pending DOF approval to proceed. Construction documents are

Construction cost estimate is $5.0 million, $0.3 million over contract budget, $4.7 million. Escalation

contributes to the higher cost. The A phase is augmented 20%, $198,000. W phase is augmented 6%
of P+W budget, $30,000.

Other information

Construction funds were shifted to lease revenue bonds in November 2001.
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PROJECT INFORMATION 12-APR-02
ATASCADERO STATE HOSPITAL 250 BED ADDITION
PROJECT LOCATION: ATASCADERO
DEPARTMENT: MENTAL HEALTH
PROJECT DIRECTOR: SCHANBERGER, THOMAS E
PROJECT NUMBER: OPDMO0726
ESTIMATED PROJECT COST $34,578,574.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0282/1997 4440-301-0001 1,176,000.00 97103A 1,176,000.00
PRELIMINARY PLANS 0282/1997 4440-301-0001 97103A ( 184,029.00)
WORKING DRAWINGS 0282/1997 4440-301-0001 2,022,000.00 98005A 2,022,000.00
WORKING DRAWINGS 0282/1997 4440-301-0001 98005A ( 100,000.00)
WORKING DRAWINGS 0282/1997 4440-301-0001 98005A ( 200,000.00)
CONSTRUCTION 0282/1997 4440-301-0001 97103A 184,029.00
CONSTRUCTION 0282/1997 4440-301-0001 98005A 200,000.00
CONSTRUCTION 0282/1997 4440-301-0001 98005A 100,000.00
CONSTRUCTION 0324/1998 4440-301-0660 262,198.00 00247B 262,198.00
CONSTRUCTION 0324/1998 4440-301-0660(1) 633,066.00 01023B 633,066.00
CONSTRUCTION 0324/1998 4440-301-0660 31,380,574.00 99023B 31,380,574.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 1,176,000.00 991,971.00 822,787.14
WORKING DRAWINGS 2,022,000.00 1,722,000.00 1,504,737.90
CONSTRUCTION 32,275,838.00 32,759,867.00 33,024,960.04
Project 35,473,838.00 35,473,838.00 35,352,485.08
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 31-AUG-1997 17-NOV-1997 31-AUG-1997 17-NOV-1997 100.00%
WORKING DRAWINGS 01-JAN-1998 31-JUL-1998 01-MAR-1998 31-JUL-1998 100.00%
BID PERIOD 15-JAN-1999 15-JAN-1999 15-JAN-1999  27-JAN-1999 100.00%
CONSTRUCTION 04-MAR-1999 28-FEB-2001 05-APR-1999 05-JUL-2001 05-APR-1999 15-MAY-2002 99.00%

Current Comments

Project Status
Schedule

Budget

Other information

The 250 bed Hospital Addition is complete.

The construction contract has been extended due to unfinished items by the general contractor. Items

to be completed by May 15, 2002.
The project is within the appropriated budget.

An augmentation request has been submitted to support change orders and inspection costs.
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ATASCADERO IMPROVE PERIMETER SECURITY
PROJECT LOCATION: ATASCADERO
DEPARTMENT: MENTAL HEALTH
PROJECT DIRECTOR: SCHANBERGER, THOMAS E
PROJECT NUMBER: 106305
ESTIMATED PROJECT COST $902,000.00
CURRENT PHASE: BID PERIOD
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 4440-301-0001(2.1) 95,000.00 99226A 95,000.00
WORKING DRAWINGS 0050/1999 4440-301-0001(2.1) 63,000.00 00091A 63,000.00
CONSTRUCTION 0050/2000 4440-301-0001 744,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 95,000.00 95,000.00 75,476.23
WORKING DRAWINGS 63,000.00 63,000.00 81,596.99
CONSTRUCTION 744,000.00 .00 926.78
Project 902,000.00 158,000.00 158,000.00
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-JUL-1999 10-MAR-2000 02-JUL-1999  30-MAR-2000 100.00%
WORKING DRAWINGS 11-MAR-2000 07-JUN-2000 15-MAY-2000 30-MAY-2001 15-MAY-2000 30-NOV-2001 100.00%
BID PERIOD 08-JUN-2000 08-NOV-2000 16-SEP-2001 26-DEC-2001 01-DEC-2001 15-MAY-2002 80.00%
CONSTRUCTION 10-JAN-2001  01-OCT-2001 27-DEC-2001 28-MAY-2002 16-MAY-2002 15-SEP-2002 .00%

Current Comments

Project Status The Project has been re-bid. The original bid was over budget.

Schedule The project schedule has been impacted due to regulatory agency review and the need to re-bid. Bids
are due on Friday, March 22, 2002.
Budget Construction budget was re-appropriated with increased funds to cover construction estimate.

Other information ~ There are no other siginificant project issues at this time.
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ATASCADERO SH - CONSTRUCT MULTI-PURPOSE BLDG.
PROJECT LOCATION: ATASCADERO
DEPARTMENT: MENTAL HEALTH
PROJECT DIRECTOR: SCHANBERGER, THOMAS E
PROJECT NUMBER: 111692
ESTIMATED PROJECT COST $14,335,000.00
CURRENT PHASE: PRELIMINARY PLANS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0106/2001 4440-301-0001(1) 632,000.00 20125A 632,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 632,000.00 632,000.00 28,030.21
WORKING DRAWINGS .00 .00 58.40
CONSTRUCTION .00 .00 .00
Project 632,000.00 632,000.00 28,088.61
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-NOV-2001  15-JUN-2002 01-NOV-2001  15-JUN-2002 75.00%
WORKING DRAWINGS 01-JUL-2002  11-JUN-2003 01-JUL-2002  11-JUN-2003 .00%
BID PERIOD 11-JUN-2003  08-NOV-2003 11-JUN-2003  08-NOV-2003 .00%
CONSTRUCTION 08-NOV-2003  16-JUL-2005 08-NOV-2003 16-JUL-2005 .00%
Current Comments
Project Status The A/E is progressing on the Preliminary Plans.
Schedule The project is within schedule.
Budget The project is within budget.

Other information
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PROJECT INFORMATION 12-APR-02

ELECTRICAL UPGRADE FOR 16 MODULARS, PATTON SH

PROJECT LOCATION: PATTON STATE HOSPITAL
DEPARTMENT: MENTAL HEALTH
PROJECT DIRECTOR: LANG, RICHARD W
PROJECT NUMBER: 111764

ESTIMATED PROJECT COST $2,500,000.00
CURRENT PHASE: WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
WORKING DRAWINGS 0106/2001 4440-011-0001 394,000.00 20029A 394,000.00
CONSTRUCTION 0106/2001 4440-011-0001 1,856,000.00 20029A 1,856,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS 394,000.00 394,000.00 7,020.00
CONSTRUCTION 1,856,000.00 1,856,000.00 .00
Project 2,250,000.00 2,250,000.00 7,020.00
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 08-AUG-2001 27-JAN-2002 .00%
WORKING DRAWINGS 28-JAN-2002  17-AUG-2002 31-JAN-2002  12-OCT-2002 2.00%
BID PERIOD 28-AUG-2002 17-NOV-2002 13-OCT-2002 08-FEB-2003 .00%
CONSTRUCTION 18-NOV-2002 16-MAY-2004 09-FEB-2003 09-AUG-2004 .00%

Current Comments

Project Status A&E fees negotiated. Contract is in progress.
Schedule Schedule has slipped.
Budget Budget of $2,250,000 is $371,698 below COBCP estimate.

Other information ~ Project will be designed with a working drawing phase only.
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METRO SH ADA COMPLIANCE

PROJECT LOCATION: METRO STATE HOSPITAL

DEPARTMENT: MENTAL HEALTH

PROJECT DIRECTOR: HANSEN, DONALD R

PROJECT NUMBER: 108355

ESTIMATED PROJECT COST $7,860,000.00

CURRENT PHASE: PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0282/1997 4440-011-0001 75,000.00 97177A 75,000.00
PRELIMINARY PLANS 0052/2000 4450-011-0001 171,000.00 01050A 171,000.00
PRELIMINARY PLANS 0106/2001 4440-011-0001 7,614,000.00 20153A 7,614,000.00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 7,860,000.00 7,860,000.00 215,639.00
WORKING DRAWINGS .00 .00 .00

CONSTRUCTION .00 .00 .00
Project 7,860,000.00 7,860,000.00 215,639.00

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-OCT-2000 15-FEB-2001  08-MAY-2001 01-NOV-2001 08-MAY-2001 11-FEB-2002 100.00%
WORKING DRAWINGS 02-NOV-2001  30-APR-2002 02-NOV-2001 30-APR-2002 01-MAY-2002 01-OCT-2002 .00%
BID PERIOD 01-MAY-2002 01-AUG-2002 01-MAY-2002 01-AUG-2002 02-OCT-2002 02-JAN-2003 .00%
CONSTRUCTION 02-AUG-2002 02-AUG-2003 02-AUG-2002 02-AUG-2003 03-JAN-2003  01-JUN-2004 .00%

Project Status

Schedule
Budget

Other information

This is a Special Repair/Support Fund Project.

Current Comments

The project is over budget. DMH and PMB to adjust scope and or budget.

Field work completed and budget estimate was presented to DMH on February 11, 2002.

Project is on schedule. Working Drawings will not start until a revised scope and or budget is approved.
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PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST
CURRENT PHASE:

REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

METRO SH EMERGENCY GENERATOR

Page # 208
12-APR-02

METROPOLITAN STATE HOSPITAL, NORWALK, LOS ANGELES COUNTY

MENTAL HEALTH
DAY, BRIAN G
OPDMO0797

$158,000.00
CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
WORKING DRAWINGS 0282/1997 4440-011-0001(b) 48,000.00 98040A 48,000.00
WORKING DRAWINGS 0282/1997 4440-011-0001(b) 98040A ( 14,600.00)
CONSTRUCTION 1045/1984 4440-505-0942 110,000.00 99267A 110,000.00
CONSTRUCTION 0282/1997 4440-011-0001(b) 98040A 14,600.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS .00 .00 .00

WORKING DRAWINGS 48,000.00 33,400.00 31,440.85

CONSTRUCTION 110,000.00 124,600.00 61,400.00

Project 158,000.00 158,000.00 92,840.85

Approved
Approved Revised

Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS 15-OCT-1999  26-JAN-2000 15-OCT-1999 16-APR-2001 100.00%
BID PERIOD 25-FEB-2000 11-APR-2000 11-JUL-2000 23-NOV-2000 01-MAY-2001 30-JUL-2001 100.00%
CONSTRUCTION 22-MAY-2000 22-SEP-2000 28-SEP-2001 31-JAN-2002 28-SEP-2001 19-APR-2002 99.00%

Project Status

Current Comments

Contractor has installed all major equipment items and will continue to wrap up with minor repair to

landscape areas damaged during the construction phase. Training and commissioning has been
completed and the operational permit given to hospital operations staff. Minor repairs around generator

pad continue, weather
Schedule

permitting.

generator equipment placement and weather erosion.

Budget

Other information

Project is within budget.

There are no other significant project issues at this time.

Project Schedule has been adjusted to reflect ongoing repair work to surrounding grounds due to
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PROJECT INFORMATION 12-APR-02
METRO SH REPAIR STEAM SYSTEM (PRIORITY 6 & 7)
PROJECT LOCATION: NORWALK
DEPARTMENT: MENTAL HEALTH
PROJECT DIRECTOR: DAY, BRIAN G
PROJECT NUMBER: 106772
ESTIMATED PROJECT COST $445,600.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
WORKING DRAWINGS 1045/1984 4440-505-942 79,300.00 99325A 79,300.00
CONSTRUCTION 1045/1984 4440-505-942 366,300.00 99325A 366,300.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS 79,300.00 79,300.00 58,303.12
CONSTRUCTION 366,300.00 366,300.00 .00
Project 445,600.00 445,600.00 58,303.12
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS 15-OCT-1999  26-JAN-2000  15-OCT-1999 20-FEB-2002  15-OCT-1999  30-APR-2002 80.00%
BID PERIOD 25-FEB-2000  11-APR-2000 01-MAY-2002  11-SEP-2002 .00%
CONSTRUCTION 22-MAY-2000 22-SEP-2000 02-SEP-2002  02-NOV-2003 .00%

Project Status

Current Comments

Comments have been given to PSB to incorporate into final construction documents. PSB requested

until end of April for the coordination of comments and completion of final plans.

Schedule

change previous design efforts.

Budget

Other information

There are no other significant project issues at this time.

Project costs have increased to accommodate additional scope.

The project is behind schedule due to the added changes in scope and required design time needed to
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PROJECT INFORMATION 12-APR-02
METROPOLITAN: CONSTRUCT SCHOOL BUILDING
PROJECT LOCATION: NORWALK
DEPARTMENT: MENTAL HEALTH
PROJECT DIRECTOR: BLUCHER, MARK F
PROJECT NUMBER: 111702
ESTIMATED PROJECT COST $7,596,100.00
CURRENT PHASE: PRELIMINARY PLANS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0106/2001 4440-301-0001(2.5) 412,000.00 20020A 412,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 412,000.00 412,000.00 115,781.74
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 2,880.00
Project 412,000.00 412,000.00 118,661.74
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 04-SEP-2001  29-MAR-2002 04-SEP-2001  30-JUN-2002 85.00%
WORKING DRAWINGS 02-SEP-2002  11-JUL-2003 02-SEP-2002  11-JUL-2003 .00%
BID PERIOD 11-JUL-2003 13-OCT-2003 11-JUL-2003  13-OCT-2003 .00%
CONSTRUCTION 13-OCT-2003  31-JAN-2005 13-OCT-2003 31-JAN-2005 .00%

Project Status

Schedule
Budget

Other information

March 2002: PWB approval of PP's was granted on March 8.

Current Comments

The Working Drawing Phase will commence after the 02/03 Governor's Budget is approved in July 02.

The project is within budget at this time.

There are no significant project issues at this time.
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PROJECT INFORMATION 12-APR-02
NAPA SH ADA COMPLIANCE

PROJECT LOCATION: NAPA STATE HOSPITAL

DEPARTMENT: MENTAL HEALTH

PROJECT DIRECTOR: HANSEN, DONALD R

PROJECT NUMBER: 107817

ESTIMATED PROJECT COST $1,353,000.00

CURRENT PHASE: PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 4440-011-0001 179,000.00 00241A 98,000.00
WORKING DRAWINGS 0052/2000 4440-011-0001 114,000.00 00241A 114,000.00
CONSTRUCTION 0052/2000 4440-011-0001 1,060,000.00 00241A 1,141,000.00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 179,000.00 98,000.00 146,092.80
WORKING DRAWINGS 114,000.00 114,000.00 .00
CONSTRUCTION 1,060,000.00 1,141,000.00 .00
Project 1,353,000.00 1,353,000.00 146,092.80

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-OCT-2000 15-FEB-2001 21-NOV-2000 30-SEP-2001 21-NOV-2000 15-FEB-2002 100.00%
WORKING DRAWINGS 15-FEB-2001  15-JUN-2001 21-NOV-2000 30-SEP-2001 01-MAY-2002 01-SEP-2002 .00%
BID PERIOD 15-JUN-2001  14-SEP-2001 01-MAR-2002 01-JUN-2002 02-SEP-2002 01-NOV-2002 .00%
CONSTRUCTION 14-SEP-2001  26-FEB-2002  02-JUN-2002 02-JUN-2003 02-NOV-2002 02-NOV-2003 .00%

Project Status

Schedule

Current Comments

start until scope is narrowed or additional funds provided.

Budget

Other information

The project is over budget. DMH and PMB to review scope.

This is a Special Repair/Support Fund Project.

Field Survey Completed. Budget estimate completed and presented to DMH.

Project is behind schedule due to the time necessary to perform the Survey. Working drawings will not
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PROJECT INFORMATION 12-APR-02

NAPA SH REPLACE ROOFS

PROJECT LOCATION: NAPA
DEPARTMENT: MENTAL HEALTH
PROJECT DIRECTOR: DEFANT, STEVEN T
PROJECT NUMBER: 107818

ESTIMATED PROJECT COST $994,000.00
CURRENT PHASE: CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 4440-011-0001 67,000.00 00203A 67,000.00
WORKING DRAWINGS 0052/2000 4440-011-0001 61,000.00 00203A 61,000.00
CONSTRUCTION 0052/2000 4440-011-0001 866,000.00 00203A 866,000.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 67,000.00 67,000.00 66,741.55

WORKING DRAWINGS 61,000.00 61,000.00 50,635.73

CONSTRUCTION 866,000.00 866,000.00 30,462.90

Project 994,000.00 994,000.00 147,840.18

Approved
Approved Revised

Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 05-JUL-2000 02-JAN-2001 05-JUL-2000  16-FEB-2001 100.00%
WORKING DRAWINGS 02-JAN-2001  15-MAR-2001 16-FEB-2001  15-JUL-2001 100.00%
BID PERIOD 15-MAR-2001 01-JUN-2001 15-JUL-2001  18-DEC-2001 100.00%
CONSTRUCTION 01-JUN-2001  03-DEC-2001 01-FEB-2001 08-FEB-2002  01-JUL-2002 10.00%

Current Comments

Project Status Project is under construction. No major issues.
Schedule On Schedule
Budget Revised bids are in line with the budget.

Other information
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PROJECT INFORMATION 12-APR-02
NEW MENTAL HEALTH TREATMENT FACILITY
PROJECT LOCATION: COALINGA, FRESNO COUNTY
DEPARTMENT: MENTAL HEALTH
PROJECT DIRECTOR: MCCORMICK, PELLA
PROJECT NUMBER: 103557
ESTIMATED PROJECT COST $377,037,000.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0324/1998 4440-301-0001(1.1) 4,825,000.00 00289A 29,000.00
STUDY/ACQUISITIONS 0324/1998 4440-301-0001(1.1) 98189A 4,630,000.00
PRELIMINARY PLANS 0050/1999 4440-301-0660(1) 4,584,000.00 O00013A 4,584,000.00
WORKING DRAWINGS 0050/1999 4440-301-0660(1) 11,441,000.00 00291A 1,579,640.00
WORKING DRAWINGS 0050/1999 4440-301-0660(1) 01092A 9,861,360.00
CONSTRUCTION 0106/2001 4440-301-0660(1) 349,287,000.00 20104B 5,114,550.00
CONSTRUCTION 0106/2001 4440-301-0660(1) 20138B 12,181,712.00
CONSTRUCTION 0324/1998 4440-301-0001(1.1) 650,000.00 .00
CONSTRUCTION 0052/2000 4440-301-0001(1.5) 6,250,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 4,825,000.00 4,659,000.00 4,413,329.60
PRELIMINARY PLANS 4,584,000.00 4,584,000.00 5,040,582.11
WORKING DRAWINGS 11,441,000.00 11,441,000.00 8,591,897.01

CONSTRUCTION

356,187,000.00

17,296,262.00

10,969,223.03

Project 377,037,000.00 37,980,262.00 29,015,031.75
Approved
Approved Revised

Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 04-SEP-1998 08-DEC-2000 04-SEP-1998 08-DEC-2000 04-SEP-1998 08-DEC-2000 100.00%
WORKING DRAWINGS 11-DEC-2000 31-JUL-2001  11-DEC-2000 23-APR-2002 23-APR-2001 23-APR-2002 98.00%
BID PERIOD 01-AUG-2001 28-MAY-2002 01-AUG-2001 28-MAY-2002 01-AUG-2001 28-MAY-2002 25.00%
CONSTRUCTION 01-DEC-2001 30-SEP-2004 01-DEC-2001 30-SEP-2004 01-DEC-2001 30-DEC-2004 10.00%

Project Status

Schedule
Budget

Other information

Current Comments

March 2002: The first of four bid packages, Mass Excavation and Backfill commenced construction
November 9, 2001. Bid packages 2 - Facilities and Infrastructure, 3 - Central Warehouse, and 4 - Motor
Vehicle Building are scheduled to advertise for bid in early 2002.

Bid Package 2 Facilities and Infrastructure is scheduled to bid in April 2002.

The project is within budget.

None at this time.
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PROJECT INFORMATION 12-APR-02
PATTON SH ADA COMPLIANCE
PROJECT LOCATION: PATTON STATE HOSPITAL
DEPARTMENT: MENTAL HEALTH
PROJECT DIRECTOR: HANSEN, DONALD R
PROJECT NUMBER: 107783
ESTIMATED PROJECT COST $3,977,000.00
CURRENT PHASE: PRELIMINARY PLANS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 4440-011-0001 270,800.00 00240A 270,800.00
WORKING DRAWINGS 0052/2000 4440-011-0001 254,000.00 00240A 254,000.00
CONSTRUCTION 0052/2000 4440-011-0001 3,452,200.00 00240A 3,452,200.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 270,800.00 270,800.00 241,919.45
WORKING DRAWINGS 254,000.00 254,000.00 .00
CONSTRUCTION 3,452,200.00 3,452,200.00 .00
Project 3,977,000.00 3,977,000.00 241,919.45
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-OCT-2000 15-FEB-2001  13-NOV-2000 30-AUG-2001 13-NOV-2000 11-FEB-2002 100.00%
WORKING DRAWINGS 15-FEB-2001  15-JUN-2001 01-SEP-2001 28-FEB-2002 01-MAY-2002 01-OCT-2002 .00%
BID PERIOD 15-JUN-2001  14-SEP-2001 01-MAR-2002 01-JUN-2002 02-OCT-2002 03-JAN-2003 .00%
CONSTRUCTION 14-SEP-2001  26-FEB-2002  02-JUN-2002 02-JUN-2003  04-JAN-2003 01-MAY-2004 .00%

Project Status

Schedule

Current Comments

Survey complete. Budget estimate presented to DMH on February 11, 2002.
The project is behind scedule due to the time necessary to perform an ADA Survey. Working Drawings

will not proceed until a revised scope or increased budget is provided.

Budget

Other information

The project is over budget.

This is a Special Repair/Support Fund Project.
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PATTON SH REPLACE AIR HANDLING UNITS

PROJECT LOCATION: PATTON STATE HOSPITAL
DEPARTMENT: MENTAL HEALTH
PROJECT DIRECTOR: DEFANT, STEVEN T
PROJECT NUMBER: 107820

ESTIMATED PROJECT COST $656,000.00
CURRENT PHASE: WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
WORKING DRAWINGS 0052/2000 4440-011-0001 91,000.00 00211A 91,000.00
CONSTRUCTION 0052/2000 4440-011-0001 565,000.00 00211A 565,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS 91,000.00 91,000.00 65,641.69
CONSTRUCTION 565,000.00 565,000.00 .00
Project 656,000.00 656,000.00 65,641.69
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS 03-JUL-2000 02-JUL-2001 01-DEC-2000 03-DEC-2001 24-JAN-2001  04-JUL-2002 70.00%
BID PERIOD 02-JUL-2001 05-NOV-2001 05-JUL-2002  15-NOV-2002 .00%
CONSTRUCTION 05-NOV-2001 08-MAY-2002 18-NOV-2002 24-OCT-2003 .00%

Current Comments

Project Status CPO Il has directed us to proceed with replacement of the air handlers in the four corners of the
building and add exterior air returns. The two central air handlers are to be refurbished if possible with
existing funding. PSB engineer is completing the drawings. Two problems still exist which may block
completion of this project: (1) The existing waiver to allow the existing return air plenum may not be able
to be renewed for this project. (2) Replacing the air handlers will require swing space for 100 patients for
a year or temporary heating and/or cooling for each zone as it is shut down for replacement.

Schedule Working Drawings were delayed pending the air survey results and evaluation of resulting scope and
budget. Working Drawings are to be complete by July 2002.

Budget Project scope has been adjusted to available budget.

Other information  This is a Special Repair project funded from the General Fund. CEQA documents are complete.
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PATTON SH REPLACE HVAC CONTROLS & COILS

PROJECT LOCATION: PATTON STATE HOSPITAL
DEPARTMENT: MENTAL HEALTH
PROJECT DIRECTOR: DEFANT, STEVEN T
PROJECT NUMBER: 107821

ESTIMATED PROJECT COST $374,000.00
CURRENT PHASE: WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
WORKING DRAWINGS 0052/2000 4440-011-0001 92,000.00 00210A 92,000.00
CONSTRUCTION 0052/2000 4440-011-0001 282,000.00 00210A 282,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS 92,000.00 92,000.00 51,917.25
CONSTRUCTION 282,000.00 282,000.00 .00
Project 374,000.00 374,000.00 51,917.25
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS 03-JUL-2000  02-JUL-2001  03-DEC-2000 03-DEC-2001 24-JAN-2001  04-JUL-2002 70.00%
BID PERIOD 02-JUL-2001 05-NOV-2001 05-JUL-2002  15-NOV-2002 .00%
CONSTRUCTION 05-NOV-2001 08-MAY-2002 18-NOV-2002 24-OCT-2003 .00%

Current Comments

Project Status Air Survey is complete and has been analyzed by the PSB Engineer. Scope has been revised based on
the results of the air survey and discussions with Patton Administration.

Schedule Working Drawings were delayed pending the air survey results and evaluation of resulting scope and
budget. Working Drawings are to be complete by July 2002.

Budget Estimates indicate a serious shortfall from construction budget.

Other information  This is a Special Repairs project funded from the General Fund. CEQA documentation is complete.
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PROJECT INFORMATION 12-APR-02
PATTON SH SPECIAL ROAD REPAIRS, PAVING
PROJECT LOCATION: PATTON STATE HOSPITAL
DEPARTMENT: MENTAL HEALTH
PROJECT DIRECTOR: HANSEN, DONALD R
PROJECT NUMBER: 107819
ESTIMATED PROJECT COST $1,218,000.00
CURRENT PHASE: BID PERIOD
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
WORKING DRAWINGS 0052/2000 4440-011-0001 134,000.00 00212A 134,000.00
CONSTRUCTION 0052/2000 4440-011-0001 1,084,000.00 00212A 1,084,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS 134,000.00 134,000.00 107,172.70
CONSTRUCTION 1,084,000.00 1,084,000.00 .00
Project 1,218,000.00 1,218,000.00 107,172.70
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS 05-JUL-2000  02-APR-2001 01-DEC-2000 15-JUN-2001  24-JAN-2001  22-FEB-2002 100.00%
BID PERIOD 02-APR-2001  01-AUG-2001 23-FEB-2002  01-JUL-2002 15.00%
CONSTRUCTION 01-AUG-2001 21-FEB-2002 02-JUL-2002  18-DEC-2002 .00%

Project Status

Schedule

Budget

Other information

Current Comments

Working drawings are 100% complete. DSA Access Compliance approval received on February 22,
2002. Preparing package to go to bid on May 15, 2002

Schedule reflects the delay of start of construction to July 2002 due to value engineering needed to stay

within budget.

Project is within budget.

This is a Special Repair project funded from the General Fund. CEQA documents are complete.




REAL ESTATE SERVICES DIVISION
s PROJECT INFORMATION

Page # 218

12-APR-02

PATTON SH, INSTALL ALARM SYSTEM IN G, O, P, AND T BUILDINGS

PROJECT LOCATION: BUILDINGS G, O, P& T
DEPARTMENT: MENTAL HEALTH
PROJECT DIRECTOR: LANG, RICHARD W
PROJECT NUMBER: 111693

ESTIMATED PROJECT COST $729,000.00
CURRENT PHASE: PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0106/2001 4440-301-0001(4) 56,000.00 20034A 56,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 56,000.00 56,000.00 5,760.00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 56,000.00 56,000.00 5,760.00

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 05-JUL-2001 17-MAR-2002 15-AUG-2001 18-AUG-2002 1.00%
WORKING DRAWINGS 18-MAR-2002 12-NOV-2002 18-AUG-2002 21-JAN-2003 .00%
BID PERIOD 13-NOV-2002 11-APR-2003 21-JAN-2003  20-MAY-2003 .00%
CONSTRUCTION 12-APR-2003  23-SEP-2003 20-MAY-2003 17-OCT-2003 .00%

Current Comments

Project Status

Schedule

Budget

Other information

A&E fees negotiated, contract is in process.
Schedule has slipped.

Working drawings funds are being reappropiated, preliminary plans will not be complete by June 30,
2002.

The design for this project is being combined with 111986.
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PROJECT INFORMATION 12-APR-02
PATTON SH, RENOVATE ADMISSIONS SUITE EB BUILDING
PROJECT LOCATION: PATTON CALIFORNIA
DEPARTMENT: MENTAL HEALTH
PROJECT DIRECTOR: DEFANT, STEVEN T
PROJECT NUMBER: 111694
ESTIMATED PROJECT COST $1,252,000.00
CURRENT PHASE: PRELIMINARY PLANS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0106/2001 4440-301-0001(5) 87,000.00 20110A 87,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 87,000.00 87,000.00 7,200.00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 87,000.00 87,000.00 7,200.00
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 01-MAR-2002 .00%
PRELIMINARY PLANS 01-MAR-2002 01-AUG-2002 15-FEB-2002  15-APR-2002 40.00%
WORKING DRAWINGS 15-JUL-2003 15-DEC-2003 15-JUL-2003  15-DEC-2003 .00%
BID PERIOD 15-DEC-2003 15-MAR-2004 15-DEC-2003 15-MAR-2004 .00%
CONSTRUCTION 15-MAR-2004 15-MAR-2005 15-MAR-2004 15-MAR-2005 .00%

Current Comments

Project Status

Schedule
Budget

Other information

Preliminary Plan are underway
Preliminary Plans to be completed in April. We are ahead of schedule.

Project on budget..

Attempting to get PWB approval and proceed to WD's prior to the end of the fiscal year.
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PROJECT INFORMATION 12-APR-02

PATTON SH, UPGRADE PERSONAL ALARM SYSTEM - EB/U/70/30/N BUILDINGS

PROJECT LOCATION: BUILDINGS EB, U, 70, 30, N
DEPARTMENT: MENTAL HEALTH
PROJECT DIRECTOR: LANG, RICHARD W
PROJECT NUMBER: 111986

ESTIMATED PROJECT COST $5,966,000.00
CURRENT PHASE: WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 106/2001 4440-011-0001 (2) 295,000.00 20088A 295,000.00
WORKING DRAWINGS 106/2001  4440-011-0001 (2) 319,000.00 20088A 319,000.00
CONSTRUCTION 106/2001 4440-011-0001 (2) 2,708,000.00 20088A 2,708,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 295,000.00 295,000.00 5,220.00
WORKING DRAWINGS 319,000.00 319,000.00 1,080.00
CONSTRUCTION 2,708,000.00 2,708,000.00 .00
Project 3,322,000.00 3,322,000.00 6,300.00
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 04-SEP-2001  31-MAR-2002 .00%
WORKING DRAWINGS 01-APR-2002  30-AUG-2002 18-SEP-2001  21-JAN-2003 2.00%
BID PERIOD 30-AUG-2002 27-JAN-2003 21-JAN-2003  20-MAY-2003 .00%
CONSTRUCTION 28-JAN-2003  11-FEB-2004 20-MAY-2003  19-MAY-2004 .00%

Current Comments

Project Status A&E fees negotiated, contract is in progress. Design will be completed in Working Drawing phase only.
Schedule Schedule has slipped.
Budget On budget.

Other information ~ The design for this project is being combined with 111693.
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PROJECT INFORMATION 12-APR-02

PATTON STATE HOSPITAL EB BUILDING FIRE/LIFE/SAFETY IMPROVEMENTS

PROJECT LOCATION: PATTON STATE HOSPITAL
DEPARTMENT: MENTAL HEALTH
PROJECT DIRECTOR: PRAWALSKY, DALE E
PROJECT NUMBER: OPDMO0742

ESTIMATED PROJECT COST $8,069,879.00
CURRENT PHASE: CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0282/1997 4440-301-0001 179,000.00 97110A 179,000.00
WORKING DRAWINGS 0324/1998 4440-301-0001(2) 418,000.00 98176A 418,000.00
CONSTRUCTION 0050/1999 4440-301-0660(2) 7,784,000.00 00253B 7,300,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 153,839.33
PRELIMINARY PLANS 179,000.00 179,000.00 22,079.10
WORKING DRAWINGS 418,000.00 418,000.00 407,315.53
CONSTRUCTION 7,784,000.00 7,300,000.00 2,064,278.69
Project 8,381,000.00 7,897,000.00 2,647,512.65
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 12-SEP-1997  08-JAN-1998 28-AUG-1997 06-FEB-1998 100.00%
WORKING DRAWINGS 31-AUG-1998  15-JAN-1999 15-JAN-1999  31-JUL-2000 100.00%
BID PERIOD 16-JAN-1999  02-NOV-1999 08-AUG-2000 20-NOV-2000 100.00%
CONSTRUCTION 02-NOV-1999 08-NOV-2000 26-SEP-2000 19-APR-2002 20-NOV-2000 19-APR-2002 20.00%

Current Comments

Project Status The bid opening for the construction re-start is scheduled for 3/18/2002.
Schedule New schedule for a re-start will be reviewed once a contractor has been selected to complete the work.
Budget Project is within budget.

Other information None.
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REPLACEMENT OF ROOF BLDG. NO. 195

PROJECT LOCATION: NAPA CALIFORNIA
DEPARTMENT: MENTAL HEALTH
PROJECT DIRECTOR: DEFANT, STEVEN T
PROJECT NUMBER: 111241

ESTIMATED PROJECT COST $163,037.00
CURRENT PHASE: PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 4440-011-0001 16,100.00 01102A 16,100.00
WORKING DRAWINGS 0052/2000 4440-011-0001 20,100.00 01102A 20,100.00
CONSTRUCTION 0052/2000 4440-011-0001 126,837.00 01102A 126,837.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 16,100.00 16,100.00 7,242.00

WORKING DRAWINGS 20,100.00 20,100.00 360.00

CONSTRUCTION 126,837.00 126,837.00 .00

Project 163,037.00 163,037.00 7,602.00

Approved
Approved Revised

Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 08-AUG-2001 09-JAN-2002 11-NOV-2001  15-JUN-2002 50.00%
WORKING DRAWINGS 16-JAN-2001  15-APR-2002 15-JUN-2002  15-AUG-2002 .00%
BID PERIOD 15-APR-2002  15-JUN-2002 16-AUG-2002 15-OCT-2002 .00%
CONSTRUCTION 15-JUN-2002  15-SEP-2002 16-OCT-2002 15-DEC-2002 .00%

Current Comments

Project Status Commenced Preliminary Plan phase. The retainer contract for Hazardous Material consultant was
approved last week. Contract is in process. The delay in processing this contract has severely impacted
the schedule.

Schedule Project is proceeding as required, however, due to the delay in the retainer contract the project is falling
behind. | have adjusted the schedule to best of my ability assuming a significant delay in the Hazardous
Material report.

Budget Project is on Budget.

Other information ~ We have received environmental approval and SHPO concurrence.
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RIVERSIDE FLS ORGANIZATIONAL MAINTENANCE SHOP
PROJECT LOCATION: RIVERSIDE
DEPARTMENT: MILITARY DEPT
PROJECT DIRECTOR: MCDANEL, MERLE G
PROJECT NUMBER: 106894
ESTIMATED PROJECT COST $4,439,000.00
CURRENT PHASE: PRELIMINARY PLANS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 8940-301-0001(1) 282,000.00 00065A 282,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 282,000.00 282,000.00 109,567.20
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 282,000.00 282,000.00 109,567.20
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 03-APR-2000  10-NOV-2000 29-SEP-2000  15-SEP-2002 35.00%
WORKING DRAWINGS .00%
BID PERIOD .00%
CONSTRUCTION .00%
Current Comments
Project Status Consultant currently on hold due to client requesting 'Scope Change'.
Schedule The project is 19 months behind schedule due to client agency and Federal Government review /
revisions to schematic design and completion of environmental documents.
Budget Project is estimated to be 20% over budget due to client agency increase in building size and

environmental issues.

Other information ~ The Working Drawings and Construction Phase are not funded at this time and will be funded in a future

year.
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SAN FRANCISCO FLS ORGANIZATIONAL MAINTENANCE SHOP
PROJECT LOCATION: SAN FRANCISCO
DEPARTMENT: MILITARY DEPT
PROJECT DIRECTOR: MCDANEL, MERLE G
PROJECT NUMBER: 106896
ESTIMATED PROJECT COST $3,412,000.00
CURRENT PHASE: PRELIMINARY PLANS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 8940-301-0001 242,000.00 O00059A 242,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 242,000.00 242,000.00 168,217.85
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 242,000.00 242,000.00 168,217.85
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 03-APR-2000 01-NOV-2000 10-NOV-2000 15-SEP-2002 99.00%

WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

.00%
.00%
.00%

Project Status
Schedule

Current Comments

completion of environmental documents.

Budget
issues.

Other information
year.

Consultant currently completing Preliminary Plans. PSB working on environmental documents.
The project is 15 months behind schedule due to the client agency and Federal Government review and

Project is estimated to be 22% over budget due to existing site demolition, utilities and environmental

The Working Drawings and Construction Phase are not funded at this time and will be funded in a future
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SLO COMBAT PISTOL COURSE

PROJECT LOCATION: SAN LUIS OBISPO
DEPARTMENT: MILITARY DEPT
PROJECT DIRECTOR: MCDANEL, MERLE G
PROJECT NUMBER: 107804

ESTIMATED PROJECT COST $2,700,000.00
CURRENT PHASE: PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 8940-301-0001 117,000.00 00277A 117,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 117,000.00 117,000.00 109,267.08
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 117,000.00 117,000.00 109,267.08

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 11-DEC-2000 19-OCT-2001 15-FEB-2001  15-SEP-2002 99.00%
WORKING DRAWINGS .00%
BID PERIOD .00%
CONSTRUCTION .00%

Current Comments

Project Status DGS Architects/Engineers completed Preliminary Plans. PSB working on environmental documents.
Schedule Project is 5 months behind schedule due to environmental documents and Federal Government review.
Budget Project is estimated to be 23% over budget due to site grading, utilities and environmental issues.

Other information ~ The Working Drawings and Construction Phases are not funded at this time and will be funded in a
future year.
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SLO MODIFIED RECORD FIRING RANGE CAMP

PROJECT LOCATION: SAN LUIS OBISPO
DEPARTMENT: MILITARY DEPT
PROJECT DIRECTOR: MCDANEL, MERLE G
PROJECT NUMBER: 107803

ESTIMATED PROJECT COST $3,572,000.00
CURRENT PHASE: PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 8940-301-0001 134,000.00 00276A 134,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 134,000.00 134,000.00 128,026.64
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 134,000.00 134,000.00 128,026.64

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 11-DEC-2000 19-OCT-2001 15-FEB-2001  15-SEP-2002 99.00%
WORKING DRAWINGS .00%
BID PERIOD .00%
CONSTRUCTION .00%

Current Comments

Project Status DGS Architect/Engineer completed Preliminary Plans. PSB working on environmental documents.

Schedule Project is currently 5 months behind schedule due to environmental documents and Federal
Government review.

Budget Project is estimated to be 35% over budget due to site grading, utilities and environmental issues.

Other information ~ The Working Drawings and Construction Phases are not funded at this time and will be funded in a
future year.
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1ST FLOOR ASBESTOS REMOVAL AND SEISMIC RETROFIT

PROJECT LOCATION: SACRAMENTO
DEPARTMENT: MOTOR VEHICLES
PROJECT DIRECTOR: KARLSSON, NIKLAS G
PROJECT NUMBER: 106304

ESTIMATED PROJECT COST $15,948,000.00
CURRENT PHASE: CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 2740-301-0044(b) 440,000.00 99230A 440,000.00
WORKING DRAWINGS 0052/2000 2740-301-0044(a) 525,000.00 00233A 525,000.00
CONSTRUCTION 0052/2000 2740--301-0044(a) 14,983,000.00 .00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 440,000.00 440,000.00 386,452.00

WORKING DRAWINGS 525,000.00 525,000.00 510,973.22

CONSTRUCTION 14,983,000.00 .00 57.33

Project 15,948,000.00 965,000.00 897,482.55

Approved
Approved Revised

Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-AUG-1999 13-JUL-2000 02-AUG-1999 09-NOV-2000 100.00%
WORKING DRAWINGS 15-JUL-2000 13-FEB-2001  03-JAN-2001  14-SEP-2001 03-JAN-2001 21-AUG-2001 100.00%
BID PERIOD 14-FEB-2001  13-JUN-2001  17-SEP-2001 18-JAN-2002  22-AUG-2001 24-DEC-2001 90.00%
CONSTRUCTION 14-JUN-2001  20-NOV-2002 19-JAN-2002  22-FEB-2003  26-DEC-2001 30-JAN-2003 .00%

Current Comments

Project Status March 2002 - This project bid on December 11, 2001 and bid $3.6 million over the estimate. Currently, a
re-bid of the project is scheduled for April 3, 2002, with no changes in funding or drawings. DMV is
concurrently working on receiving additional funds in FY 2002/03, should the re-bid be unsuccessful.
This request will be pulled if successful.

Schedule Pending the outcome of the rebid. If a successful bid is received, award should occur with 90 days. If
not, this project will be re-bid (3rd time) beginning in July, subject to funding.
Budget Budget is pending. See Project Status.

Other information None.
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PROJECT INFORMATION 12-APR-02
FIELD OFFICE REPLACEMENT - ACQUISTIONS
PROJECT LOCATION: SOUTH SACRAMENTO
DEPARTMENT: MOTOR VEHICLES
PROJECT DIRECTOR: PETERS, KIM R
PROJECT NUMBER: 111696
ESTIMATED PROJECT COST $5,406,000.00
CURRENT PHASE: STUDY/ACQUISITIONS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0106/2001 2740-301-0044(4.5) 942,000.00 20067A 147,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 942,000.00 147,000.00 20,544.54
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 942,000.00 147,000.00 20,544.54
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 19-OCT-2001  03-JUN-2002 14-SEP-2001 11-OCT-2002 30.00%
PRELIMINARY PLANS 03-JUN-2002  14-FEB-2003 11-OCT-2002 14-NOV-2003 .00%
WORKING DRAWINGS 14-FEB-2003  05-DEC-2003 14-NOV-2003 22-SEP-2004 .00%
BID PERIOD 05-DEC-2003  21-JUN-2004 22-SEP-2004 01-DEC-2004 .00%
CONSTRUCTION 21-JUN-2004  23-MAY-2005 01-DEC-2004 21-DEC-2005 .00%

Project Status

Current Comments

PWB approved preferred site. Negotiations are on going with property owner. CEQA documentation is

in progress.

Schedule Project is behind schedule. Schedule has been revised to include the two step PWB approval process
required for property acquisition.

Budget Project is on budget.

Other information None.
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SACTO HQTRS, 3RD FLOOR ASBESTOS REMOVAL AND SEISMIC RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST
CURRENT PHASE:

SACRAMENTO
MOTOR VEHICLES
KARLSSON, NIKLAS G
111695

$7,531,000.00
PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0106/2001 2740-301-0044(1) 200,000.00 20043A 200,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 200,000.00 200,000.00 18,501.75
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 200,000.00 200,000.00 18,501.75

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 27-AUG-2001  30-JUN-2002 27-AUG-2001  30-JUN-2002 5.00%
WORKING DRAWINGS 01-JUL-2002 05-FEB-2003 15-JUL-2002  05-FEB-2003 .00%
BID PERIOD 06-FEB-2003  16-MAY-2003 06-FEB-2003  16-MAY-2003 .00%
CONSTRUCTION 16-MAY-2003 10-APR-2004 16-MAY-2003 10-APR-2004 .00%

Project Status

Schedule On schedule
Budget On budget.
Other information None.

Current Comments

March 2002 - A 35% design review meeting is schedule for March 25, 2002.
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SAN YSIDRO OFFICE RELOCATION

PROJECT LOCATION: SAN YSIDRO

DEPARTMENT: MOTOR VEHICLES

PROJECT DIRECTOR: ALAFRANJI, RAFAT A

PROJECT NUMBER: 107754

ESTIMATED PROJECT COST $8,119,000.00

CURRENT PHASE: STUDY/ACQUISITIONS

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0052/2000 2740-301-0044 1,725,000.00 00135A 1,725,000.00
STUDY/ACQUISITIONS 0106/2001 2740-301-0044(4) 121,000.00 20068A 121,000.00
PRELIMINARY PLANS 0052/2000 2740-301-0044 229,000.00 00136A 229,000.00
PRELIMINARY PLANS 0106/2001 2740-301-0044(4) 229,000.00 20068A 229,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 1,846,000.00 1,846,000.00 37,603.26
PRELIMINARY PLANS 458,000.00 458,000.00 1,110.00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 2,304,000.00 2,304,000.00 38,713.26
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 14-AUG-2000 04-OCT-2001  14-AUG-2001 04-JAN-2002  14-AUG-2001 04-JUL-2002 25.00%
PRELIMINARY PLANS 20-OCT-2000 19-OCT-2001 29-MAY-2002 20-AUG-2002 .00%
WORKING DRAWINGS 22-OCT-2001  27-MAY-2002 30-MAR-2003  02-AUG-2003 .00%
BID PERIOD 27-MAY-2002  14-OCT-2002 03-AUG-2003  11-NOV-2003 .00%
CONSTRUCTION 15-OCT-2002 21-OCT-2003 12-NOV-2003 21-DEC-2004 .00%

Project Status

Current Comments

Identified a potential site. Started negotiation to purchase a site.

Schedule

Budget

Other information

Delay in finding the appropriate site.

Received augmentation in the year 2000/01 Budget.




)

REAL ESTATE SERVICES DIVISION

Page # 231

PROJECT INFORMATION 12-APR-02
STOCKTON FIELD OFFICE REPLACEMENT
PROJECT LOCATION: STOCKTON
DEPARTMENT: MOTOR VEHICLES
PROJECT DIRECTOR: KARLSSON, NIKLAS G
PROJECT NUMBER: 107753
ESTIMATED PROJECT COST $5,439,000.00
CURRENT PHASE: PRELIMINARY PLANS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0052/2000 2740-301-0044(c) 269,000.00 00173A 269,000.00
STUDY/ACQUISITIONS 0052/2000 2740-301-0044(c) 00173A ( 252,197.00)
STUDY/ACQUISITIONS 0106/2001 2740-301-0044(2.5) 605,000.00 20025A 605,000.00
STUDY/ACQUISITIONS 0106/2001 2740-301-0044(2.5) 20025A 169,103.00
STUDY/ACQUISITIONS 0106/2001 2740-301-0044(2.5) 20025A ( 88,897.00)
STUDY/ACQUISITIONS 0106/2001 2740-301-0044(2.5) 20025A ( 169,103.00)
PRELIMINARY PLANS 0052/2000 2740-301-0044(c) 242,000.00 00174A 242,000.00
PRELIMINARY PLANS 0052/2000 2740-301-0044(c) 00174A ( 223,906.00)
PRELIMINARY PLANS 0106/2001 2740-301-0044(2.5) 307,000.00 20028A 307,000.00
PRELIMINARY PLANS 0106/2001 2740-301-0044(2.5) 20028A ( 307,000.00)
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 874,000.00 532,906.00 25,373.00
PRELIMINARY PLANS 549,000.00 18,094.00 1,194.00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 1,423,000.00 551,000.00 26,567.00
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 14-AUG-2000 04-OCT-2001 15-AUG-2001 30-MAY-2002 15-AUG-2001 30-MAY-2002 20.00%
PRELIMINARY PLANS 20-OCT-2000 19-OCT-2001 05-NOV-2001 28-JUN-2002 05-NOV-2001 28-JUN-2002 5.00%
WORKING DRAWINGS 22-OCT-2001  27-MAY-2002 01-JUL-2002  20-DEC-2002 .00%
BID PERIOD 27-MAY-2002  14-OCT-2002 23-DEC-2002 11-APR-2003 .00%
CONSTRUCTION 15-OCT-2002 21-OCT-2003 14-APR-2003  11-JUN-2004 .00%

Project Status

Schedule
Budget

Other information

Current Comments

12/04/01 - This project has been postponed due to state budget concerns. Funds will be reverted. This

will be the last report for this project.
On schedule.

On budget pending review of appraisal.

DMV's directed PMB to design and construct new facility in such a manner which will allow the existing
building to stay in operation. This direction caused a scope change due to increased land purchase and

building configuration.
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OES - STATE OPERATIONS CENTER

PROJECT LOCATION: SACRAMENTO

DEPARTMENT: OFC EMERGENCY SERVICES

PROJECT DIRECTOR: BOWEN, ROBERT L

PROJECT NUMBER: OPDMO0676

ESTIMATED PROJECT COST $42,598,000.00

CURRENT PHASE: BID PERIOD

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0162/1996 0690-301-0001 4,197,000.00 96142A 4,197,000.00
PRELIMINARY PLANS 0162/1996 0690-301-0001 3,803.06 96142A 3,803.06
WORKING DRAWINGS 0324/1998 0690-301-0660 1,168,000.00 98258B 1,168,000.00
CONSTRUCTION 0324/1998 0690-301-0660 3,965,107.79 99271B 3,965,107.79
CONSTRUCTION 0052/2000 0690-301-0001(1) 34,126,000.00 00182A 25,263,394.00
CONSTRUCTION 0052/2000 0690-301-0001(1) 00200A 254,078.00
CONSTRUCTION 0052/2000 0690-301-0001(1) 00249A 295,000.00
CONSTRUCTION 0052/2000 0690-301-0001(1) 00292A 640,000.00
CONSTRUCTION 0052/2000 0690-301-0001(1) 01066A 810,000.00
CONSTRUCTION 0052/2000 0690-301-0001(1) 01110A 770,615.23
CONSTRUCTION 0052/2000 0690-301-0001(1) 20045A 2,500,000.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 4,200,803.06 4,200,803.06 4,016,608.69
WORKING DRAWINGS 1,168,000.00 1,168,000.00 1,140,440.98

CONSTRUCTION

38,091,107.79

34,498,195.02

32,864,769.13

Project 43,459,910.85 39,866,998.08 38,021,818.80
Approved
Approved Revised

Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 15-JUL-1996 15-SEP-1997 15-JUL-1996 15-SEP-1997 100.00%
PRELIMINARY PLANS 16-SEP-1997 15-MAY-1998 01-FEB-1998 10-JUL-1998 100.00%
WORKING DRAWINGS 16-MAY-1998 01-FEB-1999 01-JUL-1998 15-APR-1999  18-AUG-1998 30-JUN-1999 100.00%
BID PERIOD 02-FEB-1999 15-JUN-1999  16-APR-1999 15-JUL-1999 01-JUL-1999 10-OCT-1999 100.00%
CONSTRUCTION 16-JUL-1999  30-OCT-2000 99.90%

Project Status

Current Comments

reroof will be required at the contractor's expense. This surfaced since the last report.

Schedule

Budget

has been reached in principal with the general contractor.

Other information

OES facilities are not currently at risk due to problems with the roof.

Reroofing will start after rainly season and will take approximately three months to complete.

OES fully occupies the facility. Problems with the installed roof system indicate a complete facility

Project was augmented $2,688,000 February 8, 2002 in the construction phase. A global settlement
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CHINO HILLS STATE PARK PUBLIC USE FACILITIES
PROJECT LOCATION: CHINO HILLS
DEPARTMENT: PARKS & RECREATION
PROJECT DIRECTOR: ROBERTS, LELAND J
PROJECT NUMBER: 107769
ESTIMATED PROJECT COST $2,061,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 3790-301-0005(7) 201,000.00 00159B 115,000.00
WORKING DRAWINGS 0052/2000 3790-301-0005(7) 136,000.00 20005B 113,200.00
CONSTRUCTION 0106/2001 3790-301-0005(16) 1,708,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 201,000.00 115,000.00 112,253.02
WORKING DRAWINGS 136,000.00 113,200.00 72,722.00
CONSTRUCTION 1,708,000.00 .00 .00
Project 2,045,000.00 228,200.00 184,975.02
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 12-SEP-2000 11-MAY-2001 12-SEP-2000  13-JUL-2001 100.00%
WORKING DRAWINGS 12-MAY-2001  22-JAN-2002 16-JUL-2001  29-APR-2002 95.00%
BID PERIOD 23-JAN-2002  10-APR-2002 30-APR-2002  24-JUL-2002 .00%
CONSTRUCTION 11-APR-2002  13-JAN-2003 25-JUL-2002  08-MAY-2003 .00%

Project Status

Current Comments

complete. Proceed to bid actions under way.

Schedule
Budget Within budget.

Other information None.

No change from last reporting.

Access compliance review complete, Fire Marshal review on going. Revisions from 90% review meeting
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CRYSTAL COVE STATE PARK EL MORRO MOBILE HOME PARK CONVERSION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST
CURRENT PHASE:

ORANGE COUNTY
PARKS & RECREATION

ROBERTS, LELAND J
107772

$13,016,000.00
PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0052/2000 3790-301-0005(8) 133,000.00 00236B 133,000.00
PRELIMINARY PLANS 0052/2000 3790-301-0005(8) 1,985,000.00 00161B 1,824,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 133,000.00 133,000.00 95,400.00
PRELIMINARY PLANS 1,985,000.00 1,824,000.00 436,536.00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 2,118,000.00 1,957,000.00 531,936.00
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 15-SEP-2000  01-JUN-2001 15-SEP-2000 26-OCT-2001 100.00%
PRELIMINARY PLANS 15-SEP-2000 08-FEB-2002 15-SEP-2000 12-JUL-2002 15-SEP-2000 12-JUL-2002 80.00%
WORKING DRAWINGS 11-FEB-2002 21-OCT-2004 15-JUL-2002  07-JUL-2003 01-JUL-2002  07-JUL-2003 .00%
BID PERIOD 22-OCT-2004  28-JAN-2005 22-OCT-2004 10-FEB-2005 .00%
CONSTRUCTION 01-FEB-2005 16-OCT-2006 11-FEB-2005 08-NOV-2006 .00%

Project Status

Current Comments

50% Design Development review is complete, and comments have been returned to consultant team.

Work continues on CEQA document. Meeting with California Coastal Commission is being arranged to
discuss armoring of beach lifeguard station. Arrangements are being made with DOF to make money
available in the next fiscal year to participate in cost sharing with Laguna Beach Unified School District
for sewer construction work that the District will undertake before this project's construction is to begin.
Shared effort is defined in draft agreement between School and Parks which Parks is developing.

Schedule
Budget No change.
Other information None.

New 90%DD package due date is shown. No impact on end of phase date.
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DONNER MEMORIAL SP REPLACE RESTROOMS AND WATER SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST

CURRENT PHASE:

TRUCKEE

PARKS & RECREATION
ARREOLA, ALONZO
107764

$2,116,000.00
WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 3790-301-0001(2) 155,000.00 00149A 111,000.00
WORKING DRAWINGS 0106/2001  3790-301-0005(30.7) 147,000.00 20099B 130,500.00
CONSTRUCTION 0106/2001 3790-301-0005(30.7) 1,814,000.00 .00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 155,000.00 111,000.00 93,321.58

WORKING DRAWINGS 147,000.00 130,500.00 96,869.52

CONSTRUCTION 1,814,000.00 .00 .00

Project 2,116,000.00 241,500.00 190,191.10

Approved
Approved Revised

Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 07-SEP-2000 08-JUN-2001 07-SEP-2000 14-SEP-2001 100.00%
WORKING DRAWINGS 13-AUG-2001 13-MAR-2002 17-SEP-2001  24-APR-2002 95.00%
BID PERIOD 14-MAR-2002  03-JUN-2002 29-APR-2002  23-JUL-2002 .00%
CONSTRUCTION 04-JUN-2002  29-MAR-2003 05-AUG-2002 29-MAY-2003 .00%

Project Status

Current Comments

Approval to bid will be requested from DOF.

Schedule
Budget

Other information None

Project is within budget.

Schedule has been revised to allow for completion of design documents.

Final Working Drawing submittal has been sent to the Department of Parks and Recreation for review.
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REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

)

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

HENRY W. COE SP DAY USE DEVELOPMENT AT DOWDY RANCH

SANTA CLARA COUNTY
PARKS & RECREATION
OATES, ROBERT E

107768

$2,525,000.00
WORKING DRAWINGS

ESTIMATED PROJECT COST
CURRENT PHASE:

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 3790-301-0005(3) 278,000.00 00154B 137,000.00
WORKING DRAWINGS 0106/2001 3790-301-0005(11) 207,000.00 20124B 163,870.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 278,000.00 137,000.00 136,223.99
WORKING DRAWINGS 207,000.00 163,870.00 43,109.82
CONSTRUCTION .00 .00 .00
Project 485,000.00 300,870.00 179,333.81
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 10-JUL-2000 09-AUG-2001 10-JUL-2000 08-NOV-2001 10-JUL-2000 08-NOV-2001 100.00%
WORKING DRAWINGS 10-AUG-2001 15-MAR-2002 09-NOV-2001 18-JUN-2002  09-NOV-2001 18-JUN-2002 50.00%
BID PERIOD 18-MAR-2002 17-JUN-2002  19-JUN-2002 21-SEP-2002 19-JUN-2002 21-SEP-2002 .00%
CONSTRUCTION 18-JUN-2002 11-AUG-2003 23-SEP-2002 16-NOV-2003 23-SEP-2002 16-NOV-2003 .00%

Project Status
Schedule

Budget

Other information

The project is on budget.

Current Comments

AJ/E has submitted 50% WD submittal, comments received from DPR on April 11, 2002.
Preliminary Plans finished behind schedule. Working Drawings is on schedule.
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PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

NEW BRIGHTON STATE BEACH REHABILITATE CAMPGROUND & DAY USE AREA

CAPITOLA

PARKS & RECREATION
ARREOLA, ALONZO
107770

$2,941,000.00
WORKING DRAWINGS

ESTIMATED PROJECT COST
CURRENT PHASE:

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 3790-301-0005(1) 245,000.00 00166B 167,000.00
WORKING DRAWINGS 0106/2001 3790-301-0005(10) 176,000.00 020006B 165,100.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 245,000.00 167,000.00 152,412.00
WORKING DRAWINGS 176,000.00 165,100.00 66,510.00
CONSTRUCTION .00 .00 .00
Project 421,000.00 332,100.00 218,922.00
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 07-SEP-2000 08-JUN-2001 07-SEP-2000  13-JUL-2001 100.00%
WORKING DRAWINGS 16-JUL-2001 21-JUN-2002 14-JUL-2001  19-JUL-2002 90.00%
BID PERIOD 22-JUL-2002 21-OCT-2002 22-JUL-2002  01-NOV-2002 .00%
CONSTRUCTION 24-0OCT-2002 29-OCT-2003 04-NOV-2002 29-OCT-2003 .00%

Current Comments

Project Status
Schedule

Design team has completed Working Drawings up to the ninety (90) percent level.
Project is on schedule.

Budget Project is within budget.

Other information None.
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PATRICK'S POINT STATE PARK CAMPGROUND AND DAY USE REHABILITATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST
CURRENT PHASE:

HUMBOLDT COUNTY
PARKS & RECREATION
BRENNING, DOUGLAS L
107771

$1,444,000.00
WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 3790-301-0005(13) 129,000.00 00164B 65,000.00
WORKING DRAWINGS 0106/2001 3790-301-0005(2) 94,000.00 020007B 80,000.00
CONSTRUCTION 0106/2001 3790-301-0005(2) 1,221,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 129,000.00 65,000.00 64,924.00
WORKING DRAWINGS 94,000.00 80,000.00 15,660.00
CONSTRUCTION 1,221,000.00 .00 .00
Project 1,444,000.00 145,000.00 80,584.00
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 12-SEP-2000 11-MAY-2001 30-OCT-2000 13-JUL-2001 100.00%
WORKING DRAWINGS 13-AUG-2001 15-MAR-2002 13-AUG-2001 30-MAY-2002 75.00%
BID PERIOD 18-MAR-2002  17-JUN-2002 03-JUN-2002  02-SEP-2002 .00%
CONSTRUCTION 18-JUN-2002  14-APR-2003 03-SEP-2002  30-JUN-2003 .00%

Project Status

Schedule
Budget

Other information

Current Comments

Due to delays in obtaining architectural design for Agate Beach Campground comfort station and
clarification as to whether Lookout Rock restroom could be demolished and replaced the project
schedule has slipped. P&R has requested comfort stations be changed to a Series 150. An electronic
version of the design has been forwarded to W&K to assist with the design.

Schedule has slipped approximately 2 1/2 months.

Project is within budget.

DOF has approved comfort station Series 150 as a design change which does not require PWB

approval.
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PROJECT INFORMATION 12-APR-02
SUGAR PINE POINT SP REHABILITATE DAY USE AREA
PROJECT LOCATION: LAKE TAHOE
DEPARTMENT: PARKS & RECREATION
PROJECT DIRECTOR: HILL, GORDEN S
PROJECT NUMBER: 107765
ESTIMATED PROJECT COST $2,239,000.00
CURRENT PHASE: BID PERIOD
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 3790-301-0001(8) 200,000.00 00148A 108,000.00
WORKING DRAWINGS 0052/2000 3790-301-0001(8) 153,000.00 01079A 127,528.00
CONSTRUCTION 0106/2001 3790-301-0005(30.9) 1,889,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 200,000.00 108,000.00 97,617.00
WORKING DRAWINGS 153,000.00 127,528.00 106,255.64
CONSTRUCTION 1,889,000.00 .00 .00
Project 2,242,000.00 235,528.00 203,872.64
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 08-SEP-2000 13-APR-2001 09-SEP-2000 11-MAY-2001 100.00%
WORKING DRAWINGS 25-APR-2001  30-JAN-2002 04-JUN-2001  05-MAR-2002 100.00%
BID PERIOD 29-JAN-2002  17-MAY-2002 06-MAR-2002 07-JUN-2002 35.00%
CONSTRUCTION 17-MAY-2002  30-JUN-2003 10-JUN-2002  30-JUN-2003 .00%

Project Status

Schedule On schedule.

Budget On budget.

Other information

Current Comments

Bid opening is set for 4/23/02. Addendum to be published by 04/16/02.




)

REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

Page # 240
12-APR-02

TAHOE SRA TRUCKEE RIVER OUTLET PARCEL RESTORATION AND REHABILITATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST
CURRENT PHASE:

LAKE TAHOE

PARKS & RECREATION
HILL, GORDEN S
107766

$2,655,000.00
WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 3790-301-0001(9) 251,000.00 00150A 197,000.00
PRELIMINARY PLANS 0052/2000 3790-301-0001(9) 01042A 26,462.00
WORKING DRAWINGS 0052/2000 3790-301-0001(9) 179,000.00 01080A 165,362.00
WORKING DRAWINGS 0052/2000 3790-301-0001(9) 01080A ( 42,000.00)
CONSTRUCTION 0106/2001 3790-301-0005(30.9) 2,185,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 251,000.00 223,462.00 217,001.58
WORKING DRAWINGS 179,000.00 123,362.00 115,057.94
CONSTRUCTION 2,185,000.00 .00 .00
Project 2,615,000.00 346,824.00 332,059.52
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 12-SEP-2000 08-JUN-2001 30-OCT-2000 08-JUN-2001 100.00%
WORKING DRAWINGS 21-JUN-2001  21-FEB-2002 21-JUN-2001  25-JAN-2002 50.00%
BID PERIOD 25-JAN-2002  14-MAY-2002 .00%
CONSTRUCTION 15-MAY-2002  09-JUL-2003 .00%

Project Status

Schedule
Budget

Other information

Current Comments

$42,000.00 returned to DPR. They are going to complete the project.

The original schedule is no longer valid. DPR will develope the new schedule.

Reduced scope will require a new approved budget. DPR will develope the new budget.
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s PROJECT INFORMATION 12-APR-02
HAAGEN-SMIT LABORATORY BREEZEWAY RENOVATION

PROJECT LOCATION: EL MONTE

DEPARTMENT: STATE AIR RESOURCES BOARD

PROJECT DIRECTOR: CHAMBERS I, JAMES C

PROJECT NUMBER: 107773

ESTIMATED PROJECT COST $2,470,000.00

CURRENT PHASE: WORKING DRAWINGS

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 3900-301-0115(1) 123,000.00 00235A 123,000.00
WORKING DRAWINGS 0052/2000 3900-301-0115(1) 148,000.00 01057A 148,000.00
WORKING DRAWINGS 0106/2001 3900-301-0115(1) 29,000.00 20152A 29,000.00
CONSTRUCTION 0106/2001 3900-301-0115(1) 197,000.00 20152A 197,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 123,000.00 123,000.00 79,056.60
WORKING DRAWINGS 177,000.00 177,000.00 18,315.00
CONSTRUCTION 197,000.00 197,000.00 .00
Project 497,000.00 497,000.00 97,371.60
Approved
Approved Revised
Original Revised Complete Current Current Percentage

Phase Start Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 11-AUG-2000 13-APR-2001 20-OCT-2000 07-MAY-2001 100.00%
WORKING DRAWINGS 16-APR-2001  14-JAN-2002 07-MAY-2001  24-MAY-2002 98.00%
BID PERIOD 01-JAN-2002  09-APR-2002 06-JUN-2002  31-JUL-2002 .00%
CONSTRUCTION 16-APR-2001  14-JAN-2002 31-JUL-2002  22-AUG-2003 .00%

Project Status

Schedule
Budget

Other information

Current Comments

Project in regulatory review.

Project schedule extended 4-6 months.

A&E completed final estimate.

A&E completed WDs. On schedule for June advertisment and bidwalk.
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PROJECT INFORMATION 12-APR-02
CALTRANS DISTRICT 11-SAN DIEGO
PROJECT LOCATION: SAN DIEGO
DEPARTMENT: TRANSPORTATION
PROJECT DIRECTOR: BROOKS, JAMES R
PROJECT NUMBER: 103561
ESTIMATED PROJECT COST $77,000,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0162/1996 2660-001-0042 54,289.50 10372 54,289.50
PRELIMINARY PLANS 0050/1999 2660-311-0042 (5) 1,970,000.00 00017A 1,970,000.00
PRELIMINARY PLANS 0050/1999 2660-311-0042 199,000.00 01111A 199,000.00
PRELIMINARY PLANS 0050/1999 2660-311-0042 (5) 30,000.00 99213A 30,000.00
WORKING DRAWINGS 0052/2000 2660-311-0042(2) 3,084,000.00 20112A 3,084,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 54,289.50 54,289.50 65,324.50
PRELIMINARY PLANS 2,199,000.00 2,199,000.00 2,123,384.76
WORKING DRAWINGS 3,084,000.00 3,084,000.00 643,566.90
CONSTRUCTION .00 .00 500.00
Project 5,337,289.50 5,337,289.50 2,832,776.16
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 01-JUL-1998 01-AUG-1999 01-JUL-1998  01-AUG-1999 100.00%
PRELIMINARY PLANS 18-FEB-2000 01-MAR-2001 18-FEB-2000 31-OCT-2001 100.00%
WORKING DRAWINGS 02-MAR-2001  15-FEB-2002 01-NOV-2001 04-OCT-2002 50.00%
BID PERIOD 16-FEB-2002 01-AUG-2002 07-OCT-2002 11-APR-2003 .00%
CONSTRUCTION 02-AUG-2002  05-JAN-2005 14-APR-2003  26-AUG-2005 .00%

Project Status

Current Comments

The project is in the Working Drawing phase which commenced the end of October. 50% Working

Drawings were submitted to PMB and Caltrans on February 5, 2002 for review. The project is
approximately $500,000 over the current budget and must be value engineered to be brought back into

budget.
Schedule

The PP phase was delayed due to the street abandonment issues with the City of San Diego and the

Budget

Other information

project is due to bid during the fall of 2002 and commence construction during spring 2003. Resolution
of the street abandonment issues with the city of San Diego remains a critical path item which continues
to delay the project. At this time the approval from the San Diego City Council is unknown due to the
lack of resolution and execution by DGS-OLS and SDG&E easement issues which must be completed
prior to proceeding to the City Council.

While the Preliminary Plans and Cost estimate are within scope and budget, Caltrans has submitted a
COBCP to DOF to augment the project Construction funds for CEQA mitigation costs as well as City of
San Diego requirements for the Street Vacation.
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PROJECT INFORMATION 12-APR-02

CALTRANS INFRASTRUCTURE STUDY

PROJECT LOCATION: SAN LUIS OBISPO
DEPARTMENT: TRANSPORTATION
PROJECT DIRECTOR: COYNE, MARK C
PROJECT NUMBER: 110723

ESTIMATED PROJECT COST $65,000.00
CURRENT PHASE: STUDY/ACQUISITIONS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0052/2000 2660-311-0042 8,100.00 01088A 8,100.00
STUDY/ACQUISITIONS 0052/2000 2660-311-0042 65,000.00 01090A 65,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 73,100.00 73,100.00 2,880.00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 73,100.00 73,100.00 2,880.00
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 01-JUL-2001 30-APR-2002 01-JUL-2001  30-JUN-2002 15.00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS .00%
BID PERIOD .00%
CONSTRUCTION .00%

Current Comments

Project Status Project was advertised and A&E interviews are complete. Selection of A&E firm is awaiting finalization of
negotiations.

Schedule Project is two months behind schedule.

Budget Project is on budget.

Other information None.
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PROJECT INFORMATION 12-APR-02
DIST 7, LA DO COMPLEX F&LS MITIGATION PROJECTS
PROJECT LOCATION: LOS ANGELES
DEPARTMENT: TRANSPORTATION
PROJECT DIRECTOR: KARLSSON, NIKLAS G
PROJECT NUMBER: 109528
ESTIMATED PROJECT COST $6,786,515.87
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
CONSTRUCTION 0052/2000 2660-001-0042(j) 1,411,000.00 01024A 1,411,000.00
CONSTRUCTION 0052/2000 2660-001-0042(j) 25,000.00 01081A 25,000.00
CONSTRUCTION 0052/2000 2660-001-0042(j) 500,000.00 01084A 500,000.00
CONSTRUCTION 0052/2000 2660-001-0042(j) 250,000.00 51997 250,000.00
CONSTRUCTION 0052/2000 2660-001-0042(j) 750,000.00 52051 750,000.00
CONSTRUCTION 0052/2000 2660-001-0042(j) 1,000,000.00 52479 1,000,000.00
CONSTRUCTION 0106/2001 2660-001-0042(10) 1,700,000.00 20023A 1,700,000.00
CONSTRUCTION 0106/2001 2660-001-0042(10) 500,000.00 20054A 500,000.00
CONSTRUCTION 0106/2001 2660-001-0042(10) 449,000.00 20120A 449,000.00
CONSTRUCTION 0106/2001 2660-001-0042.5060 193,650.00 20193A 193,650.00
CONSTRUCTION 0106/2001 2660-901-0048 2,700.00 52693 2,700.00
CONSTRUCTION 50/1999 2660-001-0042 5,165.87 5011625 5,165.87
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION 6,786,515.87 6,786,515.87 6,296,042.51
Project 6,786,515.87 6,786,515.87 6,296,042.51
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS .00%
BID PERIOD .00%
CONSTRUCTION 01-DEC-2000 01-AUG-2002 02-APR-2001 14-FEB-2002 100.00%

Project Status

Schedule On schedule.

Budget On budget

Other information

Current Comments

March 2002 - This project is complete. This project will be deleted from the next report.

This project follows a Mitigation and Implementation Plan prepared by PSB on 12/21/00.

On May 14, 2001, the Director of General Services and Finance declared this project Emergency Status
due to the filing of a law suit.
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DISTRICT 3-ECONOMIC FEASABILITY STUDY

PROJECT LOCATION: MARYSVILLE
DEPARTMENT: TRANSPORTATION
PROJECT DIRECTOR: COYNE, MARK C
PROJECT NUMBER: 103564

ESTIMATED PROJECT COST $75,000.00
CURRENT PHASE: STUDY/ACQUISITIONS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0324/1998 2660-001-0042 60,000.00 98242A 60,000.00
STUDY/ACQUISITIONS 0052/2000 2660-311-0042 15,000.00 01100A 15,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 75,000.00 75,000.00 75,000.00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 75,000.00 75,000.00 75,000.00
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 01-OCT-1998 30-JUN-1999 01-OCT-1998 30-SEP-2000 01-OCT-1998 31-DEC-2001 100.00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS .00%
BID PERIOD .00%
CONSTRUCTION .00%

Current Comments

Project Status 12/24/01: DOF reviewing analysis. First Draft was completed 10/14/99. Last or final draft implementing
program changes was completed 9/10/01.The Economic Analysis final draft is being reviewed by DOF.
Economic analysis revised to include changes in the programming, massing studies,alternatives
analysis and relative costing factors.

Schedule Project has been delayed by Caltrans' request pending program issues. Project is now slated for the
2002/03
budget year.

Budget Project has been augmented by $15,000 for a total budget of $75,000.

Other information  This project will be deleted from the next report.
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DISTRICT 6 ECONOMIC FEASABILITY STUDY

PROJECT LOCATION: FRESNO
DEPARTMENT: TRANSPORTATION
PROJECT DIRECTOR: COYNE, MARK C
PROJECT NUMBER: 103565

ESTIMATED PROJECT COST $75,000.00
CURRENT PHASE: STUDY/ACQUISITIONS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0324/1998 2660-001-0042 60,000.00 98241A 60,000.00
STUDY/ACQUISITIONS 0050/1999 2660-001-0042 15,000.00 00083A 15,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 75,000.00 75,000.00 75,000.00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 75,000.00 75,000.00 75,000.00
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 01-NOV-1998 31-DEC-1998 01-NOV-1998 31-DEC-2001 100.00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS .00%
BID PERIOD .00%
CONSTRUCTION .00%

Project Status

Schedule
Budget

Other information

Current Comments

10/24/01: The first draft economic analysis was complete and was sent to Cal-trans for review and
comment in January of 1999. The staff increased by 100 percent after the draft was completed for this
district warranting complete revision of the program, cost and analysis. DGS has incorporated the latest
programmatic revisions from Caltrans to update and finalize the economic analysis. The analysis has
been in review by the DOF for the past year and a half.

Project is over budget. The hours spent above the budgeted amount are nonbillable in ABMS.

This project will be deleted from the next report.
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DISTRICT 7 OFFICE BUILDING REPLACEMENT
PROJECT LOCATION: LOS ANGELES
DEPARTMENT: TRANSPORTATION
PROJECT DIRECTOR: ZARI, MICHAEL J
PROJECT NUMBER: 107750
ESTIMATED PROJECT COST $190,237,000.00
CURRENT PHASE: BID PERIOD
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 2660-311-0042(6) 4,200,000.00 00138A 3,967,000.00
WORKING DRAWINGS 0106/2001 2660-311-0042 4,333,000.00 20185A 4,333,000.00
CONSTRUCTION 0106/2001 2660-311-0042 3,023,117.00 20144A 3,023,117.00
CONSTRUCTION 0106/2001 2660-311-0042 176,913,883.00 20186A 176,913,883.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 4,200,000.00 3,967,000.00 3,552,447.40
WORKING DRAWINGS 4,333,000.00 4,333,000.00 .00
CONSTRUCTION 179,937,000.00 179,937,000.00 4,972,945.00
Project 188,470,000.00 188,237,000.00 8,525,392.40
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 03-JUL-2000  30-MAY-2002 03-JUL-2000  01-JAN-2002 100.00%
WORKING DRAWINGS 30-JUN-2002  28-FEB-2003 01-JAN-2002  01-OCT-2002 .00%
BID PERIOD 01-APR-2002  01-APR-2003 01-APR-2002  01-APR-2003 .00%
CONSTRUCTION 31-AUG-2002 01-APR-2004 01-MAY-2002  01-JUL-2005 .00%

Project Status

Schedule

Current Comments

The project is Design-Build. Main and First Team has started the Systems Confirmation Phase of the
Project with an outlined and approved 8 week period starting March 18, 2002 - CD's will follow.

The project is ahead of the original schedule. Construction Completion has been extended to include

various additional architectural items including the demolition of the existing Caltrans Building in LA.

Budget

Phase | completed on time. Phase Il cost have been increased to include; sustainable items, demolition

of the existing Caltrans Facility and overexcavation of the site due to poor soil conditions, increased size
due to co-location with LADOT.

Other information

PWB approved the Public Art at $1,190,000. A land exchange agreement between the State and the

City of LA has been approved and is supported for the next phase. The LADOT will be a tenant in the
Caltrans New HQ District 7 Building. The project PMP is currently under review and will be implemented

in the next quarter.
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DISTRICT 7 TRANSPORTATION MANAGEMENT CENTER

PROJECT LOCATION: LOS ANGELES

DEPARTMENT: TRANSPORTATION

PROJECT DIRECTOR: PIVONKA, KENT R

PROJECT NUMBER: OPDMO0701

ESTIMATED PROJECT COST $46,750,479.00

CURRENT PHASE: BID PERIOD

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0162/1996 2660-325-0042 96175A 32,112.00
PRELIMINARY PLANS 0162/1996 2660-325-0042 2,141,100.00 96175A 2,141,100.00
PRELIMINARY PLANS 0162/1996 2660-325-0042 96175A ( 32,112.00)
PRELIMINARY PLANS 0162/1996 2660-325-0042 96175A ( 905,361.00)
PRELIMINARY PLANS 0162/1996 2660-325-0042 96175A ( 110,775.00)
PRELIMINARY PLANS 0162/1996 2660-325-0042 96175A ( 59,173.00)
PRELIMINARY PLANS 0282/1997 2660-001-0042 300,000.00 98032A 300,000.00
WORKING DRAWINGS 0162/1996 2660-325-0042 96175A 110,775.00
WORKING DRAWINGS 0162/1996 2660-325-0042 96175A 905,361.00
WORKING DRAWINGS 0162/1997 2660-301-0042 264,654.00 00201A 264,654.00
WORKING DRAWINGS 0324/1998 2660-301-0042 622,825.00 99288A 622,825.00
WORKING DRAWINGS 0324/1998 2660-301-0042 784,073.00 99289A 784,073.00
WORKING DRAWINGS 0324/1999 2660-301- 100,000.00 00202A 100,000.00
WORKING DRAWINGS 0052/2000 2660-301-0042 1,147.00 20030A 1,147.00
WORKING DRAWINGS 0052/2000 2660-301-0850 8,853.00 20030A1 8,853.00
CONSTRUCTION 0000/1944 2660-901-0048 40,897,000.00 20107A 40,897,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 32,112.00 32,138.51
PRELIMINARY PLANS 2,441,100.00 1,333,679.00 1,353,611.82
WORKING DRAWINGS 1,781,552.00 2,797,688.00 2,677,090.04
CONSTRUCTION 40,897,000.00 40,897,000.00 195,814.20
Project 45,119,652.00 45,060,479.00 4,258,654.57
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 30-NOV-1996  28-FEB-1997 30-NOV-1996 28-FEB-1997 100.00%
PRELIMINARY PLANS 16-FEB-1998  25-DEC-1998 12-OCT-1998 06-MAY-1999 100.00%
WORKING DRAWINGS 28-DEC-1998 02-AUG-1999 07-JUN-1999 15-MAY-2001 07-JUN-1999 15-MAY-2001 100.00%
BID PERIOD 22-SEP-1999 31-JAN-2002  24-APR-2002 .00%
CONSTRUCTION 15-0OCT-1999 15-OCT-2001 25-APR-2002 04-FEB-2004 .00%

Project Status

Current Comments

Construction Documents have been completed and approved by DSA. Prequalification of General

Contractors has been completed. Project is currently awaiting incorporation of Federal requirements
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into the Contract Documents in order to advertise for bids.

Schedule Prelim Plans delayed due to search for suitable site. Third site investigated selected. Bid advertise date
was scheduled for December 2000. Latest Schedule shows Bid date scheduled for 10Apr2002.
Construction period June 2002 to Feb 2004.

Budget Ca.Transportation Commission approved revised construction budget and schedule in June 2000. DOF
approved Form 22 for total Construction phase ($42,697,000 minus $1.8 million estimated cost savings
for a total approved amount of $40,897,000).

Other information
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ECONOMIC ANALYSIS AND INFRASTRUCTURE STUDY MASTER PROJECT, CALTRANS DISTRICT 2 REDDING

PROJECT LOCATION: REDDING
DEPARTMENT: TRANSPORTATION
PROJECT DIRECTOR: COYNE, MARK C
PROJECT NUMBER: 110726

ESTIMATED PROJECT COST $135,000.00
CURRENT PHASE: STUDY/ACQUISITIONS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0052/2000 2660-311-0042 01088A ( 2,620.00)
STUDY/ACQUISITIONS 0052/2000 2660-311-0042 135,000.00 01088A 135,000.00
STUDY/ACQUISITIONS 0052/2000 2660-311-0042 01088A ( 8,100.00)
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 135,000.00 124,280.00 5,820.00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 135,000.00 124,280.00 5,820.00
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 01-JUL-2001 30-APR-2002 01-JUL-2001  30-JUN-2002 20.00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS .00%
BID PERIOD .00%
CONSTRUCTION .00%

Current Comments

Project Status Project was advertised and A&E interviews are complete. A&E selection awaiting finalization of contract
negotiations.

Schedule Project is two months behind schedule.

Budget Project is on budget.

Other information  This project includes the infrastructure study only. The economic analysis will be done separately.
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FACILITY PLANNING CHARRETTE, DISTRICT 2, REDDING

PROJECT LOCATION: REDDING
DEPARTMENT: TRANSPORTATION
PROJECT DIRECTOR: COYNE, MARK C
PROJECT NUMBER: 110728

ESTIMATED PROJECT COST $50,000.00
CURRENT PHASE: STUDY/ACQUISITIONS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0052/2000 2660-311-0042 2,620.00 01088A 2,620.00
STUDY/ACQUISITIONS 0052/2000 2660-311-0042 50,000.00 01089A 50,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 52,620.00 52,620.00 3,420.00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 52,620.00 52,620.00 3,420.00
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 01-JUL-2001  30-APR-2002 01-JUL-2001  30-JUL-2002 20.00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS .00%
BID PERIOD .00%
CONSTRUCTION .00%

Current Comments

Project Status Project has been advertised and A&E interviews have been held. PD is negotiating contract.
Schedule Project is two months behind schedule.
Budget Project is on budget.

Other information None.



s REAL ESTATE SERVICES DIVISION Page # 252

PROJECT INFORMATION 12-APR-02

HQ OFFICE ANNEX | & Il SEISMIC RETROFIT

PROJECT LOCATION: SACRAMENTO
DEPARTMENT: TRANSPORTATION
PROJECT DIRECTOR: FAULKNER, RICHARD W
PROJECT NUMBER: 109349

ESTIMATED PROJECT COST $9,860,000.00
CURRENT PHASE: WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 2660-311-0042(5) 470,000.00 51947 470,000.00
WORKING DRAWINGS 0106/2001 2660-490-0042 695,000.00 20121A 695,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 470,000.00 470,000.00 386,752.23
WORKING DRAWINGS 695,000.00 695,000.00 23,220.00
CONSTRUCTION .00 .00 .00
Project 1,165,000.00 1,165,000.00 409,972.23
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-SEP-2000 09-MAR-2001 29-NOV-2000 15-NOV-2001 29-NOV-2000 29-NOV-2001 100.00%
WORKING DRAWINGS 12-MAR-2001 31-OCT-2001 15-DEC-2001 15-AUG-2002 15-DEC-2001 15-AUG-2002 50.00%
BID PERIOD 16-AUG-2002 16-OCT-2002 .00%
CONSTRUCTION 17-OCT-2002 30-JAN-2004 .00%

Current Comments

Project Status Working Drawings are 50% complete. Submitted to Client, DGS and CM for reviews.
Schedule The Project is on schedule.
Budget The Project is within budget.

Other information ~ There are no other significant Project issues at this time.
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HOSPITAL EMERGENCY NOTIFICATION SYSTEM
PROJECT LOCATION: YOUNTVILLE
DEPARTMENT: VETERANS AFFAIRS
PROJECT DIRECTOR: HANSEN, DONALD R
PROJECT NUMBER: 107805
ESTIMATED PROJECT COST $764,000.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 8960-301-0001(1.6) 41,000.00 00214A 41,000.00
WORKING DRAWINGS 0052/2000 8960-301-0001(1.6) 75,000.00 01017A 75,000.00
CONSTRUCTION 0052/2000 8960-301-0001 593,899.00 20009A 593,899.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 41,000.00 41,000.00 40,961.00
WORKING DRAWINGS 75,000.00 75,000.00 74,068.95
CONSTRUCTION 593,899.00 593,899.00 573,998.79
Project 709,899.00 709,899.00 689,028.74
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 20-JUL-2000 08-MAR-2001 06-NOV-2000 09-MAR-2001 100.00%
WORKING DRAWINGS 02-JUL-2001 13-DEC-2001 12-MAR-2001 25-MAY-2001 100.00%
BID PERIOD 14-DEC-2001  17-MAY-2002 25-MAY-2001 04-SEP-2001 100.00%
CONSTRUCTION 17-MAY-2002  20-MAY-2003 05-SEP-2001  25-FEB-2002 100.00%

Current Comments

Project Status Construction started on September 5, 2001. Final Inspection occurred on February 25, 2002.

Schedule The project was completed 7 days ahead of contracted schedule and 180 days ahead of DOF approved
schedule.
Budget The Low bidder was Multi Communication Installation with a low bid of $486,821. Bid savings of $54,101

were reverted to the General Fund on September 7, 2001. At project completion additional savings of
$10,432 was realized from construction contingency not used. Total project savings of $64,533 or 8.5%
was realized.

Other information  This project will be deleted from the next report.
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JEFFERSON HALL REHAB (SECTION L)

PROJECT LOCATION: YOUNTVILLE
DEPARTMENT: VETERANS AFFAIRS
PROJECT DIRECTOR: UVALLE, ROBERT M
PROJECT NUMBER: 106148

ESTIMATED PROJECT COST $3,343,000.00
CURRENT PHASE: BID PERIOD

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 8960-301-0001(1) 170,000.00 99215A 170,000.00
WORKING DRAWINGS 0050/1999 8960-301-0001(1) 227,000.00 99333A 227,000.00
CONSTRUCTION 0052/2000 8960-301-0001(.5) 2,994,000.00 .00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 170,000.00 170,000.00 157,349.15

WORKING DRAWINGS 227,000.00 227,000.00 187,884.17

CONSTRUCTION 2,994,000.00 .00 .00

Project 3,391,000.00 397,000.00 345,233.32

Approved
Approved Revised

Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-JUL-1999 10-OCT-1999 02-JUL-1999  10-DEC-1999 100.00%
WORKING DRAWINGS 17-DEC-1999  10-JUN-2000 17-JAN-2000  10-FEB-2001 100.00%
BID PERIOD 11-JUN-2000 02-OCT-2000 11-OCT-2000 25-FEB-2001 09-MAR-2002 23-JUN-2002 25.00%
CONSTRUCTION 06-OCT-2000 12-OCT-2001 14-MAR-2001 14-MAR-2002 25-JUN-2002  25-JUN-2003 .00%

Current Comments

Project Status DVA reviewed and approved V/E totaling approx. 160K and request to re-bid project. Finance approved
re-bid and PSB currently revising drawings to reflect V/E revisions. Will proceed to re-bid when drawings
are ready and budget revised.

Schedule Schedule needs to be revised based on re-bid
Budget Project is over current budget.

Other information There are no other issues at this time.
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LINCOLN THEATER RENOVATION

PROJECT LOCATION: VETERANS HOME OF CALIFORNIA - YOUNTVILLE

DEPARTMENT: VETERANS AFFAIRS

PROJECT DIRECTOR: SCHANBERGER, THOMAS E

PROJECT NUMBER: OPDMO0805

ESTIMATED PROJECT COST $17,971,000.00

CURRENT PHASE: BID PERIOD

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 8960-301-0001 18,000.00 99076A 18,000.00
PRELIMINARY PLANS / -- 190,000.00 98126A 190,000.00
PRELIMINARY PLANS / --0001 160,000.00 99207A 160,000.00
PRELIMINARY PLANS / --CASH DEPOSIT 113,000.00 CHECKS518 113,000.00
CONSTRUCTION 0050/1999 8960-490-0001(1) 232,000.00 00008A 232,000.00
CONSTRUCTION 0052/2000 8960-301-0001(1) 590,000.00 01130A 590,000.00
CONSTRUCTION 0052/2000 8960-301-0768(1) 656,000.00 01145B 656,000.00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 1,972.00
PRELIMINARY PLANS 481,000.00 481,000.00 368,590.21
WORKING DRAWINGS .00 .00 50,060.02
CONSTRUCTION 1,478,000.00 1,478,000.00 3,114.51
Project 1,959,000.00 1,959,000.00 423,736.74

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-JUL-1998 15-NOV-1998 01-JUL-1998  15-AUG-1999 01-JUL-1998  15-AUG-1999 100.00%
WORKING DRAWINGS 01-MAR-1999 31-JAN-2000 16-AUG-1999 24-APR-2000 16-AUG-1999 24-APR-2000 100.00%
BID PERIOD 15-FEB-2000  15-JUN-2000 03-APR-2002 16-SEP-2002 03-APR-2002 16-SEP-2002 1.00%
CONSTRUCTION 01-MAY-2000 31-AUG-2001 17-SEP-2002 18-MAR-2004 .00%

Project Status

Schedule

Budget

Other information

Current Comments

The project has received approval to proceed with the Bidding Phase.
The Project is on schedule.

The project is over-budget, due to scope increase requests by the FLT. The FLT are pursuing additional

funds. The estimated project costs have been revised based on the lowest bid received.

Project is primarily funded by the FLT under a lease agreement with the Department of Veterans Affairs
and the Department of General Services. Under the agreement, the State will pay for a specified

amounts for seismic upgrade, hazardous material abatement and HVAC systems.
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NORTHERN CALIFORNIA VETERANS CEMETERY

PROJECT LOCATION: SHASTA COUNTY

DEPARTMENT: VETERANS AFFAIRS

PROJECT DIRECTOR: BROWN, LARRY A

PROJECT NUMBER: 106744

ESTIMATED PROJECT COST $6,000,000.00

CURRENT PHASE: PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0604/1999 8955-503-0180 70,000.00 00069A 5,000.00
STUDY/ACQUISITIONS 0604/1999 8955-503-0180 99319A 30,000.00
STUDY/ACQUISITIONS 0106/2001 9860-301-0001 31,040.00 20129A 31,040.00
PRELIMINARY PLANS 0604/1999 8955-503-0180 380,000.00 01006A 365,000.00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 101,040.00 66,040.00 70,017.50

PRELIMINARY PLANS 380,000.00 365,000.00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 481,040.00 431,040.00 70,017.50

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 14-DEC-1999  31-MAR-2000 14-DEC-1999  15-APR-2001 100.00%
PRELIMINARY PLANS 24-JAN-2001  13-DEC-2001 03-AUG-2001  15-JUL-2002 80.00%
WORKING DRAWINGS 15-JAN-2002  14-NOV-2002 01-JUL-2002  14-NOV-2002 01-JUL-2002  14-NOV-2002 .00%
BID PERIOD 15-NOV-2002  30-MAY-2003 15-NOV-2002  30-MAY-2003 .00%
CONSTRUCTION 02-JUN-2003  06-DEC-2004 02-JUN-2003  06-DEC-2004 .00%

Project Status

Current Comments

Pre-application has been accepted by the U.S. Department of Veterans Affairs. Design Consultant has

presented Master Plan ideas to the State Cemetery Grants Service (SCGS) in Washington, D.C. on
September 19, 2001. Master Plan concept approved by SCGS and California Department of Veterans
Affairs. We are proceeding with Preliminary Plans.

Schedule
Budget

Other information

Project is on budget.

This project is funded by Senate Bill No. 4.,604/99.

Working drawings cannot begin until they are funded on July 1, 2002.




s REAL ESTATE SERVICES DIVISION Page # 257

PROJECT INFORMATION 12-APR-02

RECTOR RESERVOIR

PROJECT LOCATION: YOUNTVILLE
DEPARTMENT: VETERANS AFFAIRS
PROJECT DIRECTOR: PRAWALSKY, DALE E
PROJECT NUMBER: 102817

ESTIMATED PROJECT COST $4,470,000.00
CURRENT PHASE: CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 8960-301-0001(3) 245,000.00 98229A 245,000.00
WORKING DRAWINGS 0324/1998 8960-301-0001(3) 266,000.00 99056A 266,000.00
CONSTRUCTION 0050/1999 8960-490-0001(3) 230,617.00 99278A 230,617.00
CONSTRUCTION 0050/1999 8960-490-0001(3) 3,959,000.00 99279A 3,959,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 245,000.00 245,000.00 238,013.00
WORKING DRAWINGS 266,000.00 266,000.00 185,599.98
CONSTRUCTION 4,189,617.00 4,189,617.00 4,067,847.46
Project 4,700,617.00 4,700,617.00 4,491,460.44
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 17-DEC-1998 11-MAR-1999 15-FEB-1999 09-APR-1999 100.00%
WORKING DRAWINGS 12-MAR-1999 19-MAY-1999 09-APR-1999  28-JUN-1999 100.00%
BID PERIOD 08-JUL-1999  08-JUL-1999 28-JUN-1999  18-OCT-1999 100.00%
CONSTRUCTION 27-AUG-1999 25-AUG-2000 06-DEC-1999 15-DEC-2001 06-DEC-1999 15-APR-2002 99.90%

Current Comments

Project Status Plant is at full operation and is producing water to the Veterans Home and Yountville. Completion of 1
change order will complete project by 04/15/2002. This additional work is necessary to comply to plant
operation health standards.

Schedule Beneficial Occupancy was granted to produce water and was within the contract time.
Budget Project is within budget.

Other information  This project will be deleted from the next report.
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VA STUDY FOR MONTEREY CEMETERY

PROJECT LOCATION: MONTEREY, CA
DEPARTMENT: VETERANS AFFAIRS
PROJECT DIRECTOR: BROWN, LARRY A
PROJECT NUMBER: 110906

ESTIMATED PROJECT COST $140,000.00
CURRENT PHASE: STUDY/ACQUISITIONS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0771/1815 8955-802-0001 140,000.00 01071A 140,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 140,000.00 140,000.00 46,882.00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 140,000.00 140,000.00 46,882.00

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 15-NOV-2001  15-NOV-2002 26-OCT-2001 15-APR-2002 100.00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS .00%
BID PERIOD .00%
CONSTRUCTION .00%

Current Comments

Project Status Design consultant has completed study. California Department of Veterans Affairs will be submitting the
pre-grant application to the State Cemetery Grants Service in Washington, D.C. during the next month.

Schedule Project is on schedule.

Budget Project is on budget.

Other information ~ There are no other significant issues at this time.
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VETERANS HOME CEMETERY RESTORATION

PROJECT LOCATION: YOUNTVILLE
DEPARTMENT: VETERANS AFFAIRS
PROJECT DIRECTOR: PRAWALSKY, DALE E
PROJECT NUMBER: 107733

ESTIMATED PROJECT COST $1,397,000.00
CURRENT PHASE: WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 8960-301-0001 62,000.00 00271A 62,000.00
WORKING DRAWINGS 0106/2001 8960-301-0001(1) 110,000.00 20167A 110,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 62,000.00 62,000.00 70,386.13
WORKING DRAWINGS 110,000.00 110,000.00 29,469.78
CONSTRUCTION .00 .00 .00
Project 172,000.00 172,000.00 99,855.91
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 03-JUL-2000 08-DEC-2000 03-JUL-2000 29-DEC-2000 100.00%
WORKING DRAWINGS 08-DEC-2000 16-MAY-2001 15-JAN-2002  15-MAY-2002 65.00%
BID PERIOD 16-MAY-2001 17-SEP-2001 15-JUL-2002  15-NOV-2002 .00%
CONSTRUCTION 17-SEP-2001  17-SEP-2002 16-NOV-2002 16-NOV-2003 .00%

Current Comments

Project Status Working Drawings are approximately 65% complete.
Schedule Project was delayed for environmental review process.
Budget Project is within budget.

Other information None



)

REAL ESTATE SERVICES DIVISION

Page # 260

PROJECT INFORMATION 12-APR-02
YOUNTVILLE HOLDERMAN ACTIVITY CENTER REMODEL
PROJECT LOCATION: YOUNTVILLE
DEPARTMENT: VETERANS AFFAIRS
PROJECT DIRECTOR: UVALLE, ROBERT M
PROJECT NUMBER: 106149
ESTIMATED PROJECT COST $1,940,000.00
CURRENT PHASE: BID PERIOD
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 8960-301-0001(3) 122,000.00 99214A 122,000.00
WORKING DRAWINGS 0050/1999 8960-301-0001(3) 130,000.00 99308A 130,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 122,000.00 122,000.00 117,115.21
WORKING DRAWINGS 130,000.00 130,000.00 96,333.24
CONSTRUCTION .00 .00 .00
Project 252,000.00 252,000.00 213,448.45
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-JUL-1999  10-DEC-1999 02-JUL-1999  10-DEC-1999 100.00%
WORKING DRAWINGS 17-DEC-1999  01-JUN-2000 17-DEC-1999 26-AUG-2001 17-DEC-1999 16-NOV-2001 100.00%
BID PERIOD 02-JUN-2000  02-OCT-2000 10-SEP-2001 15-JAN-2002  04-MAR-2002  15-JUL-2002 .00%
CONSTRUCTION 03-OCT-2000 23-AUG-2002 16-JAN-2002  16-JAN-2003  26-JUL-2002  26-JUL-2003 .00%

Project Status

Schedule

Budget

Other information

Current Comments

DF14D Approve Of Working Drawings and Approval proceed to bid submitted on 2/1/02 was received
approved from Finance on 3/4/02

Change in project architect and realized required clarification drawing revisions have caused schedule

delays.
Project on budget.

There are no other project issues at this time.
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PROJECT INFORMATION 12-APR-02
50 SPECIALIZED COUNSELING PROGRAM BEDS

PROJECT LOCATION: NORWALK

DEPARTMENT: YOUTH AUTHORITY

PROJECT DIRECTOR: HILL, GORDEN S

PROJECT NUMBER: 107797

ESTIMATED PROJECT COST $3,576,000.00

CURRENT PHASE: PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 5460-301-0001 141,000.00 00246A 141,000.00
WORKING DRAWINGS 0052/2000 5460-301-0001(3) 227,000.00 .00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 141,000.00 141,000.00 34,539.07
WORKING DRAWINGS 227,000.00 .00 .00
CONSTRUCTION .00 .00 .00
Project 368,000.00 141,000.00 34,539.07

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 15-AUG-2000 08-JUN-2001 05-SEP-2000 10-MAY-2002 05-SEP-2000  10-MAY-2002 25.00%
WORKING DRAWINGS 11-JUN-2001  24-JAN-2002  13-MAY-2002 02-JAN-2003  13-MAY-2002 02-JAN-2003 .00%
BID PERIOD 25-JAN-2002  03-MAY-2002 03-JAN-2003  22-APR-2003  03-JAN-2003  22-APR-2003 .00%
CONSTRUCTION 10-MAY-2002 11-MAY-2003 23-APR-2003 16-APR-2004 23-APR-2003  16-APR-2004 .00%

Current Comments

Project Status

Schedule

Budget

Other information

Project is back on hold pending hearings. 20 day letter to the Legislature had LAO respond with
direction to DOF to pull scope change from PWB.

Project approximately 15 months behind schedule due to DOF on HOLD STATUS. Project is scheduled
for a May 2002 PWB. With the latest on hold by DOF that schedule is in doubt.

Augmentation request for $32,000 for PP'S & WD'S were approved by the PWB. Form 22 for PP'S in
the amount of $141,000 was approved by DOF on 09/15/00.



Page # 262

REAL ESTATE SERVICES DIVISION
s 12-APR-02

PROJECT INFORMATION
DeWITT NELSON YCF PERSONAL ALARM SYSTEM

DEWITT NELSON YOUTH CORRECTIONAL FACILITY, STOCKTON
YOUTH AUTHORITY

OTTO, JOHN E

103512

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

$1,879,480.00
CONSTRUCTION

ESTIMATED PROJECT COST
CURRENT PHASE:

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
WORKING DRAWINGS 0324/1998 5460-301-0001(5.1) 69,000.00 98217A 69,000.00
CONSTRUCTION 0050/1999 5460-301-0001(6) 1,814,000.00 01153A 1,810,480.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS 69,000.00 69,000.00 64,839.20
CONSTRUCTION 1,814,000.00 1,810,480.00 11,772.00
Project 1,883,000.00 1,879,480.00 76,611.20
Approved
Approved Revised
Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS 01-OCT-1998  07-JUN-1999 14-SEP-1998  04-APR-2000 100.00%
BID PERIOD 07-JUN-1999  01-OCT-1999 05-APR-2000 18-JUL-2001  05-APR-2000 17-AUG-2001 100.00%
CONSTRUCTION 06-DEC-1999  06-APR-2001  19-SEP-2001 31-DEC-2002 19-SEP-2001  31-DEC-2002 35.00%

Project Status
Schedule

Budget

Other information

Current Comments

Project is one month behind draft schedule.

Project is on budget with augmentation.

Construction Phase commenced with contractor submittals and shop drawing preparation still underway.
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PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST
CURRENT PHASE:

REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

Page # 263
12-APR-02

DeWITT NELSON YCF VISITOR'S SECURITY ENTRANCE

103511

$2,926,000.00
CONSTRUCTION

Funds Transferred

DEWITT NELSON YCF VISITOR'S SECURITY ENTRANCE
YOUTH AUTHORITY
BRENNING, DOUGLAS L

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 5460-301-0001(5) 97,000.00 98177A 97,000.00
PRELIMINARY PLANS 0324/1998 5460-301-0001(5) 98177A ( 500.00)
WORKING DRAWINGS 0324/1998 5460-301-0001(5) 98177A 500.00
WORKING DRAWINGS 0324/1998 5460-301-0001(5) 137,000.00 99075A 137,000.00
CONSTRUCTION 0050/1999 5460-301-0660(1) 2,692,000.00 00255B 2,299,555.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 97,000.00 96,500.00 96,447.00

WORKING DRAWINGS 137,000.00 137,500.00 125,342.53

CONSTRUCTION 2,692,000.00 2,299,555.00 2,261,663.96

Project 2,926,000.00 2,533,555.00 2,483,453.49

Approved
Approved Revised

Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-SEP-1998  05-JAN-1999 12-SEP-1998 14-MAY-1999 100.00%
WORKING DRAWINGS 01-APR-1999  15-AUG-1999 15-MAY-1999 02-MAY-2000 100.00%
BID PERIOD 15-OCT-1999 13-DEC-1999 03-MAY-2000 19-NOV-2001 03-MAY-2000 19-NOV-2000 100.00%
CONSTRUCTION 14-DEC-1999 14-JUL-2000  20-NOV-2000 14-DEC-2001 20-NOV-2000 14-DEC-2001 100.00%

Project Status

Schedule

Budget

Other information

Current Comments

04/15/02 Project closeout is in process, final as-builts prepared by A/E to be submitted within two

weeks.

On schedule per 11/14/00 Notice to Proceed, start date 11/20/00. Approved construction schedule
extensions revised construction completion date to December 14, 2001.

Project is on budget.

No significant project issues at this time. This project will be deleted from the next report.
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PROJECT INFORMATION 12-APR-02
EDUCATION AIR CONDITIONING
PROJECT LOCATION: EL PASO DE ROBLES
DEPARTMENT: YOUTH AUTHORITY
PROJECT DIRECTOR: BRENNING, DOUGLAS L
PROJECT NUMBER: 107799
ESTIMATED PROJECT COST $1,443,000.00
CURRENT PHASE: BID PERIOD
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 5460-301-0001 66,000.00 00140A 66,000.00
WORKING DRAWINGS 0052/2000 5460-301-0001(10) 111,000.00 20035A 111,000.00
CONSTRUCTION 0106/2001 5460-301-0001(7) 1,487,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 66,000.00 66,000.00 65,937.00
WORKING DRAWINGS 111,000.00 111,000.00 47,410.33
CONSTRUCTION 1,487,000.00 .00 .00
Project 1,664,000.00 177,000.00 113,347.33
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 10-AUG-2000 12-APR-2001 26-OCT-2000 10-AUG-2001 26-OCT-2000 10-AUG-2001 100.00%
WORKING DRAWINGS 16-APR-2001  18-OCT-2001 13-AUG-2001 13-FEB-2002 13-AUG-2001 09-APR-2002 100.00%
BID PERIOD 16-APR-2001  18-OCT-2001 14-FEB-2002 20-MAY-2002 09-APR-2002 10-JUL-2002 .00%
CONSTRUCTION 23-JAN-2002  18-DEC-2003 21-MAY-2002 16-DEC-2002 10-JUL-2002  05-FEB-2003 .00%

Project Status

Schedule

Budget

Other information

Current Comments

04/15/02 90% Working Drawing submittal review from DSA Access Compliance has not been received
at this time. Plans submitted 02/26/02. Cannot proceed with DSA/AC sign off of Working Drawings and
DOF approval until review is complete. An over-the-counter review with DSA/AC has been scheduled for
04/15/02. Delay in schedule for the start of the Bidding Phase is unknown. SFM has approved and
signed the documents.

100% Working Drawing submittal behind schedule 2 months due to design review durations exceeding
scheduled durations.

On budget.
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PROJECT INFORMATION 12-APR-02
EL PASO DE ROBLES SPECIAL EDUCATION CLASSROOMS
PROJECT LOCATION: PASO ROBLES
DEPARTMENT: YOUTH AUTHORITY
PROJECT DIRECTOR: BRENNING, DOUGLAS L
PROJECT NUMBER: 106125
ESTIMATED PROJECT COST $2,082,000.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 5460-301-0001(10) 101,000.00 99234A 101,000.00
WORKING DRAWINGS 0050/1999 5460-301-0001(10) 118,000.00 00040A 118,000.00
CONSTRUCTION 0052/2000 5460-301-0001(9) 1,893,000.00 020003A 1,586,170.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 101,000.00 101,000.00 86,466.32
WORKING DRAWINGS 118,000.00 118,000.00 114,679.18
CONSTRUCTION 1,893,000.00 1,586,170.00 683,938.26
Project 2,112,000.00 1,805,170.00 885,083.76
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 19-JUL-1999 10-FEB-2000 19-JUL-1999  18-FEB-2000 100.00%
WORKING DRAWINGS 15-MAR-2000 13-SEP-2000 21-FEB-2000 28-MAR-2001 21-FEB-2000 28-MAR-2001 100.00%
BID PERIOD 14-SEP-2000 08-FEB-2001  29-MAR-2001 31-AUG-2001 29-MAR-2001 31-AUG-2001 100.00%
CONSTRUCTION 09-FEB-2001  03-DEC-2001 01-OCT-2001 23-MAY-2002 01-OCT-2001 07-JUN-2002 65.00%

Project Status

Current Comments

04/15/02 Exterior roof and wall finish is nearing completion, interior paint, tile and ceiling is underway.

Beginning of low voltage systems devices and wiring will begin this week. Current schedule shows

construction completion 06/07/02.

Schedule

Budget

Other information

Project is on schedule.

No significant project issues.

Project is currently within appropriation.
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Page # 266
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EL PASO DE ROBLES YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST
CURRENT PHASE:

EL PASO DE ROBLES YOUTH CORRECTIONAL FACILITY, PASO ROBLES
YOUTH AUTHORITY
OTTO, JOHN E

103515

$1,790,000.00

CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
WORKING DRAWINGS 0324/1998 5460-301-0001(5.4) 118,000.00 98220A 118,000.00
CONSTRUCTION 0050/1999 5460-301-0001(9) 1,672,000.00 20174A 1,637,866.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS 118,000.00 118,000.00 102,644.07
CONSTRUCTION 1,672,000.00 1,637,866.00 .00
Project 1,790,000.00 1,755,866.00 102,644.07
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS 01-OCT-1998 07-JUN-1999 14-SEP-1998 04-APR-2000 100.00%
BID PERIOD 07-JUN-1999 01-OCT-1999 05-APR-2000 01-APR-2002 05-APR-2000 01-APR-2002 99.00%
CONSTRUCTION 06-DEC-1999 06-APR-2001 02-APR-2002 25-APR-2003 02-APR-2002 25-APR-2003 .00%

Project Status
Schedule

Current Comments

Contract award and execution to Cary Alarm Systems DBA Economy Electric, Ventura, CA., is pending.
The Working Drawing and Bidding schedule was impacted by accepance of prototypical installation at

SYCRCC, and updating of Construction Documents to include agency approvals, plus South / North site

lessons learned.
Budget

Other information

Project is on budget with reversion
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PROJECT INFORMATION 12-APR-02
FRED C. NELLES YCF CONSTRUCT NEW KITCHEN
PROJECT LOCATION: WHITTIER
DEPARTMENT: YOUTH AUTHORITY
PROJECT DIRECTOR: HILL, GORDEN S
PROJECT NUMBER: 107801
ESTIMATED PROJECT COST $9,242,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 5460-301-0001(14) 374,000.00 00147A 374,000.00
WORKING DRAWINGS 0106/2001 5460-301-0001(8) 411,000.00 20033A 411,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 374,000.00 374,000.00 369,057.32
WORKING DRAWINGS 411,000.00 411,000.00 195,875.56
CONSTRUCTION .00 .00 .00
Project 785,000.00 785,000.00 564,932.88
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 17-JUL-2000  12-APR-2001 17-JUL-2000  10-AUG-2001 100.00%
WORKING DRAWINGS 01-AUG-2001  03-MAY-2002 15-AUG-2001  12-JUL-2002 70.00%
BID PERIOD 06-MAY-2002  11-AUG-2002 15-JUL-2002  28-NOV-2002 .00%
CONSTRUCTION 12-AUG-2002  08-FEB-2004 20-NOV-2002  15-MAY-2004 .00%

Project Status

Current Comments

WD's can be completed.

Schedule

Budget

Other information

Working drawings are expected to be completed on schedule.

Budget for 02/03 shows $8,457,000 for construction funding.

Project is on schedule. A/E has several questions for DYA. As soon as a response is received the 75%
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PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

FRED C. NELLES YCF PERSONAL ALARM SYSTEM

NELLES YOUTH CORRECTIONAL FACILITY, WHITTIER
YOUTH AUTHORITY

OTTO, JOHN E

103516

$1,465,953.00
CONSTRUCTION

ESTIMATED PROJECT COST
CURRENT PHASE:

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
WORKING DRAWINGS 0324/1998 5460-301-0001(7.1) 93,000.00 98222A 93,000.00
CONSTRUCTION 0050/1999 5460-301-0001(12) 1,677,000.00 01008A 1,372,953.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS 93,000.00 93,000.00 92,122.00
CONSTRUCTION 1,677,000.00 1,372,953.00 451,675.40
Project 1,770,000.00 1,465,953.00 543,797.40
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS 01-OCT-1998 07-JUN-1999 14-SEP-1998 04-APR-2000 100.00%
BID PERIOD 07-JUN-1999  01-OCT-1999 05-APR-2000 29-APR-2001 100.00%
CONSTRUCTION 06-DEC-1999 06-APR-2001 30-APR-2001 02-AUG-2002 30-APR-2001 02-AUG-2002 62.00%

Project Status

Education Area is pending.

Schedule
Budget

Other information

Project is on budget.

Current Comments

Construction Phase is approx. two months behind schedule.

Construction Phase progressing with on site installation work. Initial Testing / Programming of




)

REAL ESTATE SERVICES DIVISION

Page # 269

PROJECT INFORMATION 12-APR-02
FRED C. NELLES YCF REPLACE TAFT ADJUSTMENT CENTER
PROJECT LOCATION: WHITTIER
DEPARTMENT: YOUTH AUTHORITY
PROJECT DIRECTOR: HILL, GORDEN S
PROJECT NUMBER: 106129
ESTIMATED PROJECT COST $2,994,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 5460-301-0001(13.1) 128,000.00 99195A 128,000.00
WORKING DRAWINGS 0052/2000 5460-301-0001(13) 195,000.00 00196A 195,000.00
CONSTRUCTION 0052/2000 5460-301-0001(13) 2,708,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 128,000.00 128,000.00 127,975.72
WORKING DRAWINGS 195,000.00 195,000.00 141,329.00
CONSTRUCTION 2,708,000.00 .00 .00
Project 3,031,000.00 323,000.00 269,304.72
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 16-JUL-1999 10-FEB-2000 16-JUL-1999 12-MAY-2000 16-JUL-1999  12-MAY-2000 100.00%
WORKING DRAWINGS 21-JUL-2000 15-MAR-2001 28-JUL-2000  14-MAY-2002 99.00%
BID PERIOD 16-MAR-2001  16-JUL-2001 01-AUG-2002 01-DEC-2002 01-AUG-2002 01-DEC-2002 .00%
CONSTRUCTION 17-JUL-2001  24-JUL-2002  02-DEC-2002 02-JAN-2004  02-DEC-2002 02-JAN-2004 .00%

Project Status

Current Comments

100% WD's were submitted 03/25/02. Cost estimate submitted 04/02/02. The cost estimate is

$1,000,000.00 over the budget amount. Construction funding will have to wait for the 02/03 budget.

Schedule
Budget

Other information

100% Working Drawing need to go by SFM and AC for final check and approval.
The final cost estimate is $1,000,000.00 over budget
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PROJECT INFORMATION 12-APR-02
FRED C. NELLES YCF SEWER REPLACEMENT LINE
PROJECT LOCATION: WHITTIER,CA - FRED C. NELLES YCF
DEPARTMENT: YOUTH AUTHORITY
PROJECT DIRECTOR: VESTAL, KATHRYN E
PROJECT NUMBER: 102775
ESTIMATED PROJECT COST $2,163,530.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 5460-301-0001(7) 120,000.00 98185A 120,000.00
WORKING DRAWINGS 0324/1998 5460-301-0001(7) 109,000.00 99098A 109,000.00
CONSTRUCTION 0052/2000 5460-301-0001(12) 805,530.00 00260A 805,530.00
CONSTRUCTION 0052/2000 5460-301-0001(12) 146,000.00 01005A 146,000.00
CONSTRUCTION 0052/2000 5460-301-0001(12) 363,000.00 01065A 363,000.00
CONSTRUCTION 0052/2000 5460-301-0001(12) 604,000.00 01119A 604,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 120,000.00 120,000.00 114,545.32
WORKING DRAWINGS 109,000.00 109,000.00 107,714.94
CONSTRUCTION 1,918,530.00 1,918,530.00 1,795,481.04
Project 2,147,530.00 2,147,530.00 2,017,741.30
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-SEP-1998  01-MAR-1999 02-SEP-1998  11-JUN-1999 100.00%
WORKING DRAWINGS 05-APR-1999  10-JUN-1999 14-JUN-1999  21-JUL-2000 100.00%
BID PERIOD 17-AUG-1999  17-AUG-1999 24-JUL-2000  31-OCT-2000 100.00%
CONSTRUCTION 18-OCT-1999 24-MAY-2000 09-NOV-2000 14-SEP-2001  06-NOV-2000 15-APR-2002 99.00%

Project Status

Schedule

Budget

Other information

Current Comments

The project is complete except for final approval of the as-built drawings, which were reviewed by PMB,
PSB, URS, and DYA. Some minor revisions are required and the contractor is working on them.
Meanwhile, CO#20 was issued to recognize additional asphalt/concrete work performed by the
contractor. The final billing will be submitted with signed CO#20.

Project is currently behind the revised approved schedule. The original contract completion date was
July 3, 2001. Substantial completion was achieved on November 9, 2001 and the revised final
completion date was November 26, 2001.

Due to the volume of change orders, three increases within the appropration as well as an 18.8%
augmentation was necessary. Still, some portions of the project were not completed due to a shortage of
funds.

Change Order #20 does not alter the contractor's revised contract completion date of October 20, 2001.
Liquidated damages will apply to the bulk of the final payment (10/20/01 thru substantial completion on
11/09/01).
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PROJECT INFORMATION 12-APR-02
HEMAN G. STARK FIRE ALARM SYSTEM
PROJECT LOCATION: CHINO
DEPARTMENT: YOUTH AUTHORITY
PROJECT DIRECTOR: ARREOLA, ALONZO
PROJECT NUMBER: 106127
ESTIMATED PROJECT COST $1,522,611.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 5460-301-0001(18) 97,000.00 99233A 97,000.00
WORKING DRAWINGS 0050/1999 5460-301-0001(18) 120,000.00 00036A 120,000.00
CONSTRUCTION 0052/2000 5460-301-0001(18) 1,916,000.00 20058A 1,305,611.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 97,000.00 97,000.00 90,070.70
WORKING DRAWINGS 120,000.00 120,000.00 105,318.52
CONSTRUCTION 1,916,000.00 1,305,611.00 300,715.09
Project 2,133,000.00 1,522,611.00 496,104.31
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-JUL-1999 11-FEB-2000 01-JUL-1999  18-FEB-2000 100.00%
WORKING DRAWINGS 17-JAN-2000  20-OCT-2000 21-FEB-2000 14-MAY-2001 100.00%
BID PERIOD 21-DEC-2000 21-DEC-2000 21-DEC-2000 24-APR-2001 13-JUN-2001 12-OCT-2001 100.00%
CONSTRUCTION 21-FEB-2001  22-FEB-2002 29-OCT-2001 28-OCT-2002 45.00%

Project Status
eleven buildings.

Schedule
Budget

Other information None.

Project remains on schedule.

This project is within budget.

Current Comments

Fire alarm and fire suppression has been installed in two buildings. Work is continuing on the third of
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PROJECT INFORMATION

Page # 272
12-APR-02

HEMAN G. STARK YCF NEW MENTAL HEALTH BLDG AND CTC UPGRADE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST

CURRENT PHASE:

HEMAN G. STARK YOUTH CORRECTIONAL FACILITY, CHINO, CA

YOUTH AUTHORITY
ROBERTS, LELAND J

103522

$2,702,000.00
CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 5460-301-0001(13.5) 106,000.00 98154A 106,000.00
WORKING DRAWINGS 0324/1998 5460-301-0001(13.5) 170,000.00 99096A 170,000.00
CONSTRUCTION 0050/1999 5460-301-0660(6) 2,383,000.00 00096B 1,965,000.00
CONSTRUCTION 0050/1999 5460-301-0660(6) 00127B 183,000.00
CONSTRUCTION 0050/1999 5460-301-0660(6) 00259B 222,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 106,000.00 106,000.00 105,745.36
WORKING DRAWINGS 170,000.00 170,000.00 158,441.77
CONSTRUCTION 2,383,000.00 2,370,000.00 1,317,269.13
Project 2,659,000.00 2,646,000.00 1,581,456.26
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-SEP-1998 16-MAR-1999 02-SEP-1998  10-JUN-1999 100.00%
WORKING DRAWINGS 01-JUL-1999 27-DEC-1999 14-JUN-1999  25-FEB-2000 100.00%
BID PERIOD 03-MAY-2000 03-MAY-2000 26-FEB-2000 19-DEC-2000 100.00%
CONSTRUCTION 03-JUL-2000  02-JUL-2001  03-JUL-2000 02-DEC-2001 20-DEC-2000 08-AUG-2002 67.00%

Project Status

Current Comments

Pricing for changes associated with replacing supply air ducting, secondary panels and wiring, and other

uncovered conditions is nearly complete. Work on site has halted until while scope and price of work is

fully identified.

Schedule
Budget No change.
Other information None.

Impact of correcting deficient existing conditions is not yet known.
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REAL ESTATE SERVICES DIVISION

Page # 273

PROJECT INFORMATION 12-APR-02
HEMAN G. STARK YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION: STARK YOUTH CORRECTIONAL FACILITY, CHINO

DEPARTMENT: YOUTH AUTHORITY

PROJECT DIRECTOR: OTTO, JOHN E

PROJECT NUMBER: 103525

ESTIMATED PROJECT COST $1,909,790.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
WORKING DRAWINGS 0324/1998 5460-301-0001(13.6) 149,000.00 98223A 149,000.00
CONSTRUCTION 0050/1999 5460-301-0001(17) 1,784,000.00 01010A 1,760,790.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS 149,000.00 149,000.00 145,422.67
CONSTRUCTION 1,784,000.00 1,760,790.00 633,673.30
Project 1,933,000.00 1,909,790.00 779,095.97
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS 01-OCT-1998  07-JUN-1999 14-SEP-1998  04-APR-2000 100.00%
BID PERIOD 07-JUN-1999  01-OCT-1999 05-APR-2000  29-APR-2001 100.00%
CONSTRUCTION 06-DEC-1999 06-APR-2001  30-APR-2001 02-AUG-2002 30-APR-2001  02-AUG-2002 62.00%

Project Status
Schedule

Budget

Other information

Project is on budget.

Current Comments

Construction work progressing with on site installation work.
Construction Phase is approx. two months behind schedule.




s REAL ESTATE SERVICES DIVISION Page # 274

PROJECT INFORMATION 12-APR-02

KARL HOLTON YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION: KARL HOLTON YOUTH CORRECTIONAL FACILITY, STOCKTON
DEPARTMENT: YOUTH AUTHORITY

PROJECT DIRECTOR: OTTO, JOHN E

PROJECT NUMBER: 103514

ESTIMATED PROJECT COST $1,003,560.00
CURRENT PHASE: CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
WORKING DRAWINGS 0324/1998 5460-301-0001(5.3) 62,000.00 98219A 62,000.00
CONSTRUCTION 0050/1999 5460-301-0001(8) 947,000.00 01155A 941,560.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS 62,000.00 62,000.00 58,033.65
CONSTRUCTION 947,000.00 941,560.00 9,278.00
Project 1,009,000.00 1,003,560.00 67,311.65
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS 01-OCT-1998 07-JUN-1999 14-SEP-1998 04-APR-2000 100.00%
BID PERIOD 07-JUN-1999 01-OCT-1999 05-APR-2000 18-JUL-2001 05-APR-2000 17-AUG-2001 100.00%
CONSTRUCTION 06-DEC-1999 06-APR-2001 19-SEP-2001 31-DEC-2002 19-SEP-2001 31-DEC-2002 35.00%

Current Comments

Project Status Construction Phase commenced with contractor submittals and shop drawing preparation still underway.
Schedule Project is one month behind draft schedule.
Budget Project is on budget with augmentation.

Other information



Page # 275

REAL ESTATE SERVICES DIVISION
s PROJECT INFORMATION 12-APR-02

N.A. CHADERJIAN YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION: STOCKTON
DEPARTMENT: YOUTH AUTHORITY
PROJECT DIRECTOR: BRENNING, DOUGLAS L
PROJECT NUMBER: 107800

ESTIMATED PROJECT COST $1,352,000.00
CURRENT PHASE: BID PERIOD

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 5460-301-0001 63,000.00 00146A 63,000.00
WORKING DRAWINGS 0052/2000 5460-301-0001(8) 97,000.00 01078A 97,000.00
CONSTRUCTION 0106/2001 5460-301-0001(4) 1,226,000.00 .00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 63,000.00 63,000.00 62,491.00

WORKING DRAWINGS 97,000.00 97,000.00 34,236.00

CONSTRUCTION 1,226,000.00 .00 .00

Project 1,386,000.00 160,000.00 96,727.00

Approved
Approved Revised

Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 14-JUL-2000 30-APR-2001 14-JUL-2000  11-MAY-2001 100.00%
WORKING DRAWINGS 14-MAY-2001 22-MAR-2002 02-APR-2002 14-MAY-2001 02-APR-2002 100.00%
BID PERIOD 25-MAR-2002 26-JUN-2002  03-APR-2002 07-JUL-2002 03-APR-2002  07-JUL-2002 15.00%
CONSTRUCTION 27-JUN-2002  21-FEB-2003  10-JUL-2002 06-MAR-2003 10-JUL-2002  06-MAR-2003 .00%

Current Comments

Project Status 04/15/02 DOF Approval of Working Drawings and Proceed to Bid on 04/03/02. Change in schedule was
approved by DOF. Advertisement for bids starts 04/15/02. Mandatory Pre-bid walk through scheduled for
04/30/02.

Schedule On schedule.

Budget On budget.

Other information




REAL ESTATE SERVICES DIVISION Page # 276
s PROJECT INFORMATION 12-APR-02

NCYCC CORRECTIONAL TREATMENT CENTER

PROJECT LOCATION: STOCKTON
DEPARTMENT: YOUTH AUTHORITY
PROJECT DIRECTOR: BRENNING, DOUGLAS L
PROJECT NUMBER: 107798

ESTIMATED PROJECT COST $4,132,000.00
CURRENT PHASE: PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 5460-301-0001(6) 219,000.00 01011A 219,000.00
WORKING DRAWINGS 0106/2001 5460-301-0001(3) 301,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 219,000.00 219,000.00 175,570.09
WORKING DRAWINGS 301,000.00 .00 .00
CONSTRUCTION .00 .00 .00
Project 520,000.00 219,000.00 175,570.09
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-OCT-2000 11-MAY-2001 10-JAN-2001 08-MAR-2002 10-JAN-2001 12-APR-2002 100.00%
WORKING DRAWINGS 15-MAR-2002 05-DEC-2002 15-APR-2002  08-JAN-2003 .00%
BID PERIOD 06-DEC-2002 18-MAR-2003 10-JAN-2003  14-APR-2003 .00%
CONSTRUCTION 19-MAR-2003 17-MAR-2004 15-APR-2003 20-APR-2004 .00%

Current Comments

Project Status 04/15/02 PWB approval of Preliminary Plans scheduled for April 12, 2002 PWB meeting.
Schedule The project is one month behind schedule.
Budget Project is within budget.

Other information




PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST
CURRENT PHASE:

)

REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

NELLES YOUTH CORR. FACILITY: VISITOR'S SECURITY ENTRANCE & HALL

WHITTIER, L.A. COUNTY
YOUTH AUTHORITY
DAY, BRIAN G

102776

$1,710,045.00
CONSTRUCTION

Funds Transferred

Page # 277
12-APR-02

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 5460-301-0001(6) 60,000.00 98171A 60,000.00
PRELIMINARY PLANS 0324/1998 5460-301-0001(6) 98171A ( 13,685.00)
WORKING DRAWINGS 0324/1998 5470-301-0001(6) 12,000.00 01049A 12,000.00
WORKING DRAWINGS 0324/1998 5460-301-0001(6) 98171A 13,685.00
WORKING DRAWINGS 0324/1998 5460-301-0001(6) 90,000.00 99104A 90,000.00
CONSTRUCTION 0052/2000 5460-301-0001(11) 1,651,000.00 20042A 1,548,045.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 60,000.00 46,315.00 46,307.00

WORKING DRAWINGS 102,000.00 115,685.00 99,748.35

CONSTRUCTION 1,651,000.00 1,548,045.00 63,421.00

Project 1,813,000.00 1,710,045.00 209,476.35

Approved
Approved Revised

Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-SEP-1998 26-MAY-1999 02-SEP-1998  14-MAY-1999 100.00%
WORKING DRAWINGS 17-MAY-1999 01-FEB-2000 15-MAY-1999 19-JUN-2001 100.00%
BID PERIOD 01-FEB-2000 28-APR-2000 03-MAY-2000 25-OCT-2000 20-JUN-2001 10-OCT-2001 100.00%
CONSTRUCTION 01-MAY-2000 18-NOV-2000 25-OCT-2001 20-AUG-2002 25-OCT-2001 20-AUG-2002 22.00%

Project Status

Schedule

Budget

Other information

Current Comments

PMB continues to monitor work closely to ensure contract compliance. Contractor has submitted an
updated base line schedule for review. Indications show the project falling further behind schedule.
PMB has requested a make up schedule to identify areas of the project that can stack, to help mitigate

the delay.
Project is -10 days behind the original completion date.

Project is on Budget.

None.
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PROJECT INFORMATION 12-APR-02

NORTHERN YCRCC PERSONAL ALARM SYSTEM

PROJECT LOCATION: NORTHERN YOUTH CORRECTIONAL RECEPTION CENTER & CLINIC,SACT
DEPARTMENT: YOUTH AUTHORITY

PROJECT DIRECTOR: OTTO, JOHN E

PROJECT NUMBER: 103510

ESTIMATED PROJECT COST $1,028,750.00
CURRENT PHASE: CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
WORKING DRAWINGS 0324/1998 5460-301-0001(4.6) 58,000.00 98216A 58,000.00
CONSTRUCTION 0050/1999 5460-301-0001(5) 1,059,000.00 01152A 970,750.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS 58,000.00 58,000.00 54,655.15
CONSTRUCTION 1,059,000.00 970,750.00 7,760.00
Project 1,117,000.00 1,028,750.00 62,415.15
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS 01-OCT-1998 07-JUN-1999 14-SEP-1998 04-APR-2000 100.00%
BID PERIOD 07-JUN-1999 01-OCT-1999 05-APR-2000 18-JUL-2001 05-APR-2000 17-AUG-2001 100.00%
CONSTRUCTION 06-DEC-1999 06-APR-2001 19-SEP-2001 31-DEC-2002 19-SEP-2001 31-DEC-2002 35.00%

Current Comments

Project Status Construction Phase commenced with contractor submittals and shop drawing preparation still underway.
Schedule Project is one month behind draft schedule.
Budget Project is on budget with reversion.

Other information



)

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

O. H. CLOSE YOUTH CORRECTIONAL FACILITY PERSONAL ALARM SYSTEM

ESTIMATED PROJECT COST
CURRENT PHASE:

REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

Page # 279
12-APR-02

O.H. CLOSE YOUTH CORRECTIONAL FACILITY, STOCKTON

YOUTH AUTHORITY
OTTO, JOHN E
103513

$957,760.00
CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
WORKING DRAWINGS 0324/1998 5460-301-0001(5.2) 60,000.00 98218A 60,000.00
CONSTRUCTION 0050/1999 5460-301-0001(7) 946,000.00 01154A 897,760.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS 60,000.00 60,000.00 56,003.19
CONSTRUCTION 946,000.00 897,760.00 9,452.00
Project 1,006,000.00 957,760.00 65,455.19
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS 01-OCT-1998 07-JUN-1999 14-SEP-1998 04-APR-2000 100.00%
BID PERIOD 07-JUN-1999 01-OCT-1999 05-APR-2000 18-JUL-2001 05-APR-2000 17-AUG-2001 100.00%
CONSTRUCTION 06-DEC-1999 06-APR-2001 19-SEP-2002 31-DEC-2002 19-SEP-2001 31-DEC-2002 35.00%

Project Status
Schedule

Budget

Other information

Current Comments

Construction Phase commenced with contractor submittals and shop drawing preparation still underway.

Project is one month behind draft schedule.

Project is on budget with reversion.
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REAL ESTATE SERVICES DIVISION

Page # 280

PROJECT INFORMATION 12-APR-02
PRESTON YCF PERSONAL ALARM SYSTEM
PROJECT LOCATION: PRESTON YOUTH CORRECTIONAL FACILITY
DEPARTMENT: YOUTH AUTHORITY
PROJECT DIRECTOR: OTTO, JOHN E
PROJECT NUMBER: OPDMOQ751
ESTIMATED PROJECT COST $2,032,200.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0282/1997 5460-301-0001(2) 381,000.00 97135A 381,000.00
WORKING DRAWINGS 0324/1998 5460-301-0001(4.1) 156,000.00 98224A 156,000.00
CONSTRUCTION 0050/1999 5460-301-0001(3) 1,811,000.00 01151A 1,495,200.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 381,000.00 381,000.00 377,017.93
WORKING DRAWINGS 156,000.00 156,000.00 145,415.96
CONSTRUCTION 1,811,000.00 1,495,200.00 7,189.00
Project 2,348,000.00 2,032,200.00 529,622.89
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-NOV-1997 01-MAY-1998 30-SEP-1997 10-SEP-1998 100.00%
WORKING DRAWINGS 01-OCT-1998 07-JUN-1999 14-SEP-1998 04-APR-2000 100.00%
BID PERIOD 07-JUN-1999 01-OCT-1999 05-APR-2000 18-JUL-2001  05-APR-2000 17-AUG-2001 100.00%
CONSTRUCTION 06-DEC-1999 06-APR-2001 19-SEP-2001 31-DEC-2002 19-SEP-2001 31-DEC-2002 35.00%

Project Status
underway.

Schedule
Budget

Other information

Current Comments

Project is one month behind draft schedule.

Project is on budget with reversion.

Construction Phase commenced with contractor submittals and shop drawings preparation still
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Page # 281

PROJECT INFORMATION 12-APR-02
PRESTON YCF REMODEL VISITING HALL
PROJECT LOCATION: AMADOR COUNTY
DEPARTMENT: YOUTH AUTHORITY
PROJECT DIRECTOR: ARREOLA, ALONZO
PROJECT NUMBER: 106128
ESTIMATED PROJECT COST $780,490.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 5460-301-0001(4) 60,000.00 99206A 60,000.00
WORKING DRAWINGS 0050/1999 5460-301-0001(4) 52,000.00 00009A 52,000.00
CONSTRUCTION 0052/2000 5460-301-0001(5) 764,000.00 01041A 656,410.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 60,000.00 60,000.00 59,469.00
WORKING DRAWINGS 52,000.00 52,000.00 46,400.69
CONSTRUCTION 764,000.00 656,410.00 491,211.91
Project 876,000.00 768,410.00 597,081.60
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 19-JUL-1999 03-DEC-1999 19-JUL-1999  14-JAN-2000 100.00%
WORKING DRAWINGS 17-JAN-2000  18-JUL-2000 17-JAN-2000 06-DEC-2000 100.00%
BID PERIOD 20-SEP-2000  30-OCT-2000 07-DEC-2000 10-APR-2001 100.00%
CONSTRUCTION 31-0CT-2000 31-JUL-2001 25-JUN-2001  19-APR-2002 98.00%

Project Status

Schedule

Budget

Other information

Current Comments

The majority of the project is now complete. Additional change order work will be authorized for paving
and fire suppression changes.

Project schedule has been revised to allow for contractor change order work and requested weather

delays.

Additional funds have been obtained to complete necessary components of the project.

None.
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REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

Page # 282
12-APR-02

SOUTHERN YOUTH CORRECTIONAL RECEPTION CENTER/CLINIC: VISITING FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST
CURRENT PHASE:

NORWALK, L.A. COUNTY
YOUTH AUTHORITY
ARREOLA, ALONZO
102777

$1,338,000.00
CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 5460-301-0001(8) 48,000.00 98172A 48,000.00
PRELIMINARY PLANS 0324/1998 5460-301-0001(8) 98172A ( 12,720.00)
WORKING DRAWINGS 0324/1998 5460-301-0001(8) 98172A 12,720.00
WORKING DRAWINGS 0324/1998 5460-301-0001(8) 75,000.00 99106A 75,000.00
CONSTRUCTION 0050/1999 5460-301-0660(3) 1,215,000.00 01004B 1,173,797.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 48,000.00 35,280.00 35,535.50
WORKING DRAWINGS 75,000.00 87,720.00 81,084.42
CONSTRUCTION 1,215,000.00 1,173,797.00 1,021,605.00
Project 1,338,000.00 1,296,797.00 1,138,224.92
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-AUG-1999 09-MAR-2000 02-SEP-1998 17-MAY-1999 100.00%
WORKING DRAWINGS 28-MAR-2000 03-OCT-2000 18-MAY-1999  26-JUN-2000 100.00%
BID PERIOD 04-OCT-2000 03-JAN-2001 27-JUN-2000 02-FEB-2001 100.00%
CONSTRUCTION 04-JAN-2001  03-JAN-2002 05-FEB-2001  15-FEB-2002 100.00%

Project Status
Schedule

Budget

Other information

Current Comments

The project has been completed.
The project was completed within the last updated schedule.

Project is within budget.

This project will be deleted from the next quaterly report.
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PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST
CURRENT PHASE:

REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

VENTURA YCF PERSONAL ALARM SYSTEM

VENTURA YOUTH CORRECTIONAL FACILITY, CAMARILLO
YOUTH AUTHORITY

OTTO, JOHN E

103521

$1,481,045.00
CONSTRUCTION

Funds Transferred

Page # 283
12-APR-02

Phase Chapter Budget Item Appropriation($) Document Transferred($)
WORKING DRAWINGS 0324/1998 5460-301-0001(11.1) 73,000.00 98221A 73,000.00
CONSTRUCTION 0050/1999 5460-301-0001(12) 1,560,000.00 01009A 1,408,045.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS 73,000.00 73,000.00 72,589.00
CONSTRUCTION 1,560,000.00 1,408,045.00 426,329.00
Project 1,633,000.00 1,481,045.00 498,918.00
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS 01-OCT-1998 07-JUN-1999 14-SEP-1998 04-APR-2000 100.00%
BID PERIOD 07-JUN-1999  01-OCT-1999 05-APR-2000 29-APR-2001 100.00%
CONSTRUCTION 06-DEC-1999 06-APR-2001 30-APR-2001 02-AUG-2002 30-APR-2001 02-AUG-2002 62.00%

Project Status
Schedule

Budget

Other information

Project is on budget.

Current Comments

Construction Phase progressing with on site installation work.
Construction Phase is approx. two months behind schedule.




)

REAL ESTATE SERVICES DIVISION

Page # 284

PROJECT INFORMATION 12-APR-02
VENTURA YCF SPECIAL EDUCATION ASSESSMENT CENTER
PROJECT LOCATION: VENTURA YOUTH CORRECTIONAL FACILITY
DEPARTMENT: YOUTH AUTHORITY
PROJECT DIRECTOR: HILL, GORDEN S
PROJECT NUMBER: 103517
ESTIMATED PROJECT COST $1,094,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 5460-301-0001(9) 54,000.00 98178A 54,000.00
WORKING DRAWINGS 0324/1998 5460-301-0001(9) 73,000.00 99099A 73,000.00
CONSTRUCTION 0052/2000 5460-301-0001(15) 1,032,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 54,000.00 54,000.00 53,868.50
WORKING DRAWINGS 73,000.00 73,000.00 55,568.22
CONSTRUCTION 1,032,000.00 .00 .00
Project 1,159,000.00 127,000.00 109,436.72
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-SEP-1998  15-JAN-1999 02-SEP-1998  11-JUN-1999 100.00%
WORKING DRAWINGS 02-APR-1999  12-AUG-1999 12-JUN-1999  14-FEB-2002 100.00%
BID PERIOD 15-OCT-1999 01-AUG-2002 02-DEC-2002 01-AUG-2002 02-DEC-2002 .00%
CONSTRUCTION 14-DEC-1999 14-SEP-2000 09-DEC-2002 09-JAN-2004  09-DEC-2002 09-JAN-2004 .00%

Project Status

Schedule

Budget

Current Comments

Waiting for construction funding in 02/03 budget.
WD's 100% front end specs complete.

Last estimate at 100% WD's shows project short $333,000.00. DOF will not fund the project this year.

DOF requiring DYA to submit new COBCP for 02/03. Project will still be funded with revenue bonds.

Other information
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REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

Page # 285
12-APR-02

VENTURA YCF UPGRADE CORRECTIONAL TREATMENT FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST

CURRENT PHASE:

VENTURA YOUTH CORRECTIONAL FACILITY, CAMARILLO, CA

YOUTH AUTHORITY

DAY, BRIAN G

103519

$1,964,000.00
CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 5460-301-0001(10.5) 70,000.00 98153A 70,000.00
WORKING DRAWINGS 0324/1998 5470-301-0001(10.5) 32,000.00 00295A 32,000.00
WORKING DRAWINGS 0324/1998 5460-301-0001(10.5) 116,000.00 99256A 116,000.00
CONSTRUCTION 0052/2000 5460-301-0001(16) 1,778,000.00 20143A 1,740,588.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 70,000.00 70,000.00 69,763.56
WORKING DRAWINGS 148,000.00 148,000.00 130,193.59
CONSTRUCTION 1,778,000.00 1,740,588.00 8,762.80
Project 1,996,000.00 1,958,588.00 208,719.95
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-SEP-1998 16-MAR-1999 28-AUG-1998 07-OCT-1999 100.00%
WORKING DRAWINGS 01-JUL-1999 27-DEC-1999 17-JUL-2000 23-APR-2001 11-DEC-2000 30-JUL-2001 100.00%
BID PERIOD 03-MAY-2000 13-SEP-2001  01-MAR-2002 100.00%
CONSTRUCTION 04-JUL-2000 02-JUL-2001 04-MAR-2002 17-MAR-2003 2.00%

Project Status

Current Comments

Pre-construction conference held with facility personnel and PMB. Notice to Proceed is dated March 1,

2002. Project "Kick-Off" is scheduled for March 14, contractor will submit the base line schedule for

review and begin the formal submittal process.

Schedule
Budget No change.
Other information None.

Schedule adusted to show anticipated award completion.
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CIM CHINO REPLACE LOCKING DEVICES
CIM CHINO TB/HIV CONTROLS

CMC SAN LUIS OBISPO - POTABLE WATER TREATMENT FACILITY
UPGRA
CMC SAN LUIS OBISPO CENTRAL KITCHEN REPLACEMENT

CMC SAN LUIS OBISPO WASTEWATER UPGRADE

CMC-SAN LUIS OBISPO WASTE TREATMENT OUTFALL

CMF VACAVILLE FOOD SERVICE STUDY

CMF VACAVILLE TB/HIV CONTROLS

CRC - NORCO, POTABLE WATER SYSTEM IMPROVEMENTS
CRC NORCO - PATTON STATE HOSPITAL DOUBLE PERIMETER FENCE
CRC NORCO REPLACE MEN'S DORMITORIES

CSP CORCORAN REPAIR FIRE ALARM & SPRINKLER SYSTEM
CSP IMPERIAL RECYCLING AND SALVAGE PROGRAM

CSP SACRAMENTO FIRE ALARM SYSTEM REPLACEMENT
CSP SACRAMENTO FIRING RANGE MODIFICATIONS

CSP SACTO - REPRESA - PSYCHIATRIC SERVICES UNIT/ENHANCED
ouT
CSP SOLANO CCCMS

CTC CIW FRONTERA-PHASE II

CTC SAN QUENTIN-PHASE I

CTF SOLEDAD BOILER REPLACEMENT
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FSP FOLSOM DENTAL CLINIC RENOVATION
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FSP FOLSOM RENOVATE BRANCH CIRCUIT #3

FSP FOLSOM RENOVATE H&V
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ISP BLYTHE EROSION CONTROL AND STORM WATER RUN OFF
REPAIR
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SCC JAMESTOWN EFFLUENT DISPOSAL PIPE LINE
WSP WASCO PRESCREENING FACILITY
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LANTERMAN DEV CTR SECURITY IMPROVEMENTS
Lanterman DC ACE Project

PORTERVILLE DEV CTR AIR CONDITION MAIN KITCHEN
SONOMA ADA COMPLIANCE

FREMONT CALIFORNIA SCHOOL FOR THE BLIND

FREMONT CALIFORNIA SCHOOL FOR THE BLIND, YOUNG
CHILDREN'S HO
PUPIL PERSONNEL SERVICES

REPAIR/REPLACE HEATING HOT WATER DISTRIBUTION SYSTEM

RIVERSIDE CALIFORNIA SCHOOL FOR THE DEAF-MIDDLE SCHOOL
FACIL

EMPLOYMENT DEV DEPT-STATE

90

Consolidation Study

EMPLOYMENT DEVELOPMENT

91
92

TORRANCE EDD OFFICE RENOVATION AND ASBESTOS ABATEMENT
VALLEJO EDD OFFICE RENOVATION AND ASBESTOS ABATEMENT
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93
94
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96
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102 BLASINGAME FOREST FIRE STATION - REPLACE FACILITY 106076
103 BUCKHORN FOREST FIRE STATION REPLACE FACILITY 107759
104 BUTTE FIRE CENTER REPLACE MESSHALL 106102
105 CAMPO FOREST FIRE STATION REPLACE FACILITY 106165
106 CDF SAN MARCOS FFS - RELOCATE FACILITY 111339
107 CDF SOUTH AREA OPERATION HQ MITIGATION (CALTRANS/CDF) 111750
108 CDF SOUTH OPERATIONS AREA HQ - RELOCATE FACILITY 111389
109 CHINO HILLS FOREST FIRE STATION CONSTRUCT FACILITY 106163
110 CUYAMACA FOREST FIRE STATION, RELOCATE FACILITY 111338
111 DEW DROP FOREST FIRE STATION REPLACE FACILITY 106162
112 ELK CAMP FOREST FIRE STATION REPLACE FACILITY 106069
113 FENNER CANYON CONSERVATION CAMP CONST ADMIN BLDG. 106098
114 FORT JONES FIRE STATION RELOCATE FACILITY 106092
115 FORTUNA FOREST FIRE STATION RELOCATE FACILITY 106070
116 HAMMOND FOREST FIRE STATION RELOCATE FACILITY OPDMO0665
117 HARTS MILL FOREST FIRE STATION RELOCATE FACILITY 106091
118 HESPERIA FOREST FIRE STATION RELOCATION FACILITY OPDMO0667
119 HOLLISTER AIR ATTACK BASE RELOCATE FACILITY 106077
120 INDEPENDENCE FOREST FIRE STATION RELOCATE FACILITY 106103
121 LASSEN LODGE FOREST FIRE STATION REPLACE FACILITY 107758
122 LASSEN-MODOC RANGER UNIT HEADQUARTERS 102774
123 MANTON FOREST FIRE STATION RELOCATE FACILITY 106093
124 MENDOCINO RANGER UNIT HEADQUARTERS REPLACE AUTOMOTIVE 106160
SHOP
125 NIPOMO FOREST FIRE STATION REPLACE FACILITY 106164
126 OWENS VALLEY CONSERVATION CAMP 107760
127 PACHECO FOREST FIRE STATION 103292
128 PASO ROBLES AIR ATTACK BASE REPLACE FACILITY 106074
129 RAMONA AIR ATTACK BASE & REPLACEMENT FACILITY OPDMO0673
130 RANCHERIA FOREST FIRE STATION REPLACE FACILITY 106169
131 RAYMOND FOREST FIRE STATION RELOCATE FACILITY 106081
132 RELOCATE FACILITY - AVIATION M.U. OPDMO0799
133 SAN LUIS OBISPO RANGER UNIT HEADQUARTERS REPLACE FACILITY 106161
134 SAND CREEK FOREST FIRE STATION RELOCATE FACILITY 106106
135 SANTA CLARA RANGER UNIT HEADQUARTERS - REPLACE 106082
AUTOMOTIVE SH
136 SIERRA AREA COMMUNICATION TOWERS & VAULTS OPDMO0656
137 SONORA FOREST FIRE STATION RELOCATE FACILITY 106105
138 SQUAW VALLEY FOREST FIRE STATION 107762
139 STEVENS CREEK FOREST FIRE STATION 102763
140 SWEETWATER FOREST FIRE STATION RELOCATE FACILITY 106068

141 UKIAH AIR ATTACK BASE REPLACE FACILITY OPDMO0741
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UKIAH FOREST FIRE STATION REPLACE FACILITY
USONA FOREST FIRE STATION REPLACE FACILITY

VALLECITO CONSERVATION CAMP REPLACE TANKS, UTILITIES,
BLDG.
VALLEY CENTER FOREST FIRE STATION RELOCATE FACILITY

VENTURA YOUTH CONSERVATION CAMP - CONSTRUCTION SHOP
WAREHOUS
WEAVERVILLE FOREST FIRE STATION - RELOCATE FACILITY

FRANCHISE TAX BOARD

148

CENTRAL OFFICE, FIRE ALARM MOD

GENERAL SERVICES

149
150
151
152
154
156
157

158
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161
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163
164
165

166
167
168
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170
171
172
173
174
175
176
177

BLUE ANCHOR BUILDING SACTO. FLS
BONDERSON BUILDING RENOVATION
BUTTERFIELD STATE OFFICE BUILDING
CAL EPA CONSOLIDATION LEASE
CAPITOL AREA EAST END COMPLEX
CAPITOL EXTERIOR PAINTING

CRC NORCO OCCUPANT RELOCATION ADMINISTRATION BUILDING
100
CT-WEST A-E STRUCTURAL RETROFIT
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DGS Central Plant, Sacto, PMB Master Plan

FDC WARDS D1516, E3014, & F1112

FOOD & AGRICULTURE HQ BUILDING RENOVATION
KITCHEN/DINING ROOMS 3&4, CANTEEN/DINING ROOMS 1&2
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RETRO
LIBRARY & COURTS MAJOR RESTORATION OF ROOM 500

METRO. SH LIBRARY REPLACEMENT
METROPOLITAN SH, WARDS 313 AND 315, STRUCTURAL RETROFIT

METROPOLITAN STATE HOSPITAL LAUNDRY BLDG STRUCTURAL
RETROFIT
MISSION VALLEY MULTI-TENANT OFFICE CONSOLIDATION

NAPA STATE HOSPITAL SEISMIC UPGRADE BLDG 199, UNIT 2
OFFICE BUILDING 10 RENOVATION, 721 CAPITOL MALL, SACTO
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PATTON SH - 30 BUILDING A-E, STRUCTURAL RETROFIT
PATTON SH - 70 BUILDING A-E, STRUCTURAL RETROFIT
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RECREATION BUILDING STRUCTURAL RETROFIT
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185
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BUIL

PATTON STATE HOSPITAL EB BUILDING FIRE/LIFE/SAFETY
IMPROVEME
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MILITARY DEPT
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STOCKTON FIELD OFFICE REPLACEMENT
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232

OES - STATE OPERATIONS CENTER

PARKS & RECREATION

233
234
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237

238

CHINO HILLS STATE PARK PUBLIC USE FACILITIES

CRYSTAL COVE STATE PARK EL MORRO MOBILE HOME PARK
CONVERSION
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NEW BRIGHTON STATE BEACH REHABILITATE CAMPGROUND & DAY

USE A
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SUGAR PINE POINT SP REHABILITATE DAY USE AREA

TAHOE SRA TRUCKEE RIVER OUTLET PARCEL RESTORATION AND

REHABI

STATE AIR RESOURCES BOARD

241

HAAGEN-SMIT LABORATORY BREEZEWAY RENOVATION

TRANSPORTATION

242
243
244
245
246
247
248
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CALTRANS DISTRICT 11-SAN DIEGO

CALTRANS INFRASTRUCTURE STUDY

DIST 7, LA DO COMPLEX F&LS MITIGATION PROJECTS
DISTRICT 3-ECONOMIC FEASABILITY STUDY

DISTRICT 6 ECONOMIC FEASABILITY STUDY

DISTRICT 7 OFFICE BUILDING REPLACEMENT
DISTRICT 7 TRANSPORTATION MANAGEMENT CENTER

ECONOMIC ANALYSIS AND INFRASTRUCTURE STUDY MASTER
PROJECT, C
FACILITY PLANNING CHARRETTE, DISTRICT 2, REDDING

HQ OFFICE ANNEX | & Il SEISMIC RETROFIT

VETERANS AFFAIRS

253
254
255
256
257
258
259
260

HOSPITAL EMERGENCY NOTIFICATION SYSTEM
JEFFERSON HALL REHAB (SECTION L)

LINCOLN THEATER RENOVATION

NORTHERN CALIFORNIA VETERANS CEMETERY
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VETERANS HOME CEMETERY RESTORATION
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262
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264
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50 SPECIALIZED COUNSELING PROGRAM BEDS

DeWITT NELSON YCF PERSONAL ALARM SYSTEM

DeWITT NELSON YCF VISITOR'S SECURITY ENTRANCE
EDUCATION AIR CONDITIONING

EL PASO DE ROBLES SPECIAL EDUCATION CLASSROOMS
EL PASO DE ROBLES YCF PERSONAL ALARM SYSTEM

FRED C. NELLES YCF CONSTRUCT NEW KITCHEN
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HEMAN G. STARK FIRE ALARM SYSTEM

HEMAN G. STARK YCF NEW MENTAL HEALTH BLDG AND CTC
UPGRADE
HEMAN G. STARK YCF PERSONAL ALARM SYSTEM

KARL HOLTON YCF PERSONAL ALARM SYSTEM
N.A. CHADERJIAN YCF PERSONAL ALARM SYSTEM
NCYCC CORRECTIONAL TREATMENT CENTER

NELLES YOUTH CORR. FACILITY: VISITOR'S SECURITY ENTRANCE &
H
NORTHERN YCRCC PERSONAL ALARM SYSTEM

O. H. CLOSE YOUTH CORRECTIONAL FACILITY PERSONAL ALARM
SYSTE
PRESTON YCF PERSONAL ALARM SYSTEM

PRESTON YCF REMODEL VISITING HALL

SOUTHERN YOUTH CORRECTIONAL RECEPTION CENTER/CLINIC:
VISITIN
VENTURA YCF PERSONAL ALARM SYSTEM

VENTURA YCF SPECIAL EDUCATION ASSESSMENT CENTER
VENTURA YCF UPGRADE CORRECTIONAL TREATMENT FACILITY
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REAL ESTATE SERVICES DIVISION
s PROJECT INFORMATION 12-APR-02

BOAT INSTRUCTION AND SAFETY CENTER

PROJECT LOCATION: CASTAIC LAKE SRA
DEPARTMENT: BOATING & WATERWAYS
PROJECT DIRECTOR: PACHECO, THOMAS E
PROJECT NUMBER: 106174

ESTIMATED PROJECT COST $1,940,000.00
CURRENT PHASE: BID PERIOD

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 50/1999 3680-301-0516 128,000.00 11225 128,000.00
WORKING DRAWINGS 52/2000 3680-301-0516 132,000.00 51942 132,000.00
CONSTRUCTION 0106/2001 3680-301-0516(3) 1,680,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 128,000.00 128,000.00 128,000.00
WORKING DRAWINGS 132,000.00 132,000.00 106,053.74
CONSTRUCTION 1,680,000.00 .00 .00
Project 1,940,000.00 260,000.00 234,053.74
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-SEP-1999 02-MAR-2000 14-OCT-1999 15-MAY-2000 100.00%
WORKING DRAWINGS 16-OCT-2000 02-FEB-2001 18-AUG-2000 04-MAR-2002 100.00%
BID PERIOD 01-JUL-2001 01-NOV-2001 05-MAR-2002 23-AUG-2002 40.00%
CONSTRUCTION 01-NOV-2001 01-NOV-2002 26-AUG-2002 29-AUG-2003 .00%

Current Comments

Project Status Department of Finance approval to proceed to bid was received on 3/4/02. It is anticipated the Los
Angeles County Board of Supervisors will approve an Operations Maintenance Agreement at their
meeting on 4/15/02. The bid opening is scheduled for 5/22/02.

Schedule Upon award of the construction contract, a construction schedule will be established. The tentative
schedule for the construction phase is 8/26/02 - 8/29/03.
Budget The project is within budget.

Other information ~ There are no other significant project issues at this time.
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s PROJECT INFORMATION 12-APR-02
BOAT LAUNCHING FACILITY

PROJECT LOCATION: PYRAMID LAKE

DEPARTMENT: BOATING & WATERWAYS

PROJECT DIRECTOR: KARNES, DENNIS M

PROJECT NUMBER: DBW70100

ESTIMATED PROJECT COST $1,124,400.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0282/1997 3680-301-0516 45,000.00 10524 45,000.00
WORKING DRAWINGS 0324/1998 3680-301-0516 83,000.00 11115 83,000.00
CONSTRUCTION 0282/1997 3680-301-0516 2,400.00 15028 2,400.00
CONSTRUCTION 0050/1999 3680-301-0516 1,020,000.00 52050 994,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 45,000.00 45,000.00 44,982.00
WORKING DRAWINGS 83,000.00 83,000.00 82,956.08
CONSTRUCTION 1,022,400.00 996,400.00 909,140.42
Project 1,150,400.00 1,124,400.00 1,037,078.50
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 22-SEP-1997  26-DEC-1997 22-SEP-1997  08-JAN-1999 100.00%
WORKING DRAWINGS 07-JUN-1999  29-OCT-1999 01-SEP-1999  19-MAY-2000 100.00%
BID PERIOD 16-FEB-2000  16-MAY-2000 27-JUN-2000  25-JAN-2001 100.00%
CONSTRUCTION 16-MAY-2000 16-OCT-2000 26-JUN-2001 14-DEC-2001 26-JAN-2001  14-DEC-2001 100.00%

Project Status

Current Comments

final contract payment will be initiated.

Schedule
Budget

Other information

The project is within budget.

The project was completed per the revised schedule.

There are no significant project issues at this time.

The construction close-out documents are in process. Upon completion of the close-out documents, the
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s PROJECT INFORMATION 12-APR-02
NIMBUS FLAT BOATING INSTRUCTION & SAFETY CENTER
PROJECT LOCATION: LAKE NATOMA
DEPARTMENT: BOATING & WATERWAYS
PROJECT DIRECTOR: RODRIGUEZ, ENRIQUE M
PROJECT NUMBER: 102781
ESTIMATED PROJECT COST $3,589,800.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0282/1997 3680-301-0516 4,800.00 97131BB 4,800.00
PRELIMINARY PLANS 0324/1998 3680-301-0516 123,000.00 10905 123,000.00
WORKING DRAWINGS 1999/0050 3680-301-0516 147,000.00 11221 147,000.00
CONSTRUCTION 0106/2001 3680-301-0516(3.5) 3,473,000.00 52838 3,315,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 4,800.00 4,800.00 4,800.00
PRELIMINARY PLANS 123,000.00 123,000.00 121,389.92
WORKING DRAWINGS 147,000.00 147,000.00 146,838.27
CONSTRUCTION 3,473,000.00 3,315,000.00 29,038.40
Project 3,747,800.00 3,589,800.00 302,066.59
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS 04-OCT-1999  07-JUN-2000 28-OCT-1999  15-SEP-2000 100.00%
BID PERIOD 09-JUN-2000  21-JAN-2001  11-OCT-2000 28-FEB-2001 21-AUG-2001 27-NOV-2001 100.00%
CONSTRUCTION 21-DEC-2001 31-DEC-2002 11-NOV-2001 29-DEC-2002 29-NOV-2001 12-NOV-2002 25.00%

Project Status

Current Comments

1/2/02. The construction work is currently in progress and is approximately 25% complete.

Schedule
11/12/02.

Budget

Other information

The project is within budget.

There are no other significant project issues at this time.

The construction contract documents were approved, and the Memorandum of Contract was issued on

Per the Memorandum of Contract, the contractor's schedule for the construction work is 1/14/02 through
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PROJECT INFORMATION 12-APR-02
SPILLWAY BOAT LAUNCHING FACILITY

PROJECT LOCATION: LAKE OROVILLE SRA

DEPARTMENT: BOATING & WATERWAYS

PROJECT DIRECTOR: KARNES, DENNIS M

PROJECT NUMBER: DBW70400

ESTIMATED PROJECT COST $2,419,921.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0282/1997 3680-301-0516 88,000.00 10546 88,000.00
PRELIMINARY PLANS 0282/1997 3680-301-0516 7,100.00 11163 7,100.00
WORKING DRAWINGS 50/1999 3680-301-0516 132,000.00 5011580 132,000.00
WORKING DRAWINGS 50/1999 3680-490-0516 8,100.00 5011588 8,100.00
CONSTRUCTION 0052/2000 3680-301-0516 2,824,721.00 52345 1,924,189.00
CONSTRUCTION 0052/2000 3680-301-0516 52644 260,532.00
CONSTRUCTION 0052/2000 3680-301-0516 52854 640,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 95,100.00 95,100.00 95,072.00
WORKING DRAWINGS 140,100.00 140,100.00 139,722.00
CONSTRUCTION 2,824,721.00 2,824,721.00 1,642,418.65
Project 3,059,921.00 3,059,921.00 1,877,212.65
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 14-OCT-1997 13-MAR-1998 03-AUG-1998 10-FEB-2000 100.00%
WORKING DRAWINGS 04-JAN-1999  22-JUN-1999 17-MAR-2000 12-JAN-2001 100.00%
BID PERIOD 01-JUL-2000 30-OCT-2000 15-JAN-2001  25-APR-2001 100.00%
CONSTRUCTION 01-NOV-2000 30-AUG-2001 26-JUN-2001 26-NOV-2001 26-APR-2001 24-MAY-2002 60.00%

Project Status

Schedule
5/24/02.

Budget

Other information

Current Comments

The construction work is in progress and is approximately 60% complete.

There are no other significant project issues at this time.

The Department of Finance approved an augmentation request for $640,000 on 1/18/02.

Due to the change orders for the trenching work, the construction completion date has been revised to
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PROJECT INFORMATION 12-APR-02
SUTRO LIBRARY, INTERIM MEASURES

PROJECT LOCATION: SAN FRANCISCO

DEPARTMENT: CA STATE LIBRARY

PROJECT DIRECTOR: GASSOUMIS, MARIA T

PROJECT NUMBER: 107732

ESTIMATED PROJECT COST $460,077.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 6120-301-0001 18,000.00 51939 18,000.00
PRELIMINARY PLANS 0052/2000 6120-013-0001 51940 8,800.00
WORKING DRAWINGS 52/2000 6120-301-0001 27,000.00 52185 27,000.00
WORKING DRAWINGS 0052/2000 6120-013-0001 51940 15,600.00
CONSTRUCTION 0052/2000 6120-013-0001 200,000.00 51940 200,000.00
CONSTRUCTION 0052/2000 6120-013-0001 51940 (  8,800.00)
CONSTRUCTION 0052/2000 6120-013-0001 51940 ( 15,600.00)
CONSTRUCTION 0052/2000 6120-013-0001 15,600.00 52477 15,600.00
CONSTRUCTION 0052/2000 6120-011-0001 63,000.00 52477A 63,000.00
CONSTRUCTION 0052/2000 6120-301-0001 158,000.00 52893 136,477.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 18,000.00 26,800.00 26,727.73
WORKING DRAWINGS 27,000.00 42,600.00 42,481.10
CONSTRUCTION 436,600.00 390,677.00 85,815.14
Project 481,600.00 460,077.00 155,023.97
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 28-JUL-2000 08-DEC-2000 31-JUL-2000  03-NOV-2000 100.00%
WORKING DRAWINGS 21-DEC-2000 25-MAY-2001 26-JAN-2001  25-MAY-2001 100.00%
BID PERIOD 28-MAY-2001 05-OCT-2001 28-MAY-2001 23-JAN-2002 100.00%
CONSTRUCTION 08-OCT-2001 19-APR-2002 24-JAN-2002  09-JUL-2002 20.00%

Project Status

Schedule

Budget

Other information

Current Comments

The additional construction funds ($136,477) were approved on January 14, 2002, and the construction
contract was awarded on January 23, 2002. The contract documents have been approved, and the

Memorandum of Contract was issued on 3/7/02.

Per the Memorandum of Contract, the contractor's schedule for the construction work is 3/12/02 - 7/9/02.

The project is within budget.

There are no other significant project issues at this time.
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PROJECT INFORMATION 12-APR-02
CIM CHINO, DRILLING NEW DOMESTIC WATER SUPPLY WELL

PROJECT LOCATION: CHINO

DEPARTMENT: CORRECTIONS

PROJECT DIRECTOR: LIN, TZEHON

PROJECT NUMBER: 107731

ESTIMATED PROJECT COST $797,100.00

CURRENT PHASE: BID PERIOD

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 5240-301-0001(14) 179,000.00 51929 179,000.00
PRELIMINARY PLANS 0052/2000 5240-301-0001(14) 51929 (  67,000.00)
WORKING DRAWINGS 0052/2000 5240-301-0001(14) 67,000.00 52680 67,000.00
CONSTRUCTION 0106/2001 5240-301-0001(10) 681,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 179,000.00 112,000.00 112,000.00
WORKING DRAWINGS 67,000.00 67,000.00 31,761.92
CONSTRUCTION 681,000.00 .00 .00
Project 927,000.00 179,000.00 143,761.92
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 28-JUL-2000  13-APR-2001 23-AUG-2000 11-MAY-2001 100.00%
WORKING DRAWINGS 14-APR-2001  19-MAR-2002 14-MAY-2001  09-APR-2002 100.00%
BID PERIOD 20-MAR-2002  14-AUG-2002 10-APR-2002  11-SEP-2002 1.00%
CONSTRUCTION 15-AUG-2002  19-AUG-2003 12-SEP-2002  16-SEP-2003 .00%

Project Status

Current Comments

The working drawings were completed and sent to the Department of Corrections on 1/16/02 for review

and approval. Department of Finance approval to proceed to bid was received 4/9/02. This project will
now be filed for bids.

Schedule
Budget

Other information

The project is on schedule.

The project is within budget.

There are no other significant issues at this time.
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s PROJECT INFORMATION 12-APR-02
RENOVATE BRANCH WIRING MAINTENANCE SHOP

PROJECT LOCATION: FOLSOM

DEPARTMENT: CORRECTIONS

PROJECT DIRECTOR: GOLEMOHAMMADI, BAHRAM

PROJECT NUMBER: 107030

ESTIMATED PROJECT COST $818,500.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 5240-301-0001(11) 44,000.00 5011527 44,000.00
WORKING DRAWINGS 0050/1999 5240-301-0001(11) 36,000.00 51693 36,000.00
WORKING DRAWINGS 0050/1999 5240-301-0001(11) 12,000.00 52211 12,000.00
CONSTRUCTION 0052/2000 5240-301-0001(12) 968,000.00 52662 633,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 44,000.00 44,000.00 44,000.00
WORKING DRAWINGS 48,000.00 48,000.00 47,821.57
CONSTRUCTION 968,000.00 633,000.00 237,794.21
Project 1,060,000.00 725,000.00 329,615.78
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 11-AUG-1999 24-APR-2000 28-JAN-2000  12-MAY-2000 100.00%
WORKING DRAWINGS 01-MAR-2000  29-SEP-2000 02-JUN-2000  20-APR-2001 100.00%
BID PERIOD 16-OCT-2000 18-JAN-2001  23-APR-2001 18-OCT-2001 23-APR-2001 05-SEP-2001 100.00%
CONSTRUCTION 19-FEB-2001  19-SEP-2001 06-SEP-2001  10-JUL-2002 75.00%

Project Status
Schedule

Budget

Other information

The project is on schedule.

The project is within budget.

Current Comments

There are no other significant project issues at this time.

The construction work is in progress and is approximately 75% complete.
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PROJECT INFORMATION 12-APR-02
MT. WHITNEY FISH HATCHERY STRUCTURAL RETROFIT
PROJECT LOCATION: MT. WHITNEY
DEPARTMENT: FISH & GAME
PROJECT DIRECTOR: PACHECO, THOMAS E
PROJECT NUMBER: 107730
ESTIMATED PROJECT COST $1,976,000.00
CURRENT PHASE: BID PERIOD
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 52/2000 3600-301-0001 167,000.00 51951 167,000.00
WORKING DRAWINGS 0052/2000 3600-301-0001 143,000.00 52542 143,000.00
CONSTRUCTION 0106/2001 3600-301-0001(1) 1,665,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 167,000.00 167,000.00 138,539.87
WORKING DRAWINGS 143,000.00 143,000.00 25,944.95
CONSTRUCTION 1,665,000.00 .00 .00
Project 1,975,000.00 310,000.00 164,484.82
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 28-JUL-2000 09-FEB-2001 28-JUL-2000  08-JUN-2001 100.00%
WORKING DRAWINGS 22-FEB-2001  23-JUL-2001 11-JUN-2001  11-JAN-2002  11-JUN-2001 28-MAR-2002 100.00%
BID PERIOD 24-JUL-2001 03-DEC-2001 29-MAR-2002  02-JUN-2002 .00%
CONSTRUCTION 04-DEC-2001  17-JUN-2002 01-JUL-2002  30-MAY-2003 .00%

Project Status

Current Comments

The working drawings are complete and have been approved by the client. Department of Finance

approval to proceed to bid was received on 3/28/02, and the project is currently being filed for bids.

Schedule
Budget

Other information

The project is on schedule.

The project is within budget.

There are no other significant project issues at this time.
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PROJECT INFORMATION 12-APR-02
HAWAII MEDFLY REARING FACILITY
PROJECT LOCATION: HAWAII
DEPARTMENT: FOOD & AGRICULTURE
PROJECT DIRECTOR: CORELIS, DENNIS J
PROJECT NUMBER: 111676
ESTIMATED PROJECT COST $11,666,000.00
CURRENT PHASE: PRELIMINARY PLANS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0106/2001 8570-301-0001 (2) 539,000.00 52681 539,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 539,000.00 539,000.00 57,471.40
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 539,000.00 539,000.00 57,471.40
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-AUG-2001 30-MAY-2002 01-AUG-2001  30-MAY-2002 50.00%
WORKING DRAWINGS 01-AUG-2002  30-MAY-2003 01-AUG-2002 30-MAY-2003 .00%
BID PERIOD 01-JUN-2003  30-SEP-2003 01-JUN-2003  30-SEP-2003 .00%
CONSTRUCTION 01-OCT-2003 30-DEC-2004 01-OCT-2003 30-DEC-2004 .00%
Current Comments
Project Status The preliminary plans for the Office/Warehouse portion of the project have been completed. The design
for the new Production Facility is on hold, pending the client completing and testing the alterations to the
facility.
Schedule The project schedule is subject to delay pending client direction to proceed with design of the new

Production Facility.

Budget This project is within budget.

Other information ~ There are no other

significant project issues at this time.
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PROJECT INFORMATION 12-APR-02
SECURITY IMPROVEMENTS
PROJECT LOCATION: LOS ANGELES
DEPARTMENT: FRANCHISE TAX BOARD
PROJECT DIRECTOR: WELLS, TOM D
PROJECT NUMBER: 106173
ESTIMATED PROJECT COST $246,432.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 1730-301-0001 31,000.00 11248 31,000.00
WORKING DRAWINGS 0050/1999 1730-301-0001 47,000.00 5011582 34,500.00
CONSTRUCTION 0050/1999 1730-301-0001 360,000.00 52099 120,932.00
CONSTRUCTION 0050/1999 1730-301-0001 52199 60,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 31,000.00 31,000.00 31,000.00
WORKING DRAWINGS 47,000.00 34,500.00 34,500.00
CONSTRUCTION 360,000.00 180,932.00 165,422.37
Project 438,000.00 246,432.00 230,922.37
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-SEP-1999  30-NOV-1999 01-NOV-1999  20-MAR-2000 100.00%
WORKING DRAWINGS 01-FEB-2000  30-JUN-2000 18-APR-2000  21-JUN-2000 100.00%
BID PERIOD 21-JUN-2000  01-NOV-2000 21-JUN-2000  30-APR-2001 100.00%
CONSTRUCTION 01-NOV-2000 02-MAR-2001 14-MAY-2001 01-AUG-2001 14-MAY-2001 11-FEB-2002 100.00%

Project Status

Current Comments

The construction work was completed on 2/11/02, and the final inspection was held on 3/6/02. The

construction close-out documents are in process. Upon the completion of the construction close-out
documents, the final construction contract payment will be initiated.

Schedule
Budget

Other information

The project is within budget.

The project was completed on schedule (2/11/02).

There are no other significant project issues at this time.
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PROJECT INFORMATION 12-APR-02
SECURITY IMPROVEMENTS

PROJECT LOCATION: STOCKTON

DEPARTMENT: FRANCHISE TAX BOARD

PROJECT DIRECTOR: WELLS, TOM D

PROJECT NUMBER: 106172

ESTIMATED PROJECT COST $240,900.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 1730-301-0001(1) 28,000.00 11247 28,000.00
WORKING DRAWINGS 0050/1999 1730-301-0001(1) 39,000.00 5011581 39,000.00
CONSTRUCTION 0050/1999 1730-301-0001(1) 209,000.00 52387 173,900.00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 28,000.00 28,000.00 28,500.00
WORKING DRAWINGS 39,000.00 39,000.00 38,999.20
CONSTRUCTION 209,000.00 173,900.00 144,268.81
Project 276,000.00 240,900.00 211,768.01

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-SEP-1999  30-NOV-1999 01-NOV-1999 30-MAR-2000 100.00%
WORKING DRAWINGS 01-FEB-2000  30-JUN-2000 18-APR-2000 21-JUN-2000 100.00%
BID PERIOD 22-JUN-2000  01-NOV-2000 22-JUN-2000 25-MAY-2001 100.00%
CONSTRUCTION 01-NOV-2000 02-MAR-2001 15-JAN-2001 02-NOV-2001 29-MAY-2001 02-NOV-2001 100.00%

Project Status

Schedule

Budget

Other information

Current Comments

The project is complete, and the final construction contract payment is currently in progress. This
project will be deleted from the next report.

The project was completed 11/2/01.

This project is within budget.

There are no other significant project issues at this time.
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PROJECT INFORMATION 12-APR-02
ARMORY STRUCTURAL RETROFIT

PROJECT LOCATION: VENTURA

DEPARTMENT: GENERAL SERVICES

PROJECT DIRECTOR: HAMAMOTO, STEVEN T

PROJECT NUMBER: SPS71100

ESTIMATED PROJECT COST $1,223,500.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0282/1997 1760-301-0768 47,000.00 10664 47,000.00
WORKING DRAWINGS 0324/1998 1760-301-0768 149,500.00 10959 149,500.00
CONSTRUCTION 0324/1998 1760-301-0768 1,027,000.00 5011643 1,027,000.00
CONSTRUCTION 0324/1998 1760-301-0768 172,543.00 52322 172,543.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 47,000.00 47,000.00 46,999.75
WORKING DRAWINGS 149,500.00 149,500.00 139,461.46
CONSTRUCTION 1,199,543.00 1,199,543.00 1,000,074.22
Project 1,396,043.00 1,396,043.00 1,186,535.43
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 20-FEB-1998  10-JUL-1998 20-FEB-1998 07-OCT-1998 100.00%
WORKING DRAWINGS 15-SEP-1998  30-DEC-1998 18-JAN-1999  17-DEC-1999 100.00%
BID PERIOD 15-FEB-1999  15-MAR-1999 08-MAR-2000 10-AUG-2000 100.00%
CONSTRUCTION 15-MAR-1999 30-DEC-1999 15-JUL-2000 15-MAR-2001 11-AUG-2000 30-NOV-2001 100.00%

Project Status

Schedule
Budget

Other information

Current Comments

The construction work is complete, and the final construction contract payment is currently in process. It
is anticipated that a claim may be filed by one of the sub-contractors.

The project was completed 11/30/01.

The project is within budget.

There are no other significant project issues at this time.




)

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST

CURRENT PHASE:

REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

BLDG. 22

SAN QUENTIN
GENERAL SERVICES
CHEW, IVAN

106779

$16,633,400.00
PRELIMINARY PLANS

Funds Transferred

Page # 13
12-APR-02

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 52/2000 1760-301-0768 741,000.00 51962 741,000.00
PRELIMINARY PLANS 0106/2001 1760-301-0001 427,000.00 52668 427,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 1,168,000.00 1,168,000.00 301,747.64
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 1,168,000.00 1,168,000.00 301,747.64
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 14-FEB-2000 28-JUL-2000  20-JUL-2000 14-JUL-2001 20-JUL-2000 10-MAY-2002 20.00%
WORKING DRAWINGS 08-JUL-2002 25-APR-2003 08-JUL-2002  25-APR-2003 .00%
BID PERIOD 15-JUL-2003 24-OCT-2003 15-JUL-2003  24-OCT-2003 .00%
CONSTRUCTION 27-OCT-2003  26-JAN-2005 27-OCT-2003 26-JAN-2005 .00%
Current Comments
Project Status The preliminary plans are currently in progress and are approximately 20% complete.
Schedule The project is on schedule.
Budget The project is within budget.

Other information ~ There are no other significant project issues at this time.
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PROJECT INFORMATION 12-APR-02
BLDGS. B, D, L, Q,
PROJECT LOCATION: CMC-SAN LUIS OBISPO
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: DUTTA, SALINDER K
PROJECT NUMBER: 106775
ESTIMATED PROJECT COST $6,793,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 1760-490-0768 285,000.00 5011553 285,000.00
WORKING DRAWINGS 0050/1999 1760-490-0768(22) 449,000.00 52455 449,000.00
CONSTRUCTION 0052/2000 1760-301-0768 6,059,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 285,000.00 285,000.00 261,833.49
WORKING DRAWINGS 449,000.00 449,000.00 121,187.63
CONSTRUCTION 6,059,000.00 .00 .00
Project 6,793,000.00 734,000.00 383,021.12
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 03-DEC-1999 15-JUN-2000 16-FEB-2000 11-MAY-2001 100.00%
WORKING DRAWINGS 01-JUL-2000 01-JAN-2001  14-MAY-2001 11-DEC-2001 14-MAY-2001 15-APR-2002 99.00%
BID PERIOD 01-FEB-2001  30-MAR-2001 16-APR-2002  17-JUN-2002 .00%
CONSTRUCTION 01-APR-2001  01-JAN-2002 18-JUN-2002  17-JUN-2003 .00%

Project Status

Schedule

Budget

Other information

Current Comments

The working drawings package was submitted to the Department of Finance (DOF) for review on
3/28/02. Upon DOF approval to proceed to bid, this project will be filed for bids.

The completion date for the working drawings phase has been revised to 4/15/02.

The project is within budget.

There are no other significant project issues at this time.
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REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

)

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

CCIl - TEHACHAPI, DORMITORIES F5 THROUGH F8, STRUCTURAL RETROFIT

CCl, TEHACHAPI
GENERAL SERVICES
DUTTA, SALINDER K
111684A

$2,987,000.00
STUDY/ACQUISITIONS

ESTIMATED PROJECT COST
CURRENT PHASE:

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0106/2001 1760-301-0001(25) 20,000.00 20102A 20,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 20,000.00 20,000.00 4,078.80
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 20,000.00 20,000.00 4,078.80

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 01-SEP-2001  30-NOV-2001 01-SEP-2001  31-JAN-2002 100.00%
PRELIMINARY PLANS 30-JUL-2002 11-OCT-2002 30-JUL-2002  11-OCT-2002 .00%
WORKING DRAWINGS 11-NOV-2002 07-MAY-2003 11-NOV-2002 07-MAY-2003 .00%
BID PERIOD 08-MAY-2003 06-AUG-2003 08-MAY-2003 06-AUG-2003 .00%
CONSTRUCTION 07-AUG-2003 11-MAR-2005 07-AUG-2003 11-MAR-2005 .00%

Project Status

Schedule
Budget

Other information

Current Comments

The study phase is complete, and the preliminary plans and working drawings funds will be proposed in
the FY 03/04 budget. This project will be deleted from the next status report.

The study phase was completed 1/31/02.
The project is within budget

There are no other significant issues at this time.
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s PROJECT INFORMATION 12-APR-02
CENTRAL GUIDANCE CENTER STRUCTURAL RETROFIT

PROJECT LOCATION: CHINO

DEPARTMENT: GENERAL SERVICES

PROJECT DIRECTOR: DUTTA, SALINDER K

PROJECT NUMBER: SPS71300

ESTIMATED PROJECT COST $3,880,500.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0282/1997 1760-301-0768 148,000.00 10666 148,000.00
WORKING DRAWINGS 50/1999 1760-490-0768 244,000.00 11274 244,000.00
CONSTRUCTION 0324/1998 1760-301-0768 3,522,000.00 52296 3,233,200.00
CONSTRUCTION 0050/1999 1760-490-0768 255,300.00 52763 255,300.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 148,000.00 148,000.00 148,000.00
WORKING DRAWINGS 244,000.00 244,000.00 209,626.48
CONSTRUCTION 3,777,300.00 3,488,500.00 2,431,776.56
Project 4,169,300.00 3,880,500.00 2,789,403.04
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 20-FEB-1998  04-SEP-1998 20-FEB-1998 14-OCT-1999 100.00%
WORKING DRAWINGS 15-SEP-1998  30-MAR-1999 01-DEC-1999  30-MAY-2000 100.00%
BID PERIOD 15-MAY-1999  01-JUL-1999 13-JUN-2000  09-MAR-2001 100.00%
CONSTRUCTION 01-JUL-1999  01-JUL-2000  25-SEP-2000 26-SEP-2001  15-MAR-2001 15-MAY-2002 85.00%

Project Status
Schedule

Budget

Other information

Current Comments

The construction work is currently in progress and is approximately 85% complete.

Due to various change orders for unforeseen site conditions, the construction completion date has been

revised to 5/15/02.

The project is within budget.

There are no other significant project issues at this time.
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REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

)

CMF VACAVILLE, ADMINISTRATION BUILDING A, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST

VACAVILLE
GENERAL SERVICES
DUTTA, SALINDER K

111728

$4,966,000.00

CURRENT PHASE: STUDY/ACQUISITIONS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0106/2001 1760-301-0001 20,000.00 52669 20,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 20,000.00 20,000.00 18,273.36
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 20,000.00 20,000.00 18,273.36

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 01-SEP-2001  04-JAN-2002 01-SEP-2001  04-JAN-2002 100.00%
PRELIMINARY PLANS 11-AUG-2002 10-JAN-2003 11-AUG-2002 10-JAN-2003 .00%
WORKING DRAWINGS 21-JAN-2003  28-AUG-2003 21-JAN-2003  28-AUG-2003 .00%
BID PERIOD 29-AUG-2003 26-NOV-2003 29-AUG-2003 26-NOV-2003 .00%
CONSTRUCTION 27-NOV-2003 03-DEC-2004 27-NOV-2003 03-DEC-2004 .00%

Project Status

Current Comments

funded. This project will be deleted from the next report.

Schedule
Budget

Other information

The project is on schedule.

The project is within budget.

There are no other significant project issues at this time.

The study is complete. Due to the low risk level assessment for this project, the project will not be
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PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

CMF VACAVILLE, INMATE HOUSING WING U, STRUCTURAL RETROFIT

ESTIMATED PROJECT COST

REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

VACAVILLE
GENERAL SERVICES
DUTTA, SALINDER K
111729

$3,300,000.00

Page # 18
12-APR-02

CURRENT PHASE: STUDY/ACQUISITIONS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0106/2001 1760-301-0001 20,000.00 52670 20,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 20,000.00 20,000.00 16,873.60
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 20,000.00 20,000.00 16,873.60

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 01-SEP-2001  04-JAN-2002 01-SEP-2001  04-JAN-2002 100.00%
PRELIMINARY PLANS 11-AUG-2002 10-JAN-2003 11-AUG-2002 10-JAN-2003 .00%
WORKING DRAWINGS 20-JAN-2003  27-AUG-2003 20-JAN-2003  27-AUG-2003 .00%
BID PERIOD 11-OCT-2003  25-NOV-2003 11-OCT-2003 25-NOV-2003 .00%
CONSTRUCTION 26-NOV-2003  28-SEP-2004 26-NOV-2003 28-SEP-2004 .00%

Current Comments

Project Status The study is complete, and the funding for the preliminary plans and working drawings phases has been

proposed in FY 03/04. This project will be deleted from the next status report.

Schedule The project is on schedule.

Budget The project is within budget.

Other information ~ There are no other significant project issues at this time.
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PROJECT INFORMATION 12-APR-02
CTF-SOLEDAD, SOUTH DORM C,D,E, STRUCTURAL RETROFIT
PROJECT LOCATION: SOLEDAD
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: SHAW, DEREK M
PROJECT NUMBER: 111686
ESTIMATED PROJECT COST $2,513,000.00
CURRENT PHASE: PRELIMINARY PLANS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0106/2001 1760-301-0768 20,000.00 52665 20,000.00
PRELIMINARY PLANS 0106/2001 1760-301-0768 201,000.00 52955 201,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 20,000.00 20,000.00 8,294.28
PRELIMINARY PLANS 201,000.00 201,000.00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 221,000.00 221,000.00 8,294.28
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 01-SEP-2001  04-JAN-2002 01-SEP-2001  04-JAN-2002 100.00%
PRELIMINARY PLANS 07-JAN-2002  01-JUN-2002 07-JAN-2002  15-JUL-2002 5.00%
WORKING DRAWINGS 01-AUG-2002  08-JAN-2003 09-AUG-2002  08-JAN-2003 .00%
BID PERIOD 08-JAN-2003  18-MAY-2003 08-JAN-2003  18-MAY-2003 .00%
CONSTRUCTION 18-MAY-2003  18-JUN-2004 18-MAY-2003  18-JUN-2004 .00%

Project Status

Current Comments

The preliminary plans are currently in progress and are approximately 5% complete.

Schedule Due to the delay in processing the consultant contract, the completion date for the preliminary plans
phase has been revised to 7/15/02.
Budget The project is within budget. The working drawings and construction funding has been requested in the

Other information

FY 02/03 budget.
There are no other significant issues at this time.
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PROJECT INFORMATION 12-APR-02
FRESNO STATE OFFICE BUILDING, STRUCTURAL RETROFIT
PROJECT LOCATION: FRESNO
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: DUTTA, SALINDER K
PROJECT NUMBER: 111690
ESTIMATED PROJECT COST $2,547,000.00
CURRENT PHASE: PRELIMINARY PLANS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0106/2001 1760-301-0768(28) 20,000.00 52667 20,000.00
PRELIMINARY PLANS 0106/2001 1760-301-0768(28) 281,000.00 52925 281,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 20,000.00 20,000.00 20,000.00
PRELIMINARY PLANS 281,000.00 281,000.00 304.00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 301,000.00 301,000.00 20,304.00
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 01-OCT-2001  04-JAN-2002 01-OCT-2001  04-JAN-2002 100.00%
PRELIMINARY PLANS 14-FEB-2002  12-JUL-2002 14-FEB-2002  12-JUL-2002 5.00%
WORKING DRAWINGS 12-JUL-2002  08-APR-2003 12-JUL-2002  08-APR-2003 .00%
BID PERIOD 22-APR-2003  30-JUL-2003 22-APR-2003  30-JUL-2003 .00%
CONSTRUCTION 31-JUL-2003  31-JUL-2004 31-JUL-2003  31-JUL-2004 .00%

Project Status
Schedule

Budget
the 02/03 FY.

Other information

Current Comments

The project is on schedule.

There are no other significant project issues at this time.

The preliminary plans are currently in progress and are approximately 5% complete.

The project is within budget. The appropriation for working drawings of $264,000 is being proposed in
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GYM, VOC ED, WING V-STRUCTURAL RETROFIT

PROJECT LOCATION: SOLEDAD
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: SHAW, DEREK M
PROJECT NUMBER: SPS70900

ESTIMATED PROJECT COST $2,116,730.00
CURRENT PHASE: CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0282/1997 1760-301-0768 47,000.00 10662 47,000.00
WORKING DRAWINGS 0324/1998 1760-301-0768 252,700.00 11272 252,700.00
CONSTRUCTION 0324/1998 1760-301-0768 1,817,030.00 52161 1,817,030.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 47,000.00 47,000.00 46,359.20

WORKING DRAWINGS 252,700.00 252,700.00 243,487.83

CONSTRUCTION 1,817,030.00 1,817,030.00 1,470,991.39

Project 2,116,730.00 2,116,730.00 1,760,838.42

Approved
Approved Revised

Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 20-FEB-1998  30-JUN-1998 20-FEB-1998  31-AUG-1999 100.00%
WORKING DRAWINGS 15-SEP-1998 30-DEC-1998 19-OCT-1999 05-JUN-2000 100.00%
BID PERIOD 15-JAN-1999  01-MAR-1999 02-AUG-2000 19-MAR-2001 100.00%
CONSTRUCTION 01-MAR-1999 30-DEC-1999 02-OCT-2000 03-JUL-2001  20-MAR-2001 18-APR-2002 99.00%

Current Comments

Project Status The construction work is in progress and is approximately 99% complete. The Department of Finance
approved the request to utilize bid savings for $107,100 on 1/04/02. The contractor is currently
completing the final punch list item.

Schedule Due to various change orders for unforeseen site conditions, the construction completion date has been
revised to 4/18/02.
Budget The project is within budget.

Other information ~ There are no other significant project issues at this time.
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JAMESTOWN, DINING, STRUCTURAL RETROFIT
PROJECT LOCATION: JAMESTOWN
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: SHAW, DEREK M
PROJECT NUMBER: 111689
ESTIMATED PROJECT COST $1,620,000.00
CURRENT PHASE: STUDY/ACQUISITIONS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0106/2001 1760-301-0001 20,000.00 52672 20,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 20,000.00 20,000.00 9,739.33
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 20,000.00 20,000.00 9,739.33
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 01-OCT-2001  04-JAN-2002 01-OCT-2001 04-JAN-2002 100.00%
PRELIMINARY PLANS 18-JUL-2002 11-DEC-2002 18-JUL-2002  11-DEC-2002 .00%
WORKING DRAWINGS 21-DEC-2002 05-SEP-2003 21-DEC-2002 05-SEP-2003 .00%
BID PERIOD 22-SEP-2003  30-DEC-2003 22-SEP-2003  30-DEC-2003 .00%
CONSTRUCTION 31-DEC-2003 28-DEC-2004 31-DEC-2003 28-DEC-2004 .00%

Project Status

Current Comments

budget. This project will be deleted from the next report.

Schedule
Budget

Other information

The project is on schedule.

The project is within budget.

There are no other significant project issues at this time.

The study is complete, and the funding for the preliminary plans phase will be proposed in the FY 03/04
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PROJECT INFORMATION 12-APR-02
JAMESTOWN, GYM/CANTEEN, STRUCTURAL RETROFIT
PROJECT LOCATION: JAMESTOWN
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: SHAW, DEREK M
PROJECT NUMBER: 111688
ESTIMATED PROJECT COST $2,140,000.00
CURRENT PHASE: STUDY/ACQUISITIONS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0106/2001 1760-301-0001 20,000.00 52671 20,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 20,000.00 20,000.00 9,489.74
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 20,000.00 20,000.00 9,489.74
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS 01-OCT-2001  04-JAN-2002 01-OCT-2001 04-JAN-2002 100.00%
PRELIMINARY PLANS 01-AUG-2002 25-DEC-2002 01-AUG-2002 25-DEC-2002 .00%
WORKING DRAWINGS 26-DEC-2002 05-SEP-2003 26-DEC-2002 05-SEP-2003 .00%
BID PERIOD 22-SEP-2003  30-DEC-2003 22-SEP-2003  30-DEC-2003 .00%
CONSTRUCTION 31-DEC-2003 28-DEC-2004 31-DEC-2003 28-DEC-2004 .00%

Project Status

Current Comments

proposed in the FY 03/04 budget. This project will be deleted from the next status report.

Schedule
Budget

Other information

The project is on schedule.

The project is within budget.

There are no other significant project issues at this time.

The study is complete, and the funding for preliminary plans and working drawings phases will be
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PROJECT INFORMATION 12-APR-02
KITCHEN & DINING ROOM
PROJECT LOCATION: SAN QUENTIN
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: PERRY, DAVID W
PROJECT NUMBER: 106778
ESTIMATED PROJECT COST $4,655,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 1760-301-0768 180,000.00 5011558 180,000.00
WORKING DRAWINGS 0106/2001 1760-301-0768 256,000.00 52706 256,000.00
CONSTRUCTION 0106/2001 1760-301-0768(1.2) 4,219,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 180,000.00 180,000.00 170,620.67
WORKING DRAWINGS 256,000.00 256,000.00 121,598.11
CONSTRUCTION 4,219,000.00 .00 .00
Project 4,655,000.00 436,000.00 292,218.78
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 03-DEC-1999 15-JUN-2000 07-FEB-2000  13-JUL-2001 100.00%
WORKING DRAWINGS 08-AUG-2000 18-DEC-2000 29-JUN-2001 12-MAR-2002 16-JUL-2001  08-MAY-2002 85.00%
BID PERIOD 19-FEB-2000 09-APR-2001 09-MAY-2002 02-JUL-2002 .00%
CONSTRUCTION 10-APR-2001  11-MAR-2002 30-JUL-2002  02-JUL-2003 .00%

Project Status

Schedule
Budget

Other information

Current Comments

The working drawings are currently in progress and are approximately 85% complete.
The completion date for the working drawings phase has been revised to 5/8/02.

The project is within budget.

There are no other significant project issues at this time.
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PROJECT INFORMATION 12-APR-02
NEUMILLER INFIRMARY

PROJECT LOCATION: SAN QUENTIN

DEPARTMENT: GENERAL SERVICES

PROJECT DIRECTOR: SIU, ROBERT W

PROJECT NUMBER: SPS70500

ESTIMATED PROJECT COST $9,023,000.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0282/1997 1760-301-0768 340,000.00 10658 340,000.00
WORKING DRAWINGS 52/2000 1760-301-0768 160,000.00 51984 160,000.00
WORKING DRAWINGS 0324/1998 1760-301-0768 473,000.00 10933 473,000.00
CONSTRUCTION 0052/2000 1760-301-0001 1,500,000.00 .00
CONSTRUCTION 0052/2000 1760-301-0768 6,550,000.00 .00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 340,000.00 340,000.00 340,000.00
WORKING DRAWINGS 633,000.00 633,000.00 565,543.26
CONSTRUCTION 8,050,000.00 .00 .00
Project 9,023,000.00 973,000.00 905,543.26

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 20-FEB-1998 18-AUG-1998 20-FEB-1998 19-FEB-1999 100.00%
WORKING DRAWINGS 15-OCT-1998 01-MAY-1999 20-SEP-2000 16-MAY-2001 20-SEP-2000 16-MAY-2001 95.00%
BID PERIOD 15-JUN-1999  01-SEP-1999 13-SEP-2001 31-DEC-2001 .00%
CONSTRUCTION 01-SEP-1999  20-FEB-2001 03-JAN-2002  04-JUN-2002 .00%

Project Status

Current Comments

Per a request from the Department of Corrections, this project is still on hold pending design and

construction of a new Correctional Treatment Center. As of 5/16/01, the working drawings for the

Infirmary are 95% complete and the working drawings for the trailers for temporary quarters are 90%

complete.
Schedule

Budget

Other information

The construction appropriation reverted on 6/30/01.

There are no other significant project issues at this time.

A revised project schedule will be established pending reappropriation of the construction funds.
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PROJECT INFORMATION 12-APR-02
NORTH BLOCK STRUCTURAL RETROFIT

PROJECT LOCATION: SAN QUENTIN

DEPARTMENT: GENERAL SERVICES

PROJECT DIRECTOR: SIU, ROBERT W

PROJECT NUMBER: SPS70600

ESTIMATED PROJECT COST $4,562,000.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0282/1997 1760-301-0768 135,000.00 10659 135,000.00
WORKING DRAWINGS 0324/1998 1760-301-0768 277,000.00 10934 277,000.00
CONSTRUCTION 52/2000 5240-001-0001 116,000.00 52569 116,000.00
CONSTRUCTION 0050/1999 1760-490-0768 3,758,000.00 51993 3,758,000.00
CONSTRUCTION 0050/1999 1760-301-0768 392,000.00 51994 392,000.00
CONSTRUCTION 50/1999 1760-490-0768 436,239.00 52571 436,239.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 135,000.00 135,000.00 121,876.37
WORKING DRAWINGS 277,000.00 277,000.00 276,981.49
CONSTRUCTION 4,702,239.00 4,702,239.00 4,370,601.07
Project 5,114,239.00 5,114,239.00 4,769,458.93
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 20-FEB-1998  18-AUG-1998 20-FEB-1998 09-OCT-1998 100.00%
WORKING DRAWINGS 15-OCT-1998 01-MAY-1999 15-0OCT-1998 17-DEC-1999 100.00%
BID PERIOD 15-JUN-1999  01-SEP-1999 15-JUN-2000  01-SEP-2000 100.00%
CONSTRUCTION 01-SEP-1999 01-OCT-2000 11-SEP-2000 11-SEP-2001 11-SEP-2000 05-OCT-2001 100.00%

Project Status

Schedule
Budget

Other information

Current Comments

The project is complete, and the final construction contract is currently in process. This project will be
deleted from the next report.

The project was completed 10/5/01.

The project is within budget.

There are no other significant project issues at this time.
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REAL ESTATE SERVICES DIVISION
s PROJECT INFORMATION 12-APR-02
OFFICERS & GUARDS STRUCTURAL RETROFIT
PROJECT LOCATION: FOLSOM PRISON
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: PERRY, DAVID W
PROJECT NUMBER: SPS70800
ESTIMATED PROJECT COST $4,091,303.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0282/1997 1760-301-0768 146,000.00 10661 146,000.00
WORKING DRAWINGS 0324/1998 1760-301-0768 296,000.00 11142 296,000.00
CONSTRUCTION 0324/1998 1760-301-0768 3,379,000.00 52295 3,379,000.00
CONSTRUCTION 0050/1999 1760-490-0768 270,303.00 52628 270,303.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 146,000.00 146,000.00 147,239.50
WORKING DRAWINGS 296,000.00 296,000.00 281,606.53
CONSTRUCTION 3,649,303.00 3,649,303.00 2,947,320.86
Project 4,091,303.00 4,091,303.00 3,376,166.89
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 20-FEB-1998 07-AUG-1998 20-FEB-1998 11-MAY-1999 100.00%
WORKING DRAWINGS 15-SEP-1998  30-JAN-1999 01-DEC-1999 09-JUN-2000 100.00%
BID PERIOD 16-MAR-1998 01-MAY-1999 13-JUN-2000 09-APR-2001 100.00%
CONSTRUCTION 01-MAY-1999 01-MAY-2000 01-OCT-2000 07-OCT-2001 10-APR-2001 30-MAY-2002 90.00%
Current Comments
Project Status The construction work is in progress and is approximately 90% complete. A request to return bid

savings of $285,303 was recently submitted to the Department of Finance for consideration at the
5/10/02 PWB. The additional funds are required due to unforeseen site conditions. These conditions
included the discovery of a historical archway that necessitated the redesign of a major shear wall; the
discovery of extensive dry-rot in the structural roof structure; and additional hazmat demolition work for
the surfaces found behind the existing walls and ceilings.

Schedule Due to various unforeseen site conditions, the completion date for the construction phase has been
revised to 5/30/02.

Budget A request for additional construction funds of $285,303 is currently under review by the Department of
Finance.

Other information ~ There are no other sig

nificant project issues at this time.
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REL. MICROWAVE TOWERS (PKG. #1)
PROJECT LOCATION: LOS ANGELES - 11 SITES
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: BUTLER, WILLIAM A
PROJECT NUMBER: SPS51401
ESTIMATED PROJECT COST $2,364,446.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
CONSTRUCTION 0303/1995 1760-301-0768 2,364,446.00 10442 2,364,446.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION 2,364,446.00 2,364,446.00 1,333,875.22
Project 2,364,446.00 2,364,446.00 1,333,875.22
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS 15-JUL-1996 25-MAR-1997 01-APR-1996 25-MAR-1997 100.00%
BID PERIOD 26-MAR-1997 11-JUN-1997 26-MAR-1997 11-JUN-1997 100.00%
CONSTRUCTION 12-JUN-1997  27-FEB-1998  12-JUN-1997 15-SEP-1999 12-JUN-1997 15-SEP-1999 100.00%

Project Status

Current Comments

recently completed. This project will be deleted from the next report.

Schedule
Budget

Other information

The project was completed 9/15/99.

The project was completed within budget.

This project was completed 9/15/99, and the remaining sub-workers (SPS 51402 and SPS 51403) were

This project is one of three construction packages for the Microwave Tower Relocation. Reporting on

this project will continue until construction packages 2 (51402SPS) and 3 (51403SPS) are complete.
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REL. MICROWAVE TOWERS (PKG. #2)
PROJECT LOCATION: LOS ANGELES - 1 SITE
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: BUTLER, WILLIAM A
PROJECT NUMBER: SPS51402
ESTIMATED PROJECT COST $1,100,239.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
CONSTRUCTION 0303/1995 1760-301-0768 9,838.70 10170 9,838.70
CONSTRUCTION 0303/1995 1760-301-0768 .01 10170 .01
CONSTRUCTION 95/1995 1760-492-0768 424,000.00 51938 424,000.00
CONSTRUCTION 324/1998 1760-492-0768 666,400.00 51935 666,400.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION 1,100,238.71 1,100,238.71 332,864.23
Project 1,100,238.71 1,100,238.71 332,864.23
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS 01-JUL-1996  30-NOV-1996 01-JUL-1996  17-MAR-2000 100.00%
BID PERIOD 30-APR-1998 01-MAY-2000 07-JUL-2000 100.00%
CONSTRUCTION 10-JUN-1998 10-DEC-1998 14-JUL-2000  02-NOV-2000 25-SEP-2000 25-JAN-2002 100.00%

Project Status

Schedule
Budget

Other information

Current Comments

The construction work is complete, and the final construction contract payment is currently in process.
The remaining sub-workers (SPS 51401 and SPS 51403) are also complete. This project will be deleted

from the next report.
The project was completed 1/25/02.

The project is within budget.

All the design funds are being tracked within the parent project (SPS514).
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REL. MICROWAVE TOWERS (PKG. #3)

PROJECT LOCATION: LOS ANGELES-3 SITES
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: BUTLER, WILLIAM A
PROJECT NUMBER: SPS51403

ESTIMATED PROJECT COST $1,828,436.00
CURRENT PHASE: CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
CONSTRUCTION 0324/1998 1760-492-0768 1,675,436.00 51995 1,675,436.00
CONSTRUCTION 0324/1998 1760-492-0768 153,000.00 51996 153,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION 1,828,436.00 1,828,436.00 111,103.59
Project 1,828,436.00 1,828,436.00 111,103.59
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS 15-JUL-1996 28-MAR-1997 15-JUL-1996  01-MAY-2000 100.00%
BID PERIOD 15-JAN-1997  01-MAR-1998 26-JUN-2000 01-SEP-2000 100.00%
CONSTRUCTION 01-MAR-1998 30-JUL-1998 21-JUL-2000 07-DEC-2000 15-SEP-2000 15-FEB-2002 100.00%

Current Comments

Project Status The construction work is complete, and the final construction contract payment is currently in process.
The remaining sub-work order numbers (SPS 51401 and SPS 51402) are also complete. This project
will be deleted from the next report.

Schedule The project was completed per the revised schedule.
Budget The project is on budget.

Other information  All the design funds are being tracked within the parent project (SPS514). The drawings include Castro
Peak tower, Oat Mountain tower and vault, and the La Habra road improvements.
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RELOCATE COMM. MICROWAVE CENTER

PROJECT LOCATION: LOS ANGELES

DEPARTMENT: GENERAL SERVICES

PROJECT DIRECTOR: BUTLER, WILLIAM A

PROJECT NUMBER: SPS51400

ESTIMATED PROJECT COST $12,877,000.00

CURRENT PHASE: PRELIMINARY PLANS

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0303/1995 1760-301-0768 401,000.00 09992 401,000.00
PRELIMINARY PLANS 0303/1995 1760-301-0768 38,000.00 10033 38,000.00
WORKING DRAWINGS 0303/1995 1760-301-0768 7,154,718.00 10131 192,000.00
WORKING DRAWINGS 0303/1995 1760-301-0768 10169 42,020.00
WORKING DRAWINGS 0303/1995 1760-301-0768 10170 5,870,161.30
WORKING DRAWINGS 0303/1995 1760-301-0768 10186 146,000.00
WORKING DRAWINGS 0303/1995 1760-301-0768 10215 188,698.00
WORKING DRAWINGS 0303/1995 1760-301-0768 10216 706,000.00
CONSTRUCTION 0303/1995 1760-301-0768 5,283,282.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 439,000.00 439,000.00 378,131.28
WORKING DRAWINGS 7,154,718.00 7,144,879.30 6,125,015.98
CONSTRUCTION 5,283,282.00 .00 1,080,486.63
Project 12,877,000.00 7,583,879.30 7,583,633.89
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-SEP-1995 16-MAY-1996 01-SEP-1995 16-MAY-1996 100.00%

WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

.00%
.00%
.00%

Current Comments

Project Status

Schedule
Budget

Other information

The associated projects (sub-work order numbers SPS 51401, SPS 51402 and SPS 51403) have all
been completed. This project will be closed and deleted from the next status report.

See associated projects.
See associated projects.

Project phased due to differences in CEQA approval schedules and lease negotiations. Amount
transferred for WD includes equipment funds for DGS Telecom. Transfers of funds for PPs and WDs
indicated here, transfers for construction will be indicated under sub-work orders. Please reference sub-
work orders SPS 51401, SPS 51402, and SBS 51403 for project status for WDs and construction.



Page # 32

REAL ESTATE SERVICES DIVISION
s PROJECT INFORMATION 12-APR-02

SAN QUENTIN BUILDING 22 MODULAR

PROJECT LOCATION: SAN QUENTIN
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: CHEW, IVAN
PROJECT NUMBER: 111691

ESTIMATED PROJECT COST $6,469,000.00
CURRENT PHASE: PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0106/2001 1760-301-0001 288,000.00 52673 288,000.00
WORKING DRAWINGS 0106/2001 1760-301-0001(16.5) 484,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 288,000.00 288,000.00 100,479.05
WORKING DRAWINGS 484,000.00 .00 .00
CONSTRUCTION .00 .00 .00
Project 772,000.00 288,000.00 100,479.05
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-SEP-2001  18-JAN-2002 17-0OCT-2001 15-MAY-2002 50.00%
WORKING DRAWINGS 19-JAN-2002  31-MAY-2002 01-AUG-2002 28-NOV-2002 .00%
BID PERIOD 19-JUN-2002  30-SEP-2002 29-NOV-2002 14-FEB-2003 .00%
CONSTRUCTION 01-OCT-2002 30-APR-2003 17-FEB-2003  30-AUG-2003 .00%

Current Comments

Project Status The preliminary plans are in progress, and are approximately 50% complete.
Schedule The completion date for the preliminary plans phase has been revised to 5/15/02.
Budget Based upon revised program requirements from CDC, the estimated construction cost has increased.

Construction funding is being requested in the FY 02/03 budget. A request to reappropriate the working
drawings funds was submitted to the Department of Finance in 2/02.

Other information ~ There are no other significant project issues at this time.
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SEISMIC RETROFIT WING Q
PROJECT LOCATION: SOLEDAD
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: SHAW, DEREK M
PROJECT NUMBER: 106791
ESTIMATED PROJECT COST $2,400,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 52/2000 1760-301-0768 174,000.00 51968 174,000.00
WORKING DRAWINGS 0106/2001 1760-301-0768 187,000.00 52936 187,000.00
CONSTRUCTION 0106/2001 1760-301-0768(7) 2,220,600.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 174,000.00 174,000.00 135,090.37
WORKING DRAWINGS 187,000.00 187,000.00 .00
CONSTRUCTION 2,220,600.00 .00 .00
Project 2,581,600.00 361,000.00 135,090.37
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-AUG-2000 09-FEB-2001 01-NOV-2000 08-FEB-2002 100.00%
WORKING DRAWINGS 10-FEB-2001  15-APR-2002 27-JUN-2002  11-FEB-2002  29-JUL-2002 5.00%
BID PERIOD 16-APR-2002  05-AUG-2002 06-AUG-2002 18-NOV-2002 .00%
CONSTRUCTION 06-AUG-2002 07-APR-2003 21-NOV-2002 21-SEP-2003 .00%

Project Status

Schedule

Budget

Other information

Current Comments

The preliminary plans were approved by PWB on 2/8/02. The working drawings are currently in

progress and are approximately 5% complete.

Due to the delay in processing the consultant contract, the completion date for the working drawings

phase has been revised to 7/29/02.

The project is within budget. A request to reappropriate the construction funds to FY 02/03 was

submitted to the Department of Finance in 2/02.
There are no other significant project issues at this time.
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SPACE FRAME ROOF

PROJECT LOCATION: VAN NUYS

DEPARTMENT: GENERAL SERVICES

PROJECT DIRECTOR: MOORE, GARY A

PROJECT NUMBER: 107729

ESTIMATED PROJECT COST $1,706,600.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 52/2000 1760-301-0001 63,400.00 51945 63,400.00
WORKING DRAWINGS 52/2000 1760-301-0001 53,400.00 52132 53,400.00
WORKING DRAWINGS 0050/1999 1760-001-0666 82,800.00 99036 82,800.00
CONSTRUCTION 0050/1999 1760-001-0666 234,815.00 99036 234,815.00
CONSTRUCTION 0052/2000 1760-001-0666 388,985.00 52539 388,985.00
CONSTRUCTION 0052/2000 1760-301-0001 883,200.00 52627 883,200.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 63,400.00 63,400.00 64,382.75
WORKING DRAWINGS 136,200.00 136,200.00 136,200.00
CONSTRUCTION 1,507,000.00 1,507,000.00 1,313,356.00
Project 1,706,600.00 1,706,600.00 1,513,938.75
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 27-JUL-2000  10-NOV-2000 27-JUL-2000  10-NOV-2000 100.00%
WORKING DRAWINGS 23-NOV-2000  15-MAR-2001 23-NOV-2000 15-MAR-2001 100.00%
BID PERIOD 16-MAR-2001  30-JUL-2001 16-MAR-2001  26-JUL-2001 100.00%
CONSTRUCTION 13-AUG-2001  22-FEB-2002 27-JUL-2001  11-MAR-2002 100.00%

Current Comments

Project Status

Schedule
Budget

Other information

The construction work was completed on 03/04/02, and the final inspection was held on 03/11/02. The
construction close-out documents are currently in process. Upon the completion of the construction
close-out documents, the proposed final construction contract payment will be initiated.

The project was completed on schedule.

The project is within budget.
The project has split funding ($1,000,000 Capital Outlay and $721,200 Support).
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STRUCTURAL RETROFIT-BUILDING A, ADMINISTRATION

PROJECT LOCATION: SAN LUIS OBISPO

DEPARTMENT: GENERAL SERVICES

PROJECT DIRECTOR: DUTTA, SALINDER K

PROJECT NUMBER: 107811

ESTIMATED PROJECT COST $950,000.00

CURRENT PHASE: PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)

PRELIMINARY PLANS 52/2000 1760-301-0768 87,000.00 51969 87,000.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 87,000.00 87,000.00 67,870.74
WORKING DRAWINGS .00 .00 .00

CONSTRUCTION .00 .00 .00
Project 87,000.00 87,000.00 67,870.74

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-AUG-2000 09-FEB-2001 01-NOV-2000 14-JUN-2002 30.00%
WORKING DRAWINGS 12-AUG-2002 07-FEB-2003 12-AUG-2002 07-FEB-2003 .00%
BID PERIOD 10-FEB-2003  06-JUN-2003 10-FEB-2003  06-JUN-2003 .00%
CONSTRUCTION 09-JUN-2003  09-JUN-2004 09-JUN-2003  09-JUN-2004 .00%

Project Status

Schedule
Budget

Other information

Current Comments

The preliminary plans are currently in progress and are approximately 30% complete.
The project is on schedule.

The project is within budget.

There are no other significant project issues at this time.
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STRUCTURAL RETROFIT-DORMITORY E1, E2, E3, E4

PROJECT LOCATION: CCl, TEHACHAPI
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: DUTTA, SALINDER K
PROJECT NUMBER: 107814

ESTIMATED PROJECT COST $2,987,000.00
CURRENT PHASE: PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 1760-301-0768 135,000.00 51972 135,000.00
PRELIMINARY PLANS 0052/2000 1760-301-0768 51972 ( 135,000.00)
PRELIMINARY PLANS 0052/2000 1760-301-0768 51972 135,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 135,000.00 135,000.00 52,386.78
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 135,000.00 135,000.00 52,386.78
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-AUG-2000 09-FEB-2001 01-NOV-2000 10-MAY-2002 99.00%
WORKING DRAWINGS 26-AUG-2002 07-MAY-2003 26-AUG-2002 07-MAY-2003 .00%
BID PERIOD 08-MAY-2003 16-AUG-2003 08-MAY-2003 06-AUG-2003 .00%
CONSTRUCTION 07-AUG-2003  10-JUN-2004 07-AUG-2003  10-JUN-2004 .00%

Current Comments

Project Status The preliminary plans are in progress and are scheduled for presentation to the Public Works Board on
5/10/02, for approval to proceed to the working drawings phase.

Schedule Due to the delay in securing the consultant contract approvals, the completion date for the preliminary
plans phase was revised to 5/10/02.

Budget The project is within budget. The working drawings and construction funding have been requested in
the FY 02/03 budget.

Other information ~ There are no other significant issues at this time.
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STRUCTURAL RETROFIT-OFFICE BUILDING

PROJECT LOCATION: SANTA ANA

DEPARTMENT: GENERAL SERVICES

PROJECT DIRECTOR: DUTTA, SALINDER K

PROJECT NUMBER: SPS60300

ESTIMATED PROJECT COST $10,549,138.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0162/1996 1760-301-0768 257,000.00 10251 257,000.00
WORKING DRAWINGS 0162/1996 1760-301-0768 344,000.00 10494 344,000.00
CONSTRUCTION 0282/1997 1760-302-0768 451,500.00 1008-4031 451,500.00
CONSTRUCTION 0282/1997 1760-302-0768 1008-4031 ( 2,661,169.50)
CONSTRUCTION 0282/1997 1760-302-0768 3,141,478.50 1008-4031 3,141,478.50
CONSTRUCTION 0282/1997 1760-302-0768 1008-4031 289,021.50
CONSTRUCTION 0282/1997 1760-302-0768 289,021.50 CR8631 289,021.50
CONSTRUCTION 0324/1998 1760-302-0768(1) 10,949,000.00 51672 4,432,000.00
CONSTRUCTION 0324/1998 1760-302-0768(1) 52331 746,775.00
CONSTRUCTION 0324/1998 1760-302-0768 887,363.00 52762 887,363.00
CONSTRUCTION / -- 638,978.00 04701586 638,978.00
CONSTRUCTION / - 1,060,096.00 ROC 8840 1,060,096.00
CONSTRUCTION / -- 673,074.00 ROC 8856A 673,074.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 257,000.00 257,000.00 256,288.00
WORKING DRAWINGS 344,000.00 344,000.00 344,000.00
CONSTRUCTION 18,090,511.00 9,948,138.00 7,778,310.05
Project 18,691,511.00 10,549,138.00 8,378,598.05
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 04-SEP-1996 30-MAY-1997 04-SEP-1996  30-MAY-1997 100.00%
WORKING DRAWINGS 11-JUL-1997 11-DEC-1997 11-JUL-1997 17-DEC-1999 100.00%
BID PERIOD 15-SEP-1998 01-NOV-1998 23-MAR-2000 15-JUL-2000 100.00%
CONSTRUCTION 01-NOV-1998 30-DEC-1999 15-JUL-2000 15-SEP-2001 14-AUG-2000 13-MAY-2002 90.00%

Project Status

Current Comments

The construction work is in progress and is approximately 90% complete. A request to utilize additional

bid savings was sent to the Department of Finance on 3/11/02, for consideration at the 4/11/02 PWB
meeting. The additional funds are required due to unforseen site conditions. These conditions included
difficulties associated with the pier drilling due to unexpectedly high ground water and an underground
stream; unanticipated additional cleaning costs that resulted from a building envelope that allowed dust
to infiltrate into the floors where no work was taking place; additional client requested revisions to the
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ADA restroom modifications; additional building security personnel to accommodate the tenant requests;
and full-time construction supervision on site around the clock to direct the contractor, provide
inspections, and respond to tenant concerns.

Schedule The project is on schedule.

Budget A request for additional construction funds of $325,035 is currently under review by the Department of

Finance.

Other information ~ There are no other significant project issues at this time.
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STRUCTURAL RETROFIT-PORTER ADMIN. BLDG.

ELDRIDGE
GENERAL SERVICES
SHAW, DEREK M
106780

$2,316,000.00
WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 52/2000 1760-301-0768 174,000.00 51967 174,000.00
WORKING DRAWINGS 0106/2001 1760-301-0768(6) 194,000.00 52930 194,000.00
CONSTRUCTION 0106/2001 1760-301-0768 2,122,000.00 .00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 174,000.00 174,000.00 121,513.02
WORKING DRAWINGS 194,000.00 194,000.00 .00
CONSTRUCTION 2,122,000.00 .00 .00
Project 2,490,000.00 368,000.00 121,513.02
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 08-SEP-2000 29-DEC-2000 02-NOV-2000 11-JAN-2002 100.00%
WORKING DRAWINGS 15-DEC-2001 15-MAR-2002 14-JUN-2002  25-JAN-2002  15-JUL-2002 5.00%
BID PERIOD 16-MAR-2002  16-JUL-2002 06-AUG-2002 25-NOV-2002 .00%
CONSTRUCTION 17-JUL-2002  16-JUL-2003 28-NOV-2002 29-NOV-2003 .00%

Current Comments

Project Status

Schedule

Budget

Other information

The preliminary plans were approved by PWB on 1/11/02. The working drawings are currently in

progress and are approximately 5% complete.

Due to the delay in processing the consultant contract, the completion date for the working drawings

phase has been revised to 7/15/02.

The project is within budget. A request to reappropriate the construction funds in the 02/03 FY was

submitted to the Department of Finance in 2/02.

There are no other significant project issues at this time.
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1300 | STREET RENOVATIONS

PROJECT LOCATION: SACRAMENTO

DEPARTMENT: JUSTICE

PROJECT DIRECTOR: TEAGUE, GLORIA L

PROJECT NUMBER: 107738

ESTIMATED PROJECT COST $645,997.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 0820-301-0001(4.6) 19,000.00 51954 19,000.00
WORKING DRAWINGS 0052/2000 0820-301-0001(4.6) 35,000.00 52084 35,000.00
CONSTRUCTION 0052/2000 0820-301-0001(4.6) 91,000.00 52492 91,000.00
CONSTRUCTION 0052/2000 0820-301-0001(4.6) 500,997.00 52698 500,997.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 19,000.00 19,000.00 18,879.50
WORKING DRAWINGS 35,000.00 35,000.00 35,857.50
CONSTRUCTION 591,997.00 591,997.00 384,546.04
Project 645,997.00 645,997.00 439,283.04
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 31-JUL-2000  10-NOV-2000 31-JUL-2000  10-NOV-2000 100.00%
WORKING DRAWINGS 27-NOV-2000  07-MAY-2001 27-NOV-2000 07-MAY-2001 100.00%
BID PERIOD 08-MAY-2001 17-AUG-2001 08-MAY-2001 04-OCT-2001 100.00%
CONSTRUCTION 20-AUG-2001 01-FEB-2002 05-OCT-2001  01-MAY-2002 90.00%

Project Status
Schedule

Current Comments

construction phase has been resived to 5/1/02.

Budget

Other information

The project is within budget.

There are no other significant project issues at this time.

The construction work is currently in progress and is approximately 90% complete.

Due to the client's delay in ordering the modular furniture and carpet, the completion date for the
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PROJECT INFORMATION 12-APR-02
HAWKINS DATA CENTER HALON REPLACEMENT

PROJECT LOCATION: SACRAMENTO

DEPARTMENT: JUSTICE

PROJECT DIRECTOR: HARP, ALEX G

PROJECT NUMBER: 107726A

ESTIMATED PROJECT COST $668,550.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 0820-301-0001 43,000.00 51955 43,000.00
WORKING DRAWINGS 0052/2000 0820-301-0001 57,000.00 52203 57,000.00
CONSTRUCTION 0106/2001 0820-301-0001(1) 616,000.00 52953 379,033.00
CONSTRUCTION 0106/2001 0820-301-0017(1) 317,000.00 52953A 189,517.00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 43,000.00 43,000.00 43,000.00
WORKING DRAWINGS 57,000.00 57,000.00 56,541.86
CONSTRUCTION 933,000.00 568,550.00 .00
Project 1,033,000.00 668,550.00 99,541.86

Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 25-SEP-2000 01-DEC-2000 25-SEP-2000  12-JAN-2001 100.00%
WORKING DRAWINGS 12-FEB-2001  04-MAY-2001 15-JAN-2001  01-OCT-2001 100.00%
BID PERIOD 02-OCT-2001  11-MAR-2002 02-OCT-2001  22-MAR-2002 100.00%
CONSTRUCTION 12-MAR-2002  30-AUG-2002 25-MAR-2002  30-AUG-2002 .00%

Project Status

Current Comments

The bid opening was held on 2/07/02. The approved low bidder is Aberdeen Burris Contractors with a

low bid of $465,935, which is $316,565 (40.46%) below the state's estimate of $782,500. The total
estimated project cost based on bid is $668,550. The construction contract was awarded on March 22,

Schedule

Budget

Other information

2002 and is currently in the approval process.
The project is on schedule.

The project is within budget.

There are no other significant project issues at this time.
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PROJECT INFORMATION 12-APR-02
PARKING LOT IMPROVEMENTS

PROJECT LOCATION: SACRAMENTO

DEPARTMENT: JUSTICE

PROJECT DIRECTOR: CORELIS, DENNIS J

PROJECT NUMBER: JSD70100A

ESTIMATED PROJECT COST $311,798.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS / -- 34,700.00 MEMO082898 34,700.00
PRELIMINARY PLANS / -- MEMO082898 ( 28,000.00)
PRELIMINARY PLANS / -- MEMO082898 ( 3,700.00)
WORKING DRAWINGS / -- MEMO082898 28,000.00
CONSTRUCTION 0052/2000 0820-301-0001 112,913.00 52198 112,913.00
CONSTRUCTION / - 164,185.00 MEMO012299 164,185.00
CONSTRUCTION / -- MEMO082898 3,700.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 34,700.00 3,000.00 2,953.50
WORKING DRAWINGS 28,000.00 27,833.00
CONSTRUCTION 277,098.00 280,798.00 266,490.95
Project 311,798.00 311,798.00 297,277.45
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS 17-JUL-2000 25-AUG-2000 100.00%
BID PERIOD 26-OCT-2000 26-OCT-2000 08-MAR-2001 100.00%
CONSTRUCTION 18-JAN-2001  04-JUL-2001  09-APR-2001 09-NOV-2001 09-APR-2001 09-NOV-2001 100.00%

Project Status

Schedule
Budget

Other information

Current Comments

The project is complete, and the final construction contract payment is currently in progress. This

project will be deleted from the next report.
The project was completed 11/9/01.

The project is within budget.

There are no significant project issues at this time.
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PROJECT INFORMATION 12-APR-02
FIRE & LIFE SAFETY IMPROVEMENTS, PHASE I

PROJECT LOCATION: SACRAMENTO

DEPARTMENT: TRANSPORTATION

PROJECT DIRECTOR: MOORE, GARY A

PROJECT NUMBER: BHO40500

ESTIMATED PROJECT COST $2,712,671.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0139/1994 2660-311-0042 66,000.00 9714 66,000.00
WORKING DRAWINGS 0139/1994 2660-311-0042 31,200.00 10512 31,200.00
WORKING DRAWINGS 0139/1994 2660-311-0042 90,000.00 9839 90,000.00
CONSTRUCTION 52/2000 2660-311-0042 117,771.00 52240 117,771.00
CONSTRUCTION 0162/1996 2660-495-0042 1,377,000.00 10796 1,629,700.00
CONSTRUCTION 0050/1999 2660-311-0042 778,000.00 11251 778,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 66,000.00 66,000.00 78,210.95
WORKING DRAWINGS 121,200.00 121,200.00 142,665.52
CONSTRUCTION 2,272,771.00 2,525,471.00 2,391,929.47
Project 2,459,971.00 2,712,671.00 2,612,805.94
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-APR-1995  16-JAN-1996 01-APR-1995  16-JAN-1996 100.00%
WORKING DRAWINGS 01-JUN-1996  25-OCT-1996 06-FEB-1998  19-JUN-1998 100.00%
BID PERIOD 02-DEC-1999  07-MAR-2000 02-DEC-1999  07-MAR-2000 100.00%
CONSTRUCTION 17-JAN-2000  31-DEC-2000 08-MAR-2000 02-JUL-2001 100.00%

Project Status

Current Comments

The contractor, MMC Construction, Inc., did not file a claim regarding the $93,500 assessed for

liquidated damages for unjustified contract time overruns by the response date of January 23, 2002.

Schedule
Budget

Other information

This project will be deleted from the next report.
The project was completed 7/2/01.

This project was within budget.

There are no other significant project issues at this time.
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SEISMIC RETROFIT

PROJECT LOCATION: REDDING
DEPARTMENT: TRANSPORTATION
PROJECT DIRECTOR: HAMAMOTO, STEVEN T
PROJECT NUMBER: 106171

ESTIMATED PROJECT COST $2,920,300.00
CURRENT PHASE: WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0282/1997 2660-001-0042 20,000.00 FT10755 20,000.00
PRELIMINARY PLANS 50/1999 2660-311-0042 28,000.00 11292 28,000.00
WORKING DRAWINGS 0106/2001 2660-311-0042 239,000.00 52853 239,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 48,000.00 48,000.00 46,396.00
WORKING DRAWINGS 239,000.00 239,000.00 3,168.00
CONSTRUCTION .00 .00 .00
Project 287,000.00 287,000.00 49,564.00
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-OCT-1999 28-FEB-2000 16-JUN-2000 14-DEC-2001 14-JUL-2000 14-DEC-2001 100.00%
WORKING DRAWINGS 01-JUL-2001 31-JAN-2002 01-MAR-2002 30-AUG-2002 2.00%
BID PERIOD 01-AUG-2002  30-NOV-2002 01-SEP-2002  30-DEC-2002 .00%
CONSTRUCTION 01-DEC-2002 01-DEC-2003 01-JAN-2003  01-DEC-2003 .00%

Current Comments

Project Status The funding ($239,000) for the working drawings phase was approved by the Department of Finance on
1/17/02. The working drawings are currently in progress and are approximately 2% complete.

Schedule The project is on schedule.

Budget The project is within budget.

Other information ~ There are no other significant project issues at this time.
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PROJECT INFORMATION 12-APR-02
SEISMIC RETROFIT
PROJECT LOCATION: EUREKA
DEPARTMENT: TRANSPORTATION
PROJECT DIRECTOR: CHEW, IVAN
PROJECT NUMBER: 106781
ESTIMATED PROJECT COST $5,768,700.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 2660-311-0042(3) 260,000.00 51946 260,000.00
WORKING DRAWINGS 0052/2000 2660-311-0042(3) 372,000.00 52852 372,000.00
CONSTRUCTION 0106/2001 2661-311-0042(2) 5,137,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 260,000.00 260,000.00 219,032.75
WORKING DRAWINGS 372,000.00 372,000.00 6,304.00
CONSTRUCTION 5,137,000.00 .00 .00
Project 5,769,000.00 632,000.00 225,336.75
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage
Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 03-JUL-2000 12-JAN-2001 01-NOV-2000 14-DEC-2001 100.00%
WORKING DRAWINGS 15-JAN-2001  30-SEP-2001 17-DEC-2001 30-AUG-2002 17-DEC-2001 30-AUG-2002 10.00%
BID PERIOD 01-JUL-2002 30-OCT-2002 01-SEP-2002 30-DEC-2002 .00%
CONSTRUCTION 01-NOV-2002 01-NOV-2003 01-JAN-2003  01-DEC-2003 .00%
Current Comments
Project Status The funding ($372,000) for the working drawings phase was approved by the Department of Finance on
1/17/02. The working drawings are currently in progress and are approximatley10% complete.
Schedule The project is on schedule.
Budget The project is within budget.

Other information ~ DGS is recommending that construction funds be reappropriated for FY 02/03.




REAL ESTATE SERVICES DIVISION

Page # 46

s PROJECT INFORMATION 12-APR-02
LIVING UNIT DOORS, UNITS 1 AND 3

PROJECT LOCATION: CHINO

DEPARTMENT: YOUTH AUTHORITY

PROJECT DIRECTOR: MASSETTI, ROBERT A

PROJECT NUMBER: YTS70400

ESTIMATED PROJECT COST $3,656,222.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0282/1997 5460-301-0001(12) 167,000.00 10541 167,000.00
WORKING DRAWINGS 0324/1998 5460-301-0001(12) 179,000.00 10879 179,000.00
WORKING DRAWINGS 0324/1998 5460-301-0001(12) 1,500.00 11245 1,500.00
CONSTRUCTION 0324/1998 5460-301-0001(12) 4,200,500.00 5011616 3,308,722.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 167,000.00 167,000.00 167,000.00
WORKING DRAWINGS 180,500.00 180,500.00 180,500.00
CONSTRUCTION 4,200,500.00 3,308,722.00 2,781,907.54
Project 4,548,000.00 3,656,222.00 3,129,407.54
Approved
Approved Revised
Original Original Revised Complete Current Current Percentage

Phase Start Complete Start Date Date Start Complete Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 30-SEP-1997 31-DEC-1997 01-NOV-1997 10-APR-1998 100.00%
WORKING DRAWINGS 28-SEP-1998  29-JAN-1999 28-SEP-1998  10-MAR-1999 100.00%
BID PERIOD 01-FEB-1999  01-JUN-1999 19-JAN-2000  30-MAY-2000 100.00%
CONSTRUCTION 26-JUL-1999  21-JUL-2000 31-MAY-2000 01-AUG-2002 94.00%

Schedule

Other information

Project Status

Current Comments

currently being installed. The overall construction work is approximately 94% complete.

08/01/02.
Budget

The project is within budget.

There are no other significant project issues at this time.

The lead abatement work for Unit 3, Wing X is complete, and the door housing boxes and devices are

Due to recent change orders for additional doors, the construction completion date has been revised to
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Project Name
ARF-PSB-Professional Services

BOATING & WATERWAYS

BOAT INSTRUCTION AND SAFETY CENTER

BOAT LAUNCHING FACILITY

NIMBUS FLAT BOATING INSTRUCTION & SAFETY CENTER
SPILLWAY BOAT LAUNCHING FACILITY

CA STATE LIBRARY

5

SUTRO LIBRARY, INTERIM MEASURES

CORRECTIONS

6
7

FISH & GAME

8

CIM CHINO, DRILLING NEW DOMESTIC WATER SUPPLY WELL
RENOVATE BRANCH WIRING MAINTENANCE SHOP

MT. WHITNEY FISH HATCHERY STRUCTURAL RETROFIT

FOOD & AGRICULTURE

9

HAWAII MEDFLY REARING FACILITY

FRANCHISE TAX BOARD

10
11

SECURITY IMPROVEMENTS
SECURITY IMPROVEMENTS

GENERAL SERVICES

12
13
14
15

16
17

18
19
20
21
22
23

ARMORY STRUCTURAL RETROFIT
BLDG. 22
BLDGS. B, D, L, Q,

CCI - TEHACHAPI, DORMITORIES F5 THROUGH F8, STRUCTURAL
RETRO
CENTRAL GUIDANCE CENTER STRUCTURAL RETROFIT

CMF VACAVILLE, ADMINISTRATION BUILDING A, STRUCTURAL
RETROFI
CMF VACAVILLE, INMATE HOUSING WING U, STRUCTURAL RETROFIT

CTF-SOLEDAD, SOUTH DORM C,D,E, STRUCTURAL RETROFIT
FRESNO STATE OFFICE BUILDING, STRUCTURAL RETROFIT
GYM, VOC ED, WING V-STRUCTURAL RETROFIT
JAMESTOWN, DINING, STRUCTURAL RETROFIT
JAMESTOWN, GYM/CANTEEN, STRUCTURAL RETROFIT

Project Number

106174
DBW70100
102781
DBW?70400

107732

107731
107030

107730

111676

106173
106172

SPS71100
106779
106775
111684A

SPS71300
111728

111729
111686
111690
SPS70900
111689
111688
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Page # Project Name
ARF-PSB-Professional Services
24 KITCHEN & DINING ROOM
25 NEUMILLER INFIRMARY
26 NORTH BLOCK STRUCTURAL RETROFIT
27 OFFICERS & GUARDS STRUCTURAL RETROFIT
28 REL. MICROWAVE TOWERS (PKG. #1)
29 REL. MICROWAVE TOWERS (PKG. #2)
30 REL. MICROWAVE TOWERS (PKG. #3)
31 RELOCATE COMM. MICROWAVE CENTER
32 SAN QUENTIN BUILDING 22 MODULAR
33 SEISMIC RETROFIT WING Q
34 SPACE FRAME ROOF
35 STRUCTURAL RETROFIT-BUILDING A, ADMINISTRATION
36 STRUCTURAL RETROFIT-DORMITORY E1, E2, E3, E4
37 STRUCTURAL RETROFIT-OFFICE BUILDING
39 STRUCTURAL RETROFIT-PORTER ADMIN. BLDG.
JUSTICE
40 1300 | STREET RENOVATIONS
41 HAWKINS DATA CENTER HALON REPLACEMENT
42 PARKING LOT IMPROVEMENTS
TRANSPORTATION
43 FIRE & LIFE SAFETY IMPROVEMENTS, PHASE Il
44 SEISMIC RETROFIT
45 SEISMIC RETROFIT

YOUTH AUTHORITY

46

LIVING UNIT DOORS, UNITS 1 AND 3

Project Number

106778
SPS70500
SPS70600
SPS70800
SPS51401
SPS51402
SPS51403
SPS51400
111691
106791
107729
107811
107814
SPS60300
106780

107738
107726A
JSD70100A

BHO40500
106171
106781

YTS70400
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